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The King County Housing Authority (KCHA) will accept bids from qualified general contractors to furnish 

labor, materials and necessary equipment to perform the following: 

SCOPE OF WORK:   NIKE MANOR ROOF 

Nike Manor was built in 1953 and consists of 32 (1) story buildings with attached 

carports.  In 1997, a torch-down roof application was completed throughout the site.  This 

scope of work will be performed on 11 (eleven) roofs.  Work will include the removal and 

disposal of the existing asphalt roofing system, metal ridge vent, wood framed chimney, 

metal soffits, gutters, and downspouts.  The existing bath and range venting that is piped 

through the soffit overhangs will be relocated and hard-piped directly through the roof 

sheathing.  This work will be performed from the exterior by removing necessary roof 

sheathing to relocate and hard pipe these vents. The existing furnace piping inside the 

existing chimney will need to be extended and piped through with a new B-Vent.   The 

roof overhang and cantilevered beams at the carport roof will each be cut back to an 

18”overhang in order to remove the existing rot from the beams.  Contractor will repair 

areas of rot as needed. New 2x6 PT sub fascia and barge board will be installed and 

blocked accordingly.  All existing barge and fascia boards will be removed and replaced 

with 5/4 x8” Hardi.  The new roof assembly will be adhered to the new ISO cover board 
which will be mechanically fastened to the existing sheathing. Contractor to budget

five sheets of ½” plywood per roof for any unforeseen repairs.   

For complete scope, please see E.1 Scope of Work and Technical Specifications 

DRAWINGS – PROJECT MANUAL DISTRIBUTION: 

Drawing and bid documents can be downloaded from: 
https://www.kcha.org/business/construction/open 

PRE-BID CONFERENCE: 

Date: 

Time: 

Jobsite Address: 

Notation: 

Questions / 

April 19, 2023

11:00 AM 

23960 35th Place South, Kent, WA 98032 

Attendance of the Pre-Bid Site Visit is MANDATORY.   

Direct Questions, Requests or Clarification by Email or Fax to: 

Contact Person: Project Manager: 

Email Address: 

Phone Number: 

No Later Than: 

Amy Kurtz 

Amyk@kcha.org 

206-574-1283 

April 26, 2023

Website Posting: 

BIDS ARE DUE: 

Date: 

Time: 

https://www.kcha.org/business/construction/
open All responses shall be in the form of 
Addenda All Addenda(s) will post As Occurs 

May 3, 2023

1:00 pm  

INVITATION FOR BID DUE DATE:   May 3, 2023

https://www.kcha.org/business/construction/open
https://www.kcha.org/business/construction/open
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Address: King County Housing Authority  

600 Andover Park West, Tukwila, WA 98188 

Submittal Procedure: Envelope MUST BE: 
a. Sealed

b. List Name and Address of your Firm/Company

c. List Due Date and Time

d. List Project Name:

NIKE MANOR ROOF

e. Mailing / Shipping Package or Wrapping must also be marked with this
information.

KCHA Process: All Bids MUST BE Time and Date Stamped at KCHA – Capital 

Construction Office by the above Due Date and Time.  

a. No Bids will be accepted after that Date and Time

b. No Bids Faxed or Email will be accepted
c. Bids should be dropped off at the front desk at

600 Andover Park West, Tukwila, WA 98188.

d. Bids will be accepted between NOON – 1:00PM ONLY.

e. A KCHA representative will be present at the front desk to time stamp

bids.

f. At 1:00PM bidding will be closed and no further bids will be accepted.
g. Bids received on or before 1:00 PM will be opened and read in the

presence of one or more witnesses which includes KCHA staff (project

manager, project specialist and a department manager).

h. Bids will be tabulated and bidders notified by email of the bid results.

**NOTE: Contractors have the option to mail in bids, but bids must be received

by the deadline of 1:00PM.  KCHA does not recommend mailing in bids due to
possible complications or difficulties that may arise with the mail delivery.

BID BOND OR CERTIFIED CHECK: 

Amount: Five (5%) Percent of the Total bid must accompany Each Bid greater than one 

hundred fifty ($150,000) dollars. 

Payable to: King County Housing Authority 

Process: Bid Bond or Certified Check will be returned to the Unsuccessful Bidders within 
Ten (10) Days after the Contract Award. 

BONDS MUST BE ORIGINAL, NO PHOTOCOPIES OR SCANNED BONDS WILL BE ALLOWED 

COVID-19 REQUIRED COMPLIANCE 
Contractor’s employees and all sub-contractors’ employees will be required to wear a mask if they 

are in a building or a resident’s unit.  Contractor shall report to KCHA any COVID positive or 

exposed employees so KCHA can determine if any follow-up is required.  All sub-contractors are 

to report any COVID positive or exposed employees to the Contractor.  

ASSURANCE OF COMPLETION: 

Projects valued over one hundred fifty thousand ($150,000) dollars require a one hundred (100%) 

percent Performance and Payment Bond.  (See Section C – Contract Documents) 

BONDING CAPACITY: 

Provide with your bid proposal, a written statement from the contractor’s bonding agent of the 

contractor’s ability and capacity for providing a one hundred (100%) percent Performance and 

Payment Bond for the project.  The statement shall be made on the official letterhead of the bonding 
company and signed by an authorized agent of the bonding company. 
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BONDING & INSURANCE FOR CONTRACT AWARD: 

The contract award will be contingent on full performance bonding, or equivalent and contractor’s 
ability to meet KCHA insurance requirements as outlined in the bid documents.  

WASHINGTON STATE PREVAILING WAGE: 

Bidders should note that the current Washington State Prevailing Wage Rates, payroll uploading, 

intent and affidavit filing apply to this job.   

WASHINGTON STATE REQUIREMENT: 

All contractors and subcontractors working on this project are required to file a “Statement of Intent 

to Pay Prevailing Wages”, “Affidavit of Wages Paid” and certified payroll with L&I. (See Form 

A.12 for additional information.)

EEOE: 

The King County Housing Authority is an Equal Employment Opportunity Employer and strongly 

encourages minority-owned and women-owned businesses, socially and economically 

disadvantaged businesses, and small businesses to submit bids or to participate as subcontractors 

and suppliers on KCHA Contracts. 

KCHA RESERVED RIGHTS: 

The King County Housing Authority reserves the right to reject any or all bids or to waive any 

informality in the bidding.  No bid shall be withdrawn for a period of thirty (30) calendar days 

subsequent to the opening of the bids without the written consent of KCHA. 

The King County Housing Authority also reserves the right to reject all bids, for any reason, prior 

to Contract Execution. 

PUBLIC RECORDS: 

All information submitted to KCHA will become public records, as per RCW 42.56.  If you are 

submitting information, which you think is confidential and/or proprietary to your business, KCHA 

recommends that you do not submit that information, as KCHA cannot guarantee that type of 

information will be withheld from a public disclosure request. 

PLAN CENTERS: 

Bid documents, including drawings, specifications and conditions of the agreements may be 

examined at the following offices: 

BUILDERS EXCHANGE OF WA CONTRACTOR PLAN CENTER 

2607 Wetmore Ave. 5468 SE International Way 
Everett, WA 98201 Milwaukie, OR  97222 

www.bxwa.com www.contractorplancenter.com 

425-258-1303 503-650-0148 

DAILY JOURNAL OF COMMERCE 
DODGE CONSTRUCTION 

NETWORK 
ISQFT 

www.djc.com www.construction.com www.isqft.com 
206-622-8272 877-784-9556 800-364-2059 x7051

The King County Housing Authority is an Equal Employment Opportunity Employer and strongly 

encourages minority-owned and women-owned businesses, socially and economically disadvantaged 

http://www.bxwa.com/
http://www.contractorplancenter.com/
http://www.djc.com/
http://www.construction.com/
http://www.isqft.com/
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businesses, and small businesses to submit bids or to participate as subcontractors and suppliers on KCHA 

Contracts. 

The King County Housing Authority reserves the right to reject any or all bids or to waive any informality 

in the bidding.  No bid shall be withdrawn for a period of thirty (30) calendar days subsequent to the opening 

of the bids without the written consent of KCHA. 

PUBLICATION: Daily Journal of Commerce Daily 

The Seattle Medium Wednesday 
Northwest Asian Weekly Thursday 

KCHA Web Site www.kcha.org/business/construction/open 

CONTACT PERSON: 

Amy Kurtz  Project Manager 
206-574-1283 Phone Number 

Amyk@kcha.org Email Address 

EXAMPLE OF SEALED ENVELOPE PROCEDURE / PREPARATION:

FROM:  

ENTER YOUR COMPANY NAME 

Street Address  
City, State, Zip Code 

TO: 

KING COUNTY HOUSING AUTHORITY 

CAPITAL CONSTRUCTION DEPARTMENT 
700 Andover Park West, Suite C 

Tukwila, WA 98188 

BID DUE: 

Date: May 3, 2023
Time: 1:00 PM 

PROJECT NAME: NIKE MANOR ROOF 

Upon Receipt, the Envelope will be Time and Date Stamped by 

King County Housing Authority 

http://www.kcha.org/business/construction/open
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In order to be considered as RESPONSIVE BIDS, all bidders MUST submit Signed Section B 

forms no later than the Bid Due Date and Time: 

B.1 Bid Form 

B.2 Bidder’s Experience Record 

B.3 Contractor Certification 

B.4 Non-Collusive Affidavit 

B.5 Equal Opportunity 

B.6 Bid Security (Submit only for bids greater than $150,000) 

B.7 Debarment / Suspension Compliance Certification 

B.8 Proposed Subcontractor List 

B.9 Harassment and Discrimination Policies 

B.10 WMBE Survey (Form is not required to be responsive, but requested) 

B.11 Preliminary Project Schedule – Provided by Contractor 

NOTICE TO ALL BIDDERS 
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A. SUBJECT:

Accessibility Notice:  Section 504 of the Rehabilitation Act of 1973; the Americans with

Disabilities Act of 1990; the Architectural Barriers Act of 1968 and the Fair Housing Act of 1988.

B. PURPOSE:

The purpose of this Notice is to remind recipients of Federal funds (in this instance, the Public

Housing Authority) of their obligation to comply with pertinent laws and implementing regulations

which provide for non-discrimination and accessibility in Federally funded housing and non-

housing programs for people with disabilities.

C. NOTIFICATIONS:

Public housing agencies (PHAs) and other recipients of Federal PIH funds are responsible for

providing this Notice to all current and future contractors participating in covered programs /

activities or performing work covered under the above subject legislation and implementing

regulations.

D. TO READ THE FULL TEXT OF THE NOTICE:

Go to www.kcha.org/business/requirements

Scroll down to Fair Housing Laws and Read:  Fair Housing / Accessibility Notice

FAIR HOUSING/ACCESSIBILITY NOTICE 

http://www.kcha.org/business/requirements
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There will be a Pre-Bid Conference prior to the date of the bid opening for the purpose of providing a 

general discussion and review of any questions that might pertain to the bidding documents and procedures.  

All interested contractors are required to attend this meeting after reading the Project Manual.  Please bring 

Project Manual and drawings, if any, to this conference.  Project Manuals will be available for purchase at 

the Pre-Bid Conference.  ATTENDANCE OF THE PRE-BID CONFERENCE IS REQUIRED FOR 

ACCEPTANCE OF BID FROM THE CONTRACTOR. 

 PROJECT SITE ADDRESS: 

CONFERENCE DATE: 

TIME: 

CONTACT NAME: 

EMAIL: 

Nike Manor 

23960 35th Place South 

Kent, WA 98032 

April 19, 2023

11:00 AM 

Amy Kurtz 

Amyk@kcha.org 

PRE-BID CONFERENCE 



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Wage Rates Page 1 of 1 KCHA / 05-12-22 

Informational Form A.5 

A. WASHINGTON STATE PREVAILING WAGE

TYPE OF WAGE RATES: RESIDENTIAL RATES 

WAGE DECISION DATE: MARCH 1, 2023 

COUNTY: KING 

LINK TO LNI PREVAILING WAGE: https://secure.lni.wa.gov/wagelookup/ 
RATE LOOKUP 

Wage Decision Date:  For contracts entered into pursuant to competitive bidding procedures, the bid 

opening date “locks-in” the wage decision date provided that the contract is awarded within six (6) 

months.  If the contract is awarded more than six (6) months after bid opening, the contract award date 

“locks-in” the wage decision date. 

NOTE:  The awarded bidder will be required to submit, along with other contractual documentation, 

Form C.9 Certification of Compliance with Washington State Wage Payment Statutes. 

PROJECT WAGE RATES 

https://secure.lni.wa.gov/wagelookup/
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TAX APPLICATIONS 

If you have questions regarding the application of the retail sales tax exemption to the King County Housing 

Authority, please call your personal tax advisor or the Washington State Department of Revenue Office 

toll-free for one-on-one help:  Telephone Information Center 1-800-647-7706. 

WAC 458-20-17001  

Government contracting -- Construction, installations, or improvements to government real property. 

(1) Special business and occupation tax applications and special sales/use tax applications pertain for prime

and subcontractors who perform certain construction, installation, and improvements to real property of or

for the United States, its instrumentalities, or a county or city housing authority created pursuant to chapter

35.82 RCW. These specific construction activities are excluded from the definition of "sale at retail" under

RCW 82.04.050. All other sales to the United States, its agencies or instrumentalities are taxable as retail

sales or wholesale sales, as appropriate. See WAC 458-20-190.

(2) The definitions of terms and general provisions contained in WAC 458-20-170 apply equally for this

rule, as appropriate. In addition, the terms, "clearing land" and "moving earth" include well drilling, core

drilling, and hole digging, whether or not casing materials are installed and any grading or clearing of land,

including the razing of buildings or other structures.

Business and Occupation Tax 

(3) Amounts derived from constructing, repairing, decorating, or improving new or existing buildings or

other structures, including installing or attaching tangible personal property therein or thereto, and clearing

land or moving earth, of or for the United States, its instrumentalities, or county or city housing authorities

of chapter 35.82 RCW are taxable under the government contracting classification of business and

occupation tax. The measure of the tax is the gross contract price.

(4) Government contractors who manufacture or produce any tangible personal property for their own

commercial or industrial use as consumers in performing government contracting activities are subject to

the manufacturing classification of business and occupation tax measured by the value of the property

manufactured or produced. See also, WAC 458-20-134. The manufacturing tax applies even though the

property manufactured or produced for commercial use may be subsequently incorporated into buildings

or other structures under the government contract and may thereby enhance the gross contract price.

Retail Sales Tax 

(5) The retail sales tax does not apply to the gross contract price, or any part thereof, for any business

activities taxable under the government contracting classification. Prime and subcontractors who perform

such activities are themselves included within the statutory definition of "consumer" under RCW 82.04.190

and are required to pay retail sales tax upon all purchases of materials, including prefabricated and precast

items, equipment, and other tangible personal property which is installed, applied, attached, or otherwise

incorporated in their government contracting work. This applies for all such purchases of tangible personal

property for installation, etc., even though the full purchase price of such property will be reimbursed by

the government or housing authority in the gross contract price. It also applies notwithstanding that the

contract may contain an immediate title vesting clause which provides that the title to the property vests in

the government or housing authority immediately upon its acquisition by the contractor.

TAX APPLICATIONS 
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(6) Also, the retail sales tax must be paid by government contractors upon their purchases and leases or

rentals of tools, consumables, and other tangible personal property used by them as consumers in

performing government contracting.

Use Tax 

(7) The use tax applies upon the value of all materials, equipment, and other tangible personal property

purchased at retail, acquired as a bailee or donee, or manufactured or produced by the contractor for

commercial or industrial use in performing government contracting and upon which no retail sales tax has

been paid by the contractor, its bailor or donor.

(8) Thus the use tax applies to all property provided by the federal government to the contractor for

installation or inclusion in the contract work as well as to all government provided tooling.

(9) The use tax is to be reported and paid by the government contractor who actually installs or applies the

property to the contract. Where the actual installing contractor pays the tax, no further use tax is due upon

such property by any other contractor.

(10) Note to contractors: The United States Supreme Court has sustained the government contracting tax

applications for this state, even though the ultimate economic burden of the tax is borne by the United States

Government (Washington v. US, 75 L.Ed 2d 264, 1983).

(11) This rule does not apply to public road construction. See WAC 458-20-171.

[Statutory Authority: RCW 82.32.300. 86-10-016 (Order ET 86-9), § 458-20-17001, filed 5/1/86.]



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Progress Payment Suspension Criteria Page 1 of 1 KCHA / 08-05-21 

Informational Form A.7 

CRITERIA will include: 

1. No lien release with Application for Payment

2. Insurance expires

3. Federal and/or State liens on general contractor

4. Suspension/expiration of WA State contractor’s license

5. Work not accomplished

6. Work not approved/ accepted

7. Repeated safety violations not resolved if warnings from KCHA are ignored

8. Incorrect Application for Payment or invoice (whichever is applicable)

9. Non-submittal of the GC Certification Upon Application for Payment (see Section E,

Division 1 for sample of KCHA Pay Application which includes the continuation sheet, the

payment application and the GC Certification)

PROGRESS PAYMENT SUSPENSION CRITERIA 



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Executive Order 11246 (as amended) Page 1 of 7 KCHA / 08-05-21 

Informational Form A.8 

---DISCLAIMER---  http://www.dol.gov/general/disclaim#statutory 

Executive Order 11246 - Equal Employment Opportunity 

SOURCE: The provisions of Executive Order 11246 of Sept. 24, 1965, appear at 30 FR 12319, 12935, 3 

CFR, 1964-1965 Comp., p.339, unless otherwise noted. 

Under and by virtue of the authority vested in me as President of the United States by the Constitution and 

statutes of the United States, it is ordered as follows: 

Part I - Nondiscrimination in Government Employment 

[Part I superseded by EO 11478 of Aug. 8, 1969, 34 FR 12985, 3 CFR, 1966-1970 Comp., p. 803] 

Part II - Nondiscrimination in Employment by Government Contractors and Subcontractors 

Subpart A - Duties of the Secretary of Labor 

SEC. 201.The Secretary of Labor shall be responsible for the administration and enforcement of Parts II and 

III of this Order. The Secretary shall adopt such rules and regulations and issue such orders as are deemed 

necessary and appropriate to achieve the purposes of Parts II and III of this Order. 

[Sec. 201 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, l978 Comp., p. 230] 

Subpart B - Contractors' Agreements 
SEC. 202. Except in contracts exempted in accordance with Section 204 of this Order, all Government 

contracting agencies shall include in every Government contract hereafter entered into the following 

provisions: 

During the performance of this contract, the contractor agrees as follows: 

(1) The contractor will not discriminate against any employee or applicant for employment because of race,

color, religion, sex, or national origin. The contractor will take affirmative action to ensure that applicants

are employed, and that employees are treated during employment, without regard to their race, color,

religion, sex or national origin. Such action shall include, but not be limited to the following: employment,

upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay

or other forms of compensation; and selection for training, including apprenticeship. The contractor agrees

to post in conspicuous places, available to employees and applicants for employment, notices to be provided

by the contracting officer setting forth the provisions of this nondiscrimination clause.

(2) The contractor will, in all solicitations or advancements for employees placed by or on behalf of the

contractor, state that all qualified applicants will receive consideration for employment without regard to

race, color, religion, sex or national origin.

(3) The contractor will send to each labor union or representative of workers with which he has a collective

bargaining agreement or other contract or understanding, a notice, to be provided by the agency contracting

officer, advising the labor union or workers' representative of the contractor's commitments under Section

202 of Executive Order No. 11246 of September 24, 1965, and shall post copies of the notice in conspicuous

places available to employees and applicants for employment.

(4) The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 1965, and of

the rules, regulations, and relevant orders of the Secretary of Labor.

EXECUTIVE ORDER 11246 (as AMENDED) 

http://www.dol.gov/general/disclaim#statutory
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(5) The contractor will furnish all information and reports required by Executive Order No. 11246 of

September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, or pursuant thereto,

and will permit access to his books, records, and accounts by the contracting agency and the Secretary of

Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders.

(6) In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract or with

any of such rules, regulations, or orders, this contract may be cancelled, terminated, or suspended in whole

or in part and the contractor may be declared ineligible for further Government contracts in accordance with

procedures authorized in Executive Order No. 11246 of Sept. 24, 1965, and such other sanctions may be

imposed and remedies invoked as provided in Executive Order No. 11246 of September 24, 1965, or by rule,

regulation, or order of the Secretary of Labor, or as otherwise provided by law.

(7) The contractor will include the provisions of paragraphs (1) through (7) in every subcontract or purchase

order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section

204 of Executive Order No. 11246 of September 24, 1965, so that such provisions will be binding upon each

subcontractor or vendor. The contractor will take such action with respect to any subcontract or purchase

order as may be directed by the Secretary of Labor as a means of enforcing such provisions including

sanctions for noncompliance: Provided, however, that in the event the contractor becomes involved in, or is

threatened with, litigation with a subcontractor or vendor as a result of such direction, the contractor may

request the United States to enter into such litigation to protect the interests of the United States."

[Sec. 202 amended by EO 11375 of Oct. 13, 1967, 32 FR 14303, 3 CFR, 1966-1970 Comp., p. 684, EO 

12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 203. Each contractor having a contract containing the provisions prescribed in Section 202 shall file, 

and shall cause each of his subcontractors to file, Compliance Reports with the contracting agency or the 

Secretary of Labor as may be directed. Compliance Reports shall be filed within such times and shall contain 

such information as to the practices, policies, programs, and employment policies, programs, and 

employment statistics of the contractor and each subcontractor, and shall be in such form, as the Secretary 

of Labor may prescribe. 

(b) Bidders or prospective contractors or subcontractors may be required to state whether they have

participated in any previous contract subject to the provisions of this Order, or any preceding similar

Executive order, and in that event to submit, on behalf of themselves and their proposed subcontractors,

Compliance Reports prior to or as an initial part of their bid or negotiation of a contract.

(c) Whenever the contractor or subcontractor has a collective bargaining agreement or other contract or

understanding with a labor union or an agency referring workers or providing or supervising apprenticeship

or training for such workers, the Compliance Report shall include such information as to such labor union's

or agency's practices and policies affecting compliance as the Secretary of Labor may prescribe: Provided,

That to the extent such information is within the exclusive possession of a labor union or an agency referring

workers or providing or supervising apprenticeship or training and such labor union or agency shall refuse

to furnish such information to the contractor, the contractor shall so certify to the Secretary of Labor as part

of its Compliance Report and shall set forth what efforts he has made to obtain such information.

(d) The Secretary of Labor may direct that any bidder or prospective contractor or subcontractor shall submit,

as part of his Compliance Report, a statement in writing, signed by an authorized officer or agent on behalf

of any labor union or any agency referring workers or providing or supervising apprenticeship or other

training, with which the bidder or prospective contractor deals, with supporting information, to the effect

that the signer's practices and policies do not discriminate on the grounds of race, color, religion, sex or

national origin, and that the signer either will affirmatively cooperate in the implementation of the policy

and provisions of this Order or that it consents and agrees that recruitment, employment, and the terms and

conditions of employment under the proposed contract shall be in accordance with the purposes and



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Executive Order 11246 (as amended) Page 3 of 7 KCHA / 08-05-21 

Informational Form A.8 

provisions of the order. In the event that the union, or the agency shall refuse to execute such a statement, 

the Compliance Report shall so certify and set forth what efforts have been made to secure such a statement 

and such additional factual material as the Secretary of Labor may require. 

[Sec. 203 amended by EO 11375 of Oct. 13, 1967, 32 FR 14303, 3 CFR, 1966-1970 Comp., p. 684; EO 

12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 204 (a) The Secretary of Labor may, when the Secretary deems that special circumstances in the 

national interest so require, exempt a contracting agency from the requirement of including any or all of the 

provisions of Section 202 of this Order in any specific contract, subcontract, or purchase order. 

(b) The Secretary of Labor may, by rule or regulation, exempt certain classes of contracts, subcontracts, or

purchase orders (1) whenever work is to be or has been performed outside the United States and no

recruitment of workers within the limits of the United States is involved; (2) for standard commercial

supplies or raw materials; (3) involving less than specified amounts of money or specified numbers of

workers; or (4) to the extent that they involve subcontracts below a specified tier.

(c) Section 202 of this Order shall not apply to a Government contractor or subcontractor that is a religious

corporation, association, educational institution, or society, with respect to the employment of individuals

of a particular religion to perform work connected with the carrying on by such corporation, association,

educational institution, or society of its activities. Such contractors and subcontractors are not exempted or

excused from complying with the other requirements contained in this Order.

(d) The Secretary of Labor may also provide, by rule, regulation, or order, for the exemption of facilities of

a contractor that are in all respects separate and distinct from activities of the contractor related to the

performance of the contract: provided, that such an exemption will not interfere with or impede the

effectuation of the purposes of this Order: and provided further, that in the absence of such an exemption

all facilities shall be covered by the provisions of this Order.''

[Sec. 204 amended by EO 13279 of Dec. 16, 2002, 67 FR 77141, 3 CFR, 2002 Comp., p. 77141 - 77144] 

Subpart C - Powers and Duties of the Secretary of Labor and the Contracting Agencies 
SEC. 205. The Secretary of Labor shall be responsible for securing compliance by all Government 

contractors and subcontractors with this Order and any implementing rules or regulations. All contracting 

agencies shall comply with the terms of this Order and any implementing rules, regulations, or orders of the 

Secretary of Labor. Contracting agencies shall cooperate with the Secretary of Labor and shall furnish such 

information and assistance as the Secretary may require. 

[Sec. 205 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 206. The Secretary of Labor may investigate the employment practices of any Government contractor 

or subcontractor to determine whether or not the contractual provisions specified in Section 202 of this Order 

have been violated. Such investigation shall be conducted in accordance with the procedures established by 

the Secretary of Labor. 

(b) The Secretary of Labor may receive and investigate complaints by employees or prospective employees

of a Government contractor or subcontractor which allege discrimination contrary to the contractual

provisions specified in Section 202 of this Order.

[Sec. 206 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 207. The Secretary of Labor shall use his/her best efforts, directly and through interested Federal, 

State, and local agencies, contractors, and all other available instrumentalities to cause any labor union 



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Executive Order 11246 (as amended) Page 4 of 7 KCHA / 08-05-21 

Informational Form A.8 

engaged in work under Government contracts or any agency referring workers or providing or supervising 

apprenticeship or training for or in the course of such work to cooperate in the implementation of the 

purposes of this Order. The Secretary of Labor shall, in appropriate cases, notify the Equal Employment 

Opportunity Commission, the Department of Justice, or other appropriate Federal agencies whenever it has 

reason to believe that the practices of any such labor organization or agency violate Title VI or Title VII of 

the Civil Rights Act of 1964 or other provision of Federal law. 

[Sec. 207 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 208. The Secretary of Labor, or any agency, officer, or employee in the executive branch of the 

Government designated by rule, regulation, or order of the Secretary, may hold such hearings, public or 

private, as the Secretary may deem advisable for compliance, enforcement, or educational purposes. 

(b) The Secretary of Labor may hold, or cause to be held, hearings in accordance with Subsection of this

Section prior to imposing, ordering, or recommending the imposition of penalties and sanctions under this

Order. No order for debarment of any contractor from further Government contracts under Section 209(6)

shall be made without affording the contractor an opportunity for a hearing.

Subpart D - Sanctions and Penalties 

SEC. 209. In accordance with such rules, regulations, or orders as the Secretary of Labor may issue or adopt, 

the Secretary may: 

(1) Publish, or cause to be published, the names of contractors or unions which it has concluded have

complied or have failed to comply with the provisions of this Order or of the rules, regulations, and orders

of the Secretary of Labor.

(2) Recommend to the Department of Justice that, in cases in which there is substantial or material violation

or the threat of substantial or material violation of the contractual provisions set forth in Section 202 of this

Order, appropriate proceedings be brought to enforce those provisions, including the enjoining, within the

limitations of applicable law, of organizations, individuals, or groups who prevent directly or indirectly, or

seek to prevent directly or indirectly, compliance with the provisions of this Order.

(3) Recommend to the Equal Employment Opportunity Commission or the Department of Justice that

appropriate proceedings be instituted under Title VII of the Civil Rights Act of 1964.

(4) Recommend to the Department of Justice that criminal proceedings be brought for the furnishing of false

information to any contracting agency or to the Secretary of Labor as the case may be.

(5) After consulting with the contracting agency, direct the contracting agency to cancel, terminate, suspend,

or cause to be cancelled, terminated, or suspended, any contract, or any portion or portions thereof, for failure

of the contractor or subcontractor to comply with equal employment opportunity provisions of the contract.

Contracts may be cancelled, terminated, or suspended absolutely or continuance of contracts may be

conditioned upon a program for future compliance approved by the Secretary of Labor.

(6) Provide that any contracting agency shall refrain from entering into further contracts, or extensions or

other modifications of existing contracts, with any noncomplying contractor, until such contractor has

satisfied the Secretary of Labor that such contractor has established and will carry out personnel and

employment policies in compliance with the provisions of this Order.

(b) Pursuant to rules and regulations prescribed by the Secretary of Labor, the Secretary shall make

reasonable efforts, within a reasonable time limitation, to secure compliance with the contract provisions of

this Order by methods of conference, conciliation, mediation, and persuasion before proceedings shall be

instituted under subsection (a)(2) of this Section, or before a contract shall be cancelled or terminated in

whole or in part under subsection (a)(5) of this Section.
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[Sec. 209 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 210. Whenever the Secretary of Labor makes a determination under Section 209, the Secretary shall 

promptly notify the appropriate agency. The agency shall take the action directed by the Secretary and shall 

report the results of the action it has taken to the Secretary of Labor within such time as the Secretary shall 

specify. If the contracting agency fails to take the action directed within thirty days, the Secretary may take 

the action directly. 

[Sec. 210 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p 230] 

SEC. 211. If the Secretary shall so direct, contracting agencies shall not enter into contracts with any bidder 

or prospective contractor unless the bidder or prospective contractor has satisfactorily complied with the 

provisions of this Order or submits a program for compliance acceptable to the Secretary of Labor. 

[Sec. 211 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 212. When a contract has been cancelled or terminated under Section 209(a)(5) or a contractor has 

been debarred from further Government contracts under Section 209(a)(6) of this Order, because of 

noncompliance with the contract provisions specified in Section 202 of this Order, the Secretary of Labor 

shall promptly notify the Comptroller General of the United States. 

[Sec. 212 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

Subpart E - Certificates of Merit 

SEC. 213. The Secretary of Labor may provide for issuance of a United States Government Certificate of 

Merit to employers or labor unions, or other agencies which are or may hereafter be engaged in work under 

Government contracts, if the Secretary is satisfied that the personnel and employment practices of the 

employer, or that the personnel, training, apprenticeship, membership, grievance and representation, 

upgrading, and other practices and policies of the labor union or other agency conform to the purposes and 

provisions of this Order. 

SEC. 214. Any Certificate of Merit may at any time be suspended or revoked by the Secretary of Labor if 

the holder thereof, in the judgment of the Secretary, has failed to comply with the provisions of this Order. 

SEC. 215. The Secretary of Labor may provide for the exemption of any employer, labor union, or other 

agency from any reporting requirements imposed under or pursuant to this Order if such employer, labor 

union, or other agency has been awarded a Certificate of Merit which has not been suspended or revoked. 

Part III - Nondiscrimination Provisions in Federally Assisted Construction Contracts 
SEC. 301. Each executive department and agency, which administers a program involving Federal financial 

assistance shall require as a condition for the approval of any grant, contract, loan, insurance, or guarantee 

thereunder, which may involve a construction contract, that the applicant for Federal assistance undertake 

and agree to incorporate, or cause to be incorporated, into all construction contracts paid for in whole or in 

part with funds obtained from the Federal Government or borrowed on the credit of the Federal Government 

pursuant to such grant, contract, loan, insurance, or guarantee, or undertaken pursuant to any Federal 

program involving such grant, contract, loan, insurance, or guarantee, the provisions prescribed for 

Government contracts by Section 202 of this Order or such modification thereof, preserving in substance the 

contractor's obligations thereunder, as may be approved by the Secretary of Labor, together with such 

additional provisions as the Secretary deems appropriate to establish and protect the interest of the United 

States in the enforcement of those obligations. Each such applicant shall also undertake and agree (1) to 

assist and cooperate actively with the Secretary of Labor in obtaining the compliance of contractors and 

subcontractors with those contract provisions and with the rules, regulations and relevant orders of the 

Secretary, (2) to obtain and to furnish to the Secretary of Labor such information as the Secretary may require 



    KCHA – NIKE MANOR ROOF 

CAPITAL CONSTRUCTION DEPARTMENT 

Executive Order 11246 (as amended) Page 6 of 7 KCHA / 08-05-21 

Informational Form A.8 

for the supervision of such compliance, (3) to carry out sanctions and penalties for violation of such 

obligations imposed upon contractors and subcontractors by the Secretary of Labor pursuant to Part II, 

Subpart D, of this Order, and (4) to refrain from entering into any contract subject to this Order, or extension 

or other modification of such a contract with a contractor debarred from Government contracts under Part 

II, Subpart D, of this Order. 

[Sec. 301 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 302."Construction contract" as used in this Order means any contract for the construction, 

rehabilitation, alteration, conversion, extension, or repair of buildings, highways, or other improvements to 

real property. 

(b) The provisions of Part II of this Order shall apply to such construction contracts, and for purposes of

such application the administering department or agency shall be considered the contracting agency referred

to therein.

(c) The term "applicant" as used in this Order means an applicant for Federal assistance or, as determined

by agency regulation, other program participant, with respect to whom an application for any grant, contract,

loan, insurance, or guarantee is not finally acted upon prior to the effective date of this Part, and it includes

such an applicant after he/she becomes a recipient of such Federal assistance.

SEC. 303. The Secretary of Labor shall be responsible for obtaining the compliance of such applicants with 

their undertakings under this Order. Each administering department and agency is directed to cooperate with 

the Secretary of Labor and to furnish the Secretary such information and assistance as the Secretary may 

require in the performance of the Secretary's functions under this Order. 

(b) In the event an applicant fails and refuses to comply with the applicant's undertakings pursuant to this

Order, the Secretary of Labor may, after consulting with the administering department or agency, take any

or all of the following actions: (1) direct any administering department or agency to cancel, terminate, or

suspend in whole or in part the agreement, contract or other arrangement with such applicant with respect to

which the failure or refusal occurred; (2) direct any administering department or agency to refrain from

extending any further assistance to the applicant under the program with respect to which the failure or

refusal occurred until satisfactory assurance of future compliance has been received by the Secretary of

Labor from such applicant; and (3) refer the case to the Department of Justice or the Equal Employment

Opportunity Commission for appropriate law enforcement or other proceedings.

(c) In no case shall action be taken with respect to an applicant pursuant to clause (1) or (2) of subsection

(b) without notice and opportunity for hearing.

[Sec. 303 amended by EO 12086 of Oct. 5, 1978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 304. Any executive department or agency which imposes by rule, regulation, or order requirements of 

nondiscrimination in employment, other than requirements imposed pursuant to this Order, may delegate to 

the Secretary of Labor by agreement such responsibilities with respect to compliance standards, reports, and 

procedures as would tend to bring the administration of such requirements into conformity with the 

administration of requirements imposed under this Order: Provided, That actions to effect compliance by 

recipients of Federal financial assistance with requirements imposed pursuant to Title VI of the Civil Rights 

Act of 1964 shall be taken in conformity with the procedures and limitations prescribed in Section 602 

thereof and the regulations of the administering department or agency issued thereunder. 

Part IV - Miscellaneous 
SEC. 401. The Secretary of Labor may delegate to any officer, agency, or employee in the Executive branch 

of the Government, any function or duty of the Secretary under Parts II and III of this Order. 
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[Sec. 401 amended by EO 12086 of Oct. 5, l978, 43 FR 46501, 3 CFR, 1978 Comp., p. 230] 

SEC. 402. The Secretary of Labor shall provide administrative support for the execution of the program 

known as the "Plans for Progress." 

SEC. 403. Executive Orders Nos. 10590 (January 19, 1955), 10722 (August 5, 1957), 10925 (March 6, 

1961), 11114 (June 22, 1963), and 11162 (July 28, 1964), are hereby superseded and the President's 

Committee on Equal Employment Opportunity established by Executive Order No. 10925 is hereby 

abolished. All records and property in the custody of the Committee shall be transferred to the Office of 

Personnel Management and the Secretary of Labor, as appropriate. 

(b) Nothing in this Order shall be deemed to relieve any person of any obligation assumed or imposed under

or pursuant to any Executive Order superseded by this Order. All rules, regulations, orders, instructions,

designations, and other directives issued by the President's Committee on Equal Employment Opportunity

and those issued by the heads of various departments or agencies under or pursuant to any of the Executive

orders superseded by this Order, shall, to the extent that they are not inconsistent with this Order, remain in

full force and effect unless and until revoked or superseded by appropriate authority. References in such

directives to provisions of the superseded orders shall be deemed to be references to the comparable

provisions of this Order.

[Sec. 403 amended by EO 12107 of Dec. 28, 1978, 44 FR 1055, 3 CFR, 1978 Comp., p, 264]

SEC. 404. The General Services Administration shall take appropriate action to revise the standard 

Government contract forms to accord with the provisions of this Order and of the rules and regulations of 

the Secretary of Labor. 

SEC. 405. This Order shall become effective thirty days after the date of this Order. 
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New Employee Notification Requirements for Federal Contractors and Subcontractors 

Under Department of Labor regulations, www.gpo.gov/fdsys/pkg/FR-2010-05-20/pdf/2010-11639.pdf, 

contractors holding contracts with the Federal government and their subcontractors are required, beginning 

on June 21, 2010, to post notices informing employees of their rights under the National Labor Relations 

Act (NLRA). The notice to employees required by the regulations inform employees about their rights 

under the NLRA to form, join and assist a union and to bargain collectively with their employer; provides 

examples of unlawful employer and union conduct that interferes with those rights; and indicates how 

employees can contact the National Labor Relations Board, the Federal agency that enforces those rights, 

with questions or to file complaints. Contractors that violate the Labor Department's regulations requiring 

employee notification of these rights may be subject to sanctions, including suspension or cancellation of 

the contract.  

The regulations require Federal contractors: 

1. to post the required employee notice conspicuously in and around their plants and offices

so that it is prominent and readily seen by employees who are covered by the NLRA and

who engage in contract-related activity;

2. to post the required notice electronically if they communicate with employees

electronically, which requires posting a link to the Department of Labor's website

containing the employee notice where they customarily place other electronic notices to

employees about their jobs; and

3. to insert provisions in their subcontracts that require their subcontractors to comply with

the same posting requirements as well.

Contractors and subcontractors may obtain the required poster in any of the three ways. The Labor 

Department will print posters and provide them to Federal contracting departments and agencies for supply 

to contractors and subcontractors. In addition, contractors and subcontractors can request posters from the 

field offices of the Labor Department's Office of Federal Contract Compliance Programs 

(http://www.dol.gov/ofccp/contacts/ofnation2.htm), or Office of Labor-Management Standards (OLMS) 

(http://www.dol.gov/olms/contacts/lmskeyp.htm). Finally, contractors and subcontractors can acquire the 

poster from OLMS' website by downloading it from http://www.dol.gov/olms or by calling (202) 693-0123. 

Compliance information for contractors and subcontractors can be found at OFCCP's website Construction 

Compliance Checks Frequently Asked Questions | U.S. Department of Labor (dol.gov) 

EXECUTIVE ORDER 13496 - FREQUENTLY ASKED QUESTIONS 

Executive Order 13496 Frequently Asked Questions | U.S. Department of Labor (dol.gov) 

EXECUTIVE ORDER 13496 

http://www.gpo.gov/fdsys/pkg/FR-2010-05-20/pdf/2010-11639.pdf
http://www.dol.gov/ofccp/contacts/ofnation2.htm
http://www.dol.gov/olms/contacts/lmskeyp.htm
http://www.dol.gov/olms
https://www.dol.gov/agencies/ofccp/faqs/construction-compliance-check
https://www.dol.gov/agencies/ofccp/faqs/construction-compliance-check
https://www.dol.gov/agencies/ofccp/faqs/executive-order-13496
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REQUIREMENTS FOR PUBLIC WORKS PROJECTS – All projects require that the contractor and 

all subcontractors performing labor on the project site must file the Statement of Intent with L&I regardless 

of the wage determination is set as HUD Non-Routine Maintenance, State Prevailing wages or Davis-

Bacon. 

Statement of Intent to Pay Prevailing Wages - filed at the start of the project 

A. Filed Immediately after the contract is awarded and before work begins, if that is possible.  NO

PAYMENTS CAN BE MADE until the contractor has submitted an Intent form that has been

approved by the Industrial Statistician.

B. SUBCONTRACTORS must file using the PRIME CONTRACTOR’S “Form ID Number”

after the PRIME has received approval for their Statement of Intent.

C. Wage payment requirements for this project are determined to be

1. Washington State Prevailing Wage

a. The Intent is then filed with the question “Is this a Housing Act of 1937 Project?”

answered as No.

Certified Payroll - filed at a minimum, monthly, for the duration of the project 

A. Submitted, at a minimum, on a monthly basis, beginning with the first month that the Contractor

works on the Project, and for every month afterward until the Contractor completes the Work.

B. Consisting of a certified payroll report and a statement of compliance.

Affidavit of Wages Paid - filed at the end of the project 

A. Submitted at the end of the project once all of the work has been completed, showing the wages

paid to employees who worked on the project.

REQUIREMENTS FOR PUBLIC WORKS PROJECTS 
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NIKE MANOR ROOF 

23960 35TH PLACE SOUTH, KENT WA 98032 

DUE DATE: May 3, 2023

TIME: 1:00 pm 

In order to be considered as RESPONSIVE BIDS, all bidders MUST submit the following Signed 

Documents (each single sided) no later than the Bid Due Date and Time. 

Forms to Return if Bidding 

B.1 Bid Form 

B.2 Bidder’s Experience Record 

B.3 Contractor Certification 

B.4 Non-Collusive Affidavit 

B.5 Equal Opportunity 

B.6 Bid Security (Submit only for bids greater than $150,000) 

B.7 Debarment / Suspension Compliance Certification 

B.8 Proposed Subcontractor List 

B.9 Harassment and Discrimination Policies 

B.10 WMBE Survey (Form is not required to be responsive, but requested) 

B.11 Preliminary Project Schedule – Provided by Contractor 

B - SECTION
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BID TO: 

KING COUNTY HOUSING AUTHORITY 

CAPITAL CONSTRUCTION DEPARTMENT 

700 Andover Park West, Suite C * Tukwila, WA 98188 

PROJECT NAME AND LOCATION: 

Nike Manor Roof 

23960 35th Place South, Kent, WA 98032 

SCOPE OF WORK 

Nike Manor was built in 1953 and consists of 32 (1) story buildings with attached carports.  In 1997, 

a torch-down roof application was completed throughout the site.  This scope of work will be 

performed on 11 (eleven) roofs.  Work will include the removal and disposal of the existing asphalt 

roofing system, metal ridge vent, wood framed chimney, metal soffits, gutters, and downspouts.  The 

existing bath and range venting that is piped through the soffit overhangs will be relocated and hard-

piped directly through the roof sheathing.  This work will be performed from the exterior by removing 

necessary roof sheathing to relocate and hard pipe these vents. The existing furnace piping inside the 

existing chimney will need to be extended and piped through with a new B-Vent.   The roof overhang 

and cantilevered beams at the carport roof will each be cut back to an 18”overhang in order to remove 

the existing rot from the beams.  Contractor will repair areas of rot as needed. New 2x6 PT sub fascia 

and barge board will be installed and blocked accordingly.  All existing barge and fascia boards will 

be removed and replaced with 5/4 x8” Hardi.  The new roof assembly will be adhered to new ISO 
cover board which will be mechanically fastened to the existing sheathing. Contractor to budget

five sheets of ½” plywood per roof for any unforeseen repairs.   

For complete scope, please see E.1 Scope of Work and Technical Specifications 

BASE BID: 

Bidders must provide a cost for each and every bid item (even if the amount is $0.00), for the bid to 

be considered responsive. Where conflict occurs between the bid item values entered and the total 

amount written, the bid item price(s) shall prevail, and totals will be corrected to conform thereto. The 

work of the various items is described throughout the Contract Documents. 

Total Base Bid Lump Sum Amount (Gross Contract Price) should include all applicable taxes. King 

County Housing Authority (KCHA) will only pay this Gross Contract Price. Contractors shall review the 

State of Washington Department of Revenue Ruling WAC 458-20-17001 (included in bid documents) and 

all other applicable documents for tax obligations. 

Contractor must pay current Washington State Prevailing Wage as the Minimum Wages and Fringe 

Benefits for the construction workers under this contract. 

Bidding Contractor’s Company Name:___________________________________________  Initials: ___________ 

BID FORM – RETURN EACH FORM SINGLE SIDED
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The Bidder agrees to accept as full payment for the Work, as specified in the Contract Documents, and 
based upon the undersigned’s own estimate of quantities and costs, the following stipulated sums.  

BASE BID PRICE 

A. Materials, including all applicable Taxes $ 

B. Labor $ 

C. O & P, including all applicable Fees $ 

D. 
Owner Allowance for added work contingency, as authorized by 
KCHA 

$0.00

TOTAL BID AMOUNT: (all costs inclusive – A, B, C& D) 

 Round to Nearest Dollar 
$ 

 And No/100 Dollars 

PRINT (in words) Total Bid Amount.  Sample – Three Hundred Thousand, Two Hundred Sixty-Six 

ADDITIONAL COVID-19 REQUIREMENTS 

Should there be new COVID-19 requirements instituted by the State or County prior to the bid date, they 

will be addressed in an Addendum.  

COMPLETE BID: 

Contractor shall include all costs of doing the work shown, described, and intended by the Contract 

Documents, within the lump sum bid prices in the Proposal. 

LOW BIDDER DETERMINATION: 

The determination of the Low Bidder will be determined on the basis of the Grand Total of the Total Base 

Bid Price plus Owner-Directed Work Total. The Owner reserves the right to accept any, all, or no Additive 
items at the time of Award, or at any time thereafter. 

RIGHT TO AWARD THE CONTRACT: 

KCHA reserves the right to award the Contract to the Contractor based on the Contractor’s Qualifications, 

Bonding Capacity and ability to Complete the Project within the Completion Time allowed for project. If 

written notice of the acceptance of this bid is mailed, or delivered to the undersigned within Seven (7) days 
after the opening thereof, or at any time thereafter before this bid is withdrawn, the undersigned agrees to 

execute and deliver a Contract in the prescribed form within Seven (7) calendar days after the Contract is 

presented for signature. 

RIGHT TO REJECT BIDS: 

KCHA Reserves the Right to Reject any and all Bids and select any bid options (Base Bid/Alternate Bid or 

both). In addition, KCHA Reserves the Right to Refuse to Award a Bid to a Contractor based on the 
Contractor’s Past Performance, and/or Unresolved Issues with KCHA, as well as unresolved issues with 

Washington State Labor & Industries. No Extension of Completion is allowed.  

KCHA also Reserves the Right to Reject all bids, for any reason, prior to Contract Execution.  

The undersigned hereby agrees that this proposal shall be a Valid and Firm Offer for the following calendar 
days from the date of the Bid Opening. 

Calendar Days: SIXTY (60) 
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If the Contractor’s Bid is determined to be “Not Responsible”, KCHA will issue in writing the specific 
reasons for this determination. Your company will be allowed to appeal this decision. The appeal must be 

in writing. The appeal must be delivered to KCHA at the address provided in the determination of ‘Not  

Responsible’ within two (2) business days after KCHA makes the decision. The appeal may include 

additional information that was not included in the original Bid Documents. KCHA will make a final 

determination after the receipt of the appeal. The final determination may not be appealed. 

ADDENDUM RECEIPT: (Receipt of the following Addenda is acknowledged) 

Addendum No.: Date: 

Addendum No.: Date: 

Addendum No.: Date: 

Addendum No.: Date: 

NO ADDENDA were received 

START TIME OF CONSTRUCTION: 

Construction for the project must be started in accordance with the written Notice to Proceed Date issued 
by KCHA. 

COMPLETION TIME OF CONSTRUCTION: 

The undersigned hereby agrees to significantly complete the project within the construction period or 

duration (Construction Period/Duration: NTP “construction start” to physical completion) all the 

work required under the Contract and in accordance with the Contract Documents. Time allowed to 
complete the project (including punch list items) shall be the following number of Calendar Days from the 

Notice to Proceed Date issued by KCHA: 

Calendar Days: Forty-five Days (45)*    

* This is total construction time and does not include any delays that may be caused by supply chain issues.

PRELIMINARY SCHEDULE:

MANDATORY: Contractor is to provide a preliminary Master Project Schedule in Microsoft Project,

Primavera or similar and will include task durations and a project duration/completion date at time of bid.

METHOD OF PAYMENT:

Contract Amount shall be paid by KCHA to the Contractor monthly from the date of Contract, based on

Contractor’s Invoice of percentage of ‘Completion’. Contractor shall use the AIA-G702 and G703 forms

for Application and Certificate for Payment for Invoice Submittal.

CONTRACT RETENTION:

KCHA will withhold Contract Retention at the following Rate, pursuant to the General Conditions and will
be released upon receipt of the Proper clearances from all pertinent state agencies. Release of Retention

will not be made until All Requirements for Release, including clearances from State Agencies are received.

Retention Rate: FIVE PERCENT   (5%) 

CLOSEOUT PERCENTAGE: 

Contractor to include in his Schedule of Values Closeout Costs; this is a percentage of the contract bid 

amount for costs associated with closing out the project as described in Section 01 77 00. 
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Closeout Percentage: FIVE PERCENT (5%) 

LIQUIDATED DAMAGES: 

Timely performance and completion of the Work is essential to the Owner and time limits stated in the 

Agreement are of the essence. Owner will incur serious and substantial damages if Substantial Completion 

of the Work or Contract Completion of the entire project does not occur in the time limits defined in the 

Contract or subsequent change order. Liquidated damages are not assessed as a penalty, but as liquidated 
damages for breach of contract. The amount is fixed and agreed upon by the Contractor and Owner due to 

the extreme difficulty and impracticability of fixing and ascertaining the actual damages the Owner would 

sustain.  

This amount is construed as actual amount of damages to the Owner and may be retained by the Owner and 

deducted from any payments to the Contractor. Assessment of liquidated damages does not release the 
Contractor for obligations in the Agreement. If different and separate completion dates are stated in the 

Agreement (or subsequent change order) for separate parts or stages of the Work, the amount of liquidated 

damages shall apply and may be assessed on those parts or stages of the Work which are delays. 

If the Contractor fails to complete the Work by the Time for Substantial Completion stated above (or 

amended by a subsequent change order), then the Contractor agrees to abide by all provision of the 

Liquidated Damages clause to the Contract. Liquidated Damages shall be in the following DOLLAR 
AMOUNT per Calendar Days and will be assessed for each day that the Contractor exceeds the time for 

substantial completion stated above as follows: 

Dollar Amount: FIVE HUNDRED DOLLARS AND NO/100 ($500.00) 

INDEMNIFICATION AND HOLD HARMLESS: 

The Contractor hereby agrees that, to the fullest extent permitted by law, it will defend, indemnify and hold 

KCHA and its officials, partners, volunteers, agents and employees (the “Indemnities”) harmless from and 

against any and all claims, losses, damages and expenses, including attorney’s fees incurred with respect 

thereto or in enforcing this indemnity, which in any manner arise out of or in connection with, or result 

from: 

1. The Work to be performed pursuant to this contract (the ‘Work’), or
2. Any Act or Omission of:

a. The Contractor;

b. Any Subcontractor, Lower Tier Contractor, or Supplier engaged with

respect to the Work;

c. Any other party acting at the direction, at the request or under the control

of the Contractor with respect to this contract or the Work; or
d. The Officers, Directors, Partners, Employees, Volunteers or Agents of any

of the foregoing, or the successors in interest of any of them.

Notwithstanding the foregoing, however, the Contractor shall not be required to indemnify and Indemnitee 

against liability for damages arising out of bodily injury to persons or damage to property caused by or 

resulting from the intentional misconduct or sole negligence of the Indemnitee, and if such damages are 
caused by or result from the concurrent negligence of the Indemnitee and the Contractor or its employees 

or agents, then the Contractor’s indemnity hereunder shall be limited to the extent of the negligence of the 

Contractor or its employees or agents. For purposes of this Indemnity, the Contractor waives its immunity 

under industrial insurance, Title 51 of the Revised Code of Washington, and acknowledges that the parties 

have negotiated this waiver for the purposes of this agreement. 
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The Contractor hereby agrees to require all its Subcontractors or anyone acting under its direction or control 
or on its behalf in connection with or incidental to the performance of this contract to execute an indemnity 

agreement substantively identical to the proceeding one, specifically naming KCHA as an indemnitee, and 

the Contractor’s failure to do so shall constitute a material breach of this contract by the Contractor.  

BID WITHDRAWAL AFTER BID OPENING: 

1. A bidder who submits an erroneous low bid may withdraw the bid at the risk of forfeiting
the bid bond.  The bid withdrawal is permissible if there was an obvious error in the low

bid and the mistake is readily apparent from the bid itself.  The bidder must notify KCHA

and submit evidence of the error within twenty-four (24) hours of the bid opening.

2. Evaluating factors for return or forfeiture of bid bonds should include:

a. Whether the bidder acted in good faith;
b. Whether the bidder acted without gross negligence;

c. Whether the bidder gave prompt notice of the error;

d. Whether the bidder will suffer substantial detriment by forfeiture;

e. Whether KCHA’s status has not greatly changed, and no substantial hardship will

be caused.

3. Any low bidder who withdraws its bid is prohibited from bidding on the same project if it
is subsequently re-solicited.

NOTIFICATION: 

Contractors submitting bids must have current industrial insurance and not be disqualified from bidding 

(not suspended or debarred by any federal, state, or other public agency). 

All or a portion of this contract is paid for by Federal Funds. As a result, Successful Contractors are subject 

to the following statures: Section 504 of the Rehabilitation Act of 1973; the Americans with Disabilities 

Act of 1990; the Architectural Barriers Act of 1968 and the Fair Housing Act of 1988. 

It will be the Contractor’s obligation to comply with pertinent laws and implementing regulations, which 

provide for non-discrimination and accessibility in Federally Funded Housing and Non-Housing Programs 
for people with Disabilities. To read the full text of the Notice go to Go to 

www.kcha.org/business/requirements Scroll down to Fair Housing Laws and Read:  Fair Housing / 

Accessibility Notice 

The undersigned acknowledges: 

1. To have carefully reviewed and understood the scope of work and requirements

under the Contract Documents and the complete scope of work as required under

the Bid Proposal,

2. To have been provided the opportunity to physically assess the project site,

3. And affirms that the bid entered herein, shall be a complete bid in accordance with

the terms of the Contract Documents,

4. And hereby agrees to complete the Work required under the terms of the Contract

Documents by the Completion Dates enumerated therein, and

http://www.kcha.org/business/requirements
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5. That all Documents Submitted to KCHA will become Public Records, as per RCW
42.56. If you are submitting information, which you think is confidential and / or

proprietary to your business; KCHA recommends that you do not submit that

information, as KCHA cannot guarantee that type of information will be withheld

from a public disclosure request.

COMPANY INFORMATION (please print all information): 

Name of Bidder’s Company 

Physical Street Address:  
(Contractor MUST have a Physical Street Address) 

     City-State-Zip: 

Mailing Address if different than Physical: 

 City-State-Zip: 

Telephone: 

Name of Person Authorized to Sign Contract: 
(if Company is Awarded Contract) 

Title of Person Authorized to Sign Contract: 
(if Company is Awarded Contract) 

Email Address of Person Authorized to Sign 

Contract: 
(if Company is Awarded Contract) 

Website: 

Contractor’s License (WA State) Number: 

UBI (Unified Business License) Number: 

Employment Security Account Number:  

State Excise Tax Registration Number:  

Federal Tax I.D. Number: 

Public Works Training (RCW39.04.350): 

Exempt 

Not Exempt – signed Compliance Statement 

in Accordance with RCW 9A.72.085 is 

provided     
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Check Box if your company is a Corporation and name the State Incorporated in below.  

Check Box if your company is a Partnership and provide Full Name(s) and Address of all 
parties below. 

Check Box if your company is also known as (aka) and list that name and address below.  

NOTE:  The penalty for making false statements in offer is prescribed in 18 U.S.C. 1001. 

SUBMITTED ON:        Day of                     , 20____ 

Signature of Bidder Print Name and Title 



Page 1 of 4 KCHA / 01-03-23Bidders Experience 
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KCHA WILL AWARD CONTRACTS ONLY TO RESPONSIBLE PROSPECTIVE CONTRACTORS WHO HAVE THE 

ABILITY TO PERFORM SUCCESSFULLY UNDER THE TERMS AND CONDITIONS OF THE PROPOSED 

CONTRACT.  PRINT ALL INFORMATION. 

ATTACH ADDITIONAL SHEETS AS NECESSARY TO FULLY PROVIDE THE INFORMATION REQUIRED. 

NAME OF BIDDER: 

PHYSICAL ADDRESS: 

CITY-STATE-ZIP: 

MAILING ADDRESS: 

CITY-STATE-ZIP: 

CONTRACTOR’S 

LICENSE NUMBER: 

EMPLOYMENT 

SECURITY NUMBER: 
(Must be a valid WA State License) 

BOND REGISTRATION 

NUMBER: 

L&I’s WORKERS’ 

COMP.  ACCT. ID: 

L&I PUBLIC WORKS 

TRAINING: 
        YES   NO 

BIDDER IS A(N): INDIVIDUAL 

JOINT VENTURE 

PARTNERSHIP 

INCORPORATION IN STATE OF 

CONTINUOUSLY BEEN IN BUSINESS 

FROM YEAR 

NO. OF REGULAR FULL TIME 

EMPLOYEES 

TOTAL NUMBER OF PROJECT COMPLETED IN THE PAST 5 YEARS 

NUMBER OF PROJECTS COMPLETED  AHEAD ON-TIME BEHIND 

BIDDER HAS HAD EXPERIENCE IN WORK COMPARABLE TO THAT REQUIRED FOR THIS PROJECT 

AS FOLLOWS: AS PRIME CONTRACTOR:  AS SUB-CONTRACTOR: 
NO. OF YEARS NO. OF YEARS 

BIDDERS LIST THE FOLLOWING INFORMATION: PRINT ALL INFORMATION 

NAME OF BONDING COMPANY: 

ADDRESS: 

PHONE NUMBER: 

CONTACT PERSON: 

BONDING CAPACITY: 

BIDDER’S EXPERIENCE RECORD – RETURN EACH FORM SINGLE SIDED 

Bidding Contractor's Company Name:________________________________________________________ Initials: ___________

KCHA - NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT
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LIST THE SUPERVISORY PERSONNEL TO BE EMPLOYED BY THE BIDDER AND AVAILABLE FOR, AND 

INTENDED TO WORK ON THIS PROJECT (PROJECT MANAGER, PRINCIPAL FOREPERSON, 

SUPERINTENDENTS AND ENGINEERS):      PRINT ALL INFORMATION 

NAME TITLE 

HOW LONG 

WITH BIDDER 

LIST ALL PUBLICLY FUNDED PROJECTS OF SIMILAR NATURE & SIZE COMPLETED BY BIDDER 

WITHIN THE PAST 5 YEARS. INCLUDE A REFERENCE FOR EACH.  IF NECESSARY, ATTACH A 

SEPARATE SHEET(S), USING THE FORMAT BELOW. PRINT ALL INFORMATION 

PROJECT NAME: 

OWNER/CONTACT NAME & NUMBER: 

TOTAL CONTRACT AMOUNT: 

IF SUB, YOUR CONTRACT AMOUNT: 

YEAR PROJECT COMPLETED: 

PROJECT NAME: 

OWNER/CONTACT NAME & NUMBER: 

TOTAL CONTRACT AMOUNT: 

IF SUB, YOUR CONTRACT AMOUNT: 

YEAR PROJECT COMPLETED: 

PROJECT NAME: 

OWNER/CONTACT NAME & NUMBER: 

TOTAL CONTRACT AMOUNT: 

IF SUB, YOUR CONTRACT AMOUNT: 

YEAR PROJECT COMPLETED: 

PROJECT NAME: 

OWNER/CONTACT NAME & NUMBER: 

TOTAL CONTRACT AMOUNT: 

IF SUB, YOUR CONTRACT AMOUNT: 

YEAR PROJECT COMPLETED: 

Bidding Contractor's Company Name:________________________________________________________ Initials: ___________

KCHA - NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT



Page 3 of 4 KCHA / 01-03-23Bidders Experience 

Return Form – B.2

IF ANY OF THE PROJECTS LISTED ABOVE WERE NOT COMPLETED WITHIN THEIR ORIGINALLY 

SCHEDULED PERIOD, EXPLAIN WHY: PRINT ALL INFORMATION 

LIST ALL PROJECTS UNDERTAKEN IN THE LAST 5 YEARS WHICH HAVE RESULTED IN PARTIAL OR 

FINAL SETTLEMENT OF THE CONTRACT BY ARBITRATION OR LITIGATION IN THE COURTS: PRINT 

ALL INFORMATION 

NAME OF CLIENT & PROJECT 

CONTRACT 

AMT. 

TOTAL CLAIM 

ARBITRATED / 

LITIGATED 

AMT. OF 

SETTLEMENTS 

OF CLAIM 

HAS BIDDER, OR ANY REPRESENTATIVE OR PARTNER THEREOF, EVER FAILED TO COMPLETE A 

CONTRACT? PRINT ALL INFORMATION 

 NO YES IF YES, EXPLAIN 

HAS THE BIDDER EVER HAD ANY PAYMENT / PERFORMANCE BOND CALLED AS A RESULT OF THIS 

WORK? PRINT ALL INFORMATION 

 NO     YES  IF YES, COMPLETE THE FOLLOWING: 

PROJECT NAME CONTRACTING PARTY BOND AMOUNT 

HAS BIDDER EVER BEEN FOUND GUILTY OF VIOLATING ANY STATE OR FEDERAL EMPLOYMENT 

LAWS? PRINT ALL INFORMATION 

 NO YES IF YES, EXPLAIN 

HAS BIDDER EVER FILED FOR PROTECTION UNDER ANY PROVISION OF THE FEDERAL 

BANKRUPTCY LAWS OR STATE INSOLVENCY LAWS? PRINT ALL INFORMATION 

 NO YES IF YES, EXPLAIN 

Bidding Contractor's Company Name:________________________________________________________ Initials: ___________

KCHA - NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT
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HAS ANY ADVERSE LEGAL JUDGEMENT RELATED TO CONSTRUCTION BEEN RENDERED AGAINST 

THE BIDDER IN THE LATE 5 YEARS? PRINT ALL INFORMATION 

 NO YES IF YES, EXPLAIN 

HAS BIDDER OR ANY OF ITS EMPLOYEES FILED ANY CLAIMS WITH WASHINGTON STATE 

WORKER’S COMPENSATION OR OTHER INSURANCE COMPANY FOR ACCIDENTS RESULTING IN 

FATAL INJURY OR DISMEMBERMENT IN THE PAST 5 YEARS? PRINT ALL INFORMATION 

 NO YES  IF YES, COMPLETE THE FOLLOWING: 

DATE TYPE OF INJURY AGENCY RECEIVING CLAIM 

BIDDER’S EXPERIENCE MODIFICATION RATE (EMR): 2020  2021  2022
(IF BIDDER IS SELF-INSURED, ATTACH PROOF OF EMR STATED, SHOWING COMPLETE WORKSHEET 

CALCULATIONS) 

NOTES TO BIDDERS:  SAFETY IS A PRIMARY CONCERN ON THIS PROJECT. KCHA reserves the right 

to disqualify Bidders where either the current or three (3) year average of the Experience Modification Rate (EMR) 

EXCEEDS 1.0.  KCHA may require additional information from Bidders that have an EMR of more than 1.0. 

DESCRIBE ALL VIOLATION CITATIONS ISSUED AGAINST BIDDER IN THE LAST 5 YEARS UNDER 

OSHA, WISHA OR OTHER APPLICABLE WORKPLACE SAFETY PROGRAMS.  PRINT ALL 

INFORMATION 

SUBJECT OF VIOLATION 

DATE OF 

INSPECTION / 

INCIDENT 

OSHA 

ACTIVITY 

NO. 

CLOSED / 

PENDING 

ADDITIONAL INFORMATION: 

BEFORE A BID IS CONSIDERED FOR AWARD, THE BIDDER MAY BE REQUESTED BY KCHA TO SUBMIT 

A STATEMENT OR OTHER DOCUMENTATION REGARDING ANY OF THE BASIC QUALIFICATIONS 

LISTED ABOVE.  FAILURE BY THE BIDDER TO PROVIDE SUCH ADDITIONAL INFORMATION SHALL 

RENDER THE BIDDER NON-RESPONSIVE AND NON-RESPONSIBLE, AND INELIGIBLE FOR AWARD. 

THE UNDERSIGNED WARRANTS UNDER PENALTY OF PERJURY THAT THE FOREGOING 

INFORMATION IS COMPLETE, TRUE AND ACCURATE TO THE BEST OF HIS / HER KNOWLEDGE.  THE 

UNDERSIGNED AUTHORIZES THE KING COUNTY HOUSING AUTHORITY TO VERIFY ALL 

INFORMATION CONTAINED HEREIN.  (IF THIS INFORMATION IS NOT COMPLETE AND ACCURATE 

THE BID MAY BE CONSIDERED NON-RESPONSIVE.) 

BIDDER’S SIGNATURE BIDDER’S NAME (PLEASE PRINT) 

BIDDER’S TITLE (PLEASE PRINT) DATE 

Bidding Contractor's Company Name:________________________________________________________ Initials: ___________

KCHA - NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT
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NAME OF COMPANY: 

PHYSICAL STREET ADDRESS: 

CITY – STATE – ZIP: 

MAILING ADDRESS: 

CITY – STATE – ZIP: 

PHONE NUMBER: 

FEDERAL TAX ID NO.: WA STATE UBI NO.: 

TYPE OF BUSINESS: CORPORATION LLC - PARTNERSHIP SOLE PROPRIETOR 

OWNERS OF THIS COMPANY (List All Owners from the inception of the Company. Use an additional sheet of paper if 
necessary.)  

NAME OF OWNER(S) DATE(S) OF OWNERSHIP (from – to) 

UNDER PENALTIES OF PERJURY,   _____I / _____ We hereby certify that:  (Check the appropriate responses)  

1. _____I / _____ We have a complete copy of the Bid Documents and Drawings (if applicable) for this project

as supplied by the King County Housing Authority.

2. _____I / _____ We have no contractual obligation or other disabilities that would prevent _____Me / _____

Us from meeting the various requirements contained in the Bid Documents to the greatest extent feasible and

with good faith efforts to attempt to meet the attached goals.

3. _____I / _____ We do not and will not maintain, nor permit _____My / _____ Our employees to work in a

location where segregated facilities are maintained, except for separate or single-user toilets and changing

facilities, if necessary, to assure privacy between the sexes.

4. _____I / _____ We that _____Have / _____ Have Not participated in an Equal Employment Opportunity

Plan in the past that required filing reports with the Government; and that if _____I / _____ We have, _____I 

/ _____ We  _____Have / _____ Have Not filed all reports due. If not, the reports will be filed within the

next (________) days.

5. The number shown on this form is _____My / _____ Our correct Taxpayer Identification Number OR

_____I Am / _____ We Are waiting for a number to be issued to _____Me / _____ Us and

6. _____I / _____ We further certify that _____I / _____ We are not subject to Backup Withholding because;

(a) _____I Am / _____ We Are Exempt from Backup Withholding, or

(b) _____I / _____ We have not been notified by the Internal Revenue Service (IRS) that _____I Am / _____

We Are subject to Backup Withholding as a result of a failure to report all interest or dividends, or

CONTRACTOR CERTIFICATION – RETURN EACH FORM SINGLE SIDED 

PROJECT NAME:  NIKE MANOR ROOF 
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(c) the IRS has notified _____Me / _____ Us that _____I Am / _____ We Are no longer subject to Backup

Withholding.

(If you ARE subject to Backup Withholding, leave #6 blank and go to #7) 

7. _____I / _____ We have been notified by the IRS that _____I Am / _____ We Are currently subject to

Backup Withholding because of under reporting interest or dividends.

(If you filled out #6 – you are NOT subject to Backup Withholding, leave #7 blank)

8. ___________________________________________, who is by title the _________________________________________ 
of our firm/company and has been designated, as the responsible official to ensure required reports are submitted, and record
keeping complies with all the applicable regulations.

AUTHORIZED OFFICIAL: 

SIGNATURE NAME (PLEASE PRINT) 

TITLE (PLEASE PRINT) DATE 
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FOR CONTRACTS AND EQUIPMENT $50,000 AND ABOVE 

STATE OF WASHINGTON ) 

) ss 

COUNTY OF KING ) 

_____________________________________________ , being first duly sworn, deposes and says: 

That he / she is a Partner or Officer of the Firm of, etc. ______________________________________ 

The party making the forgoing proposal or bid, that such proposal or bid is genuine and not collusive or a 

sham; that said bidder has not colluded, conspired, connived or agreed, directly or indirectly, with any 

bidder or person, to put in a sham bid or to refrain from bidding, and has not in any manner, directly or 

indirectly, sought by agreement or collusion, or communication or conference, with any person, to fix the 

bid price of affiant or of any other bidder, or to fix any overhead, profit or cost element of said bid price, or 

of that of any other bidder, or to secure any advantage against KING COUNTY HOUSING AUTHORITY 
or any person interested in the proposed contract; and that all statements in said proposal or bid are true.  

SIGNATURE OF AUTHORIZED OFFICIAL 

Bidder, if the Bidder is an Individual 

Partner, if the Bidder is a Partnership 

Officer, if the Bidder is a Corporation 

SUBSCRIBED AND SWORN to before me: 

this   day of              , 20 

(Signature) 

(Print Name) 

My Commission Expires:        , 20  

NON-COLLUSIVE AFFIDAVIT – RETURN EACH FORM SINGLE SIDED 
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DURING THE PERFORMANCE OF THIS CONTRACT, THE CONTRACTOR AGREES AS FOLLOWS: 

1. The Contractor will not discriminate against any employee or applicant for employment because of race, color,

religion, sex, or national origin, citizenship status, creed, age, marital status, physical or mental disability, sexual

orientation, political ideology, or status as a Vietnam era or specially disabled veteran. The Contractor will take

affirmative action to ensure that applicants are employed and the employees are treated during employment

without regard to the aforementioned conditions. Such action shall include, but not be limited to, the following:

Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates

of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees

to post in conspicuous places, available to employees and applicants for employment, notices to be provided by

the Contracting Officer setting forth the provisions of this nondiscrimination clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor,

state that all qualified applicants will receive consideration for employment without regard to the aforementioned

conditions of paragraph 1 above.

3. The Contractor will send to each labor union or representative of workers with which he/she has a collective

bargaining agreement or other contract or understanding, a notice advising the labor union or workers'

representative of the Contractor's commitments under Section 202 of Executive Order 11246 of September 24,

1965, and shall post copies of the notice in conspicuous places available to employees and applicants for

employment.

4. The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules,

regulations and relevant orders of the Secretary of Labor.

5. The Contractor will furnish all information and reports required by Executive Order 11246 of September 24,

1965, and by the rules, regulations and relevant orders of the Secretary of Labor, or pursuant thereto, and will

permit access to his/her books, records and accounts by the Owner and the Secretary of Labor for purposes of

investigation to ascertain compliance with such rules, regulations and orders.

6. In the event of the Contractor's non-compliance with the non-discrimination clauses of the Contract or with any

of such rules, regulations or orders, this Contract may be canceled, terminated or suspended in whole or in part

and the Contractor may be declared ineligible for further Government Contracts, in accordance with procedures

authorized in Executive Order 11246 of September 24, 1965, and such other sanctions may be imposed and

remedies invoked as provided in Executive Order 11246 of September 24, 1965, or by rules, regulation, or order

of the Secretary of Labor, or as otherwise provided by law.

7. The Contractor will include the provisions of paragraphs (1) through (7) in every subcontract or purchase order

unless exempted by rules, regulation, or order of the Secretary of Labor issued pursuant to Section 204 of

Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor

or vendor.  The Contractor will take such action with respect to any subcontract or purchase order as the Owner

may direct as a means of enforcing such provisions including sanctions for noncompliance:  Provided, however,

that in the event the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or

vendor as a result of such direction by the Owner, the Contractor may request the United States to enter into such

litigation to protect the interests of the United States.

AUTHORIZED OFFICIAL: 

SIGNATURE NAME (PLEASE PRINT) 

TITLE (PLEASE PRINT) DATE 

EQUAL OPPORTUNITY CLAUSE – RETURN EACH FORM SINGLE SIDED 
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BID DEPOSIT:  

The undersigned Principal hereby deposits a Bid Deposit with the King County Housing Authority in the 

form of a cash deposit, certified or cashier's check, or postal money order in the amount of:  

__________________________________________________________ Dollars   ($______________) 

-- OR        -- 

BID BOND: 

The undersigned, _________________________________________________________ (Principal), and 

______________________________________________ (Surety), are held and firmly bound unto the 

King County Housing Authority (Owner) in the penal sum of:  

__________________________________________________________ Dollars   ($______________), 

which for the payment of which Principal and Surety bind themselves, their heirs, executors, administrators, 

successors and assigns, jointly and severally. The liability of surety under this Bid Bond shall be limited to 

the penal sum of this Bid Bond. 

CONDITIONS: 

The Bid Deposit or Bid Bond shall be an amount not less than five percent (5%) of the total bid, including 

any Alternates, Additives, and Owner-Directed Work, if any, including sales tax, if any, and is submitted 

by Principal to Owner in connection with a Proposal in according to the terms of the Proposal and Bid 

Documents for: 

NIKE MANOR ROOF 

NOW THEREFORE: 

a. If Principal requests, in writing, to withdraw its Bid, prior to Bid Opening, or

b. If the Proposal is rejected by Owner, or
c. Owner in accordance with the terms of the Proposal and furnishes a bond for the faithful

performance of said Project and for the payment of all persons performing labor or furnishing

materials in connection therewith, with Surety or Sureties approved by Owner,

then this Bid Security shall be released; otherwise it shall remain in full force and effect and Principal shall 

forfeit the Bid Deposit or Surety shall immediately pay and forfeit to Owner the amount of the Bid Bond, 

as penalty and liquidated damages.  

BID SECURITY – RETURN EACH FORM SINGLE SIDED 
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The obligations of Surety and its Bid Bond shall be in no way impaired or affected by any extension of time 

within which Owner may accept bids; and Surety does hereby waive notice of any such extension. 

SIGNED AND DATED THIS  Day of      ,   20         .  

ATTEST to Principal’s Signature: 

PRINCIPAL (Print Company Name) 

Signature of Authorized Official Signature 

Printed Name Printed Name 

Title (Please Print) Title (Please Print) 

Corporate Seal (if Applicable) 

ATTEST to Surety’s Signature: 

SURETY (Print Company Name) 

Signature of Authorized Official Signature 

Printed Name Printed Name 

Title (Please Print) Title (Please Print) 

Corporate Seal (if Applicable) The above is Attorney in Fact: 

Yes             No 

(If Yes, attach Power of Attorney) 
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Local Office of Agent and / or Surety Company (please print): 

Name:  

Street Address:  

City, State, Zip:  

Power of Attorney of person signing for Surety Company must be attached to this Bond Form.  

Surety Companies executing Bonds must appear on the current Authorized Insurance List in the State of 

Washington. 
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The Bidder certifies to the best of its knowledge and belief, that it and its principals: 

1. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or

voluntarily excluded from covered transactions by any federal department or agency;

2. Have not within a three (3) -year period preceding this proposal been convicted of or had

a civil judgment rendered against them for commission of fraud or a criminal offense in

connection with obtaining, attempting to obtain, or performing a public (federal, state or

local) transaction or contract under a public transaction; violation of federal or state

antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

3. Are not presently indicted for or otherwise criminally or civilly charged by a governmental

entity (federal, state, or local) with commission of any of the offenses enumerated in

paragraph (2) of this certification; and

4. Have not within a three-year period preceding this application/proposal had one or more
public transactions (federal, state or local) terminated for cause or default.

BIDDING COMPANY 

Company Name 

Physical Street Address 

City / State / Zip 

Print Name of Authorized Official Title 

Signature of Authorized Official Date 

SUBSCRIBED AND SWORN to before me: 

this   day of              , 20 

(Signature) 

(Print Name) 

My Commission Expires:        , 20  

DEBARMENT / SUSPENSION COMPLIANCE CERTIFICATION 
RETURN EACH FORM SINGLE SIDED 
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NAME OF BIDDING COMPANY: 

PHYSICAL STREET ADDRESS:  

CITY / STATE / ZIP: 

1. List Approximate Percent (%) of Work Your Company will actually Perform:

2. Do You Intend on using Subcontractor(s) for this Project?  Yes  No 

3. (If Yes, you must show on this form the name and information of All First Tier Subcontractors performing

work that will be associated with this Bid.)  Attach additional sheets if necessary.  This form needs to be

completed to the best of the Bidder’s ability at time of bid.  If Bidder is Awarded Contract a final

subcontractor list will be submitted prior to Notice to Proceed.  PRINT ALL INFORMATION

SUBCONTRACTOR – FIRST TIER - LIST 

Business Name: Trade: 

Address: Contact: 

Phone: Years of Experience: 

UBI No.: 

Business Name: Trade: 

Address: Contact: 

Phone: Years of Experience: 

UBI No.: 

Business Name: Trade: 

Address: Contact: 

Phone: Years of Experience: 

UBI No.: 

Business Name: Trade: 

Address: Contact: 

Phone: Years of Experience: 

UBI No.: 

The Bidder hereby certifies that the information contained in this Proposed Subcontractor List, including any attached 

sheets, is accurate, complete, and current: 

Print Name of Authorized Official Title 

Signature Date 

SUBCONTRACTOR – FIRST TIER – LISTING – RETURN EACH FORM SINGLE SIDED 



    KCHA – NIKE MANOR ROOF  
CAPITAL CONSTRUCTION DEPARTMENT 

Bidding Contractor’s Company Name:___________________________________________  Initials: ___________ 

Harassment and Discrimination Page 1 of 1 KCHA / 10-20-22 

Return Form – B.9 

KCHA prohibits harassment and discrimination based on race, color, national origin, citizenship status, 

creed, religion, sex, age, marital or veteran’s status, physical or mental disability, sexual orientation, 

political ideology, or any other basis protected by law (“protected status”).  This policy applies to KCHA’s 
employees, vendors, contractors, visitors and others who conduct business with KCHA.  The following are 

examples of prohibited conduct.  This list is not exclusive; employees should see KCHA’s Personnel 

Policies and Procedures for more details and vendors/contractors should contact the Human Resources 

Department for more details: 

• Unwelcome conduct based on protected status when sufficiently severe or pervasive to create
a hostile work environment; or a supervisor’s improper conduct results in a tangible change in

an employee’s status or benefits (demotion, termination, etc.).

• Unwelcome sexual advances, requests for sexual favors and other verbal or physical conduct

of a sexual nature when (1) submission to such conduct is made an implicit or explicit condition

of employment; (2) submission to or rejection of such conduct affects employment

opportunities or decisions; or (3) such conduct interferes with an employee's work or creates
an intimidating, hostile or offensive work environment.

• Sexually suggestive or racially derogatory words, pictures, videos, cartoons, emails, etc.

• Leering, staring in a sexually suggestive manner or making offensive remarks about looks,

clothing, or body.

• Touching in a way that may make an individual feel uncomfortable, such as patting, pinching

or intentional brushing against another’s body.
• Gestures, pictures or drawings which would offend a particular racial or ethnic group or other

protected class.

• Comments about an individual’s skin color, accent, or other racial/ethnic characteristics.

• Disparaging remarks or stereotypes about an individual’s gender, race, birthplace, ethnicity or

ancestry.

• Negative comments about an individual’s religious beliefs (or lack of religious beliefs).
• Negative comments regarding an individual’s age if age 40 and over.

• Derogatory or intimidating references to an employee’s mental or physical impairment.

Anyone who has been harassed and/or discriminated against is expected to promptly report the alleged 

incident(s) to the Supervisor, Department Director, Director of Human Resources, Deputy Executive 

Director/Chief Administrative Officer or the Executive Director.  KCHA will protect the confidentiality of 

such complaints to the extent possible.  Complaints will be promptly, thoroughly and impartially 
investigated and KCHA will take immediate and appropriate corrective action when it determines that 

harassment has occurred.  Individuals who make complaints or provide information related to complaints 

will be protected from retaliation.   

The Bidder hereby certifies that the information contained above is understood and agreed upon. 

Bidder’s Company Name: 

Print Name of Authorized Official Title

Signature Date

SUMMARY OF HARASSMENT AND DISCRIMINATION 
RETURN EACH FORM SINGLE SIDED 



    KCHA – NIKE MANOR ROOF  
CAPITAL CONSTRUCTION DEPARTMENT 

Bidding Contractor’s Company Name:___________________________________________  Initials: ___________ 

WMBE Survey Page 1 of 1 KCHA / 10-20-22 

Return Form – B.10 

PLEASE COMPLETE THIS SURVEY AND RETURN WITH YOUR BID / PROPOSAL DOCUMENTS. 
NOT SUBMITTING THIS SURVEY WILL NOT DISQUALIFY YOUR BID/PROPOSAL.

THIS IS FOR INFORMATIONAL PURPOSES ONLY. 

Bidding Company Name: 

Address: 

City / State / Zip: 

Type of Business: Incorporated – Federal ID#: 

Sole Proprietorship – SS#: 

Other – Describe:  

WMBE: Yes No 

Describe: Disadvantage Owned (Disabled – DBE) 

Women Owned (WBE) 

Minority Owned (MBE or MWBE) (Check Applicable) 

Registered WMBE: Yes No Registration in Progress 

Authorized Signer Print Name and Title  Date 

FOR KCHA USE ONLY: IF THIS COMPANY HAS BEEN AWARDED THE CONTRACT, FORWARD THIS FORM 

TO: Tim Baker – KCHA Senior Management Analyst 
Phone: 206-574-1111 Email:  timb@kcha.org  

1. White American 4. Hispanic American

2. Black American 5. Asian – Pacific American

3. Native American 6. Hasidic Jew

WMBE SURVEY – RETURN EACH FORM SINGLE SIDED 



    KCHA – NIKE MANOR ROOF  
CAPITAL CONSTRUCTION DEPARTMENT 

Bidding Contractor’s Company Name:___________________________________________  Initials: ___________ 

Contractor Supplied Schedule Page 1 of 1 KCHA / 10-20-22 

Return Form – B.11 

A. Gantt-Chart Schedule: Submit to the Owner a comprehensive, fully developed, horizontal

Gantt-chart-type, Contractor's Final Master Project Schedule within fourteen (14) days of

date after Letter of Award. Base schedule on the Preliminary Master Project Schedule and

whatever updating and feedback was received since the start of Project. The Gantt-Chart
Final Master Project Schedule can be either in MS Project or equivalent format.

B. Preparation: Indicate each significant construction activity separately. Identify first

workday of each week with a continuous vertical line.

1. For construction activities that require three (3) months or longer to complete,

indicate an estimated completion percentage in ten (10%) percent increments
within time bar.

C. Contractor's Final Master Project Schedule Updating: At two (2) week intervals, update

schedule to reflect actual construction progress and activities. Issue schedule three (3) days

before each regularly scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the report

of each such meeting.

2. Include a report with updated schedule that indicates every change, including, but

not limited to, changes in logic, durations, actual starts and finishes, and activity

durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.

CONTRACTOR’S SUPPLIED SCHEDULE – RETURN EACH FORM SINGLE SIDED 



KCHA – NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT 

NO PARTICIPATION for Bid Package 

BB.1       No Participation Form 

BB - SECTION 



KCHA – NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT 

No Participation Form Page 1 of 1 KCHA / 08-05-21 

 
IF YOU CHOOSE NOT TO BID ON THIS PROJECT 

RETURN ONLY THIS FORM PRIOR TO THE BID DUE DATE. 
(NOT RETURNING THIS DOCUMENT COULD RESULT IN YOUR NAME BEING REMOVED FROM 

FURTHER KCHA SOLICITATIONS.) 

BID DUE DATE: 

PROJECT NAME: 

RETURN FORM TO: 

May 3, 2023

Nike Manor Roof 

Amyk@kcha.org 

**NOTE: Contractors have the option to mail in the No Participation Response Form, but this form must 

be received by the deadline of 1:00PM.  KCHA does not recommend mailing in this form due to possible 

complications or difficulties that may arise with the mail delivery.  

If using the mail please return the form to:  KING COUNTY HOUSING AUTHORITY 

ATTN: Amy Kurtz, Project Manager 

700 Andover Park West, Suite C 

Tukwila, WA 98188 

1. My Company is NOT BIDDING on this Contract because: (check all response(s) that apply:

Does not perform the requested type of work 

Has other work which would interfere with the proposed work schedule 

Job is too big 

Job is too small 

Can’t meet the bonding and/or insurance requirements 

The documents were not received in time to prepare a bid 

The specifications were not clear.  Please describe: 

Other: 

2. I would have Bid on this Contract if:

COMPANY NAME: 

ADDRESS: 

CITY-STATE-ZIP 

SIGNATURE: 
        PRINCIPAL OR OFFICER   DATE 

NO PARTICIPATION RESPONSE FORM 



KCHA – NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT 

CONTRACT DOCUMENTS for Bid Package 

C.1 Construction Contract and General Conditions – Sample Template 

C.2 Performance and Payment Bond with Directions (for projects $35,000 & over) 

C.3 Certificate as to Corporate Principal (If Performance & Payment Bonds are required) 

C.4 Instructions to Bidders for Insurance Requirements 

C.5 Site Specific Safety Plan – List of Plan Requirements 

C.6 Subcontractor Verification  

C.7 Certification of Compliance with Washington State Wage Payment Statutes 

C.8 Vendor Set Up Form 

C.9 Final Affidavits of Amounts Paid – Contractors 

If selected, the documents that are numbered 2 through 7 will need to be submitted prior to the 

“Notice of Award” along with a copy of the completed Statement of Intent to Pay Prevailing Wages 

that you have filed with the Washington State Department of Labor and Industries.  

C - SECTION



KCHA – NIKE MANOR ROOF 
CAPITAL CONSTRUCTION DEPARTMENT 

PLEASE SEE ATTACHED 

AIA DOCUMENTS 

CONSTRUCTION CONTRACT / GENERAL CONDITION SAMPLES 



 AIA
®

 Document A101TM – 2017 

Standard Form of Agreement Between Owner and Contractor 

where the basis of payment is a Stipulated Sum 

AIA Document A101™ – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017 

by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and 

International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This draft was produced by AIA software at 

18:16:12 on 06/29/2018 under Order No.5266129296 which expires on 06/07/2019, and is not for resale. 

User Notes:  (2034653549) 

1 

ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

AIA Document A201™–2017, 

General Conditions of the 

Contract for Construction, 

is adopted in this document 

by reference. Do not use 

with other general 

conditions unless this 

document is modified. 

{426/612.052/02533546-2}

ELECTRONIC COPYING of 

any portion of this AIA®

Document to another 

electronic file is prohibited 

and constitutes a violation 

of copyright laws as set 

forth in the footer of this 

document.

AGREEMENT made as of the «» day of «» in the year «» 

(In words, indicate day, month and year.) 

CONTRACT NUMBER:  «» 

BETWEEN the Owner: 

(Name, legal status, address and other information) 

KING COUNTY HOUSING AUTHORITY 

600 Andover Park West 

Tukwila, Washington 98188 

and the Contractor: 

(Name, legal status, address and other information) 

NAME OF CONTRACTOR 

Street Address 

City, State Zip 

for the following Project: 

(Name, location and detailed description) 

NAME OF SITE 

Street Address 

City, State Zip 

PROJECT NAME: 

The Architect and/or The Engineer: 

(Name, legal status, address and other information) 

NAME OF ARCHITECT OR ENGINEER 

Street Address 

City, State Zip 

The Owner and Contractor agree as follows. 

In consideration of the mutual covenants and agreements herein contained, the Contractor 

agrees to furnish all labor, material, tools, equipment, and other items necessary to perform 

and complete all work described in the contract documents.  This agreement includes 

Owner Directed Work Items.  The Owner Directed Work Items may or may not be 

completed under this agreement.  If the Owner elects to exclude any or all Owner Directed 

Work Items, an adjustment shall be made to this Agreement.  
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2 

TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTION 

7 TERMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

ARTICLE 1 THE CONTRACT DOCUMENTS 
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed 

in this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and 

are as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the 

entire and integrated agreement between the parties hereto and supersedes prior negotiations, representations, or 

agreements, either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in 

Article 9. 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in 

the Contract Documents to be the responsibility of others. The Contractor shall comply with the Detailed Summary 

of the Scope of Work per Exhibit A. 

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

[ «  » ] The date of this Agreement. 

[ X ] A date set forth in a notice to proceed issued by the Owner. 

[ «  » ] Established as follows: 

(Insert a date or a means to determine the date of commencement of the Work.) 

«  » 

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work, as indicated in the Notice

to Proceed.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall

achieve Substantial Completion of the entire Work no later than the date stipulated in the Notice to Proceed.
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Portion of Work Dates 
Contract – Start Date  Month, Day, Year 

Construction Period Month, Day, Year to Month, Day, Year 

Substantial Completion Date Month, Day, Year 

Physical Completion Date Month, Day, Year (Liquidated Damages Start) 

Contract – Final Completion Date Month, Day, Year 

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages,

if any, shall be assessed as set forth in Section 4.5.

ARTICLE 4 CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the

Contract. The Contract Sum shall be «» ($ «»), subject to additions and deductions as provided in the Contract

Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Alternate Number and Description Price 

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following

execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.

(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance 

  NA 

§ 4.3 Allowances, if any, included in the Contract Sum:

(Identify each allowance.)

Allowance Description Price 
  Owner’s Contingency 

§ 4.4 Unit prices, if any:

(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Unit prices will be used for unforeseen conditions where small quantities are needed.  An unforeseen condition

requiring large quantities resulting in a substantial change in the scope of work will not be considered applicable for

unit pricing.  Large deviations in the Scope of Work will be evaluated and addressed through a change order process

as stipulated in the Contract Documents.

Unit Item Description Price per Unit ($0.00) 

§ 4.5 Liquidated damages, if any:

(Insert terms and conditions for liquidated damages, if any.)

Timely performance and completion of the Work is essential to the Owner and Time limits stated in the Agreement

are of the essence.  Owner will incur serious and substantial damages if Substantial Completion of the Work or

Contract Completion of the entire project does not occur in the time limits defined in the Agreement.  Liquidated

Damages will not be assessed as a penalty, but as Liquidated Damages for breach of contract.  The amount is fixed

and agreed upon by the Contractor and Owner due to the extreme difficulty and impracticability of fixing and

ascertaining the actual damages the Owner would sustain.  This amount is construed as an actual amount of damages

to the Owner and may be retained by the Owner and deducted from any payment to the Contractor for obligations in

the Agreement.  If different and separate completion dates are stated in the Agreement for separate parts or stages of

the Work, the amount of Liquidated Damages shall apply and may be assessed on those parts or those stages of the

Work which are delayed.   The Owner therefore may impose and assess Liquidated Damages in the following

amount per calendar day:
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«»            «» 

§ 4.6 Other:

(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

NA 

ARTICLE 5 PAYMENTS 
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Owner by the Contractor, the Owner shall make

progress payments on account of the Contract Sum to the Contractor as provided below and elsewhere in the

Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of

the month, or as follows:

NA 

§ 5.1.3 Provided that an Application for Payment is received by the Owner not later than the 25th day of a month,

the Owner shall make payment of the amount certified to the Contractor not later than the 25th day of the following

month.

(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.3.1 Applications for Payment may be delayed by Owner should any criteria listed in A201™-2017 General

Conditions Section 9.5.1 be evident or if the As-Built Documents have not been updated per Division 01 10 10

Scope of Work Section 2.0.B.6.

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the

Contractor in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract

Sum among the various portions of the Work. The schedule of values shall be prepared in such form, and supported

by such data to substantiate its accuracy. This schedule, unless objected to by the Owner, shall be used as a basis for

reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end

of the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and

subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as

follows:

§ 5.1.6.1 The amount of each progress payment shall first include:

.1 That portion of the Contract Sum properly allocable to completed Work; 

.2 That portion of the Contract Sum properly allocable to materials and equipment delivered and 

suitably stored at the site for subsequent incorporation in the completed construction, or, if approved 

in advance by the Owner, suitably stored off the site at a location agreed upon in writing.; and 

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:

.1 The aggregate of any amounts previously paid by the Owner; 

.2 The amount, if any, for Work that remains uncorrected and for which the Owner has previously 

withheld an Application for Payment as provided in Article 9 of AIA Document A201–2017; 

.3 Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, 

unless the Work has been performed by others the Contractor intends to pay; 

.4 For Work performed or defects discovered since the last payment application, any amount for which 

the Owner may withhold payment, or nullify an Application of Payment in whole or in part, as 

provided in Article 9 of AIA Document A201–2017; and 

.5 Retainage withheld pursuant to Section 5.1.7. 
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5 

 

§ 5.1.6.3 The General Contractor Certification upon the Application for Payment form, per Exhibit B will 

accompany each Application for Payment.  By submitting an Application for Payment, the Contractor certifies, 

agrees and warrants to the Owner as follows: 

 .1 The Contractor has made full payment to all laborers, subcontractors and suppliers of material and 

equipment whose charges were included in any prior Application for Payment, subject only to (a) retainage at the 

contract rate, and (b) the matters set forth below or on an attachment hereto. 

 .2 The Contractor knows of no one making a claim for payment other than those included in the current 

Application for Payment, who will be paid when the current Application for Payment is paid by the Owner, except 

as noted below or on an attachment hereto. 

 .3 In consideration of payments made by the Owner, the Contractor hereby waives and releases any and 

all claims and demands against Owner and the Project for all periods up to and including the period covered by this 

Application for Payment, subject only to (a) receipt of payment of the current Application, (b) applicable retainage, 

and (c) the matters set forth below or on an attachment hereto. 

 

§ 5.1.7 Retainage 
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the 

following amount, as retainage, from the payment otherwise due: 

(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of 

retainage may be limited by governing law.) 

 

«Five Percent »  « 5% » 

 

§ 5.1.7.1.1 The following items are not subject to retainage: 

(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.) 

 

« NA » 

 

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows: 

(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work, 

including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert 

provisions for such modifications.) 

 

« NA » 

 

§ 5.1.7.3 Retainage shall be held at the rate stated in § 5.1.7.1 for the duration of the project.  There shall be no 

reduction or limitation of retainage.  There shall also be no early release of retainage by the Owner to the Contractor.  

The Owner must obtain all releases in relation to Contractor Compliance from the Washington State Department of 

Revenue, the Washington State Department of Labor and Industries, and the Washington State Department of 

Employment Security prior to any release of retention by the Owner to the Contractor.  

 

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay 

the Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017. 

 

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for 

materials or equipment which have not been delivered and stored at the site. 

 

§ 5.2 Final Payment 
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the 

Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 

Work as provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if 

any, which extend beyond final payment; and 

.2 a final Application for Payment has been approved by the Owner; 

.3 verification of final Affidavits of Wages Paid (L&I) is provided by the Contractor to the Owner; 

.4 final Review and Approval of all Certified Payroll Documents for all Prevailing Wages. 
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§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the Owner’s approval

of the Final Application for Payment,

ARTICLE 6 DISPUTE RESOLUTION 
§ 6.1 Any claim between the Owner and Contractor shall be resolved in accordance with the provisions set forth in

Article 15 of AIA Document A201–2017.

ARTICLE 7 TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document

A201–2017.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017.

ARTICLE 8 MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract

Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract

Documents.

§ 8.2 The Owner’s representative:

(Name, address, email address, and other information)

Nikki Parrott, Director of Capital Construction & Weatherization 

«», Project Manager 

«», Construction Coordinator 

«», Project Engineer 

§ 8.3 The Contractor’s representative:

(Name, address, email address, and other information)

«», President 

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the

other party.

§ 8.5 Insurance and Bonds
§ 8.5.1 The Contractor shall purchase and maintain insurance as set forth in AIA Document A101™–2017, Standard

Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum.

Type of insurance or bond Limit of liability or  
bond amount ($0.00) 

Certificate of Liability Insurance Requirements: Limit (Exhibit – C) 

Coverage (Exhibit – C) 

Builders Risk Insurance: Completed Value of Project (Exhibit – C) 

Performance and Payment Bond: Gross Contract Amount 100% 

§ 8.6 Other provisions:

§ 8.6.1 Section 3:  Instruction, Requirements and Income Guidelines
§ 8.6.1.1 The Contractor shall comply with all requirements of the Section 3 Program for Economic Opportunities

providing to the greatest extent possible, job training, employment and contract opportunities for low and very low

income residents including persons who are recipients of HUD assistance for housing, with preference for both

targeted workers living in the service area or neighborhood of the Development and Youthbuild participants, as

defined at 24 CFR Part 75 per Exhibit D.1-D.3 and as designated in AIA A201-2017, Section 18 of the General

Conditions.

§ 8.6.2 Davis-Bacon / HUD Non-Routine Maintenance / State Prevailing Wage Certified Payroll
§ 8.6.2.1 The Contractor shall comply with requirements and regulations of the Davis-Bacon Act per E.0 & E.1.

.1 Payment of Wages to Workers shall be weekly. 
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 .2 Certified Payroll Reports recording wages paid to each worker will be submitted to the Owner 

weekly. 

 .3 Failure to submit weekly Certified Payroll Reports or errors in payroll reports for the Contractor and 

any and all Subcontractors, and any Lower Tier Subcontractors will be cause for the Owner to 

suspend or delay Contract Progress Payments. 

 .4 The Owner shall withhold progress payments until all issues regarding full compliance with the 

submission of Certified Payroll Reports are resolved to the complete and full satisfaction of the 

Owner. 

 .5 The Contractor is required and shall perform a complete review of all Certified Payroll Reports 

including those of the Contractor, and all Subcontractors and any and all Lower Tier Subcontractors 

prior to the submission of the reports by the Contractor to the Owner. 

 .6 The Wage Decision for this project is: 
   (Check one of the following boxes.) 
  [«»] Davis-Bacon 

 Construction Type «» Decision No. «» Modification No. «», Date «»  
 

  [«»] HUD Non-Routine Maintenance 

 Date «» 

 

  [«»] WA State Prevailing 

Effective Date «» County «»  

 
§ 8.6.3 Prevailing Wage Exemption 
§ 8.6.3.1 For all contracts with a Bid Date of May 15, 2011 or later: 

 .1 When a Contractor claims an exemption from State Prevailing Wage Requirements on HUD Projects, 

the Contractor and all Subcontractors and all tiers must file an Intent and Affidavit with the 

Washington State Department of Labor and Industries for that project. 

 .2 The Statement of Intent must also include an Exemption Claim stating that the project is exempt from 

the payment of State Prevailing Wage Rates based on the Housing Act of 1937 and 24CFR 965.101 

and further stating that all workers will be paid in accordance with the requirements of the Davis-

Bacon Wage Requirements, per Exhibit E.2. 

 .3 Pursuant to RCW 39.12.040, the Owner will not make any payments to a Contractor who has not 

submitted an Intent Form that has been approved by the Washington State Department of Labor and 

Industries Industrial Statistician, or release funds retained until the Contractor and all subcontractors 

have submitted Affidavit forms that have been certified by the Industrial Statistician. 

 

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 This Agreement is comprised of the following documents: 

.1 AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor 

.2 AIA Document A201™–2017, General Conditions of the Contract for Construction 

.3 Drawings 

Number Title Date 
  Refer to Exhibit F Drawings Table of Contents  

 

.4 Specifications 

 

Section Title Date Pages 

  Refer to Exhibit G Specifications Table of Contents   

 

.5 Addenda, if any: 

 

Number Date Pages 
     

 

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract 

Documents unless the bidding or proposal requirements are also enumerated in this Article 9. 
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.6 Other documents, if any, listed below: 

(List here any additional documents that are intended to form part of the Contract Documents. AIA 

Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to Bidders, 

sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or proposal 

requirements, and other information furnished by the Owner in anticipation of receiving bids or 

proposals, are not part of the Contract Documents unless enumerated in this Agreement. Any such 

documents should be listed here only if intended to be part of the Contract Documents.) 

Bid Documents 

.1          Contractor’s Bid Documents Exhibit H 

.2 Contractor’s Company COVID – 19 Protection Protocols Exhibit I 

.3 Contractor’s Site Specific COVID- 19 Safety Plan Exhibit J 
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This Agreement entered into as of the day and year first written above. 

KING COUNTY HOUSING AUTHORITY XXX CONSTRUCTION COMPANY 

OWNER (Signature) CONTRACTOR (Signature) 

Name (Print) Name (Print) 

Title (Print) Title (Print) 

Contractor’s License No.: «» 

EXHIBIT OVERVIEW: 

DESCRIPTION         CROSS REFERENCE 

Exhibit – A Detailed Summary of Scope of Work Contractor Scope of Work Article 2 

Exhibit – B Application for Payment GC Certification 5.1.6.3 

Exhibit – C Insurance Requirements Limits 8.5.1 

Coverage 8.5.1 

Builders Risk 8.5.1 

Exhibit – D.1 Section 3 Documents Business Certification 8.6.1 

Exhibit – D.2 Section 3 Documents Individual Certification & FAQ’s 8.6.1 

Exhibit – D.3 Section 3 Documents Labor Hours Benchmark Status Report 8.6.1 

Exhibit – E.0 Certified Payroll Preliminary CPR Overview 8.6.2 

Exhibit – E.1 Certified Payroll Requirements for Certified Payroll 8.6.2 

Exhibit – E.2 Prevailing Wage Exemption Statement of Intent 8.6.3.1 

Exhibit – F Drawings Table of Contents 9.1.3 

Exhibit – G Specifications Table of Contents 9.1.4 

Exhibit – H Contractor’s Bid Documents Contractor’s Bid Documents 9.1.6.1 

Exhibit – I Contractor’s Company COVID-19 Protection Protocols 9.1.6.2 

Exhibit – J Contractor’s Site Specific COVID-19 Safety Plan  9.1.6.3 
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ADDITIONS AND DELETIONS: 

The author of this document 

has added information 

needed for its completion. 

The author may also have 

revised the text of the 

original AIA standard form. 

An Additions and Deletions 

Report that notes added 

information as well as 

revisions to the standard 

form text is available from 

the author and should be 

reviewed. 

This document has important 

legal consequences. 

Consultation with an 

attorney is encouraged with 

respect to its completion 

or modification. 

For guidance in modifying 

this document to include 

supplementary conditions, 

see AIA Document A503™, 

Guide for Supplementary 

Conditions. 
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ELECTRONIC COPYING of 

any portion of this AIA®

Document to another 

electronic file is prohibited 

and constitutes a violation 

of copyright laws as set 

forth in the footer of this 

document.

CONTRACT NUMBER: 

for the following PROJECT: 
(Name and location or address) 

NAME OF SITE 

Street Address 

City, State Zip 

PROJECT NAME: 

THE OWNER: 
(Name, legal status and address) 

KING COUNTY HOUSING AUTHORITY 

600 Andover Park West 

Tukwila, Washington 98188 

THE CONTRACTOR: 
(Name, legal status and address) 

CONTRACTOR’S NAME 

Address 

City, State  Zip 

THE ARCHITECT and/or THE ENGINEER: 
(Name, legal status and address) 

ARCHITECT/ENGINEER NAME 

Address 

City, State Zip 
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Contractor’s Relationship with the Architect 

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5.1, 

3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 7, 

8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 

11.3, 12, 13.4, 15.1.3, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

9.7 

Contractor’s Right to Terminate the Contract 

14.1  

Contractor’s Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 

9.8.3, 9.9.1, 9.10.2, 9.10.3  

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4  

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.3.6, 3.11  

Copyrights 

1.5, 3.17 

Correction of Work  

2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 

15.1.3.1, 15.1.3.2, 15.2.1 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.4  

Costs 7 

2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 

11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14 

Cutting and Patching 

3.14, 6.2.5  

Damage to Construction of Owner or Separate 

Contractors  

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damage to the Work  

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4 

Damages, Claims for  

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 

11.3, 14.2.4, 15.1.7 

Damages for Delay 

6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 

7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 

14.2.2, 14.2.4, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of  

2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 

9.10.4, 12.2.1 

Definitions  

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 

6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1 

Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5  

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2  

Emergencies 

10.4, 14.1.1.2, 15.1.5  

Employees, Contractor’s 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 

10.3.3, 11.3, 14.1, 14.2.1.1  

Equipment, Labor, or Materials  

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.12, 3.13, 3.15.1, 4.2.6, 

4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 

10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Execution and Progress of the Work  

1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 

3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 

9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4 

Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 

10.4, 14.3, 15.1.6, 15.2.5  

Failure of Payment  

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3  

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

GENERAL PROVISIONS 

1 
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Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials and Substances 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification  

3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 

Information and Services Required of the Owner 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 

9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 

14.1.1.4, 14.1.4, 15.1.4  

Initial Decision 

15.2 

 

Initial Decision Maker, Decisions  

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Initial Decision Maker, Extent of Authority  

14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Injury or Damage to Person or Property 

10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 12.2.1, 13.4  

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2  

Instruments of Service, Definition of 

1.1.7 

Insurance  

6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 

11 

Insurance, Notice of Cancellation or Expiration 

11.1.4, 11.2.3 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 14.4.2  

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.2, 11.4, 11.5 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Insured loss, Adjustment and Settlement of 

11.5 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13  

Interest 

13.5  

Interpretation 

1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12  

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.12, 3.13, 3.15.1, 5.2.1, 

6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 

10.2.4, 14.2.1.1, 14.2.1.2 7.3.7 

Labor Disputes 

8.3.1 

Laws and Regulations 4.1.1 

1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 

9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4  

Liens 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 15.1.2, 15.4.1.1  

Limitations of Liability 

3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 

4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 

11.3, 12.2.5, 13.3.1  

Limitations of Time  

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 

15.1.2, 15.1.3, 15.1.5 

Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.12, 3.13, 3.15.1, 5.2.1, 

6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1.2, 

10.2.4, 14.2.1.1, 14.2.1.2  

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 

Mediation 

8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 

15.4.1.1 

Minor Changes in the Work 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 

1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2  

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2  
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Notice  

1.6, 1.6.1, 1.6.2, 2.1.2, 2.5, 3.2.4, 3.3.1, 3.7.4, 3.7.5, 

3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 8.2.2 9.6.8, 9.7, 

9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 13.4.1, 13.4.2, 

14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 15.1.6, 15.4.1 

Notice of Cancellation or Expiration of Insurance 

11.1.4, 11.2.3 

Notice of Claims 

1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 

15.1.6, 15.2.8, 15.3.2, 15.4.1  

Notice of Testing and Inspections 

13.4.1, 13.4.2  

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.3.1, 9.6.6, 9.8  

Orders, Written 

1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 

14.3.1 2 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Evidence of Financial Arrangements 

2.2, 13.2.2, 14.1.1.4 

Owner, Information and Services Required of the 

2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 

13.4.2, 14.1.1.4, 14.1.4, 15.1.4  

Owner’s Authority 

1.5, 2.1.1, 2.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 

4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 7.3.1, 

8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 10.3.2, 

11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 15.2.7, 

Owner’s Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 

2.5, 14.2.2  

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.4  

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2, 14.4 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 

5.3  

Partial Occupancy or Use 

9.6.6, 9.9 

Patching, Cutting and 

3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 14.1.1.3, 14.2.4 

Payment, Failure of  

9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 

Payment, Final  

4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2  

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4  

PAYMENTS AND COMPLETION 

9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 

Performance Bond and Payment Bond 

7.3.4.4, 9.6.7, 9.10.3, 11.1.2  

Permits, Fees, Notices and Compliance with Laws 

2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2, 7.3.7.4 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4  

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4  

Project, Definition of 

1.1.4 

Project Representatives 

4.2.10 

Property Insurance 

10.2.5, 11.2  

Proposal Requirements 

1.1.1 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws  

1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 

10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 

15.4 

Rejection of Work 

4.2.6, 12.2.1  
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Releases and Waivers of Liens 

9.3.1, 9.10.2 

Representations 

3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 

Representatives  

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

3.2, 3.12.7, 6.1.3 

Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 

12.2.4, 13.3, 14, 15.4  

Royalties, Patents and Copyrights 

3.17 

Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 

10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 

9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2  

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Separate Contractors, Definition of 

6.1.1 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 

3.13, 6.1.1, 6.2.1 

Site Inspections  

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.4  

Specifications, Definition of 

1.1.6 

Specifications  

1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

15.1.2, 15.4.1.1  

Stopping the Work 

2.4, 9.7, 10.3, 14.1  

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 

Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 

9.3.1.2, 9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3  

Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 

Subrogation, Waivers of 

6.1.1, 11.3  

Substances, Hazardous 

10.3 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 15.1.2 

Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 

3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4  

Suppliers 

1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 

9.10.5, 14.2.1 

Surety 

5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 

15.2.7 

Surety, Consent of 

9.8.5, 9.10.2, 9.10.3 

Surveys 

1.1.7, 2.3.4  
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Suspension by the Owner for Convenience 

14.3 

Suspension of the Work 

3.7.5, 5.4.2, 14.3 

Suspension or Termination of the Contract 

5.4.1.1, 14 

Taxes 

3.6, 3.8.2.1, 7.3.4.4  

Termination by the Contractor 

14.1, 15.1.7  

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.7  

Termination by the Owner for Convenience 

14.4 

Termination of the Contractor Employment 

14.2.2 

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4  

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5  

Time Limits 

2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 

15.1.2, 15.1.3, 15.4 

Time Limits on Claims 

3.7.4, 10.2.8, 15.1.2, 15.1.3  

Title to Work 

9.3.2, 9.3.3 

UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 9.1.2  

Use of Documents 

1.1.1, 1.5, 2.3.6, 3.12.6, 5.3  

Use of Site 

3.13, 6.1.1, 6.2.1 

Values, Schedule of 

9.2, 9.3.1 

Waiver of Claims by the Architect 

13.3.2 

Waiver of Claims by the Contractor 

9.10.5, 13.3.2, 15.1.7  

Waiver of Claims by the Owner  

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 

Waiver of Consequential Damages 

14.2.4, 15.1.7  

Waiver of Liens 

9.3, 9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3 

Warranty 

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 

15.1.2 

Weather Delays 

8.3, 15.1.6.2  

Work, Definition of 

1.1.3 

Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 

13.2, 13.3.2, 15.4.4.2  

Written Interpretations 

4.2.11, 4.2.12 

Written Orders  

1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 

order for a minor change in the Work issued by the Owner. Unless specifically enumerated in the Agreement, the 

Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 

other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 

proposal, or portions of Addenda relating to bidding or proposal requirements. 

 

§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 

written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 

not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 

and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 

Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 

Contract intended to facilitate performance of the Architect’s duties. 

 

§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by Separate Contractors. 

 

§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 

 

§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. 

 

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 

provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 

or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 

enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 

effect to the parties’ intentions and purposes in executing the Contract. 
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall

not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be

performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction

industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of

numbered articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in

another is not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective

Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other

reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-

subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or

distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be

construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the

Instruments of Service provided to them, solely and exclusively for execution of the Work. All copies made under

this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The Contractor,

Subcontractors, Sub-subcontractors, and suppliers may not use the Instruments of Service on other projects or for

additions to the Project outside the scope of the Work without the specific written consent of the Owner.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or

give notice to the other party, such notice shall be provided in writing to the designated representative of the party to

whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by

courier, or by electronic transmission.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been

duly served only if delivered to the designated representative of the party to whom the notice is addressed by

certified or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form,

they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already

provided in the Agreement or the Contract Documents.

ARTICLE 2 OWNER 
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization.

Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means

the Owner or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information

necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such

information shall include a correct statement of the record legal title to the property on which the Project is located,

usually referred to as the site, and the Owner’s interest therein.
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§ 2.2 Evidence of the Owner’s Financial Arrangements
§ 2.2.1 For the purposes of this Agreement the Owner has provided sufficient and adequate funding for this project.

The Contractor may only request such evidence if (1) the Owner fails to make payments to the Contractor as the

Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) the Contractor

identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. The Owner

shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of

the Work affected by a material change.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,

assessments and charges required for construction, use or occupancy of permanent structures or for permanent

changes in existing facilities.

§ 2.3.2 The Owner may retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing

architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the

Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.5 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for

the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of

information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the

Work.

§ 2.3.6 The Owner shall furnish information or services required of the Owner by the Contract Documents with

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the

Contractor’s written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of

the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent

required by Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails

within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default

or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have,

correct such default or neglect. In such case an appropriate Change Order shall be issued deducting from payments

then or thereafter due the Contractor for the reasonable cost of correcting such deficiencies, including Owner’s

expenses and compensation for the additional professional design services made necessary by such default, neglect,

or failure. If current and future payments are not sufficient to cover such amounts, the Contractor shall pay the

difference to the Owner. If the Contractor disagrees with the actions of the Owner or the professional design

services, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.

ARTICLE 3 CONTRACTOR 
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means

the Contractor or the Contractor’s authorized representative.
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§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract

Documents either by activities or duties of the Architect in the Owners’s administration of the Contract, or by tests,

inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.1.4 Progress Meetings. The Contractor shall schedule and conduct meetings with the Owner and as determined by

the Owner with the Architect also present, to discuss such matters as procedures, progress, coordination, and the Final

Project Schedules. The Contractor shall prepare, record, and promptly distribute minutes of each progress meeting to

each attendee and identified stakeholders. The Contractor shall also provide a short-term look ahead schedule for

presentation and review at each progress meeting. The short-term schedule shall be in sufficient detail to allow the

Contractor and Owner to make any necessary schedule modifications to maintain the progress of the Work and for

adherence to the time frames stipulated in the Agreement. The following shall also be included in the progress meeting

agenda:

.1 Coordination of architectural, structural, mechanical, electrical, civil work or any other item associated 

with the Work. 

.2 Measures to mitigate adverse effects of construction on the residents of the development during 

construction. 

.3 Resolving issues with governing agencies. 

.4 Status of submittals, RFI’s, COR’s and COR’s. 

.5 Site safety and associated issues. 

.6 Segregated and comingled material recycling reports. 

.7 Section 3 compliance and status. 

§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,

become generally familiar with local conditions under which the Work is to be performed, and correlated personal

observations with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as

the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor

shall promptly report to the Owner any errors, inconsistencies or omissions discovered by or made known to the

Contractor as a request for information in such form as the Owner may require. It is recognized that the Contractor’s

review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless

otherwise specifically provided in the Contract Documents.

.1 If there is a discrepancy between Scope of Work, Specifications and/or Drawings, the Scope of  

Work shall take precedence followed by the Specifications and lastly the drawings. 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor

shall promptly report to the Owner any nonconformity discovered by or made known to the Contractor as a request

for information in such form as the Owner may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the

Owner issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,

the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of

Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as

would have been avoided if the Contractor had performed such obligations. If the Contractor performs those

obligations, the Contractor shall not be liable to the Owner for damages resulting from errors, inconsistencies or

omissions in the Contract Documents, for differences between field measurements or conditions and the Contract

Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules

and regulations, and lawful orders of public authorities.
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§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques,

sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract

Documents give specific instructions concerning construction means, methods, techniques, sequences, or

procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite

safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means,

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner,

and shall propose alternative means, methods, techniques, sequences, or procedures. The Owner shall evaluate the

proposed alternative solely for conformance with the design intent for the completed construction. Unless the Owner

objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means,

methods, techniques, sequences, or procedures and shall not proceed with that portion of the Work without further

written instructions from the Owner. If the Contractor is then instructed to proceed with the required means,

methods, techniques, sequences or procedures without acceptance of changes proposed by the Contractor, the Owner

shall be solely responsible for any loss or damage arising solely from those Owner-required means, methods,

techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or

on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that

such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent

and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Owner in accordance with Section 3.12.8,

the Contractor may make substitutions only with the consent of the Owner, and in accordance with a Change Order

or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly

skilled in tasks assigned to them.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner that materials and equipment furnished under the Contract will be of

good quality, new and in conformance with the Contract Documents unless the Contract Documents require or

permit otherwise. The Contractor further warrants that the Work will conform to the requirements of the Contract

Documents and will be free from defects, except for those inherent in the quality of the Work the Contract

Documents require or permit. Work, materials, or equipment not conforming to these requirements may be

considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse, alterations

to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal

wear and tear and normal usage. If required by the Owner, the Contractor shall furnish satisfactory evidence as to

the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in

the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled

to go into effect.
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§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay permits other than

those acquired and paid by the Owners.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,

rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractoror performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility

for such Work and shall bear the costs attributable to correction. The Contract shall provide the required tenant

notices as directed by the Owner.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions

that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an

unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in

construction activities of the character provided for in the Contract Documents, the Contractor shall promptly

provide notice to the Owner before conditions are disturbed and in no event later than 14 days after first observance

of the conditions. The Owner will promptly investigate such conditions and, if the Owner determines that they differ

materially and cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any

part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or Contract Time, or

both. If the Owner determines that the conditions at the site are not materially different from those indicated in the

Contract Documents and that no change in the terms of the Contract is justified, the Owner shall promptly notify the

Contractor in writing, stating the reasons.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately

suspend any operations that would affect them and shall notify the Owner. Upon receipt of such notice, the Owner

shall promptly take any action necessary to obtain governmental authorization required to resume the operations.

The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall continue

with all other operations that do not affect those remains or features. Requests for adjustments in the Contract Sum

and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 

and other expenses contemplated for stated allowance amounts shall be included in the shall be 

included in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 

by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 

costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 

Section 3.8.2.2. 

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance

at the Project site during performance of the Work. The superintendent shall represent the Contractor, and

communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall confirm for the Owner of the name

and qualifications of the superintendent as identified in the Bid Documents. Within 14 days of receipt of the

information, the Owner may notify the Contractor, stating whether the Owner (1) has reasonable objection to the

proposed superintendent or (2) requires additional time for review. Failure of the Owner to provide notice within the

14-day period shall constitute notice of no reasonable objection.
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§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner has made reasonable and

timely objection. The Contractor shall not change the superintendent without the Owner’s consent, which shall not

unreasonably be withheld or delayed.

§ 3.9.4 The Contractor’s Superintendent(s) shall be physically present at the jobsite from daily commencement of

work to daily completion of work. The site shall be managed daily without interruption. Daily commencement and

daily completion are defined as the actual hours of operation for the project.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s information a

Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the Project,

including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of Substantial

Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for completion of

each portion of the Work. The schedule shall provide for the orderly progression of the Work to completion and

shall not exceed time limits current under the Contract Documents. The schedule shall be revised at appropriate

intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current

submittal schedule, shall submit a submittal schedule for the Owner’s  approval. The Owner’s approval shall not be

unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s

construction schedule, and (2) allow the Owner reasonable time to review submittals. If the Contractor fails to

submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the

Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time

required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to

the Owner.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,

Construction Change Directives, and other Modifications, in good order and marked currently to indicate field

changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and

similar required submittals. These shall be in electronic form or paper copy, available to the Owner, and delivered to

the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of

the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams,

and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards

by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose

is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed

in the Contract Documents for those portions of the Work for which the Contract Documents require submittals.

Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the

Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that

are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the

Owner, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in

accordance with the submittal schedule approved by the Owner or, in the absence of an approved submittal
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schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of Separate Contractors. 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to

the Owner that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, field

measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the

information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal

and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been

approved by the Owner.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved

of responsibility for deviations from the requirements of the Contract Documents by the Owner’s approval of Shop

Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Owner of

such deviation at the time of submittal and (1) the Owner has given written approval to the specific deviation as a

minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the

deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product

Data, Samples, or similar submittals, by the Owner’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,

Samples, or similar submittals, to revisions other than those requested by the Owner on previous submittals. In the

absence of such notice, the Owner’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s

responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be

required to provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or

equipment are specifically required of the Contractor by the Contract Documents, the Owner will specify all

performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon the

adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor

shall cause such services or certifications to be provided by an appropriately licensed design professional, whose

signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other

submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or

certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted

to the Owner. The Owner shall be entitled to rely upon the adequacy and accuracy of the services, certifications, and

approvals performed or provided by such design professionals, provided the Owner has specified to the Contractor

the performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Owner will

review and approve or take other appropriate action on submittals only for the limited purpose of checking for

conformance with information given and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been

performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at

the time and in the form specified by the Architect.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably

encumber the site with materials or equipment.

§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to

make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition

existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.
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§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed

construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or

by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor

except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably

withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to

cutting or otherwise altering the Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste

materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about

the Project. Contractor to be in compliance with Section 6002 of the Solid Waste Disposal Act as amended by

Resource Conservation & Recovery Act.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the

Owner shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever

located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement

of copyrights and patent rights and shall hold the Owner harmless from loss on account thereof, but shall not be

responsible for defense or loss when a particular design, process, or product of a particular manufacturer or

manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,

Specifications, or other documents prepared by the Owner. However, if an infringement of a copyright or patent is

discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the

information is promptly furnished to the Owner.  Contractor is to be in compliance with the Right of Inventions Act

(37 CFR Part 401).

§ 3.18 Indemnification
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,

Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages,

losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the

Work, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death,

or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the

negligent acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or

anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is

caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce

other rights or obligations of indemnity that would otherwise exist as to a party or person described in this

Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the

Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be

liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of

damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’

compensation acts, disability benefit acts, or other employee benefit acts.

ARTICLE 4 ARCHITECT 
§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in

the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents

shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect.

Consent shall not be unreasonably withheld.
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§ 4.2 Administration of the Contract
§ 4.2.1 The Owner will provide administration of the Contract as described in the Contract Documents during

construction until the date the Owner issues the final Certificate for Payment.

§ 4.2.2 The Owner will visit the site at intervals appropriate to the stage of construction to become generally familiar

with the progress and quality of the portion of the Work completed, and to determine in general if the Work

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with

the Contract Documents. However, the Owner will not be required to make exhaustive or continuous on-site

inspections to check the quality or quantity of the Work. The Owner will not have control over, charge of, or

responsibility for the construction means, methods, techniques, sequences or procedures, or for the safety

precautions and programs in connection with the Work, since these are solely the Contractor’s rights and

responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Owner will identify (1) known deviations from the Contract Documents,

(2) known deviations from the most recent construction schedule submitted by the Contractor, and (3) defects and

deficiencies observed in the Work. The Owner will not be responsible for the Contractor’s failure to perform the

Work in accordance with the requirements of the Contract Documents. The Owner will not have control over or

charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or

employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 The Owner will conduct a mandatory pre-construction meeting with the Contractor. The meeting will include

but is not limited to a review of the scope of work, project schedules, general requirements for construction work,

jobsite security, staging and storage areas, material recycling and salvage, jobsite cleanup, and tests, samples and

construction observation. The meeting will also include a review of the submittal process for applications for payment,

the change order process, the process for progress payments, the final application for payment, and release of retention.

A review of the Certified Payroll process will also be conducted. A separate Certified Payroll training session will be

conducted by the Owner with the Contractor and with each subcontractor.

§ 4.2.5 A separate meeting will be also be conducted to review the Section 3 plan submitted by the Contractor and to

review of the Section 3 reporting procedures.

§ 4.2.6 The Contractor shall contact the local jurisdiction to conduct a pre-construction conference with building

officials and other local agencies as applicable for the project.

§ 4.2.4 Communications
Except as otherwise provided in the Contract Documents or when direct communications have been specially

authorized, the Owner and Contractor shall endeavor to communicate with each other directly about matters arising

out of or relating to the Contract.  Communications by and with the Architect’s consultants shall be through the Owner.

Communications by and with Subcontractors and suppliers shall be through the Contractor. Communications by and

with Separate Contractors shall be through the Owner. The Contract Documents may specify other communication

protocols.

§ 4.2.5 Based on the Owner’s evaluations of the Contractor’s Applications for Payment, the Owner will review and

certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Owner has authority to reject Work that does not conform to the Contract Documents. Whenever the

Owner considers it necessary or advisable, the Owner will have authority to require inspection or testing of the

Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.

However, neither this authority of the Owner nor a decision made in good faith either to exercise or not to exercise

such authority shall give rise to a duty or responsibility of the Owner to the Contractor, Subcontractors, suppliers,

their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Owner and/or Architect will review and approve, or take other appropriate action upon, the Contractor’s

submittals such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for

conformance with information given and the design concept expressed in the Contract Documents. The Owner

and/or Architect’s action will be taken in accordance with the submittal schedule approved by the Owner or, in the

absence of an approved submittal schedule, with reasonable promptness while allowing sufficient time in the

Owner’s professional judgment to permit adequate review. Review of such submittals is not conducted for the
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purpose of determining the accuracy and completeness of other details such as dimensions and quantities, or for 

substantiating instructions for installation or performance of equipment or systems, all of which remain the 

responsibility of the Contractor as required by the Contract Documents. The Owner’s review of the Contractor’s 

submittals shall not relieve the Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Owner and/or 

Architect’s review shall not constitute approval of safety precautions or of any construction means, methods, 

techniques, sequences, or procedures. The Owner’s and/or Architect’s approval of a specific item shall not indicate 

approval of an assembly of which the item is a component. 

§ 4.2.8 The Owner will prepare Change Orders and Construction Change Directives, and may order minor changes

in the Work as provided in Section 7.4. The Owner will investigate and make determinations and recommendations

regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Owner will conduct inspections to determine the date or dates of Substantial Completion and the date of

final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; written warranties and related

documents required by the Contract and assembled by the Contractor pursuant to Section 9.10; and issue a final

Certificate for Payment pursuant to Section 9.10.

§ 4.2.11 The Owner will interpret and decide matters concerning performance under, and requirements of, the

Contract Documents. The Owner’s response to such requests will be made in writing within any time limits agreed

upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Owner will be consistent with the intent of, and reasonably inferable

from, the Contract Documents and will be in writing or in the form of drawings..

§ 4.2.13 The Owner’s decisions on matters relating to aesthetic effect will be final if consistent with the intent

expressed in the Contract Documents.

§ 4.2.14 The Owner will review and respond to requests for information about the Contract Documents. The

Owner’s response to such requests will be made in writing within any time limits agreed upon or otherwise with

reasonable promptness. If appropriate, the Architect will assist the Owner and respond to Requests For Information

(RFI’s) as directed by the Owner and will prepare and issue supplemental Drawings and Specifications in response

to the Requests For Information.

ARTICLE 5 SUBCONTRACTORS 
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of

the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor”

does not include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-

subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the

Contract, shall confirm for the Owner of the persons or entities for each principal portion of the Work, including

those who are to furnish materials or equipment fabricated to a special design as identified in the Bid Documents.

Within 14 days of receipt of the information, the Owner may notify the Contractor whether the Owner (1) has

reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the

Owner to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable

and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor has made

reasonable objection. The Contractor shall ensure that all and any Subcontractor(s) are not on any Debarment Lists

and are Not Excluded from performing work on Federally Funded Projects.  The Contractor shall provide written

evidence of such to the Owner prior to the commencement of work.
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§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall 

propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was 

reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by 

the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 

commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time 

shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as 

required. 

 

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 

makes reasonable objection to such substitution. 

 

§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 

performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 

Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 

agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 

Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 

similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 

prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 

will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 

the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 

similarly make copies of applicable portions of such documents available to their respective proposed Sub-

subcontractors. 

 

§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 

obligations under the subcontract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 

the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract. 

 

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 

agreements. The Owner reserves the right to perform construction or operations related to the Project with the 

Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 

to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 

waiver of subrogation.  
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§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes

each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate

Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with

any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any

revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction

schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until

subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations

related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate

Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract,

including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the

Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by

the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work,

promptly notify the Owner of apparent discrepancies or defects in the construction or operations by the Owner or

Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work.

Failure of the Contractor to notify the Owner of apparent discrepancies or defects prior to proceeding with the Work

shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed

construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for

discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate

Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner

shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays,

improperly timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or

partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are

described for the Contractor in Section 3.14.

§ 6.2.6 The Contractor is obligated to comply with all Davis-Bacon and/or State Prevailing regulations if applicable,

and shall inform all Subcontractors of this mandatory requirement. Strict compliance of the provisions of certified

payrolls and monitoring of that compliance is a direct responsibility of the Contractor for each Subcontractor.

Failure of the Contractor to monitor Davis-Bacon requirements including certified payroll compliance by

Subcontractors, as evidenced by the Owner’s review and written correction notices provided to the Contractor of

non-compliance, will result in delay of progress payments to the Contractor by the Owner.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the

Owner may clean up and the Owner will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK 
§ 7.1 General
§ 7.1.1

.1 The Owner anticipates that it will desire the Contractor to accomplish Work that was not able to 

be reasonably defined in sufficient detail during the solicitation for Bids for this Project. The 
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Contractor agrees to perform such Owner Directed Work in accordance with the Contract 

Documents. 

.2 A fixed sum has been determined by the Owner for each individual and separate Owner Directed 

Work Item. The total Contract Amount includes the lump sum total of all combined Owner 

Directed Work Items. It is at the Sole Discretion and Decision of the Owner to Authorize the 

Contractor to proceed with each individual Owner Directed Work Item. If any or all Owner 

Directed Work Items are determined to be excluded from the Work, the Owner will provide a 

Change Order to the Contractor to deduct those amounts from the Contract. 

.3 If any or all Owner Directed Work Items are authorized by the Owner to be completed. The Owner 

will issue an Owner Directed Work Order to the Contractor for that Work Item. 

.4 For each Owner Directed Work Order issued to the Owner, the Contractor shall provide a 

complete and detailed cost estimate for that item to the Owner. The Contractor’s estimate shall be 

approved by the Owner, prior to the commencement of any Owner Directed Work. Adjustments 

to the Contract may be made as an additive or deductive Change Order as determined by the 

difference between the Owner Directed Work Item Allowance, the Final Approved Estimated 

Cost as submitted by the Contractor, and the final Analysis of the Cost as conducted by the Owner. 

.5 The Contractor shall provide a complete and accurate time and material account and reconciliation 

report to the Owner for each issued work authorization for each Owner Directed Work Item. 

.6 Owner Directed Work Items are defined in the Contract Documents. 

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the

limitations stated in this Article 7 and elsewhere in the Contract Documents.

All changes in the Work shall be completed for a Fixed Fee.

.1 Overhead, Profit, and General Conditions 

(a.) The allowed markup shall cover all indirect project costs, including but not limited to: project 

Overhead, Profit, and General Conditions 

(b.) The Contractor shall be allowed a maximum of 14% Overhead, Profit, and General 

Conditions, on the cost of craft labor, equipment, small tools and materials for self-performed 

Change Order work. 

(c.) The Contractor shall be allowed a maximum of 8% Overhead, Profit, and General Conditions 

on the cost of craft labor, equipment, small tools and materials for Subcontractor Change 

Order work.  The Contractor is not allowed to take a profit on the profit of the Subcontractor, 

as stated in form HUD-5370, section 29.    

(d.) A Subcontractor shall be allowed a maximum of 14% of the cost of craft labor, equipment, 

materials, and small tools for Overhead, Profit, and General Conditions, for performing self- 

performed Change Order work. 

(e.) A Lower Tier Subcontractor shall be allowed a maximum of 14% of the cost of craft labor, 

equipment, materials, and small tools for Overhead, Profit, and General Conditions, for 

performing Change Order work. 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner and Contractor. A Construction Change

Directive requires agreement by the Owner and may or may not be agreed to by the Contractor. An order for a minor

change in the Work may be issued by the Owner.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The

Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order,

Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Owner and signed by the Owner and Contractor

stating their agreement upon all of the following:

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

§ 7.3 Construction Change Directives
§ 7.3.1
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A Construction Change Directive shall be provided as stipulated by the Owner and in accordance with the King 

County Housing Authority Change Order Request documents (COR) per Exhibit as designated in Document A101-

2017, Article 9.1.7.2. The COR is a written order prepared by the Owner and signed by the Owner and upon 

Owner’s request, by the Architect, directing a change in the Work prior to agreement on adjustment, if any, in the 

Contract Sum or Contract Time, or both. The Owner may by Construction Change Directive, without invalidating 

the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions or 

other revisions, the Contract Sum and Contract Time being adjusted accordingly. 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change

Order. The Owner’s Change Order Request / Change Order Approval Form (COR/COA) per Exhibit as designated

in Contract Document A101-2017, Article 9.1.7.2, including the General Contractor Breakdown Summary (GC-

COR) Exhibit, and the Subcontractor Breakdown Summary (SC-COR) Exhibit, shall be used by the Contractor for

all construction change directives.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be

based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 

permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 

percentage fee; or 

.4 As provided in Section 7.3.4. 

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract

Sum, the Owner shall determine the adjustment on the basis of reasonable expenditures and savings of those

performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for

overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable

amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the

Owner may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided

in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 

workers’ compensation insurance, and other employee costs approved by the Owner; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 

related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in

accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in

the Work involved and advise the Owner of the Contractor’s agreement or disagreement with the method, if any,

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or

Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall

be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a

net decrease in the Contract Sum shall be actual net cost as confirmed by the Owner. When both additions and

credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall

be figured on the basis of net increase, if any, with respect to that change.
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§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor

may request payment for Work completed under the Construction Change Directive in Applications for Payment.

The Owner will make an interim determination for purposes of monthly certification for payment for those costs and

certify for payment the amount that the Owner determines to be reasonably justified. The Owner’s interim

determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of

either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made concerning the adjustments in the

Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be

effective immediately and the Owner will prepare a Change Order. Change Orders may be issued for all or any part

of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents

and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order

for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will

affect the Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to

implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor

change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the

Contractor waives any adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8 TIME 
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in

the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Owner in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically

defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the

Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence

the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion

within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or

neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in

the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions

documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay

authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the

Contractor asserts, and the Owner determines, justify delay, then the Contract Time shall be extended for such

reasonable time as the Owner may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of

the Contract Documents.
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ARTICLE 9 PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount

payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally

contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial

inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a

schedule of values to the Owner before the first Application for Payment, allocating the entire Contract Sum to the

various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to

substantiate its accuracy, required by the Owner. This schedule shall be used as a basis for reviewing the

Contractor’s Applications for Payment. Any changes to the schedule of values shall be submitted to the Owner and

supported by such data to substantiate its accuracy as the Owner may require, and unless objected to by the Owner,

shall be used as a basis for reviewing the Contractor’s subsequent Applications for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the

Owner an itemized Application for Payment using AIA Form G701 and AIA Form G702 and in accordance with

Article 5 of A101-2017 prepared in accordance with the schedule of values, if required under Section 9.2, for

completed portions of the Work. The application shall be notarized, if required, and supported by all data

substantiating the Contractor’s right to payment that the Owner require, such as copies of requisitions, and releases

and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the Contract

Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in

the Work that have been properly authorized by Construction Change Directives.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the

Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others

whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location

agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon

compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such

materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable

insurance, storage, and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment

all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall,

to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests,

or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,

materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1)

issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the

Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is

properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as

provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the

Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.
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§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Owner, based on the

Owner’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Owner’s

knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the Work is in

accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The

foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents

upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from

the Contract Documents prior to completion, and to specific qualifications expressed by the Owner. However, the

issuance of a Certificate for Payment will not be a representation that the Owner has (1) made exhaustive or

continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means,

methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors

and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; or (4) made

examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the

Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Owner may withhold Payment in whole or in part, to the extent reasonably necessary to protect the

Owner, if in the Owner’s opinion the representations to the Owner required by Section 9.4.2 cannot be made. If the

Owner is unable to certify payment in the amount of the Application, the Owner will notify the Contractor as

provided in Section 9.4.1. If the Contractor and Owner cannot agree on a revised amount, the Owner will promptly

release Payment for the amount for which the Owner is able to make such representations. The Owner may also

withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole or a part

of a Payment previously issued, to such extent as may be necessary in the Owner’s opinion to protect the Owner

from loss for which the Contractor is responsible, including loss resulting from acts and omissions described in

Section 3.3.2, because of

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 

materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1,

in whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, approval will be made for amounts previously

withheld.

§ 9.5.4 If the Owner withholds payment under Section 9.5.1.3, the Owner may, at its sole option, issue joint checks

to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make payment for Work

properly performed or material or equipment suitably delivered. If the Owner makes payments by joint check, the

Owner shall notify and the Contractor shall reflect such payment on its next Application for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Owner has issued an Application for Payment, the Owner shall make payment in the manner and

within the time provided in the Contract Documents.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the

Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to

the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate

agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar

manner.
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§ 9.6.3 The Owner will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of

completion or amounts applied for by the Contractor and action taken thereon by the Owner on account of portions

of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly

paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the

Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors

and suppliers to ascertain whether they have been properly paid. The Owner shall have an obligation to pay, or to

see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections

9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,

payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall

be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both,

under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall

require money to be placed in a separate account and not commingled with money of the Contractor, create any

fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an

award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall

defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees

and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of

any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If

approved by the applicable court, when required, the Contractor may substitute a surety bond for the property

against which the lien or other claim for payment has been asserted.

§ 9.7 Failure of Payment
If the Owner does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after

receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days

after the date established in the Contract Documents, the amount certified by the Owner or awarded by binding

dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner, stop the Work until

payment of the amount owing has been received. The Contract Time shall be extended appropriately and the

Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up,

plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the

Work for its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept

separately, is substantially complete, the Contractor shall prepare and submit to the Owner a comprehensive list of

items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the

responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Owner will make an inspection to determine whether the Work or

designated portion thereof is substantially complete. If the Owner’s inspection discloses any item, whether or not

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so

that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor

shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification

by the Owner. In such case, the Contractor shall then submit a request for another inspection by the Owner to

determine Substantial Completion.
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Owner will prepare a Certificate

of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the

Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time

within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by

the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion

thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Contractor for written acceptance of

responsibilities assigned in the Certificate. Upon such acceptance, and consent of surety if any, the Owner shall

make payment of retainage applying to the Work or designated portion thereof. Such payment shall be adjusted for

Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented

to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or

use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have

accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security,

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for

correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor

considers a portion substantially complete, the Contractor shall prepare and submit a list to the Owner as provided

under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The

stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner and Contractor shall jointly inspect the area to

be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not

constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon

receipt of a final Application for Payment, the Owner will promptly make such inspection. When the Owner finds

the Work acceptable under the Contract Documents and the Contract fully performed, the Owner will promptly

notify the Contractor that to the best of the Owner’s knowledge, information and belief, and on the basis of the

Owner’s on-site visits and inspections, the Work has been completed in accordance with the Contract Documents

and that the entire balance found to be due the Contractor and noted in the final Application for Payment is due and

payable. The Owner’s acceptance will constitute a further representation that conditions listed in Section 9.10.2 as

precedent to the Contractor’s being entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits

to the Owner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with

the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld

by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract

Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor

knows of no reason that the insurance will not be renewable to cover the period required by the Contract

Documents, (4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as

manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data

establishing payment or satisfaction of obligations, such as receipts and releases and waivers of liens, claims,

security interests, or encumbrances arising out of the Contract, to the extent and in such form as may be designated

by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may

furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or

encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are made, the

Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging the lien,

claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault

of the Contractor or by issuance of Change Orders affecting final completion, the Owner shall, upon application by
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the Contractor and certification by the Owner, and without terminating the Contract, make payment of the balance 

due for that portion of the Work fully completed, corrected, and accepted. If the remaining balance for Work not 

fully completed or corrected is less than retainage stipulated in the Contract Documents, and if bonds have been 

furnished, the written consent of the surety to payment of the balance due for that portion of the Work fully 

completed and accepted shall be submitted by the Contractor to the Owner prior to certification of such payment. 

Such payment shall be made under terms and conditions governing final payment, except that it shall not constitute a 

waiver of Claims. 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of

claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of

final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs

in connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to

prevent damage, injury, or loss to

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 

of construction. 

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,

rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their

protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of

the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings

against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of

the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under

supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under

Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the

extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or

indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable

to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the

Contractor’s obligations under Section 3.18.
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise

designated by the Contractor in writing to the Owner.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or

create an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of

others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall

be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide

sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents

regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not

addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily

injury or death to persons resulting from a material or substance, including but not limited to asbestos or

polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing

the condition, immediately stop Work in the affected area and notify the Owner of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to

verify the presence or absence of the material or substance reported by the Contractor and, in the event such material

or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract

Documents, the Owner shall furnish in writing to the Contractor the names and qualifications of persons or entities

who are to perform tests verifying the presence or absence of the material or substance or who are to perform the

task of removal or safe containment of the material or substance. The Contractor will promptly reply to the Owner in

writing stating whether or not there is reasonable objection to the persons or entities proposed by the Owner. If the

Contractor has an objection to a person or entity proposed by the Owner, the Owner shall propose another to whom

the Contractor has no reasonable objection. When the material or substance has been rendered harmless, Work in the

affected area shall resume upon written agreement of the Owner and Contractor. By Change Order, the Contract

Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s

reasonable additional costs of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,

Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against

claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from

performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or

death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or

expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property

(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence

of the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the

Contractor brings to the site unless such materials or substances are required by the Contract Documents. The

Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the

extent of the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of

hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the

Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are

due to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency

for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by

the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.
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§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to

prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor

on account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract

Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or

insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The

Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s

commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and

conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds

from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is

located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall

authorize a copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the

date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by

the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation

or expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from

an act or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the

procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve

the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the

endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract

Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance

companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required

property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the

Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon

receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance

that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the

failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably

adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor,

Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the

insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change

Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the

Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable

costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days

of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance

required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual

cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the

Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage

has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract

Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,

Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the

insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the
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insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 

shall not relieve the Owner of any contractual obligation to provide required insurance. 

§ 11.3 Waivers of Subrogation
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-

subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)

Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for

damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required

by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds

of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the

individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors,

subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity

agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of

subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a

duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance

premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged

property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent

to the site by property insurance under policies separate from those insuring the Project, or if after final payment

property insurance is to be provided on the completed Project through a policy or policies other than those insuring

the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in

accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this

separate property insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of

use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The

Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to

fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as

fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to

requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and

Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the

Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed

settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from

receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object,

the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the

Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter,

if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and

Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount

allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the

allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and

Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15.

Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of

the damaged or destroyed Work.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the Owner’s request or to requirements specifically

expressed in the Contract Documents, it must, if requested in writing by the Owner, be uncovered for the Owner’s

examination and be replaced at the Contractor’s expense without change in the Contract Time.
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§ 12.1.2 If a portion of the Work has been covered that the Owner has not specifically requested to examine prior to

its being covered, the Owner may request to see such Work and it shall be uncovered by the Contractor. If such

Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to

the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract

Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Owner or failing to conform to the requirements of the

Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or

completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of

uncovering and replacement, and compensation for the Owner’s services and expenses made necessary thereby,

shall be at the Contractor’s expense.

§ 12.2.2 After Substantial Completion
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties

established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents,

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor

shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the

Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the

condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the

Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the

Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within

a reasonable time during that period after receipt of notice from the Owner, the Owner may correct it in accordance

with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first

performed after Substantial Completion by the period of time between Substantial Completion and the actual

completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the

Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or

Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of

Work that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s

choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal

Arbitration Act shall govern Section 15.4.
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§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 

representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 

in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 

other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 

legally responsible for all obligations under the Contract. 

 

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 

financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 

The Contractor shall execute all consents reasonably required to facilitate the assignment. 

 

§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 

shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 

by law. 

 

§ 13.3.2 No action or failure to act by the Owner, or Contractor shall constitute a waiver of a right or duty afforded 

them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a breach 

thereunder, except as may be specifically agreed upon in writing. 

 

§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Owner 

timely notice of when and where tests and inspections are to be made so that the Owner may be present for such 

procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until 

after bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 

approvals where building codes or applicable laws or regulations so require. 

 

§ 13.4.2 If the Owner, or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection, or approval not included under Section 13.4.1, the Owner will instruct the Contractor 

to make arrangements for such additional testing, inspection, or approval, by an entity acceptable to the Owner, and 

the Contractor shall give timely notice to the Owner of when and where tests and inspections are to be made so that 

the Owner may be present for such procedures. Such costs, except as provided in Section 13.4.3, shall be at the 

Owner’s expense. 

 

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure, including those of repeated procedures and compensation for the Owner’s services and expenses, 

shall be at the Contractor’s expense. 

 

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Owner. 

 

§ 13.4.5 If the Owner is to observe tests, inspections, or approvals required by the Contract Documents, the Owner 

will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 

the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 

where the Project is located. 
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ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days

through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any

other persons or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 

be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 

stopped; 

.3 Because the Owner has not issued a Certificate for Payment and has not notified the Contractor of the 

reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 

payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a

Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work

under direct or indirect contract with the Contractor, repeated suspensions, delays, or interruptions of the entire

Work by the Owner as described in Section 14.3, constitute in the aggregate more than 100 percent of the total

number of days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’

notice to the Owner, terminate the Contract and recover from the Owner payment for Work executed, as well as

reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a

Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing

portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional

days’ notice to the Owner, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 

between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, the Owner may, without prejudice to any other

rights or remedies of the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’

notice, terminate employment of the Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall

not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case

may be, upon application, and this obligation for payment shall survive termination of the Contract.
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§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in

whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by

suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No

adjustment shall be made to the extent

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor

shall

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders. 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work

properly executed; costs incurred by reason of the termination, including costs attributable to termination of

Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15 CLAIMS AND DISPUTES 
§ 15.1 Claims
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in

the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other

disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The

responsibility to substantiate Claims shall rest with the party making the Claim.

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or

related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the

requirements of the binding dispute resolution method selected in the Agreement and within the period specified by

applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The

Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered

prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to

the other party. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after occurrence

of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise

to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered

after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the

other party.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7

and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall

continue to make payments in accordance with the Contract Documents.
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§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s

decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue

Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3

shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is

not required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in

Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of

delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be

documented by data substantiating that weather conditions were abnormal for the period of time, could not have

been reasonably anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to

this Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 

business and reputation, and for loss of management or employee productivity or of the services of 

such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 

personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 

except anticipated profit arising directly from the Work. 

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 

in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 

liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of

the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall

be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker,

unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial

decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been

rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the

Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the

Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the

Contractor and persons or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or

more of the following actions: (1) request additional supporting data from the claimant or a response with supporting

data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise,

or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker

lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the

Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the

Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek

information from either party or from persons with special knowledge or expertise who may assist the Initial

Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of

such persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional

supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
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response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 

data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 

receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 

in whole or in part. 

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating

that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state

the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision

Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding

on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding

dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of

Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the

other party file for mediation. If such a demand is made and the party receiving the demand fails to file for

mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding

dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in

accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those

waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent

to binding dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree

otherwise, shall be administered by the American Arbitration Association in accordance with its Construction

Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in

writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation.

The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event,

mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending

mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the

parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed

to the selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the

dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the

other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to

file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding

dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the

place where the Project is located, unless another location is mutually agreed upon. Agreements reached in

mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any

Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually

agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction

Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place

where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be
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made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 

arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 

that party on which arbitration is permitted to be demanded. 

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for

mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based

on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a

written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of

legal or equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in

accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity

duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court

having jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either

party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party

provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations

to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially

similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either

party may include by joinder persons or entities substantially involved in a common question of law or fact whose

presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined

consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not

constitute consent to arbitration of any claim, dispute or other matter in question not described in the written

consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under

this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the

Owner and Contractor under this Agreement.

ARTICLE 16 Federal Provisions 
§ 16.1 Prohibition Against the Use of Lead Based Paint
The Contractor shall comply with the prohibition against the use of lead based paint contained in the Lead Based Paint

Poisoning Act (42 USC 4821-4846) as implemented by 24 CFR Part 35.

§ 16.2 Federal Health, Safety, and Accident Prevention
The Contractor shall ensure that no laborer or mechanic shall be required to work in surroundings or under working

conditions which are unsanitary, hazardous, or dangerous to his/her health and/or safety as determined under the

construction safety and health standards promulgated by the Secretary of Labor by regulation. The Contractor shall

comply with §5.07 and with the regulations and standards issued by the Secretary of Labor at 29 CFR Parts 1904 and

1926 Failure to comply may result in imposition of sanctions pursuant to the Contract Work Hours and Safety

Standards Act (Public Law 9154, 83 Stat. 96), 40 USC 3701 to 3708 et seq.

§ 16.3 Clean Air and Water Applicable to Contracts in Excess Of $150,000
The Contractor shall comply with all requirements of the United States Environmental Protection Agency (EPA) 40

CFR Part 15, 42 USC 7401, 33 USC 1251 et seq., the Federal Water Pollution Control Act 33 USC 1281 et seq., and

Executive Order 11738.

§ 16.4 Energy Efficiency
The Contractor shall comply with all standards and policies relating to energy efficiency which are contained in the

energy conservation plan issued in compliance with the Energy Policy and Conservation Act (Pub. L. 94-163) in

Washington State and the Federal Energy Policy and Conservation Act (42 USC 6201).
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§ 16.5 Labor Standards; Davis-Bacon and Related Acts, if Applicable
The Contractor shall comply with all provisions of the Davis-Bacon Act and Related Acts such as the Housing Act of

1937, the National Housing Act, the Housing and Community Development Act of 1974, the National Affordable

Housing Act of 1990, Equal Employment Opportunity 41 CFR Part 60 or similar related Acts for Federal Labor

Standards for this Contract. The Contractor is responsible for the full compliance of all employers, including the

Contractor, Subcontractors, and all the Lower-Tier Subcontractors with the Labor Standards Provisions applicable to

this Project.

§ 16.6 Interest of Member of Congress
No member of or delegate to the Congress of the United States of America shall be admitted to any share or part of

this Contract or to any benefit to arise therefrom, but this provision shall not be construed to extend to this Contract if

made with a corporation for its general benefit. Copeland Anti-Kickback Act 40 USC 3145.

§ 16.7 Interest of Members, Officers, Commissioners and Employees, or Former Members, Officers and Employees
No member, officer, or employee of King County Housing Authority, no member of the Governing body of the locality

in which the project is situated, no member of the governing body in which the Owner was activated, and no other

public official or such who exercises any functions or responsibilities with respect to the project, shall, during his or

her tenure, or for one year thereafter, have any interest, direct or indirect, in this contract or the proceeds thereof.

§ 16.8 Organization Conflicts of Interest
.1 The Contractor warrants that to the best of its knowledge and belief and except as otherwise disclosed, 

it does not have any organizational conflict of interest which is defined as a situation in which the nature 

of the work under this Contract and the Contractor’s organizational, financial, contractual or other 

interests are such as: 

.a Award of the Contract may result in an unfair competitive advantage; or 

.b The Contractor’s objectivity in performing the Contract Work may be impaired. 

.2 The Contractor agrees that if after award they discover an organizational conflict of interest with respect 

to this Contract, they shall make an immediate and full disclosure in writing to the Contracting Officer, 

which shall include a description of the action, which the Contractor has taken or intend to take to 

eliminate or neutralize the conflict. The Owner may, however, terminate the Contract if it deems the 

action to be in the best interest of the Owner. 

.3 In the event the Contractor was aware of an organizational conflict of interest before the award of this 

Contract and intentionally did not disclose the conflict to the Contracting Officer, the Owner may 

terminate the Contract for default. 

.4 In the event the Contractor was aware of an organizational conflict of interest before the award of this 

Contract and intentionally did not disclose the conflict to the Contracting Officer, the Owner may 

terminate the Contract for default. 

§ 16.9 Lobbying
Contractor shall be in compliance with the Byrd Anti-Lobbying Amendment 31 USC 3145.

§ 17 Audits and Inspections
The records and documents with respect to all matters covered by this Contract shall be subject at all times to

inspection, review or audit by the Owner or any other government agency so authorized by law during the performance

of this Contract. The Owner shall have the right to an annual audit of the Contractor’s financial statement and

condition.

.1 The Contractor shall maintain accounts and records in accordance with State Auditor’s procedures, 

including personnel, property, financial and programmatic records which sufficiently and properly 

reflect all direct and indirect costs of any nature expended and services performed in the performance 

of this Contract and other such records as may be deemed necessary by the Owner to ensure proper 

accounting for all funds contributed by the Owner to the performance of this Contract and compliance 

with this Contract. 

.2 The Owner shall maintain these records for a period of six (6) years after termination hereof unless 

permission to destroy them in granted by the office of the archivist in accordance with RCW Chapter 

40.14 
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§ 18 Section 3 – Instructions, Requirements and Income Guidelines, if Applicable  
Contractor shall comply with all requirements of the Section 3 Program for economic opportunities providing to the 

greatest extent possible, job training employment and contract opportunities for low or very low income residents 

including persons who are recipients of HUD assistance for housing, with preference for both targeted workers living 

in the service area or neighborhood of the Development and YouthBuild participants, as defined at 24 CFR Part 75 

(“Section 3 Regulations”) per the Exhibit, as designated in AIA Contract Document A101-2007, Section 8.6.1. 

§ 18.1 The work to be performed under this contract is subject to the requirements of the Section 3 Regulations. The 

purpose of Section 3 is to ensure that employment and other economic opportunities generated by HUD assistance or 

HUD-assisted projects covered by Section 3, shall, to the greatest extent feasible, be directed to low- and very low-

income persons, including persons who are recipients of HUD assistance for housing, with preference for both targeted 

workers living in the service area or neighborhood of the Development and YouthBuild participants.  

§ 18.2 The parties to this contract agree to comply with HUD's Section 3 Regulations. As evidenced by their execution 

of this contract, the parties to this contract certify that they are under no contractual or other impediment that would 

prevent them from complying with the Section 3 Regulations.   

§ 18.3 The Contractor agrees to send to each labor organization or representative of workers with which the Contractor 

has a collective bargaining agreement or other understanding, if any, a notice advising the labor organization or 

workers' representative of the Contractor's commitments under this Section 3 clause, and will post copies of the notice 

in conspicuous places at the work site where both employees and applicants for training and employment positions 

can see the notice. The notice shall describe the Section 3 preference, shall set forth minimum number and job titles 

subject to hire, availability of apprenticeship and training positions, the qualifications for each; and the name and 

location of the person(s) taking applications for each of the positions; and the anticipated date the work shall begin.  

§ 18.4 The Contractor agrees to include this Section 3 clause in every subcontract subject to compliance with Section 

3 Regulations, and agrees to take appropriate action, as provided in an applicable provision of the subcontract or in 

this Section 3 clause, upon a finding that the subcontractor is in violation of the Section 3 Regulations. The Contractor 

will not subcontract with any subcontractor where the Contractor has notice or knowledge that the subcontractor has 

been found in violation of the Section 3 Regulations.  

§ 18.5 The Contractor will certify that any vacant employment positions, including training positions, that are filled 

(1) after the Contractor is selected but before the contract is executed, and (2) with persons other than those to whom 

Section 3 Regulations require employment opportunities to be directed, were not filled to circumvent the Contractor's 

obligations under Section 3 Regulations.  

§ 18.6 Noncompliance with Section 3 Regulations may result in sanctions, termination of this contract for default, and 

debarment or suspension from future HUD assisted contracts.  

§ 18.7 The Contractor shall submit to the Owner a Section 3 Work Plan, including hiring and subcontracting activities, 

and an Individual Certification Form for each person that is assigned to the project, prior to the contract execution. 

The Contractor will submit to the Owner with each Application for Payment the Section 3 Labor Hours Benchmark 

Status Report and any Individual Certification Form(s) for persons not initially assigned to the project prior to the 

contract execution. Noncompliance, incorrect, or missing documents will result in progress payments being withheld 

until all issues are resolved to the satisfaction of the Owner. 

 

§ 18.8 Section 3 Employment and Training.  Without limiting Contractor’s obligation to comply with Section 3 

Regulations, Contractor specifically agrees to use best efforts to provide employment and training opportunities to 

Section 3 workers in the following order of priority: 

.1 To residents of the KCHA development where the work is being performed; 

.2 To residents of other KCHA developments or for residents of Section 8–assisted housing managed by 

KCHA; 

.3 To participants in YouthBuild programs; and 

.4 To low- and very low-income persons residing within the Puget Sound Area. 

 

§ 18.8 Section 3 Contracting.  Without limiting Contractor’s obligation to comply with Section 3 Regulations, 
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Contractor specifically agrees to use best efforts to award contracts and subcontracts to business concerns that provide 

economic opportunities to Section 3 workers in the following order of priority: 

.1 To Section 3 business concerns that provide economic opportunities for KCHA residents of the 

development where the work is being performed; 

.2 To Section 3 business concerns that provide economic opportunities for KCHA residents of other KCHA 

developments or Section–8 assisted housing managed by KCHA; 

.3 To YouthBuild programs; and 

.4 To Section 3 business concerns that provide economic opportunities to Section 3 workers residing 

within the Puget Sound Area. 

§ 19 OTHER INFORMATIVE INFORMATION
§ 19.1 Certificate of Endorsement, Final Project Schedule, Subcontractor List, Performance and Payment Bond and

Section 3 Plan must be received and approved by the Owner prior to the issuance of the Notice to Proceed.
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DIRECTIONS FOR PREPARATION OF PERFORMANCE AND PAYMENT BOND 

1. Individual sureties, partnerships, or corporations not in the surety business will not be acceptable.

2. The name of the Principal shall be shown exactly as it appears in the Contract.

3. The penal sum shall not be less than required by the Specifications.

4. If the Principals are partners or joint venturers, each member shall execute the bond as an individual

and state is place of residence.

5. If the principal is a corporation, the bond shall be executed under its corporate seal.  If the

corporation has no corporate seal, it shall so state and affix a scroll or adhesive seal following the
corporate name.

6. The official character and authority of the person(s) executing the bond for the Principal, if a

corporation, shall be certified by the Secretary or Assistant Secretary thereof under the corporate

seal, or copies attached to such records of the corporation as will evidence the official character

and authority of the officer signing, duly certified by the Secretary or Assistant Secretary, under
the corporate seal, to be true copies.

7. The current power-of-attorney of the person signing for the surety company must be attached to

the bond.

8. The date of the bond must not be prior to the date of the Contract.

9. The following information must be placed on the bond by the surety company:

a. The Rate of premium in dollars per thousand; and

b. The total dollar amount of premium charged

10. The signature of a witness shall appear in the appropriate place attending to the signature of each

party of the bond.

11. Type or print the name underneath each signature appearing on the bond

12. An executed copy of the bond must be attached to each copy of the Contract (original counterpart)
intended for signing.

PERFORMANCE AND PAYMENT BOND INSTRUCTIONS 
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KNOW ALL MEN BY THESE PRESENT, That we the Undersigned, 

as PRINCIPAL, and                                                                                                                             as 

SURETY are held and bound unto the  KING COUNTY HOUSING AUTHORITY of Seattle, Washington, 

hereinafter  called  the  Public Housing Authority  in the penal sum of:  

$__________________________________________________________________________________ and No/100 

( $______________________)  DOLLARS, lawful money of the United States, for the payment of which Lawful 

money of the United States, for the payment of which sum will and truly be made, we bind ourselves, our heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents.  

WHEREAS  the  Principal  has  entered  into  a certain  Contract  with  the  Public  Housing  Authority dated 

____________________________, 20___, a copy of which is hereto attached and made a part hereof. 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall in all respects fully perform 

the Contract and all duly authorized modifications thereof, during its original term and any extensions thereof that 

may be granted and during any guaranty period for which the Contract provides, and if the Principal shall fully satisfy 

all claims arising out of the prosecution of the Work under the contract and shall fully indemnify the Public Housing 

Authority for all expenses which it may incur by reason of such claims, including its attorney’s fees and court costs, 

and if the Principal shall make full payment to all persons supplying labor, services, materials, or equipment in the 

prosecution of the Work under the contract, in default of which such persons shall have a direct right of action 

hereupon, and if the Principal shall pay or cause to be paid all sales and use taxes payable as a result of the performance 

of the Contract as well as payment of gasoline and special motor fuels taxes in the performance of the Contract and 

all motor vehicle fees required for commercial motor vehicles used in connection with the performance of the Contract, 

then this obligation shall be void; otherwise, it shall remain in full force and effect.  No modification of the Contract 

or extension of the term thereof, nor any forbearance on the part of the Public Housing Authority, shall in any way 

release the Principal or the Surety from liability hereunder.  Notice to the Surety of any such modification, extension, 

or forbearance is hereby waived. 

IN WITNESS WHEREOF, the aforesaid Principal and Surety have executed this instrument and affixed their seals 

hereto, this ______________ day of ______________________ 20___.    

WITNESS: 
 (Individual Principal) 

(Business Address) 

(Individual Principal) 

(Business Address) 

ATTEST: 
(Corporate Principal) 

(Business Address) 

(By) 

(Title) 

ATTEST: 
(Surety) 

(Business Address) 

(By) 

(Title) 

The Rate of Premium on this Bond is $  per thousand. 

The Total Amount of Premium Charges is $  

(The above is to be filled in by Surety Company.  * Power of Attorney of person signing for Surety Company 

must be attached.) 

PERFORMANCE AND PAYMENT BOND 

(Seal) 

(Seal) 

(Corporate Seal) 

(Corporate Seal) 
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CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, ___________________________________________________________________ certify that I am the  

President / Vice President / Secretary / ________________________________ of the Entity: Corporation 

/LLC / _____________________________, named as the Principal in the aforegoing bond.  The authorized 

Official of the named bonding agent who signed the said bond on behalf of the Principal, hereby certifies 

that said bond was fully signed, sealed and attested for and in behalf of said Entity by authority of its 

Governing body.   

Named Bonding Agent: 

Affix Corporate Seal / Authorized Signature: 

CERTIFICATE AS TO CORPORATE PRINCIPAL 
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INSTRUCTIONS / ENDORSEMENT INFORMATION FOR 

COMPLETING, EXECUTING, AND SUBMITTING EVIDENCE OF INSURANCE 

A. INSURED CONTRACTOR:

1. In order to reduce problems and time delays in providing evidence of insurance to the King

County Housing Authority you are requested to give your insurance agent or broker a copy

of the Insurance Requirements Sheet along with the Instructions/Endorsement Form(s) for

Completing, Executing, and Submitting Evidence of Insurance.

2. If the agreement requires Workers' Compensation coverage and you have been authorized

by the State to self-insure Workers' Compensation, then a copy of the certificate from the

State authorizing self-insurance for Workers' Compensation shall meet the requirements

for Workers' Compensation insurance covering activities within the State.

3. All questions relating to insurance should be directed to the department or office

responsible for your contract, lease, permit, or other agreement.

B. INSURANCE AGENT OR BROKER:

1. The appropriate Endorsement Form shall include:

a. King County Housing Authority as Additional Insured

b. State that the Contractor’s Insurance Is Primary

c. State King County Housing Authority’s Insurance Is Non-Contributory In Claims

Settlement Funding

PLEASE NOTE: King County Housing Authority WILL NOT ACCEPT Certificates of Insurance Alone. 

2. More than one insurance policy may be required to comply with the insurance

requirements.  Endorsement forms appropriate to your insured's agreement, contract, lease

or permit are included.  In each instance, King County Housing Authority shall be named

as additionally insured on the appropriate endorsement forms.

3. You shall have an authorized representative of the insurance company forward the

completed endorsement forms with his/her phone number noted at the bottom of the page,

to King County Housing Authority.

4. The name of the Insurance Company underwriting the coverage and its address shall be

noted on the endorsement form.

5. The "General description of agreement(s) and/or activity(s) insured" shall include

reference to the activity and/or to either the specific King County Housing Authority’s:

a. Project or Site Name

b. Contract Number

c. Lease Number

d. Permit Number

e. Construction Approval Number

KING COUNTY HOUSING AUTHORITY INSURANCE REQUIREMENTS 

KCHA - NIKE MANOR ROOF
CAPITAL CONSTRUCTION DEPARTMENT
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6. The Coverage and limits for each type of insurance are specified on the insurance

requirements sheet.  When coverage is on a scheduled basis, then a separate sheet is to be

attached to the endorsement listing such scheduled locations, vehicles, etc. so covered.

7. Endorsements to excess policies will be required when primary insurance is insufficient in

complying with King County Housing Authority’s requirements.

8. If there is insufficient space on the form to note pertinent information, such as inclusions,

exclusions or specific provisions, etc., a separate sheet may be attached.

9. When additional sheets are attached, change the number of pages at the bottom of the form

to so indicate.

10. Completed Endorsement(s) including cancellation notices and questions relating to the

required insurance are to be directed to:

KING COUNTY HOUSING AUTHORITY 

ATTN:  CAPITAL CONSTRUCTION DEPARTMENT 

700 ANDOVER PARK WEST, SUITE C 

TUKWILA, WA  98188 

11. Improperly Completed Endorsements will be returned to your insured for correction by an

authorized representative of the insurance company.

12. For extensions or renewals on insurance policies which have King County Housing

Authority Endorsement Form(s) attached, the Housing Authority will accept a copy of the

endorsement to extend the period of coverage as evidence of continued coverage.

C. MINIMUM LIMITS:

1. REFER TO “Insurance Requirements” attached.

KCHA - NIKE MANOR ROOF
CAPITAL CONSTRUCTION DEPARTMENT
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INSURANCE REQUIREMENTS FOR BUILDING TRADE CONTRACTORS (with Construction Risks) 

The Awarded Contractor shall comply as follows: 

Contractor shall procure and maintain, at their expense, for the duration of the contract insurance against 

claims for injuries to persons or damages to property, which may arise from or in connection with the 

performance of the work hereunder by the Contractor, his agents, representatives, employees or 

subcontractors. 

THE KING COUNTY HOUSING AUTHORITY (AUTHORITY) SHALL BE NAMED AS 

ADDITIONALLY INSURED ON THE APPROPRIATE ENDORSEMENT FORMS. 

MINIMUM SCOPE OF INSURANCE: 

Coverage shall be at least as broad as: 

1. Insurance Services Office Commercial General Liability coverage including Products /

Completed Operations.

2. Insurance Services Office covering any Owned, Leased, Hired and Non-owned, and

Automobile Liability.

3. Workers’ Compensation insurance as required by State law and Employers Liability

coverage.

4. Builders Risk (Property / Course of Construction insurance covering for all risks of loss

for all projects in excess of $250,000.)

5. Professional Liability / Errors and Omission (when applicable).

MINIMUM LIMITS OF INSURANCE: 

Contractor shall maintain limits no less than: 

1. General Liability: $1,000,000 per occurrence, $2,000,000 general aggregate, including

$1,000,000 Products / Completed Operations for bodily injury, personal injury and

property damage. If Commercial General Liability Insurance or other form with a general

aggregate limit is used, either the general aggregate limit shall apply separately to this

project / location or the general aggregate limit shall be twice the required occurrence limit.

2. Automobile Liability: $1,000,000 per accident for bodily injury / property damage.

3. Employer’s Liability / Washington Stop Gap: $1,000,000 per accident for bodily injury,

sickness or disease.

4. Builder Risk (Property) / Course of Construction: Completed value of the project.

5. Professional Liability / Errors and Omissions:  $1,000,000 per claim; $2,000,000 aggregate

(when applicable).

DEDUCTIBLES AND SELF-INSURED RETENTIONS: 

Any deductibles or self-insured retentions must be declared to and approved by the Authority. At the option 

of the Authority, either: the insurer shall reduce or eliminate such deductibles or self-insured retentions as 

respects the Authority, its successors and assigns, director, officers, officials, employees, agents, partners 

and volunteers; or the Contractor shall provide a financial guarantee satisfactory to the Authority 

guaranteeing payment of losses and related investigations, claim administration and defense expenses. 

KCHA - NIKE MANOR ROOF
CAPITAL CONSTRUCTION DEPARTMENT
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NOTE: If this contract deals with hazardous materials or activities (i.e. lead based paint, asbestos, 

armed security guards) additional provisions covering those exposures must be included in order to 

protect the Authority’s interests. 

OTHER INSURANCE PROVISIONS: 

General Liability and Automobile Liability Policies are to contain, or be endorsed to contain, the 

following provisions: 

1. The Authority, its successors and assigns, director,  officers, officials, employees, agents,

partners, and volunteers are to be covered as additional insureds with respect to (i) general

liability arising out of work done or operations performed by or on behalf of the contractor,

including materials, parts or equipment furnished in respect to such work or operations.

The endorsement(s) effectuating the foregoing additional insured coverage shall be

ISO form CG 20 10 11 85, or CG 20 10 10 01 issued concurrently with CG 20 37 10

01, or their equivalent1 as long as it provides additional insured coverage, and not limited

to the minimum acceptable as required herein, for completed operations; (ii) automobile

liability arising out of vehicles owned, leased, hired, or borrowed by or on behalf of the

Contractor; (iii) any insurance written on a claims made basis, shall have a retroactive date

that coincides with, or precedes, the commencement of any work under this contract.

Evidence of such coverage shall be maintained for a minimum of six (6) years beyond the

expiration of the project and if a Claims Made policy is not renewed or replaced, then

evidence of an extended reporting period of six (6) years shall be provided.

2. For any claims related to this project, the Contractor’s insurance coverage shall be primary

insurance as respects the Authority, its successors and assigns, director, officers, officials,

employees, agents, partners and volunteers. Any insurance or self-insurance maintained or

expired by the Authority, its officers, officials, employees, or volunteers shall be excess of

the Contractor’s insurance and shall not contribute with it.

3. The Contractor on behalf of itself and its liability insurance carriers release and waive any

claims and subrogation rights against The Authority, its successors and assigns, director,

officers, officials, employees, agents, partners, and volunteers.  The Contractor agrees that

they will cause its insurance carriers to include in its policies such a clause or endorsement.

If extra cost shall be charged therefore, the Contractor shall pay the same.

4. Each insurance policy required by this clause shall be endorsed to state that coverage shall

not be canceled or materially changed, except after thirty (30) days / (ten (10) days for non-

payment of premium) without prior written notice given to the Authority through certified

mail, with return receipt requested.

5. Maintenance of the proper insurance for the duration of the contract is a material element

of the contract. Material changes in the required coverage or cancellation of the coverage

shall constitute a material breach of the contract.

Builders Risk / Course of Construction Policies shall contain the following provisions: 

1. The Authority and its insurers shall be named as loss payees.

2. The insurer shall waive all rights of subrogation against the Authority, its successors and

assigns, director, officers, officials, employees, agents, partners and volunteers.

1 “Equivalent” means that any endorsements provided must have the equivalent coverage of the listed 
endorsements. NOTE: This may cost the Contract extra money to get this coverage. 

KCHA - NIKE MANOR ROOF
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ACCEPTABILITY OF INSURERS: 

Insurance is to be placed with insurers with a current A.M. Best’s rating of no less than A-:VII.  Contractors 

must provide written verification of their insurer's rating. 

VERIFICATION OF COVERAGE: 

Contractor shall furnish the Authority with original certificates and amendatory endorsements affecting 

coverage required by this clause. The endorsements should be on forms provided by the Authority or on 

other than the Authority’s forms, provided those endorsements conform fully to the requirements. All 

certificates and endorsements are to be received and approved by the Authority before work commences in 

sufficient time to permit Contractor to remedy any deficiencies. The Authority reserves the right to require 

complete, certified copies of all required insurance policies, or pertinent parts thereof, including 

endorsements affecting the coverage required by these specifications at any time. 

SUBCONTRACTORS: 

1. Subcontractor shall include the Contractor as additional insured under their policies. All

coverages for subcontractors shall be subject to all of the requirements stated herein.

2. Contractor shall be responsible for the adequacy of required coverages for subcontractors,

and compile related certificates of insurance and endorsements evidencing subcontractors’

compliance.

INDEMNIFICATION AND HOLD HARMLESS: 

1. To the fullest extent permitted by law the Contractor hereby agrees to indemnify and hold

harmless the KCHA, its successors and assigns, directors, officials, officers and employees,

volunteers, partners and agents (all foregoing singly and collectively “Indemnitees”), from

and against any and all claims losses, harm, costs, liabilities, damages and expenses

including, but not limited to, reasonable attorneys’ fees arising or resulting from the

performance of the Work, or the acts or omissions of the Contractor its successors and

assigns, employees, subcontractors or anyone acting on the Contractor’s behalf in

connection with this Contract or its performance; PROVIDED, however, that the

Contractor shall not be required to so indemnify any such Indemnitees against liability for

damages caused by or resulting from the sole negligence of Indemnitees; PROVIDED

FURTHER that if such damages are caused by or result from the concurrent negligence of

the Indemnitees and the Contractor or anyone acting on the Contractor’s behalf, then the

Contractor’s indemnity hereunder shall be limited to the extent of the negligence of the

Contractor, its successors and assigns, et al.

2. The foregoing indemnity is specifically and expressly intended to constitute waiver of the

Contractor’s immunity under Washington’s Industrial Act, RCW Title 51, and that this

waiver has been specifically negotiated and agreed upon by the parties.

3. The Contractor hereby agrees to require all its subcontractors or anyone acting under its

direction or control or on its behalf in connection with or incidental to the performance of

this Contract to execute an indemnity clause identical to the preceding clause, specifically

naming KCHA as Indemnitee, and failure to do so shall constitute a material breach of this

Contract by the Contractor.

KCHA - NIKE MANOR ROOF
CAPITAL CONSTRUCTION DEPARTMENT
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Following is a list of the elements that are typically addressed in a construction site specific safety plan. A 

site specific safety plan will be one of the required post-selection documents be submitted by the contractor 

selected through this bid solicitation. 

In addition to the typical elements of a construction safety plan that addresses the contractor, the Governor 

of the State of Washington has instituted additional proclamations and rules surrounding the COVID-19 
virus that must be included. Because COVID-19 is a pandemic which is evolving rapidly, when warranted, 

it is expected that these project-specific safety plan(s) will be updated by the Contractor to reflect the most 

current rules in effect.  

NOTE: For any project that requires entry into occupied units, the Contractor’s Site Specific Safety Plan 

will be required to describe the specific construction techniques and use of PPE designed planned to keep 
the tenants and the workers safe from COVID-19 virus transmission. 

The selected contractor with responsible for obtaining similar plans from all subcontractors and for the 

supervision and enforcement of safety requirements on the site. The contractor’s Site-Specific Safety Plan 

will be submitted to KCHA before any work can begin.  The Plan will need to address the following: 

1. An initial job/job-site safety orientation and a schedule of weekly safety meetings that show
employees and subcontractors what they need to know to perform their job assignments safely.

2. Details how and when to report on-the-job injuries.

3. Identifies on-site available 1st Aid / CPR trained personnel, readily accessible first-aid on the job

site and/or access to the nearest clinic or hospital from the job site.

4. Identifies what to do in an emergency, including how to exit the workplace.

5. Lists the required personal protective equipment (PPE) and describes the proper use and care of the

PPE.

6. Details the on-site Haz-Com Program that identifies hazardous materials (Asbestos, Lead) or

chemicals including instruction about the safe use and storage.

7. Designates an on-site representative responsible for job-site Safety.

8. Designates who is responsible for performing and recording regular periodic site reviews, and
inspections for your employees and subcontractors.

9. Describes programs related to housekeeping and jobsite safety.

10. Outlines the job-site specific fall protection plan.

11. Describes electrical and/or power generation controls on-site.

12. Has provisions for trenching /excavations and/or confined space entry.

SITE SPECIFIC SAFETY PLAN REQUIREMENTS 
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13. Outlines procedures that comply with the governor’s requirements as stated in his COVID-19 Phase

2 Construction Restart Job Site Work Plan; including the following:

a. General site COVID-19 measures.

b. Occupied unit entry (what workers PPE workers will be required to wear, sanitization
protocols, etc. that will keep both the worker and the tenant safe).

c. Occupied unit exit (what workers will be required to do upon exiting an occupied unit that will

keep both the work and the tenant safe).

d. Procedures workers will have to follow if entering multiple units within a day (with emphasis

on PPE protocols between units if worker(s) are entering multiple units one after the other).
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It is the responsibility of the General Contractor to obtain and verify the Subcontractor’s Information described below. 

For compliance, the General Contractor must submit a copy of the Subcontractor Verification form prior to the sub 

starting work.  A copy of the Affidavit of Intent form must accompany the applicable Certified Payroll.  Without these 

forms, the Pay Application maybe withheld.  

KCHA will review subcontractors’ qualifications, safety record, and the history of compliance (including 

subcontractor’s principals working under another company name) with labor and other state and federal laws.  Based 

on this review, KCHA reserves the right at its sole discretion to reject subcontractors and require the selected General 

Contractor to replace or substitute a subcontractor with one acceptable to KCHA. 

Name of Company: 

Physical Address: 

Contact Name and Title 

Email Address: Phone No.: 

WA State Contractor’s License:     UBI Number: 

Employment Security Number: L&I’s Workers’ Comp. Acct. ID: 

Federal Tax ID Number: DUNS Number: 

SUB-CONTRACTOR IS A(N): 

* If Partnership, provide Full Name(s) and Address(es) of all parties

** If your company is “also known as (AKA)” or “doing business as (DBA) list all names 

SUB-CONTRACTOR’S EXPERIENCE MODIFICATION RATE (EMR):   2020_____;  2021_____;  2022_____; 

(If sub-contractor is self-insured, attached proof of EMR stated, showing complete worksheet calculations). 

Sub-Contractor is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 

excluded from covered transactions by any federal department or agency: 

NOTE:  The penalty for making false statement in offer is prescribed in 18 U.S.C. 1001. 

SUBMITTED ON : ________ Day of ________________, 20___ 

Signature of General Contractor Name of General Contractor (Print) 

Title of General Contractor (Print) Date 

Individual Partnership*  Corporation**  –  in state of 

SUB-CONTRACTOR VERIFICATION FORM 



CERTIFICATION OF COMPLIANCE WITH WASHINGTON STATE WAGE PAYMENT STATUTES 

The Bidder hereby certifies that, within the three year period immediately preceding the bid solicitation date of 

______________, that the Bidder is not a “willful” violator, as defined in RCW 49.48.082, of any provision of chapters 

49.46, 49.48 or 49.52 RCW, as determined by a final and binding citation and notice of assessment issued by the WA 

State Department of Labor & Industries of through a civil judgement entered by a court of limited or general jurisdiction. 

I certify under penalty of perjury under the laws of the State of Washington that the forgoing is true and correct. 

___________________________________________________ 

Bidder 

___________________________________________________ 

Signature of Authorized Official* 

____________________________________________________ 

Printed name 

____________________________________________________ 

Title 

__________________ ___________________ ___________ 

Date City State 

Check one: 

Individual  □     Partnership  □     Joint Venture  □     Corporation  □ 

State of Incorporation, or if not a corporation, State where business entity was formed: 

____________________________________________ 

If a co-partnership, give company name under which business is transacted: 

______________________________________________________________ 

*If a corporation, this Certification must be executed in the corporate name by the president or vice president (Or any other coporate officer accompanied by 

evidence of authority to sign). If a co-partnership, Certification must be executed by a partner. 

KCHA / 4224
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Vendor Set-up Form (Alternative W-9) 

FOR KCHA USE ONLY Submitted by: Vendor Number: Date:

Name (as shown on your income tax return):

Business name/disregard entity name, if different from above:

Check appropriate box for Federal tax classification (required):
Individual S Corporation Trust/Estate Other (see instructions)

C Corporation Partnership Exempt Payee
Limited Liability Company (LLC). Enter the tax classification (C=C corporation, S=S Corporation, 

P=Partnerships)
>>

1099 Address (number, street, and apt. or suite no.): City, State, and Zip Code: Telephone:

Remit to address (if different from above): City, State, and Zip Code: Email:

Taxpayer Identification Number (TIN) PROVIDE ONE ONLY
Enter your TIN in the appropriate box. The TIN provided must match the name given on 
the "Name" line to avoid backup withholding. For individuals, this is your social security number 
(SSN). For other entities, it is your employer identification number (EIN).

SSN:

EIN:

Terms of Payment Net 30 Net 10th of Month Other 
Net 10 Due upon receipt

*Section-3: Yes No *Questions can be directed to KCHA Section 3 Coordinator 206-826-5335
WMBE: MINORITY OWNED (MBE OR 

MWBE)
WOMEN OWNED (WBE) Not Applicable

1. White American 4. Hispanic American NONE OF THE ABOVE (NEC)
2. Black American 5. Asian Pacific American Other
3. Native American 6. Hasidic Jew

Under the penalties of perjury, I certify that:
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and
2. I am not subject to backup withholding because: a) I am exempt from backup withholding, or b) I have not been notified by the Internal Revenue Service (IRS) that I am 

subject to backup withholding as a result of a failure to report all interest or dividends, or c) the IRS has notified me that I am no longer subject to backup withholding, and
3. I am a U.S. citizen or other U.S. person. See instructions

Certification Instructions: You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because you have failed to 
report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, acquisition of abandonment of secured property, 
cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments to other than interest and dividends, you are not required to sign the 
certification, but you must provide your correct TIN.
The IRS doe not require your consent to any provision of this document other than the certification required to avoid backup withholding.

Certification

SIGN HERE Signature of U.S. Person: Date:
Return completed form to King County Housing Authority, 600 Andover Park West, Tukwila, WA 98188
See instructions below or refer to the IRS instructions at www.irs.gov for details on completing this form.
General Instructions: 
Purpose of the Form: Establish or update a vendor account with the King County Housing Authority. This form meets the Federal requirements to request a taxpayer identification 
number (TIN), request certain certifications and claims for exemption, as well as the King County Housing Authority (KCHA) requirements for vendor establishment.
Complete form if: 1. You are a U.S. person (including a resident alien);

2. You are a vendor that provides goods or services to KCHA; AND
3. You will receive payment from KCHA

KCHA 2868 10/18
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FINAL AFFIDAVIT OF AMOUNTS PAID 
Every Sub-Contract Participant must Complete and Sign a Final Affidavit Form, regardless of tier.   Every Prime Participant must Complete and Sign, Certifying 

the Statement from the Sub-Contract Participant.  Notary must witness and verify Prime Participant.

PROJECT NAME / 
TITLE: CONTRACT NUMBER:

SCOPE OF WORK:

PRIME 
CONTRACTOR / CONSULTANT:

UBI NUMBER:

ADDRESS-CITY-STATE-ZIP:

CONTRACT TYPE: CONSTRUCTION ARCHITECT / ENGINEERING CONSULTANT OTHER:

ORIGINAL CONTRACT AMOUNT: $

TOTAL # OF AMENDMENTS: ( ) $

TOTAL # OF CHANGE ORDERS: ( ) $

FINAL CONTRACT AMOUNT: $ 0.00

SUB - CONTRACT PARTICIPANT :

CHECK BOX THAT APPLIES: SUB-CONTRACTOR SUB - CONSULTANT MATERIALS SUPPLIER

ENTER NAME AND ADDRESS OF COMPANY UBI NUMBER
DATE WORK
COMPLETED

SUB-CONTRACT
AMOUNT

AMOUNTS IN 
RETAINAGE TO DATE

AMOUNT PAID TO 
DATE

I, the Undersigned, do hereby certify that all taxes and other fees imposed upon my company, by Labor & Industries, Employment Security, 
and Department of Revenue have been paid and all accounts are in good standing. I further certify that all employees and Sub-
Contractors, Sub-Consultants and Materials Suppliers who have worked under my company on this project have been paid in full, except 
for any retainage that is agreed upon under a Sub-Contract. I acknowledge receipt of payment as indicated in this form.

NAME OF COMPANY:

PRINT NAME OF AUTHORIZED PERSON TITLE SIGNATURE DATE

The Sub-Contractor Participant above has signed upon receipt for amounts paid. I, the undersigned, do hereby certify that in connection 
with all work on the project for which this statement is submitted, by the Sub-Contract Participant named above has been paid the amount 
shown for work completed or portions thereof listed.
PRIME PARTICIPANT
Signature / Title: DATE:

Subscribed and Sworn before me this _______ day of _________________  20_____.

Notary
Seal

_____________________________________ Notary Public in and for the State of Washington.
   (PRINT NAME)

Residing at:  ___________________________________________________________________

Signature:    ___________________________________________________________________

KCHA-CCD / 4074 / 02-25-14 Rev
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THIRD PARTY REPORTS 

There are no reports for this project. 

D - SECTION
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E.1 Scope of Work and Technical Specifications 

E.2 Drawings  

E - SECTION 
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01 31 00 Project Management & Coordination 

01 32 00 Construction Progress Documentation 
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01 73 00 Execution 

01 73 29 Cutting and Patching 
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******* KCHA Pay Application Form (sample) 
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DIVISION 02 – EXISTING CONDITIONS 
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06 10 00 Rough Carpentry 

06 16 00 Exterior Sheathing 

DIVISION 07 – THERMAL AND MOISTURE PROTECTION 

07 01 50   

07 46 46 

07 54 00 

07 62 00 

07 92 00 

Preparation for Re-Roofing 

Fiber Cement Trim 

Thermoplastic-Membrane Roofing

Sheet Metal Flashing and Trim 

Joint Sealants 

DIVISION 09 – FINISHES 

09 91 00 Painting 

SCOPE OF WORK & TECHNICAL SPECIFICATIONS 
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SECTION 001010 

SCOPE OF WORK 

1.0 PROJECT SUMMARY 

Nike Manor was built in 1953 and consists of 32 (1) story buildings with attached carports.  In 

1997, a torch-down roof application was completed throughout the site.  This scope of work 

will be performed on 11 (eleven) roofs.  Work will include the removal and disposal of the 

existing asphalt roofing system, metal ridge vent, wood framed chimney, metal soffits, 

gutters, and downspouts.  The existing bath and range venting that is piped through the soffit 

overhangs will be relocated and hard-piped directly through the roof sheathing.  This work 

will be performed from the exterior by removing necessary roof sheathing to relocate and 

hard pipe these vents. The existing furnace piping inside the existing chimney will need to be 

extended and piped through with a new B-Vent.   The roof overhang and cantilevered beams 

at the carport roof will each be cut back to an 18”overhang in order to remove the existing rot 

from the beams.  Contractor will repair areas of rot as needed. New 2x6 PT sub fascia and 

barge board will be installed and blocked accordingly.  All existing barge and fascia boards 

will be removed and replaced with 5/4 x8” Hardi.  The new roof assembly will be adhered to 

the new ISO cover board which will be mechanically fastened to the existing sheathing. 

Contractor to budget five sheets of ½” plywood per roof for any unforeseen repairs.   

2.0      PROJECT ADMINISTRATION REQUIREMENTS 

A. Pre-Construction Administration

BEFORE commencement of work begins on-site the Contractor will provide the Owner the following

items:

1. Project Master Schedule

a. Completed in Microsoft Project, Primavera or similar.

b. Must be cost loaded to reflect Schedule of Values items.

c. Project phasing shall be integrated into master schedule.

d. Shall include the following project milestones:

1) Contract start date (CS) TBD 

2) Notice to Proceed (NTP) TBD 

3) Construction Duration (CD) Start Date/Stop Date TBD - TBD 

4) Substantial Completion (SC) TBD 

5) Physical Completion (PC) and Warranty Start Date of Entire Project TBD 

6) Contract Completion (CC) of Entire Project  TBD 

*The dates listed above are estimated milestone dates, provided to the Contractor for incorporation

and inclusion in the negotiated final project Critical Path Method (CPM) schedule. These estimated

dates may change. Such changes, if any, shall not result in an automatic extension of the Final

Completion date. The Contractor shall make reasonable flexibility in the schedule to accommodate any

such date changes in order to accomplish the interim milestone dates (NTP, CD Start/Stop, SC, PC and

CC).

2. Schedule of Values (SOV)

a. Each item must correlate to the project schedule.

b. Schedule of Values to contain a five (5%) percent line item for the closeout documents.

c. Schedule of Values to reflect detailed tasks by labor and material.

d. Contractor to include a separate line item for each item listed below:
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1) Overhead and Profit.

2) General Conditions.

3) Material and Labor for each task or based on subcontracted work.  This will allow

KCHA to pay for materials purchased at the beginning of the project or during the

course of construction (once KCHA has established that the Contractor has ordered,

has been invoiced, and has a suitable location to store materials.  See Contract

documents for requirements.)

4) Mobilization.

3. Submittal Schedule

All submittals to King County Housing Authority (KCHA) prior to start of related work.

a. The Contractor shall provide and manage a schedule of all submittals required on the

project as listed in each specification section.

b. Submittals will be processed with enough time for the Owner to reasonably provide

feedback fourteen (14) calendar days prior to materials being delivered to the site.

c. Any material submitted that is not listed in the project specifications will need to be

submitted with a Substitution Request Form for review.

4. Site Specific Safety Plan: The Site Specific Plan should be submitted for review then kept on

site during construction.  Verify regular safety meetings are being held per proposed plan.

5. Phasing and Coordination Plan including the following (See section 3 item I, regarding

Phasing):

a. Building sequence of roof removal and replacement.

6. Subcontractor List with the names all subcontractors including contact information.

*NOTE: All items stated above must be submitted and approved BEFORE Contractor commences work.

B. Construction Administration

1. Master Schedule:  The Contractor shall maintain (update and track) the provided project

master schedule using CPM for the project. This work will progress and be reflected with the

project SOV.  Project phasing shall be reflected in the master schedule.  The Contractor is

responsible for all scheduling and coordination between all trades and any other

subcontractors working for the Contractor.

2. Two (2) Week Look-Ahead: The Contractor will provide weekly a two (2) week “look-ahead”

schedule updating the relationship of this report with master project schedule. This shall be

provided for review and be a topic of discussion during weekly site meetings. This schedule

will be specific to the individual tasks as well as to identify work requiring site notifications

and coordination.

3. Daily Reports:  Contractor to provide copies of daily site reports on a weekly basis.  The daily

report will describe daily man power, weather conditions, work in progress, delays and issues.

Daily report format shall be submitted (during pre-construction phase) to Owner for review.

4. Meeting Minutes:  Contractor to manage and provide copies of meeting minutes/notes for all

coordination, safety and weekly Owner meetings.

5. Notices:  It is the Contractor’s responsibility to plan, coordinate and inform KCHA of work

which shall require notice. Failure to provide adequate notice that results in a delay will be

fully on the Contractor.

a. Shut Downs: Contractor will provide proper notification (minimum of seventy-two (72)

business hours to the Owner and (minimum of forty-eight (48) business hours to the

tenants.

b. General Notices: The Contractor shall provide notice to Owner related to project start,

potential impacts on tenants’ accessibility and moving if items which could interfere with

construction progress.
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6. As-Builts: The Contractor will be responsible to assess and record the existing conditions of

any damaged or non-working items, such as existing electrical and mechanical equipment,

pipe, utilities, concrete, asphalt etc., and prior to removal of work. Contractor is responsible to

restore or replace all finishes that become damaged as a result of work being performed.

Contractor is not responsible for repairs of existing damage.  As-Built drawings shall be

current-to-date and will be reviewed on-site prior to each pay application.

7. Certified Payrolls:  All Contractor employees and all sub-contractor employees will need to

know their trade classification and pay rate.

a. Washington State Prevailing Wage – RESIDENTIAL.

b. Payrolls for the Contractor and all sub-contractors MUST be uploaded to the Washington

State L&I site prior to Contractor submitting a pay application.

c. Intents for the Contractor and all sub-contractors MUST be approved by the Washington

State L&I Department prior to Contractor submitting a pay application.

8. Punch List: When the Contractor has deemed the project as substantially complete, meaning

all base bid work is complete and conforms to requirements of the specifications and quality

standards established through the mockups and as stated in the contract documents, the

Contractor and a KCHA representative shall thoroughly inspect and list work that is non-

conforming that the Contractor must complete prior to final payment. The work may include

incomplete or incorrect installations or incidental damage to existing finishes, material, and

structures. The list shall be provided to the Owner for their review and approval.  All punch list

items are expected to be finished and accepted by the physical completion date.

C. Closeout Administration

1. O&M Manuals: One (1) hard copy and one (1) electronic copy of the Operation and

Maintenance (O&M) manual for all major materials and equipment shall be supplied by the

Contractor to the Owner upon Project completion and prior to request for final payment.

a. Electronic copy to be submitted for approval prior to submitting hard copy.

b. O&M manual will include all warranties associated with the Work.

c. O&M manual will include relevant data associated with warranties and works such as

1) Name of installer with all contact information.

2) Name of manufacturer and location material was purchased with all contact

information.

d. All O&M manuals are subject to Owner approval

3.0 GENERAL REQUIREMENTS 

A. Acknowledgements

1. By signing the contract, the Contractor acknowledges that they have reviewed and can fully

implement all administrative and physical aspects of the work as described in the project scope

of work, specifications and drawings. The Contractor also acknowledges that they have

completed an extensive site walk of the site and accepts the site conditions.

2. The Contractor will be responsible to assess and record the existing conditions of any damaged

items, such as existing pipe, cable, and utilities, prior to removal of work. KCHA’s assumption

is that all items are in good working order.  Contractor is responsible to restore or replace all

finishes that become damaged as a result of work being performed. Contractor is not

responsible for repairs of existing damage.

3. The Contractor will provide all materials, fasteners, shoring, staging, labor, equipment, and

expertise necessary to provide a quality “Turnkey” project, complete with all elements of the

work, safely, on time, and within budget.

4. The Owner does not foresee any change orders for work resulting in site conditions that were

clearly visible and present during the Mandatory Pre-bid Site Visit.  By submitting a bid the
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Contractor acknowledges any labor, material and equipment required for a “Turnkey” project 

not specifically covered in the plans and specifications has been included in their base bid.   

5. The Contactor has and will continue to field verify all visible existing site conditions, adjacent

conditions/components and quantities.  If there is a discrepancy between Scope of Work,

Specifications and/or Drawings, the Scope of Work shall take precedence followed by the

Specifications and lastly the Drawings.

6. Any questions occurring during bidding or construction shall be resolved by direction in

writing from Owner.  Any issues not so resolved or any conflicts between the scope of work,

specifications and plans, shall result with the Contractor bidding, furnishing and installing the

most stringent condition.  No exceptions. Contractor must submit an RFI if a conflict exists

between the scope of work, specifications and plans.

7. It is incumbent on the Contractor to inform the Owner of any conflicts between manufacturers’

requirements and the provided plans and specifications through the RFI process and prior to

submitting a bid.

8. Contractor must demonstrate a comprehensive understanding that all work described in the

project documents is all-inclusive and results in a complete system. Contractor to provide all

materials, unless stated otherwise. All tasks must be complete with uniform fit, function, form,

style and type.

9. Plans & Specifications:  The Contractor shall keep all associated plans, specs and SOW on site

at all times.

10. Any damage caused by construction related activities (i.e. demolition, laydown areas) to

existing physical assets to remain will be the Contractor’s responsibility to correct at no cost to

the Owner.

B. Staffing and Experience Requirements

1. The Contractor is expected to be on-site working each consecutive weekday unless directed

otherwise by Owner.

2. A qualified and experienced full time site Superintendent or Foreman will be on site at all

times.

3. The Contractor shall employ a sufficient number of workers and equipment to perform the

Work in a diligent and expeditious manner.  KCHA expects the Contractor to adequately staff

the project to maintain the schedule, including reallocating and increasing staffing as needed

to correct any slippage in the schedule.

4. Contractor and sub-contractor employees shall perform all work in a professional manner. All

tasks must be complete with uniform fit, function, form, style and type.

5. All trades are to have a minimum of three (3) years of experience in their given trade.

6. Tradesmen must have the proper certification to perform work or to operate specific equipment

that requires certifications and/or licenses.

7. The Contractor shall immediately remove from the site any of its employees or its

subcontractors’ employees, as the Owner shall deem incompetent, careless, insubordinate or

otherwise disruptive to the progression of the project.

C. Quality Assurance / Quality Control

1. All Work shall be performed using new materials, installed plumb, level, true to the line, free

of defects, and completed in a professional workmanlike manner to provide a complete, safe,

and operable “Turnkey” installation.

2. The Contractor will follow all manufacturers’ requirements and recommendations for the

installation of all products to maintain the integrity of all manufacturer’s warranties.
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3. Quality Assurance/ Quality Control: The Contactor will provide ongoing QA/QC at each step

of work and take corrective measures prior to the next element of work being performed.  This

will include, but is not limited to, sequencing partial punches and substantial completions

throughout the project.

4. Contractor responsible for subcontractor’s quality of workmanship and materials, completion

of scope, and scheduling on site.

5. It is incumbent on the Contractor to inform the Owner of any conflicts between manufacturers’

requirements and the provided plans and specifications through the RFI process and prior to

submitting a bid.

D. Inspection of Work

1. Code Compliance: All work will be code compliant and without defect for all materials and

applications at time of KCHA punch inspection.

2. Owner Progress Inspections: All work is subject to Owner inspection and approval and is the

responsibility of the Contractor until it is turned over to Owner.

E. Site Requirements

1. All communication and coordination will be with Owner representatives only.

2. On-site tenant support services (i.e. common space, and storage) must be fully accessible and

operational at all times.

3. Work shall be coordinated not to interrupt services (i.e. garbage, mail, EMS, etc.).

4. Emergency and tenant access must be maintained at all times.

5. The Contractor is required to maintain the cleanliness of the work-site; there will be daily

inspections by the Owner to verify cleanliness, safety and tenant access. The Contractor will

be responsible for cleanup and housekeeping of work limits, staging areas, and Contractor’s

parking areas by the end of each business day.  Contractor to secure all equipment, materials,

and tools, ensure that unfinished work areas are protected and secure prior to leaving for the

weekend.

6. No noise prior to 8:00am but layout and work setup can begin at 7:30am unless permission is

granted by the Owner’s Representative.

7. The Contractor is responsible for providing sanitary services, potable water and field office

spaces for their agents. No public bathroom, drinkable water or office space is available onsite,

for the Contractor or its agents.

8. The Contractor must read and comply with all safety requirements as stated in Section 4 A.

9. See Division 1 related to staging and deliveries.

F. General Restrictions

1. No parking in fire lanes. Fire lanes will be uninhibited at all times for first responder and tenant

service access, unless otherwise approved by Fire Marshal.

2. No smoking on site by any Contractor or any of the Contractor’s representatives (i.e.

subcontractors, suppliers, consultants, etc.).

3. No washing out of any materials on site will be allowed. All contaminated or silt laden water

must be contained and responsibly disposed of offsite.

4. No loud or offensive music is permitted.

5. No dumping on site. Contractor will not be allowed to use Owner’s waste facilities.
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G. Work Hours

1. Work to be performed during normal hours of operation from 8:00am to 4:30 pm.  There will

be no work on weekends (unless prior approval has been granted by Owner).  Owner does not

pay overtime.

2. There will be no work on Owner holidays.  Contractor to verify with Owner’s Representative

if there are any Owner holidays occurring during the duration of the project.

H. Contractor’s Responsibilities

1. Contractor will be responsible to provide power for all work described. Contractor will not be

allowed to use any on-site power unless prior approval has been granted by the Owner.

2. Water use available with previous approval from Owner.  Contractor must obtain approval of

Owner for water usage forty-eight (48) hours prior to use.

I. Project Phasing

1. This project will directly impact eleven (11) residential dwelling.  The Owner’s expectation is

to have the building protected from the elements at the end of each work day.

2. The Contractor’s phasing plan must meet Owner expectations of providing the least impact on

the residents which includes access to the site, their units and parking.

3. The Owner’s expectation is not to open up “Vast” areas of the project for prolong periods of

time or shutting down public areas to accommodate staging, stock piling, mobilization or for

convenience of construction.  Contractor must realize and accept that this project is being

conducted in a fully occupied housing development and all that it encompasses (families,

elderly, children out of school, daily traffic from families coming and going at all times during

the day).  The Owner is not only concerned about scope, schedule and budget, but the impact

on its residents.  The Contractor must take these considerations in to their phasing and

sequencing accordingly.  The Contractor must review their risk factors to accommodate these

considerations in their bid.

4.0 SAFETY, PROTECTION & RESTORATION 

A. Safety

1. Contractor shall provide and have on site at all times a site specific safety plan.

2. Comply with all safety and health codes within Local, State and Federal jurisdictions.

3. All work must operate within OSHA and State-equivalent (WISHA) standards and

requirements.

4. The Contractor shall conduct weekly safety meetings; the minutes from these meeting are to

be available to the Owner upon request.  A schedule for safety meetings will be provided with

the Contractor’s submittal of the Safety Plan.  Confirmation that the weekly safety meeting did

take place and the topic of the safety meeting will be stated in the weekly site meeting minutes.

5. All workers on-site will wear high visibility vests or apparel with company logo or name that

clearly identifies the workers.

6. All workers must be equipped with proper personal protective equipment (PPE) and be wearing

it when appropriate or required while they are on-site (i.e. hardhat, safety glasses, ear plugs and

fall arrest etc.).

7. Contractor to keep walkways free of debris, materials, tools and equipment at all times.  Access

must be maintained for residents at all times.  If access is blocked or limited, the Contractor

must ensure that a safe, alternative route can be maintained and accessed by residents.

8. The Contractor will be diligent in ensuring that all safety measures are performed at all times

for all aspects of work being performed.



KING COUNTY HOUSING AUTHORITY SECTION 001010 

NIKE MANOR RE-ROOF PROJECT  SCOPE OF WORK

Rev Date: 02-01-23 Page 8 of 11 

9. Work Areas shall be cordoned off with safety fencing and/or caution tape while work is in

progress.

10. Contractor is responsible for safety and security of work areas affected by work and will

provide temporary guardrails, temporary cover and/or locks for openings. Contractor’s main

focus is the safety of his work force and the safety of KCHA’s residents and staff.

11. The Contractor is responsible to secure all materials and equipment to prevent damage and to

also take precautions to prevent theft of their personal items.

B. Protection

1. Protect existing roofing, concrete walkways, paving, landscaping and all other finished surfaces

which are to remain.

2. Contractor will provide protection at landscape areas where material laydown, storage,

construction trailers or equipment are stored.

3. Contractor is responsible to protect and maintain all areas within the project work limits

including, but not limited to, landscaping, hardscapes, exterior amenities, existing

improvements.  If necessary, Contractor shall coordinate with Owner for removal / relocation

of tenant property on front and back patios.

C. Restoration

1. Contractor responsible for restoration of any damage due to construction related activities.

Contractor is advised to do a pre-construction walk and do an assessment with KCHA site

personal prior to construction to note and document existing conditions.

2. Contractor will restore all landscape impacted by construction to existing pre-construction

conditions.

3. Contractor to restore all lawn areas.

a. Grass areas that are identified for replacement or are damaged from construction

activities are to be conditioned with new 3-way topsoil mix to a depth of (4”) inches and

tilled in to existing soils.

b. The Contractor shall roll to consolidate topsoil leaving surface smooth, uniform, firm

against deep foot printing, and with a fine loose texture.

5.0        DIVISIONS 

DIVISION 1 GENERAL CONDITIONS 

A. Site Staging and Deliveries

1. Contractor will coordinate bulk material deliveries with Owner forty-eight (48) hours prior to

delivers where potential for parking access will be temporarily blocked – no more than fifteen

(15) minutes.

2. Contractor and subcontractors will only be allowed to off load and load up tools – no more than

fifteen (15) minutes. Heavy equipment used specifically for construction will not block

emergency access.  Construction activities will not block parking areas not scheduled for work.

3. KCHA will work with property manager to designate areas around the buildings for additional

material storage.  No trash and debris will be stored, and must be removed from the site on a

daily basis.  Contractor must perform daily cleanup around staging site to ensure dust and debris

does not build up throughout the site.

B. Temporary Facilities

1. Use of onsite restroom facilities will not be permitted. Contractor is responsible for portable

toilets; Contractor to consult with Owner for placement.
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2. Contractor is not permitted to use tenant or building power without KCHA approval. For

bidding purposes, Contractor is to provide power for this project.

3. Contractor to provide all dumpsters, job shacks, con-x boxes, fencing etc.  Locations to be

negotiated and approved by Owner.

DIVISION 2 SITE CONSTRUCTION 

A. Demolition

Refer to Specification Section 024100

1. The Contractor shall remove and legally dispose of all materials as required by the contract

documents to allow for the installation of all new specified materials.

2. Install temporary barriers as necessary to protect tenants and staff during demolition.  Take

precautionary measures to close off access to the decks from the units, but ensure that the

measures taken can be easily breached by first responders in case of emergency.

3. Recycling efforts will be performed to the fullest extents possible as specified in the contract

documents.  Contractor to comply with recycling measures and reporting per Specification

section 01 74 19 Construction Waste Management and Disposal.

B. Existing Utilities

1. Contractor to verify any existing equipment, devices, fixtures, cabling, wires and conduit is in

operational order prior to moving, relocating, replacing or rerouting.  KCHA makes the

assumption that equipment was working prior to Contractor’s arrival on site and should

continue to work at the end of the project.

2. Contractor to include in bid all necessary modifications, labor and parts necessary to run/re-

route all existing cabling and exposed conduit.  All costs associated with work noted will be

Contractor’s responsibility.

3. The Contractor will coordinate the decommissioning of electrical, plumbing, fire and HVAC

elements with the Owner and respective service providers.

4. Contractor responsible for repairing all wires, cables, communication boxes etc. damaged by

construction activities on same day incident occurs.

5. Contractor is responsible to air seal and /or fire seal all penetrations, vents and appurtenances.

6. Contractor is responsible to carefully remove and protect all utility and communication services

on structure to be reinstalled. Services shall be maintained and operational for duration of

project unless otherwise scheduled disruption is required to perform work.

C. Locating And Utilities

1. Contractor responsible to locate all public and private utilities that may be impacted by

construction work.

2. Contractor to be responsible to repair and or replace all utilities and building components

damaged by construction work.

DIVISION 6 WOOD, PLASTICS AND COMPOSITE 

A. Rough Carpentry

Refer to Specification Section 061000; and Section 061600

1. The Contractor to provide labor and materials to perform work indicated on the drawings

including but not limited to, framing, supports, blocking, and cants, nailers, furring to complete

the installation of new roof assembly and fascia board.

2. Carport overhang cut back area per plan page A1.0 detail FF/A1 will include nailing of new

2x6 sub fascia onto existing rafter tails.
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3. Field coordinate and layout work prior to beginning installation.  Cut, fit and install rough

carpentry construction at locations indicated in drawings and required to complete work of

contract.

4. Use preservative treated wood products for materials for permanent construction at all exposed

framing and where resting on concrete, masonry or roofing as otherwise indicated, or required.

5. Sheathing replacement shall match existing roof sheathing and plane.  Sheathing to be ½”

CDX plywood.

DIVISION 7 THERMAL AND MOISTURE PROTECTION 

A. Fiber Cement Trim

Refer to Specification Section 074600

1. The Contractor to provide and install 5/4” x 8” Hardi Fascia and barge boards- Texture Cedar

Mill.

2. Provide pressure treated 2x6 solid sub fascia on ends of rafter tails for installation of new fascia

boards at carport overhang per detail FF/A1 on page A1.0.

B. Thermoplastic Roofing

Refer to specification section 075400

1. Remove HVAC equipment, vents and hoods and all associated electrical, gas or conduit to

install new TPO roofing system.  Remove and salvage all intake, exhaust, HVAC equipment,

ventilator vents and hoods and all associated electrical or conduit to install new TPO roofing

system.

2. Plumbing penetrations to receive new TPO flashing boot, new stainless steel hose clamp and

sealant

3. Provide and install ½” High Density (80psi Min.) Polyiso Cover Board under a 60 MIL smooth

Ever Guard TPO membrane. Color – Grey.

4. Arrange for the roofing system manufacturer’s technical personnel to inspect roofing

installation on completion and submit final report and certificate of manufacturer’s

acceptance to the Owner’s representative.

C. Sheet Metal Flashing and Trim

Refer to specification section 076200

1. All flashing will be installed concurrently with the roof membrane as the job progresses.  If

any water is allowed to enter under the newly completed roofing, the affected area will be

removed and replaced at the Applicator’s expense.

2. Install membrane flashing in accordance with manufacturer’s requirements and/or re-

commendations.  Provide system with base flashing, counter flashing and all other flashing

required for a watertight system.

3. All new metals, copings, flashings will be a minimum of 24 gauge or as needed to provide units

without bends or deformation.  Hot dip galvanized fasteners will be used for installation.

4. Contractor to remove and replace existing copings and cleats as needed for roofing installation

at parapet; conditions as shown in the drawings.

5. Gutters will be site rolled.  Provide continuous 5” wide (seamless) “K” style gutter.

6. Install expansion joints in gutter lengths greater than forty (40’) feet.

7. Downspouts will be rectangular three by four (3”x4”) locations to match existing.

8. Gutter debris protection will be installed on all new gutters.
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9. The Contractor will be responsible for the design of the flashing and sheet metal assemblies

including B-vent at chimney and may make necessary modifications of the additions to the

details as it may be required to prevent water and air penetration.

D. Joint Sealants

Refer to specification section 079200

1. Provide joint sealants, joint fillers and accessory joint material from a single manufacturer for

each different product required to ensure compatibility.

2. System shall be installed in an airtight and flexible manner, allowing for the relative movement

of systems due to thermal and moisture variations.

3. Coordinate as required with other trades to assure proper and adequate provision in the work

of those trades for interface with the work.

4. Where exposed to view, install caulking and sealants with finish surface uniformly smooth and

free of wrinkles.  Color to match adjacent surfaces.

DIVISION 9 FINISHES 

A. Paint

Refer to specification section 099100

1. Contractor to provide labor, materials to complete painting of new fascia board.

2. Exterior Two (2)-Coat Acrylic Low Luster/Eggshell Finish (Gloss Level 2).

3. Finish: Benjamin Moore, Regal Select Exterior High Build, Low Lustre (401)

Color: Calm OC-22.

4. Paint application will be applied evenly.  No over applications, smears or runs will be accepted.

END OF SECTION 
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SECTION 01 1000 

SUMMARY 

PART 1  GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Work covered by the Contract Documents.

2. Phased construction.

3. Work under other contracts.

4. Owner-furnished products.

5. Owner's occupancy requirements.

6. Applicable Codes.

7. Reference standards.

8. Use of premises and work restrictions.

9. Specification formats and conventions.

10. Execution, correlation and intent – Contract Documents.

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:

1. Project Name:

2. Project Location:

B. Owner/Developer: King County Housing Authority

1. Owner’s Representative:

2. Contact Phone:

C. Architects / Engineer:

1. Representative:

2. Contact Phone:

D. Reference Section A of the Bid Documents for scope of work.

1.4 PHASED CONSTRUCTION

A. Construction shall be phased to accommodate Owner’s desired schedule as noted in the

bid documents and/or drawings, if applicable. Final Project Schedule shall include

Nike Manor Roof
23960 35th Place South, Kent, WA 98032

Amy Kurtz

(206) 574-128

KCHA

N/A
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phasing schedule to be prepared by the Contractor, and reviewed and approved by the 

Owner.  

B. Contractor shall prepare a phasing plan to maintain access to residential units during

construction. Plan to be reviewed and approved by Owner prior to Work commencing.

C. Before commencing Work of each phase of construction, submit an updated copy of

Contractor's Final Project Schedule showing the sequence, commencement and

completion dates, and move-out and -in dates of residents for all phases of the Work.

1.5 WORK UNDER OTHER CONTRACTS

A. General: Cooperate fully with separate contractors so work on those contracts may be

carried out smoothly, without interfering with or delaying work under this Contract.

Coordinate the Work of this Contract with work performed under separate contracts.

1.6 OWNER-FURNISHED PRODUCTS

A. Owner will furnish products as indicated. This section includes receiving, unloading,

handling, storing, protecting, and installing Owner-furnished products.

B. Owner-Furnished Products:

1. Products and materials as noted on drawings or otherwise indicated for re-use.

2. Products and materials as noted on drawings or otherwise indicated to be

supplied by Owner.

1.7 OWNER'S OCCUPANCY REQUIREMENTS 

A. Owner Occupancy of Completed Areas of Construction: Owner reserves the right to

occupy and to place and install equipment in completed areas of the building before

Substantial Completion. Such placement of equipment and partial occupancy shall not

constitute acceptance of the total Work.  PRIOR to partial Owner Occupancy:

1. Owner will prepare a Certificate of Substantial Completion for each specific

portion of the Work to be occupied.

2. Contractor is responsible for obtaining a Certificate of Occupancy from

authorities having jurisdiction before Owner occupancy.

3. The mechanical and electrical systems shall be fully operational; all required

tests and inspections shall be successfully completed for areas to be occupied. On

occupancy, Owner will operate and maintain mechanical and electrical systems

serving the occupied portions of building.

4. On occupancy, Owner will assume responsibility for maintenance and custodial

service for the occupied portions of building.

5. Coordinate insurance requirements with Owner prior to Owner occupancy of

completed areas of the building.

1.8 CUTTING & PATCHING – Refer to Section 01 7329 – Cutting and Patching. 

1.9 APPLICABLE CODES 

A. Perform all Work in accordance with the current code requirements of the city holding

jurisdiction over the site where Work is to be completed.
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B. Certification of Code Compliance: All materials, methods and equipment shall comply

with requirements of applicable codes and the Contract Documents, including

requirements of all incorporated standards. The Contractor shall furnish, as a part of the

Contract, certification of such compliance if requested by the Architect or the Code

Enforcing Agency. Such certification shall be submitted in the form of test results or

other data from a recognized independent testing laboratory. Contractor shall coordinate

and provide all required submittals to the Code Enforcing Agency in a timely manner so

as to not delay progress of the Project.

1.10 USE OF PREMISES AND WORK RESTRICTIONS 

A. General: Contractor shall have full use of premises for construction operations subject to

phased construction requirements as specified in this Section and as indicated on

Drawings by the Contract limits.

1. Security Procedures: Refer to the Scope of Work Division 1, Section 4 Safety,

Protection & Restoration and 01 5000 Temporary Facilities and Controls, for

required security procedures to be followed while working at this building.

2. Contractor Identification: All Contractors on site shall be easily identifiable and

must wear clothing, name badges, hardhats, safety vests, or other visible

identification or identifying article (approved by Owner) with employee’s,

laborer or staff member’s company logo or company name.

B. Use of Site: Limit use of premises to areas within the Contract limits indicated. Do not

disturb portions of Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to areas as indicated on drawings.

C. Use of Parking Lot:  Limited.

D. Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of

authorities having jurisdiction.

E. On-Site Work Hours: Work in the existing occupied buildings will start no earlier than

8:00am, and will be completed by 4:30pm. Hours for work performed outside of the

building will be at the discretion of Owner’s Representative.

1. Early Morning Hours: As approved by Owner’s representative.

2. Hours for Utility Shutdowns: Notify Owner and all affected utility companies

seventy-two (72) hours in advance of proposed shutdown.

3. Contractor to notify residents of Work a minimum of forty-eight (48) hours prior

to start of Work.

a. If Work progress or new work affects additional or a new set of residents, the

Contractor must give a new notice of work to all affected residences a

minimum of forty-eight (48) hours prior to start of Work.

4. Hours for Core Drilling and other loud activities must comply with city of

jurisdiction’s noise codes.

F. Nonsmoking Properties. All of King County Housing Authority properties are

nonsmoking.
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G. Controlled Substances: Use of tobacco products and other controlled substances on

Project site is not permitted.

H. Employee Screening: Comply with Owner's requirements for drug and background

screening of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

1.11 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format: The Specifications are organized into Divisions and Sections using

the 33-division format and CSI/CSC's "2010 Master Format" numbering system.

1. Division 01: Sections in Division 01 govern the execution of the Work of all

Sections in the Specifications.

B. Specification Content: The Specifications use certain conventions for the style of

language and the intended meaning of certain terms, words and phrases when used in

particular situations.  These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract

Documents is abbreviated. Words and meanings shall be interpreted as

appropriate. Words implied, but not stated, shall be inferred as the sense requires.

Singular words shall be interpreted as plural and plural words shall be interpreted

as singular, where applicable, as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the

Specifications. Requirements expressed in the imperative mood are to be

performed by Contractor.  Occasionally, the indicative or subjunctive mood may

be used in the Section Text for clarity to describe responsibilities that must be

fulfilled indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the

context, are implied where a colon (:) is used within a sentence or phrase.

1.12 EXECUTION, CORRELATION AND INTENT – CONTRACT DOCUMENTS 

A. General: If there is a discrepancy between Scope of Work, Specifications and/or

Drawings, the Scope of Work shall take precedence followed by the Specifications and

lastly the drawings. Contact Owner immediately for clarification of conflicts, corrections

and clarifications.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION 01 1000 
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SECTION 01 2600 

CONTRACT MODIFICATION PROCEDURES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for handling and processing

Contract Modifications.

B. Related Sections:

1. Division 01 Section "Product Requirements" for administrative procedures for

handling requests for substitutions made after Contract award.

1.3 MINOR CHANGES IN THE WORK 

A. Reference Article 7 in the General Conditions.

1.4 PROPOSAL REQUESTS

A. The Contractor will have ten (10) calendar days from first notification to supply Owner

with the information outlined in this section.

B. Owner-Initiated Change Order Requests (COR): Contractor will issue a detailed

description of:

1. Proposed changes in the Work that may require adjustment to the Contract Sum

or the Contract Time. If necessary, the description will include supplemental or

revised Drawings and Specifications.

2. Change Order Requests (COR) and Construction Change Directives (CCD) shall

be initiated by the Owner, dated and sequentially numbered on Owner provided

forms.

3. CORs are not instructions either to stop Work in progress or to execute the

proposed change.

4. After receipt of COR, submit a quotation estimating cost adjustments to the

Contract Sum and the Contract Time necessary to execute the change.

a. Provide a cost breakdown, including overhead and profit as a separate

line item, and time extension request as provided for in Article 7 of The

General Conditions.

b. Provide all necessary product information, specifications, etc. required to

justify any Contractor requested changes.

5. The allowed markup shall cover all indirect project costs, including but not

limited to, the project Overhead, Profit and General Conditions

a. The Contractor shall be allowed a maximum of fourteen (14%) percent

Overhead, Profit, and General Conditions, on the cost of craft labor,
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equipment, small tools and materials for self-performed Change Order 

work. 

b. The Contractor shall be allowed a maximum of eight (8%) percent

Overhead, Profit and General Conditions on the cost of craft labor,

equipment, small tools and materials for Subcontractor Change Order

work. The Contractor is not allowed to take profit on the profit of the

Subcontractor as stated in form HUD-5370, section 29.

c. A Subcontractor shall be allowed a maximum of fourteen (14%) percent

of the cost of craft labor, equipment, materials and small tools for

Overhead, Profit and General Conditions, for self-performed Change

Order work.

d. A Lower-Tier Subcontractor shall be allowed a maximum of fourteen

(14%) percent of the cost of craft labor, equipment, materials and small

tools for Overhead, Profit and General Conditions, for self-performed

Change Order work.

6. Include a list of quantities of products required (or eliminated) their unit costs

and a total amount of purchases and credits to be made. If requested, furnish

survey data to substantiate quantities.

7. Indicate applicable taxes, delivery charges, equipment rental and amounts of

trade discounts.

8. Include costs of labor and supervision directly attributable to the change.

9. Include an updated Contractor's Final Project Schedule that indicates the effect of

the change, including but not limited to, changes in activity duration, start and

finish times, and activity relationship. Use available total float before requesting

an extension of the Contract Time.

a. Time extension requests must demonstrate the impact on the project Critical

Path Schedule. See the General Conditions Article 15 and Section 01 3200 -

Construction Progress Documentation.

10. Review all pricing provided by subcontractors and suppliers for accuracy and

completeness. Verify that their scope of work is consistent with the requested

change. Verify math is correct and that markup rates complies with the General

Conditions.

11. After signing the Change Order Request or CCD, the Contractor shall return it to

the Owner.

12. Quotation Form: Use forms acceptable to Owner.

13. After review of the Contractor's price, cost breakdown and requested time

extension, if any, the Owner will submit for estimation and do one of the

following:

a. Sign and route for approval.

b. Reject and resubmit to the Contractor for pricing correction.

c. Revise the Change Order Request or CCD and submit to the Contractor

for repricing.

14. Prior to the Owner's acceptance of Change Order Requests, appropriate personnel

shall also review the change requests.

C. Contractor-Initiated Proposals: If latent or changed conditions require modifications to

the Contract, Contractor may initiate a claim by submitting a request for a change to

Owner.

1. Include a statement outlining reasons for the change and the effect of the change

on the Work. Provide a complete description of the proposed change. Indicate the

effect of the proposed change on the Contract Sum and the Contract Time.
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2. Provide a cost breakdown, including overhead and profit as a separate line item,

and time extension request as provided for in Article 7 of the General Conditions.

3. Provide all necessary product information, specifications, etc. required to justify

any Contractor requested changes.

4. Allowances for direct supervision, safety, small tools, overhead and profit are

limited by the General Conditions, Article 7.1.1.

5. Include a list of quantities of products required (or eliminated), their unit costs

and total amount of purchases and credits to be made. If requested, furnish

survey data to substantiate quantities.

6. Indicate applicable taxes, delivery charges, equipment rental and amounts of

trade discounts.

7. Include costs of labor and supervision directly attributable to the change.

8. Include an updated Contractor's Final Project Schedule that indicates the effect of

the change, including but not limited to, changes in activity duration, start and

finish times, and activity relationship. Use available total float before requesting

an extension of the Contract Time.

a. Time extension requests must demonstrate the impact on the project

Critical Path Schedule. See the General Conditions, and Section 01 3200-

Construction Progress Documentation.

9. Comply with requirements in Division 01 Section "Product Requirements" if the

proposed change requires substitution of one product or system for product or

system specified.

10. Proposal Request Form: Use form acceptable to Owner.

11. After review of the Contractor's price, cost breakdown and requested time

extension, if any, the Owner will submit for estimation and do one of the

following:

a. Sign and send on for approval.

b. Reject and resubmit to the Contractor for pricing correction.

c. Revise the Change Order Request or CCD and submit to the Contractor

for repricing.

12. Prior to the Owner's acceptance of Change Order Requests, appropriate personnel

shall also review the change requests.

1.5 CONSTRUCTION CHANGE DIRECTIVE (CCD) 

A. The Contractor will have ten (10) calendar days from first notification to supply Owner

with the information outlined in this section.

B. Construction Change Directive: The Owner may issue a Field Authorization in

accordance with provisions in Article 7, General Conditions. Construction Change

Directive instructs Contractor to proceed with a change in the Work, for subsequent

inclusion in a Change Order.

C. Documentation: Maintain detailed records on a time and material basis of Work required

by the CCD, with supporting documentation as required by CORs.

1. After completion of change, submit an itemized account and supporting data

necessary to substantiate cost and time adjustments to the Contract, consistent

with Article 7 of the General Conditions of the Contract.
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1.6 CHANGE ORDER PROCEDURES 

A. The Contractor will have ten (10) calendar days from first notification to supply Owner

with the information outlined in this section.

B. When approved and signed by the Owner, the Construction Change Directive will either

be included in a Change Order Request (COR) to be charged against the Contract

Allowance, or will be included in a formal Change Order, which will modify the Contract

amount.

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 01 2600 
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SECTION 01 2900 

PAYMENT PROCEDURES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and

Supplementary Conditions and other Division 01 Specification Sections, apply to

this Section.

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to

prepare and process Applications for Payment.

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of

the Contract Sum to various portions of the Work and used as the basis for

reviewing Contractor's Applications for Payment.

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the Schedule of Values with preparation

of Contractor's Master Project Schedule.

1. Correlate line items in the Schedule of Values with other required

administrative forms and schedules, including the following:

a. Application for Payment forms with Continuation Sheets.

b. Submittal Schedule.

2. Submit the Schedule of Values to Owner at earliest possible date but no

later than fourteen (14) calendar days after the date of bid opening.

3. Sub-schedules: Where the Work is separated into phases requiring

separately phased payments, provide sub-schedules showing values

correlated with each phase of payment.

B. Format and Content: Use the Project Documents as a guide to establish line items

for the Schedule of Values. Lines items are based on Scope of Work and

sequencing.

1. Identification: Include the following Project identification on the

Schedule of Values:

a. Project name and location.

b. Name of Owner.

c. Owner's contract number.

d. Contractor's name and address.

e. Date of submittal.

2. Arrange the Schedule of Values in tabular form with separate columns to

indicate the following for each item listed:
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a. Item #, including separate line for an Allowance (if applicable).

b. Description of the Work.

c. Total Dollar Value.

d. Previous Application Amount.

e. Dollar Amount Charged on Current Pay Application.

f. Stored Materials.

g. Total Complete and Stored.

1) Percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total one hundred (100%)

percent.

h. Balance to Finish

i. Retainage

3. Provide a breakdown of the Contract Sum in enough detail to facilitate

continued evaluation of Applications for Payment and progress reports.

Coordinate with the Project Documents. Provide several line items for

principal subcontract amounts, where appropriate.

4. Round amounts to nearest one (1) cent; total shall equal the Contract

Sum.

5. Provide a separate line item in the Schedule of Values for each part of

the Work where Applications for Payment may include materials or

equipment purchased or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-

site. Include evidence of insurance or bonded warehousing per

Article 9.3.2 AIA A201-2017 General Conditions.

6. Provide separate line items in the Schedule of Values for initial cost of

materials, for each subsequent stage of completion, and for total installed

value of that part of the Work.

7. Each item in the Schedule of Values and Applications for Payment shall

be complete. Include total cost and proportionate share of general

overhead and profit for each item.

a. Temporary facilities and other major cost items that are not

direct cost of actual work-in-place may be shown either as

separate line items in the Schedule of Values or distributed as

general overhead expense, at Contractor's option.

8. Schedule Updating: Update and resubmit the Schedule of Values before

the next Applications for Payment when Change Orders result in a

change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and

payments as certified by Owner and paid for by Owner.

B. Payment Application Times:

1. The date for each progress payment is indicated in the Contract between

Owner and Contractor.

2. The period of construction Work covered by each Application for

Payment is the period indicated in the Contract.

C. Payment Application Forms:
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1. Use Payment Application forms as provided by Owner for Applications

for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by

a person authorized to sign legal documents on behalf of Contractor. Owner will

return incomplete applications without action.

1. Entries shall match data on the Schedule of Values and Contractor's Final

Project Schedule. Use updated schedules if revisions were made.

2. Include amounts of Change Orders and Construction Change Directives

issued before last day of construction period covered by application.

3. Provide current Subcontractor List with each Application for Payment.

E. Transmittal: Submit one (1) signed and notarized original Application for

Payment to Owner by a method ensuring receipt within forty-eight (48) hours.

The Application for Payment shall include intent to pay prevailing wages and a

running spreadsheet that itemizes both the intent and affidavit of wages paid to

date for each subcontractor.

1. Transmit Application for Payment with a transmittal form listing

attachments and recording appropriate information about the application.

F. General Contractor Certification Upon Application For Payment: Refer to

attached Exhibits in Contract.

G. Initial Application for Payment: Administrative actions and submittals that must

precede the first Application for Payment include the following:

1. List of subcontractors. (Required at pre-construction conference.)

2. Schedule of Values.

3. Contractor's Final Project Schedule to be created in MS Project or

equivalent format. (Required at pre-construction conference.)

4. Certificates of insurance and insurance policies. (Required prior to

contract award.)

5. Performance and payment bonds. (Required prior to contract award.)

6. Section 3 Work Plan, for projects whose contract value is five hundred

thousand dollars ($500,000) or higher.

7. Intent to Pay Prevailing Wages must be filed with L&I.

8. Contractor to provide Owner with initial Cash Flow Projections. Cash

Flow Projection needs to reflect Work as detailed in Final Project

Schedule.

H. All Application for Payments will be reviewed for completion and correctness,

including reasons outlined in A201-2017 General Conditions.

I. Application for Payment at Substantial Completion: After Owner issues the

Certificate of Substantial Completion, submit an Application for Payment

showing one hundred (100%) percent completion for portion of the Work

claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially

complete and a statement showing an accounting of changes to the

Contract Sum.
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2. This application shall reflect Certificates of Partial Substantial

Completion issued previously for Owner occupancy of designated

portions of the Work.

J. Final Payment Application: Administrative actions and submittals that must

precede or coincide with submittal of the final Application for Payment include

the following (refer to Article 9.10 in AIA A201-2017 General Conditions:

1. Completion of Project closeout requirements.

2. Completion of Items specified.

3. Ensure that unsettled claims will be settled.

4. Ensure that incomplete Work is not accepted and will be completed

without undue delay.

5. Transmittal of required Project construction records to the Owner.

6. Proof that fees and similar obligations were paid.

7. Removal of temporary facilities and services.

8. Removal of surplus materials, rubbish and similar elements.

9. Operations and Maintenance Manuals

10. Record Drawings (i.e. As-built drawings, redline drawings)

11. Final Affidavits of Wages Paid filed with L&I.

1.6 SPECIAL PAYMENT REQUIREMENTS (Not Used) 

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 

END OF SECTION 01 2900 
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SECTION 01 3100 

PROJECT MANAGEMENT AND COORDINATION 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative provisions for coordinating construction operations

on Project including, but not limited to, the following:

1. General project coordination procedures.

2. Coordination Drawings.

3. Project meetings.

4. Requests for Information (RFIs).

B. See Division 01 Section "Execution" for procedures for coordinating general installation

and field-engineering services, including establishment of benchmarks and control points.

1.3 DEFINITIONS

A. RFI: Request from Contractor seeking interpretation or clarification of the Contract

Document.

1.4 COORDINATION

A. Coordination: Contractor’s Responsibility to coordinate construction operations included

in different Sections of the Specifications to ensure efficient and orderly installation of

each part of the Work. Coordinate construction operations, included in different Sections

that depend on each other for proper installation, connection and operation.

1. Schedule construction operations in sequence required to obtain the best results

where installation of one part of the Work depends on installation of other

components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure

maximum accessibility for required maintenance, service and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

B. Administrative Procedures: Coordinate scheduling and timing of required administrative

procedures with other construction activities and activities of other contractors to avoid

conflicts and to ensure orderly progress of the Work. Such administrative activities

include, but are not limited to, the following:

1. Preparation of Contractor's Final Project Schedule.

2. Preparation of the Schedule of Values.

3. Installation and removal of temporary facilities and controls.

4. Delivery and processing of submittals.

5. Progress meetings.
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6. Pre-installation conferences.

7. Project closeout activities.

1.5 PROJECT MEETINGS 

A. General: Contractor is responsible for scheduling and conducting meetings and

conferences at Project site, unless otherwise indicated.

1. Attendees: Inform participants, others who are involved and individuals whose

presence is required, of date and time of each meeting. Notify Owner of

scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited

attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the

meeting minutes to everyone concerned; send the electronic version of the

meeting minutes to the Project Manager and the Project Engineer, within three

(3) business days of the meeting.

B. Pre-construction Conference: A pre-construction conference shall be scheduled before

starting construction. Owner to hold the conference at Project site or another convenient

location. Conduct the meeting to review responsibilities and personnel assignments.

1. Attendees: Authorized representatives of Owner, Architect, and their consultants;

Contractor and its superintendent; major subcontractors; suppliers; and other

concerned parties shall attend the conference.

2. Agenda: Owner to discuss items of significance that could affect progress,

including the following:

a. Scope of Work.

b. Contract Start and End Dates.

c. Authority of Owner’s Personnel.

d. Davis Bacon/Prevailing Wage Certified Payroll Reports/Labor Relations

and Section 3.

e. Insurance Certificate, Endorsement and Performance and Payment

Bonds.

f. General Requirements/Special Conditions.

g. Final Project Schedule, including Phasing.

h. Easements, Permits, Lines & Grades.

i. Contractor’s Superintendent.

j. Subcontractor List.

k. Safety Plan (see attachment at end of this section).

l. Tests, Samples and Observations.

m. Progress Meetings and Reports.

n. Applications and Certificates of Payment, and Retention.

o. Progress Payments.

p. Change Orders.

q. Warranty Requirements.

r. Submittals.

s. Temporary and Storage Facilities, Staging Areas and Jobsite Security.

t. Clean-up and Trash Removal.

u. Salvage of Materials and Spare Materials.

v. Record Drawings.

w. Substantial Completion, Final Payment and Retainage.

x. Recycling and Energy Conservation.
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y. Minutes: The Owner will record and distribute Pre-construction meeting

minutes via email.

C. Progress Meetings: The Contractor will conduct progress meetings at weekly intervals.

(refer to Article 3.1.4 of General Conditions).

1. Attendees: In addition to representatives of Owner and the Contractor, each

subcontractor, supplier and other entity concerned with current progress or

involved in planning, coordination, or performance of future activities shall be

represented at these meetings. All participants at the conference shall be familiar

with Project and authorized to conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of previous progress meeting.

Review other items of significance that could affect progress. Include topics for

discussion as appropriate to status of Project.

a. Contractor's Final Project Schedule: Review progress since the last

meeting. Determine whether each activity is on time, ahead of schedule,

or behind schedule, in relation to Contractor's Final Project Schedule.

Determine how construction behind schedule will be expedited; secure

commitments from parties involved to do so. Discuss whether schedule

revisions are required to ensure that current and subsequent activities will

be completed within the Contract Time.

1) Contractor shall provide a short term look-ahead schedule for

presentation and review at each progress meeting.

b. Review present and future needs of each entity present, including the

following:

1) Interface requirements.

2) Sequence of operations.

3) Status of submittals.

4) Deliveries.

5) Off-site fabrication.

6) Access.

7) Site utilization.

8) Temporary facilities and controls.

9) Work hours.

10) Hazards and risks.

11) Progress cleaning.

12) Quality and work standards.

13) Status of correction of deficient items.

14) Field observations.

15) RFIs.

16) Status of proposal requests.

17) Pending changes.

18) Status of Change Orders.

19) Pending claims and disputes.

20) Documentation of information for payment requests.

21) Safety

22) Section 3 compliance and status

3. Minutes: Contractor will record the meeting minutes.

4. Reporting: Contractor will email the minutes to all concerned prior to the

meeting and will distribute written copies of the minutes of the meeting to each

party present and to parties who should have been present.

a. Schedule Updating: Revise Contractor's Two (2)-Week Look Ahead

Schedule after each progress meeting. This schedule will be discussed in
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each progress meeting. Issue revised schedule concurrently with the report of 

each meeting. 

b. Contractor’s weekly reports will consist of five (5) daily reports, each

reflecting the preceding five (5) days.  These reports will be sent

electronically to the Owner on a schedule that will be determined at the Pre-

Construction Meeting or at each progress meeting.

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. Procedure: Immediately on discovery of the need for interpretation of the Contract

Documents, and if not possible to request interpretation at Project meeting, prepare and

submit an RFI in the form specified.

1. RFIs generated from subcontractor or supplier of the Contractor must be routed

through the General Contractor.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in

Contractor's work or work of subcontractors.

3. If a suggestion can be determined or derived at by the initiator of the RFI, it is

required the suggestion be supplied with the submitted RFI. If no suggestion is

given where one is possible, the RFI will be returned as incomplete.

B. Content of the RFI: Include a detailed, legible description of item needing interpretation

and the following:

1. Project name and number.

2. RFI Subject.

3. Date.

4. Name of Contractor.

5. Name of Architect.

6. RFI number, numbered sequentially.

7. Specification Section number and title and related paragraphs, as appropriate.

8. Drawing number and detail references, as appropriate.

9. Field dimensions and conditions, as appropriate.

10. Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract

Time or the Contract Sum, Contractor shall state impact in the RFI.

11. Contractor's signature.

12. Attachments: Include drawings, descriptions, measurements, photos, product

data, shop drawings and other information necessary to fully describe items

needing interpretation.

C. Hard-Copy RFIs: Form established by Contractor’s Project Management system.

1. Identify each page of attachments with the RFI number and sequential page

number.

D. Owner’s Action: Owner will review each RFI, determine action required and return it.

Allow five (5) working days for Owner’s acknowledgement of each RFI.

1. The following RFIs will be returned without action:

a. Requests for approval of submittals.

b. Requests for approval of substitutions.

c. Requests for coordination information already indicated in the Contract

Documents.

d. Requests for adjustments in the Contract Time or the Contract Sum.

e. Requests for interpretation of Owner’s actions on submittals.

f. Incomplete RFIs or RFIs with numerous errors.
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2. Owner’s action may include a request for additional information, in which case

Owner’s time for response will start again.

3. Owner’s action may include architect and/or engineer recommendation or

approval of proposed solution.

4. Owner’s action on RFIs that may result in a change to the Contract Time or the

Contract Sum may be eligible for Contractor to submit Change Order Request

according to General Conditions.

a. If Contractor believes the RFI response warrants change in the Contract

Time or the Contract Sum, notify Owner in writing within five (5) days

of receipt of the RFI response.

E. On receipt of Owner’s action, update the RFI log and immediately distribute the RFI

response to affected parties. Review response and notify Owner within three (3) days if

Contractor disagrees with response.

F. Contractor RFI Log: Prepare, maintain and submit a tabular log of RFIs organized by the

RFI number. Submit log weekly. Include the following:

1. Project name.

2. Name and address of Contractor.

3. Name and address of Architect.

4. RFI number including RFIs that were dropped and not submitted.

5. RFI description.

6. Date the RFI was submitted.

7. Date Architect's response was received.

8. Identification of related Minor Change in the Work, Construction Change

Directive and Change Order Request, as appropriate.

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION (Not Used) 
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GENERAL CONTRACTOR SITE SAFETY PLAN CHECKLIST 

Instructions:  Please indicate whether or not your Site Safety Plan contains the following provisions. 

Contractors:  Site Safety Plan Evaluation 

Yes No N/A 

[   ] [   ] [   ] 1. Will your company have a written, established, supervised and enforced site

safety plan for the project? (The site safety plan must be presented before

starting work)

[   ] [   ] [   ] 2. Does the site safety plan include an orientation and weekly safety meetings

that show your employees and other subcontractors what they need to know to

perform their job assignments safely?

[   ] [   ] [   ] 3. Does the site safety plan describe how and when to report on-the-job injuries?

[   ] [   ] [   ] 4. 
Does the site safety plan identify on-site available 1st Aid / CPR trained 

personnel, readily accessible first-aid and and/or access to the nearest clinic 

or hospital on job site? 

[   ] [   ] [   ] 5. Does the site safety plan identify what to do in an emergency, including how to

exit the workplace?

[   ] [   ] [   ] 6. Does the site safety plan explain how employees and other subcontractors

report unsafe conditions and practices?

[   ] [   ] [   ] 7. Does the site safety plan describe the required personal protective equipment

(PPE) and the proper use and care of the PPE?

[   ] [   ] [   ] 8. Is there an on-site Haz-com Program that identifies hazardous materials

(Asbestos, Lead) or chemicals including instruction about the safe use and

storage?

[   ] [   ] [   ] 9. Does the site safety plan identify the designated representative responsible for

job-site Safety?

[   ] [   ] [   ] 10. Does the site safety plan describe who is responsible for performing and

recording regular periodic site reviews, and inspections for your employees

and subcontractors?

[   ] [   ] [   ] 11. Does the site safety plan describe programs related to housekeeping and jobsite

safety?

[   ] [   ] [   ] 12. Does the site safety plan include a job-site specific written fall protection plan

covering potential falls hazards and protections?

[   ] [   ] [   ] 13. Does the site safety plan describe electrical and or power generation controls?

[   ] [   ] [   ] 14. Does the site safety plan have provisions for trenching /excavations and/or

confined space?

Notes: 

END OF SECTION 01 3100 
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SECTION 01 3200 

CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for documenting the

progress of construction during performance of the Work, including the following:

1. Contractor's Final Project Schedule.

2. Submittals Schedule (refer to Article 3.10.2 in General Conditions AIA A201-

2017).

3. Daily construction reports.

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling,

monitoring and controlling the construction project. Activities included in a Final Project

Schedule consume time and resources.

1. Critical activities are activities on the critical path. They must start and finish on

the planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

B. CPM: Critical Path Method, which is a method of planning and scheduling a construction

project where activities are arranged based on activity relationships. Network calculations

determine when activities can be performed and the critical path of Project.

C. Critical Path: The longest connected chain of interdependent activities through the

network schedule that establishes the minimum overall Project duration and contains no

float.

D. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor,

but is a jointly owned, expiring Project resource available to both parties as

needed to meet schedule milestones and Contract completion date.

E. Fragnet: A partial or fragmentary network that breaks down activities into smaller

activities for greater detail.

F. Major Area: A story of construction, a separate building or a similar significant

construction element.
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1.4 SUBMITTALS 

A. Submittals Schedule: Submit one (1) electronic copy of schedule to the Owner. Arrange

the following information in a tabular format

1. Scheduled date for first submittal.

2. Specification Section number and title.

3. Submittal category (action or informational).

4. Name of subcontractor (if applicable).

5. Description of the Work covered.

6. Scheduled date for Architect's final release or approval.

B. Contractor's Final Project Schedule: Submit one (1) electronic copy and one (1) hard

copy of initial schedule to the Owner. The hard copy should be large enough to show

entire schedule for entire construction period.

1.5 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of

construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's Final Project Schedule with the Schedule of Values, list of

subcontracts, Submittals Schedule, progress reports, payment requests, and other required

schedules and reports.

1. Secure time commitments for performing critical elements of the Work from

parties involved.

2. Coordinate each construction activity in the network with other activities and

schedule them in proper sequence.

PART 2 PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation: Submit a schedule of submittals to the Owner, arranged in chronological

order by dates required by Final Project Schedule. Include time required for review,

resubmittal, ordering, manufacturing, fabrication and delivery when establishing dates.

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values,

and Contractor's Final Project Schedule.

2. Submit concurrently with the first complete submittal of Contractor's Final

Project Schedule.

2.2 CONTRACTOR'S FINAL PROJECT SCHEDULE, GENERAL (refer to Article 3.10.1in 

the General Conditions AIA A201) 

A. Contractor to provide a baseline, cost-loaded schedule in MS Project or Primavera to the

Owner’s Representative one (1) day prior to the weekly project meeting.  Contractor is

to update the schedule weekly.

B. Time Frame: Extend schedule from date established for commencement of the Work to

date of Substantial Completion as set by the date of Notice to Proceed.
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1. Contract completion date shall not be changed by submission of a schedule that

shows an early completion date, unless specifically authorized by Change

Order.

C. Activities: Treat each story or separate area as a separate numbered activity for each

principal element of the Work. Comply with the following:

1. Activity Duration.

2. Procurement Activities: Include procurement process activities for long lead

items and major items as separate activities in schedule.

a. Procurement cycle activities include, but are not limited to, submittals,

approvals, purchasing, fabrication and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in

Division 01 Section "Submittal Procedures" in schedule. Coordinate submittal

review times in Contractor's Final Project Schedule with Submittals Schedule.

4. Startup and Testing Time: Include not less than ten (10) days for startup and

testing.

5. Substantial Completion: Indicate completion in advance of date established for

Substantial Completion, and allow time for Architect's administrative procedures

necessary for certification of Substantial Completion.

D. Constraints: Include constraints and work restrictions indicated in the Contract

Documents and as follows in Final Project Schedule, and show how the sequence of the

Work is affected.

1. Phasing: Arrange list of activities on schedule by phase.

2. Work by Owner: Include a separate activity for each portion of the Work

performed by Owner.

3. Work Restrictions: Show the effect of the following items on the Final Project

Schedule:

a. Coordination with existing construction.

b. Limitations of continued occupancies.

c. Uninterruptible services.

d. Partial occupancy before Substantial Completion.

e. Use of premises restrictions.

f. Provisions for future construction.

g. Seasonal variations.

h. Environmental control.

4. Work Stages: Indicate important stages of construction for each major portion of

the Work.

E. Milestones: Include milestones indicated in the Contract Documents in Final Project

Schedule, including, but not limited to, the Notice to Proceed, Substantial Completion

and Final Completion.

F. Contract Modifications: For each proposed contract modification and concurrent with its

submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the

proposed change on the overall project schedule.
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2.3 CONTRACTOR'S FINAL PROJECT SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule: Submit to the Owner a comprehensive, fully developed, horizontal

Gantt-chart-type, Contractor's Final Project Schedule within fourteen (14) calendar days

of date after Letter of Award. Base schedule on the Preliminary Construction Schedule

and whatever updating and feedback was received since the start of Project. The Gantt-

Chart Final Project Schedule can be either in MS Project or equivalent format.

B. Preparation: Indicate each significant construction activity separately. Identify first

workday of each week with a continuous vertical line.

1. For construction activities that require three (3) months or longer to complete,

indicate an estimated completion percentage in ten (10%) percent increments

within time bar.

PART 3 EXECUTION 

3.1 CONTRACTOR'S FINAL PROJECT SCHEDULE 

A. Contractor's Final Project Schedule Updating: At two (2) week intervals, update schedule

to reflect actual construction progress and activities. Issue schedule three (3) days before

each regularly scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions

have been recognized or made. Issue updated schedule concurrently with the

report of each such meeting.

2. Include a report with updated schedule that indicates every change, including, but

not limited to, changes in logic, durations, actual starts and finishes, and activity

durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.

B. Distribution: Distribute electronic copies of approved schedule to Owner, separate

contractors, testing and inspecting agencies, and other parties identified by Contractor

with a need-to-know schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and

post in the same locations. Delete parties from distribution when they have

completed their assigned portion of the Work and are no longer involved in

performance of construction activities.

END OF SECTION 01 3200 
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SECTION 01 3300 

SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submitting Shop

Drawings, Product Data, Samples and other submittals.

B. Related Sections:

1. See Division 01 40 00 Section "Quality Requirements" for submitting test and

inspection reports and for mockup requirements.

2. See Division 01 77 00 Section "Closeout Procedures" for submitting warranties.

3. See Division 01 78 39 Section "Project Record Documents" for submitting

Record Drawings, Record Specifications, and Record Product Data.

4. See Division 01 78 23 Section "Operation and Maintenance Data" for submitting

operation and maintenance manuals.

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information that requires Owner’s responsive

action.

B. Informational Submittals: Written information that does not require Owner’s responsive

action. Submittals may be rejected for not complying with requirements.

PART 2 PRODUCTS

2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements:

1. Submit electronic submittals to Owner via email as PDF electronic files.

a. Owner will return annotated file. Annotate and retain one (1) copy of file

as an electronic Project record document file.

B. Coordination: Coordinate preparation and processing of submittals with performance of

construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other

submittals and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related parts of the

Work so processing will not be delayed because of need to review submittals

concurrently for coordination.

a. Owner reserves the right to withhold action on a submittal requiring

coordination with other submittals until related submittals are received.

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



 SECTION 01 3300 

 SUBMITTAL PROCEDURES 

SECTION 01 3300 

Page 2 of 9 

C. Processing Time: Allow enough time for submittal review, including time for

resubmittals, as follows:

1. Time for review shall commence on Owner’s receipt of submittal. No extension

of the Contract Time will be authorized because of failure to transmit submittals

enough in advance of the Work to permit processing, including resubmittals.

2. Initial Review: Allow five (5) working days for initial review of each submittal.

Allow additional time if coordination with subsequent submittals is required.

Owner will advise Contractor when a submittal being processed must be delayed

for coordination.

3. Intermediate Review: If intermediate submittal is necessary, process it in same

manner as initial submittal.

4. Resubmittal Review: Allow seven (7) working days for review of each

resubmittal.

D. Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title

block.

2. Provide a space approximately 4 by 5 inches on label or beside title block to

record Contractor's review and approval markings and action taken by Owner.

3. Include the following information on label for processing and recording action

taken:

a. Project name.

b. Date.

c. Name and address of Architect (if applicable).

d. Name and address of Contractor.

e. Name and address of subcontractor.

f. Name and address of supplier.

g. Name of manufacturer.

h. Submittal number or other unique identifier, including revision

identifier.

1) Submittal number shall use consecutively numbered

submittals (001, 002, etc), followed by the Specification

Section number, followed by a sequential number

indicating version (e.g., 001-13 3300-0).

2) Example: 001 – 01 1300 – 0

a) 001: Consecutively numbered submittals

b) 01 1300: Specification Section

c) 0: Version of submittal (0 = original submittal; 1 =

first resubmittal; 2 = 2nd resubmittal; etc.) 

i. Number and title of appropriate Specification Section.

j. Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.

l. Other necessary identification.

E. Deviations: Highlight, encircle or otherwise specifically identify deviations from the

Contract Documents on submittals.

1. Substitution Requests.
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F. Additional Copies: Unless additional copies are required for final submittal, and unless

Owner observes noncompliance with provisions in the Contract Documents, initial

submittal may serve as final submittal.

1. Additional copies submitted for maintenance manuals will not be marked with

action taken and will be returned.

G. Transmittal: Package each submittal individually and appropriately for transmittal and

handling. Transmit each submittal using a transmittal form. Owner will return submittals,

without review, received from sources other than Contractor.

1. Include Contractor’s certification stating that information submitted complies

with requirements of the Contract Documents.

H. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent

of revision.

3. Resubmit submittals until they are marked "Make Corrections Noted" or “No

Exceptions Taken”.

I. Distribution: Furnish copies of final submittals to manufacturers, subcontractors,

suppliers, fabricators, installers and others as necessary for performance of construction

activities. Show distribution on transmittal forms.

1. Use for Construction: Use only final submittals with mark indicating "Make

Corrections Noted" or “No Exceptions Taken”.

2.2 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General: At Contractor's written request, copies of Architect's CAD files will be provided

to Contractor for Contractor's use in connection with Project, subject to the following

conditions:

1. Release of CADD information will be restricted to the following categories:

a. Architectural floor plans.

b. Site plan.

c. Reflected ceiling plans.

d. Exterior elevations.

e. Stair sections.

2. The CADD database will contain only the background information; the sheet

numbers, sheet titles, room names and numbers, reference symbols, and other

similar data will not be included.

3. The CADD database will be generated on PC hardware with Autodesk AutoCAD

software. Architect has the capability to develop CADD output to meet

capabilities of all major platforms and major media types.

4. When requesting CADD databases, specify the output form required.

PART 3 PRODUCTS 

3.1 ACTION SUBMITTALS 

A. General: Prepare and submit to Owner, Action Submittals required by individual

Specification Sections.
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B. Electronic Submittals: Identify and incorporate information in each electronic submittal

file as follows:

1. Assemble complete submittal package into a single indexed file incorporating

submittal requirements of a single Specification Section and transmittal form

with links enabling navigation to each item.

2. Name file with submittal number or other unique identifier, including revision

identifier.

a. File name shall use project identifier and Specification Section number

followed by a decimal point and then a sequential number (e.g., LNHS-

061000.01). Resubmittals shall include an alphabetic suffix after another

decimal point (e.g., LNHS-061000.01.A).

3. Provide means for insertion to permanently record Contractor's review and

approval markings and action taken by Owner.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to

Owner, containing the following information:

a. Project name.

b. Date.

c. Name and address of Architect.

d. Name of Construction Manager.

e. Name of Contractor.

f. Name of firm or entity that prepared submittal.

g. Names of subcontractor, manufacturer, and supplier.

h. Category and type of submittal.

i. Submittal purpose and description.

j. Specification Section number and title.

k. Specification paragraph number or drawing designation and generic

name for each of multiple items.

l. Drawing number and detail references, as appropriate.

m. Location(s) where product is to be installed, as appropriate.

n. Related physical samples submitted directly.

o. Indication of full or partial submittal.

p. Transmittal number, numbered consecutively.

q. Submittal and transmittal distribution record.

r. Other necessary identification.

s. Remarks.

5. Metadata: Include the following information as keywords in the electronic

submittal file metadata:

a. Project name.

b. Number and title of appropriate Specification Section.

c. Manufacturer name.

d. Product name.

C. Product Data: Collect information into a single submittal for each element of construction

and type of product or equipment.

1. If information must be specially prepared for submittal because standard printed

data are not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are

applicable.

3. Include the following information, as applicable:

a. Manufacturer's written recommendations.

b. Manufacturer's product specifications.

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



 SECTION 01 3300 

 SUBMITTAL PROCEDURES 

SECTION 01 3300 

Page 5 of 9 

c. Manufacturer's installation instructions.

d. Manufacturer's catalog cuts.

e. Wiring diagrams showing factory-installed wiring.

f. Printed performance curves.

g. Operational range diagrams.

h. Compliance with specified referenced standards.

i. Testing by recognized testing agency.

4. Number of Copies: Submit to Owner, four (4) copies of Product Data, unless

otherwise indicated.  Owner will return two (2) copies. Mark up and retain one

(1) returned copy as a Project Record Document.

D. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not

base Shop Drawings on reproductions of the Contract Documents or standard printed

data, unless submittal of Architect's CAD Drawings is otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the

following information, as applicable:

a. Dimensions.

b. Identification of products.

c. Fabrication and installation drawings.

d. Roughing-in and setting diagrams.

e. Wiring diagrams showing field-installed wiring, including power, signal,

and control wiring.

f. Shop-work manufacturing instructions.

g. Templates and patterns.

h. Schedules.

i. Notation of coordination requirements.

j. Notation of dimensions established by field measurement.

k. Relationship to adjoining construction clearly indicated.

l. Seal and signature of professional engineer if specified.

m. Wiring Diagrams: Differentiate between manufacturer-installed and

field-installed wiring.

2. Sheet Size: Except for templates, patterns and similar full-size drawings, submit

to Owner, Shop Drawings on sheets at least 8-1/2 by 11 inches but no larger than

36 by 48 inches.

3. Number of Copies: Submit to Owner, a minimum of three (3) opaque (bond)

copies of each submittal. Submit additional copies as required for each

consultant. Owner will return two (2) copies. At the sole discretion of the Owner

electronic copies may be acceptable.

E. Samples: Submit to Owner, Samples for review of kind, color, pattern, and texture for a

check of these characteristics with other elements and for a comparison of these

characteristics between submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories

together in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the

following:

a. Generic description of Sample.

b. Product name and name of manufacturer.

c. Sample source.

d. Number and title of appropriate Specification Section.
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3. Disposition: Maintain sets of approved Samples at Project site, available for

quality control comparisons throughout the course of construction activity.

Sample sets may be used to determine final acceptance of construction associated

with each set.

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of

units or sections of units showing the full range of colors, textures and patterns

available.

a. Number of Samples: Submit one (1) full set of available choices where

color, pattern, texture or similar characteristics are required to be selected

from manufacturer's product line. Owner will return submittal with

options selected.

5. Samples for Verification: Submit full-size units or Samples of size indicated,

prepared from same material to be used for the Work, cured and finished in

manner specified, and physically identical with material or product proposed for

use, and that show full range of color and texture variations expected. Samples

include, but are not limited to, the following: partial sections of manufactured or

fabricated components; small cuts or containers of materials; complete units of

repetitively used materials; swatches showing color, texture and pattern; color

range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three (3) sets of Samples. Owner will retain

two (2) Sample sets; remainder will be returned.

F. Product Schedule or List: As required in individual Specification Sections, prepare a

written summary indicating types of products required for the Work and their intended

location.

1. Number of Copies: Submit a minimum of three (3) copies of product schedule or

list, unless otherwise indicated. Submit additional copies for each consultant

required to review the submittal. Owner will return two (2) copies.

G. Submittals Schedule: Comply with requirements specified in the General Conditions of

the Contract and Owner-Contractor Contract.

H. Application for Payment: Comply with requirements specified in the Owner-Contractor

Contract.

I. Schedule of Values: Comply with requirements specified in the Owner-Contractor

Contract. If needed, combine subcontract list in paragraph below with product list above.

Subcontract list is required by General Conditions to be submitted as soon as practical

after award of the Contract.

J. Subcontract List: Prepare a written summary identifying individuals or firms proposed

for each portion of the Work, including those who are to furnish products or equipment

fabricated to a special design.

1. Number of Copies: Submit electronically to Owner, one (1) copy of

subcontractor list, unless otherwise indicated.

3.2 INFORMATIONAL SUBMITTALS 

A. General: Prepare and submit Informational Submittals required by other Specification

Sections.
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1. Number of Copies: Submit to Owner, two (2) copies of each submittal, unless

otherwise indicated. Owner will not return copies.

2. Certificates and Certifications: Provide a notarized statement that includes

signature of entity responsible for preparing certification. Certificates and

certifications shall be signed by an officer or other individual authorized to sign

documents on behalf of that entity.

3. Test and Inspection Reports: Comply with requirements specified in Division 01

40 Section "Quality Requirements."

B. Coordination Drawings: Comply with requirements specified in Division 01 31 00

Section "Project Management and Coordination."

C. Contractor's Final Project Schedule: Comply with requirements specified in the General

Conditions of the Contract, and Owner-Contractor Contract.

D. Qualification Data: Prepare written information that demonstrates capabilities and

experience of firm or person. Include lists of completed projects with project names and

addresses, names and addresses of architects and Owners, and other information

specified.

E. Welding Certificates: Prepare written certification that welding procedures and personnel

comply with requirements in the Contract Documents. Submit record of Welding

Procedure Specification (WPS) and Procedure Qualification Record (PQR) on AWS

forms. Include names of firms and personnel certified.

F. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying

that Installer complies with requirements in the Contract Documents and, where required,

is authorized by manufacturer for this specific Project.

G. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead

certifying that manufacturer complies with requirements in the Contract Documents.

Include evidence of manufacturing experience where required.

H. Product Certificates: Prepare written statements on manufacturer's letterhead certifying

that product complies with requirements in the Contract Documents.

I. Material Certificates: Prepare written statements on manufacturer's letterhead certifying

that material complies with requirements in the Contract Documents.

J. Material Test Reports: Prepare reports written by a qualified testing agency, on testing

agency's standard form, indicating and interpreting test results of material for compliance

with requirements in the Contract Documents.

K. Product Test Reports: Prepare written reports indicating current product produced by

manufacturer complies with requirements in the Contract Documents. Base reports on

evaluation of tests performed by manufacturer and witnessed by a qualified testing

agency, or on comprehensive tests performed by a qualified testing agency.

L. Research/Evaluation Reports: Prepare written evidence, from a model code organization

acceptable to authorities having jurisdiction, that product complies with building code in

effect for Project.
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M. Pre-construction Test Reports: Prepare reports written by a qualified testing agency, on

testing agency's standard form, indicating and interpreting results of tests performed

before installation of product, for compliance with performance requirements in the

Contract Documents.

N. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on

testing agency's standard form, indicating and interpreting results of compatibility tests

performed before installation of product. Include written recommendations for primers

and substrate preparation needed for adhesion.

O. Field Test Reports: Prepare reports written by a qualified testing agency, on testing

agency's standard form, indicating and interpreting results of field tests performed either

during installation of product or after product is installed in its final location, for

compliance with requirements in the Contract Documents.

P. Maintenance Data: Prepare written and graphic instructions and procedures for operation

and normal maintenance of products and equipment. Comply with requirements specified

in Division 01 78 23 Section "Operation and Maintenance Data."

Q. Design Data: Prepare written and graphic information, including, but not limited to,

performance and design criteria, list of applicable codes and regulations, and calculations.

Include list of assumptions and other performance and design criteria and a summary of

loads. Include load diagrams if applicable. Provide name and version of software, if any,

used for calculations. Include page numbers.

R. Manufacturer's Instructions: Prepare written or published information that documents

manufacturer's recommendations, guidelines, and procedures for installing or operating a

product or equipment. Include name of product and name, address and telephone number

of manufacturer.

S. Manufacturer's Field Reports: Prepare written information documenting factory-

authorized service representative's tests and inspections. Include the following, as

applicable:

1. Statement on condition of substrates and their acceptability for installation of

product.

2. Summary of installation procedures being followed, whether they comply with

requirements and, if not, what corrective action was taken.

3. Results of operational and other tests and a statement of whether observed

performance complies with requirements.

T. Insurance Certificates and Bonds: Prepare written information indicating current status of

insurance or bonding coverage. Include name of entity covered by insurance or bond,

limits of coverage, amounts of deductibles, if any, and term of the coverage.

U. Material Safety Data Sheets (MSDSs): Submit information directly to Owner.

1. Architect will not review submittals that include MSDSs and will return them for

resubmittal.
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3.3 DELEGATED DESIGN 

A. Performance and Design Criteria: Where professional design services or certifications by

a design professional are specifically required of Contractor by the Contract Documents,

provide products and systems complying with specific performance and design criteria

indicated.

1. If criteria indicated are not sufficient to perform services or certification required,

submit a written request for additional information to Owner.

B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other

required submittals, electronically submit three (3) copies of a statement, signed and

sealed by the responsible design professional, for each product and system specifically

assigned to Contractor to be designed or certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria

in the Contract Documents. Include list of codes, loads, and other factors used in

performing these services.

2. If submittal has a wet stamp, then send three (3) hard copies, with the wet stamp

to Owner for approval.  Owner will return one (1) copy to Contractor.

PART 4 EXECUTION 

4.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and

for compliance with the Contract Documents. Note corrections and field dimensions.

4.2 OWNER'S ACTION

A. Action Submittals: Owner will review each submittal, make marks to indicate corrections

or modifications required, and return it. Owner will stamp each submittal with an action

stamp and will mark stamp appropriately to indicate action taken.

B. Informational Submittals: Owner will review each submittal and will not return it, or will

return it if it does not comply with requirements. Owner will forward each submittal to

appropriate party.

C. Partial submittals are not acceptable, will be considered nonresponsive, and will be

returned without review.

D. Submittals not required by the Contract Documents may not be reviewed and may be

discarded.

END OF SECTION 01 3300 
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SECTION 01 4000 

QUALITY REQUIREMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for quality assurance

and quality control.

B. Testing and inspecting services are required to verify compliance with requirements

specified or indicated. These services do not relieve Contractor of responsibility for

compliance with the Contract Document requirements.

1. Specified tests, inspections and related actions do not limit Contractor's other

quality assurance and quality-control procedures that facilitate compliance with

the Contract Document requirements.

2. Requirements for Contractor to provide quality-assurance and quality-control

services required by Architect, Owner, or authorities having jurisdiction are not

limited by provisions of this Section.

C. See Divisions 02 through 33 Sections for specific test and inspection requirements, if

applicable. Not all Divisions will be used.

1.3 DEFINITIONS

A. Quality-Assurance Services: Activities, actions and procedures performed before and

during execution of the Work to guard against defects and deficiencies and substantiate

that proposed construction will comply with requirements.

B. Quality-Control Services: Tests, inspections, procedures and related actions during and

after execution of the Work to evaluate that actual products incorporated into the Work

and completed construction comply with requirements. Services do not include contract

enforcement activities performed by Owner.

C. Mockups: Full-size, physical assemblies that are constructed on-site. Mockups are used

to verify selections made under sample submittals, to demonstrate aesthetic effects and,

where indicated, qualities of materials and execution, and to review construction,

coordination, testing or operation; they are not Samples. Approved mockups establish the

standard by which the Work will be judged.

D. Pre-construction Testing: Tests and inspections that are performed specifically for the

Project before products and materials are incorporated into the Work to verify

performance or compliance with specified criteria.
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E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a

testing agency qualified to conduct product testing and acceptable to authorities having

jurisdiction, to establish product performance and compliance with industry standards.

F. Source Quality-Control Testing: Tests and inspections that are performed at the source,

i.e., plant, mill, factory or shop.

G. Field Quality-Control Testing: Tests and inspections that are performed on-site for

installation of the Work and for completed Work.

H. Testing Agency: An entity engaged to perform specific tests, inspections or both. Testing

laboratory shall mean the same as testing agency.

I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an

employee, Subcontractor, or Lower Tier Subcontractor, to perform a particular

construction operation, including installation, erection, application and similar operations.

1. Using a term such as "carpentry" does not imply that certain construction

activities must be performed by accredited or unionized individuals of a

corresponding generic name, such as "carpenter." It also does not imply that

requirements specified apply exclusively to tradespeople of the corresponding

generic name.

J. Experienced: When used with an entity, "experienced" means having successfully

completed a minimum of two (2) previous projects similar in size and scope to this

Project; being familiar with special requirements indicated; and having complied with

requirements of authorities having jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A. General: If compliance with two (2) or more standards is specified and the standards

establish different or conflicting requirements for minimum quantities or quality levels,

comply with the most stringent requirement. Refer uncertainties and requirements that are

different, but apparently equal, to Owner for a decision before proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified

shall be the minimum provided or performed. The actual installation may comply exactly

with the minimum quantity or quality specified, or it may exceed the minimum within

reasonable limits. To comply with these requirements, indicated numeric values are

minimum or maximum, as appropriate, for the context of requirements. Refer

uncertainties to Owner for a decision before proceeding.

1.5 TESTING SUBMITTALS

A. Qualification Data: For testing agencies, as prescribed by Contract, but not provided by

Owner shall demonstrate their capabilities and experience. Include proof of qualifications

in the form of a recent report on the inspection of the testing agency by a recognized

authority.

B. Reports: Prepare and electronically submit to the Owner certified written reports that

include the following:

1. Date of issue.
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2. Project title and number.

3. Name, address and telephone number of testing agency.

4. Dates and locations of samples and tests or inspections.

5. Names of individuals making tests and inspections.

6. Description of the Work and test and inspection method.

7. Identification of product and Specification Section.

8. Complete test or inspection data.

9. Test and inspection results and an interpretation of test results.

10. Record of temperature and weather conditions at time of sample taking and

testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies

with the Contract Document requirements.

12. Name and signature of laboratory inspector.

13. Recommendations on re-testing and re-inspecting.

C. Permits, Licenses and Certificates: For Owner's records, submit copies of permits,

licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,

receipts for fee payments, judgments, correspondence, records and similar documents,

established for compliance with standards and regulations bearing on performance of the

Work.

1.6 QUALITY ASSURANCE

A. General: Qualifications paragraphs in this Article establish the minimum qualification

levels required; individual Specification Sections specify additional requirements.

B. Installer Qualifications: A firm or individual experienced in installing, erecting, or

assembling work similar in material, design and extent to that indicated for this Project,

whose work has resulted in construction with a record of successful in-service

performance.

C. Manufacturer Qualifications: A firm experienced in manufacturing products or systems

similar to those indicated for this Project and with a record of successful in-service

performance, as well as sufficient production capacity to produce required units.

D. Fabricator Qualifications: A firm experienced in producing products similar to those

indicated for this Project and with a record of successful in-service performance, as well

as sufficient production capacity to produce required units.

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to

practice in jurisdiction where Project is located and who is experienced in providing

engineering services of the kind indicated. Engineering services are defined as those

performed for installations of the system, assembly or product that is similar to those

indicated for this Project in material, design and extent.

F. Specialists: Certain sections of the Specifications require that specific construction

activities shall be performed by entities who are recognized experts in those operations.

Specialists shall satisfy qualification requirements indicated and shall be engaged for the

activities indicated.

1. Requirement for specialists shall not supersede building codes and regulations

governing the Work.
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G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with

the experience and capability to conduct testing and inspecting indicated, as documented

according to ASTM E 548; and with additional qualifications specified in individual

Sections; and where required by authorities having jurisdiction, that is acceptable to

authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.

2. NVLAP: A testing agency accredited according to NIST's National Voluntary

Laboratory Accreditation Program.

H. Factory-Authorized Service Representative Qualifications: An authorized representative

of manufacturer who is trained and approved by manufacturer to inspect installation of

manufacturer's products that are similar in material, design and extent to those indicated

for this Project.

I. Mockups: Before installing portions of the Work requiring mockups, build mockups for

each form of construction and finish required to comply with the following requirements,

using materials indicated for the completed Work:

1. Build mockups in location and of size indicated or, if not indicated, as directed

by Owner.

2. Notify Owner seven (7) calendar days in advance of dates and times when

mockups will be constructed.

3. Demonstrate the proposed range of aesthetic effects and workmanship.

4. Obtain Owner's approval of mockups before starting work, fabrication or

construction.

5. Maintain mockups during construction in an undisturbed condition as a standard

for judging the completed Work.

6. Demolish and remove mockups when directed, unless otherwise indicated.

J. Laboratory Mockups: Comply with requirements of pre-construction testing and those

specified in individual Sections in Divisions 02 through 33.

1.7 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's

responsibility, Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses and telephone numbers of

testing agencies engaged and a description of types of testing and inspecting they

are engaged to perform.

2. Costs for retesting and re-inspecting construction that replaces or is necessitated

by work that failed to comply with the Contract Documents will be charged to

Contractor.

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.

Unless otherwise indicated, provide quality-control services specified and those required

by authorities having jurisdiction. Perform quality-control services required of Contractor

by authorities having jurisdiction, whether specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified

testing agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless

agreed to in writing by Owner.
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2. Notify testing agencies at least twenty-four 24 hours in advance of time when

Work that requires testing or inspecting will be performed.

3. Where quality-control services are indicated as Contractor's responsibility,

electronically submit a certified written report, in duplicate, of each quality-

control service to the Owner.

4. Testing and inspecting requested by Contractor and not required by the Contract

Documents are Contractor's responsibility.

5. Submit additional copies of each written report directly to authorities having

jurisdiction, when they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service

representative to inspect field-assembled components and equipment installation,

including service connections. Report results in writing as specified in Division 01 33 00

Section "Submittal Procedures."

D. Re-testing/Re-inspecting: Regardless of whether original tests or inspections were

Contractor's responsibility, provide quality-control services, including re-testing and re-

inspecting, for construction that replaced Work that failed to comply with the Contract

Documents.

E. Testing Agency Responsibilities: Cooperate with Owner and Contractor in performance

of duties. Provide qualified personnel to perform required tests and inspections.

1. Notify Owner and Contractor promptly of irregularities or deficiencies observed

in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which on-

site tests will be conducted.

3. Conduct and interpret tests and inspections and state in each report whether

tested and inspected work complies with or deviates from requirements.

4. Electronically submit to the Owner a certified written report, in duplicate, of each

test, inspection and similar quality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or

approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

F. Associated Services: Cooperate with agencies performing required tests, inspections and

similar quality-control services, and provide reasonable auxiliary services as requested.

Notify agency sufficiently in advance of operations to permit assignment of personnel.

Provide the following:

1. Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing and

inspecting. Assist agency in obtaining samples.

4. Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6. Preliminary design mix proposed for use for material mixes that require control by

testing agency.

7. Security and protection for samples and for testing and inspecting equipment at

Project site.
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G. Coordination: Coordinate sequence of activities to accommodate required quality-

assurance and quality-control services with a minimum of delay and to avoid necessity of

removing and replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples and similar activities.

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct

special tests and inspections required by authorities having jurisdiction as the

responsibility of Owner, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control

procedures and reviewing the completeness and adequacy of those procedures to

perform the Work.

2. Notifying Owner and Contractor promptly of irregularities and deficiencies

observed in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-

control service to Owner with copy to Contractor and to authorities having

jurisdiction.

4. Electronically submitting to the Owner a final report of special tests and

inspections, which includes a list of unresolved deficiencies, at Substantial

Completion.

5. Interpreting tests and inspections and stating in each report whether tested and

inspected work complies with or deviates from the Contract Documents.

6. Re-testing and re-inspecting corrected work.

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking and similar services, repair

damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other

Specification Sections. Restore patched areas and extend restoration into

adjoining areas with durable seams that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 73 29 Section

"Cutting and Patching."

B. Protect construction exposed by or for quality-control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of

responsibility for quality-control services.

END OF SECTION 01 4000 
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SECTION 01 5000 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 73 00 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for temporary utilities, support facilities, and security

and protection facilities.

B. See Division 01 Section "Execution" for progress cleaning requirements.

C. See Divisions 02 through 33 Sections for temporary heat, ventilation, and humidity

requirements for products in those Sections. Not all Sections will be used

1.3 DEFINITIONS

A. Permanent Enclosure: As determined by Architect, permanent or temporary roofing is

complete, insulated and weathertight; exterior walls are insulated and weathertight; and

all openings are closed with permanent construction or substantial temporary closures.

1.4 USE CHARGES

A. General: Cost or use charges for temporary facilities shall be included in the Contract

Sum. Allow other entities to use temporary services and facilities without cost, including,

but not limited to, Owner's construction forces, Architect, testing agencies and authorities

having jurisdiction.

B. Water Service from Existing System: Water from Owner's existing water system is

available for use with approval of Owner’s Representative.  Provide connections and

extensions of services as required for construction operations. Contractor must notify

Owner forty-eight (48) hours before use of water service.

C. Electric Power Service from Existing System: Contractor is responsible for supplying

power service and distribution as required for construction operations, unless other

arrangements are made with approval of Owner’s Representative.

1.5 QUALITY ASSURANCE

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for

temporary electric service. Install service to comply with NFPA 70.
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1.6 PROJECT CONDITIONS 

A. Temporary Use of Existing Permanent Facilities: Contractor shall assume responsibility

for operation, maintenance and protection of each existing permanent service during its

use as a construction facility before Owner's acceptance, regardless of previously

assigned responsibilities.

B. Conditions of Use: The following conditions apply to use of temporary services and

existing facilities by all parties engaged in the Work:

1. Keep temporary services and existing facilities clean and neat.

2. Relocate temporary services as required by progress of the Work.

3. Provide temporary keys and lock cores throughout duration of Contractor’s

occupancy of Owner’s space. Contractor to provide Owner’s Representative with

temporary construction keys matching construction cores installed for access.

a. When Contractor is given keys to KCHA property, Contractor will claim

responsibility for the keys by signing for keys acquired. If Contractor

loses keys, Contractor is responsible for rekeying all locks associated

with lost key. Contractor is responsible for returning keys back to

Owner’s Representative when Work is completed.

PART 2 PRODUCTS 

2.1 TEMPORARY FACILITIES 

A. Field Offices, General: Prefabricated or mobile units with serviceable finishes,

temperature controls and foundations adequate for normal loading.

B. Storage and Fabrication Sheds: Provide sheds sized, furnished and equipped to

accommodate materials and equipment for construction operations.

C. Contractor is responsible for security of Temporary Facilities.

2.2 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by

locations and classes of fire exposures.

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide

vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space

thermostatic control.

1. Use of gasoline-burning space heaters, open-flame heaters or salamander-type

heating units is prohibited.

2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing

agency acceptable to authorities having jurisdiction, and marked for intended use.

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system

for temporary use during construction, provide filter with MERV of 13 at each

return air grille in system and remove and replace at end of construction.

C. Self-Contained Toilet Units: Single-occupant units of chemical, aerated re-circulation, or

combustion type; vented; fully-enclosed with a glass-fiber-reinforced polyester shell or

similar nonabsorbent material.
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D. Drinking-Water Fixtures: Containerized, tap-dispenser, bottled-water, drinking-water

units, including paper cup supply.

1. Where power is accessible, provide electric water coolers to maintain dispensed

water temperature at 45 to 55 degrees F.

E. Electrical Outlets: Properly configured, NEMA-polarized outlets to prevent insertion of

110-to-120-V plugs into higher-voltage outlets; equipped with ground-fault circuit

interrupters, reset button and pilot light.

F. Power Distribution System Circuits: Where permitted, and overhead and exposed for

surveillance, wiring circuits, not exceeding 125-V AC, 20-A rating, and lighting circuits

may be nonmetallic sheathed cable.

PART 3 EXECUTION 

3.1 INSTALLATION, GENERAL 

A. With Owner’s approval, locate facilities where they will serve Project adequately and

result in minimum interference with performance of the Work. Relocate and modify

facilities as required by progress of the Work.

B. Provide each facility ready for use when needed to avoid delay. Do not remove until

facilities are no longer needed or are replaced by authorized use of completed permanent

facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. General: Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service

can be interrupted, if necessary, to make connections for temporary services.

Provide Owner with seventy-two (72) hour notice if disturbance is to occur to

site staff or residents.

B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain

water service facilities in a condition acceptable to Owner. At Substantial Completion,

restore these facilities to condition existing before initial use.

C. Sanitary Facilities: Provide temporary toilets, wash facilities and drinking water for use

by construction personnel. Comply with requirements of authorities having jurisdiction

for type, number, location, operation and maintenance of fixtures and facilities.

1. Toilets: Use of Owner's existing toilet facilities will be permitted with Owner’s

approval, as long as facilities are cleaned and maintained daily. At Substantial

Completion, restore these facilities to condition existing before initial use.

D. Heating and Cooling: Provide temporary heating and cooling required by construction

activities for curing or drying of completed installations or for protecting installed

construction from adverse effects of low temperatures or high humidity. Select equipment

that will not have a harmful effect on completed installations or elements being installed.
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1. Maintain a minimum temperature of 50 degrees F in permanently enclosed

portions of building for normal construction activities, and 65 degrees F for

finishing activities and areas where finished Work has been installed.

2. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes and odors

from entering occupied areas.

E. Ventilation and Humidity Control: Provide temporary ventilation required by

construction activities for curing or drying of completed installations or for protecting

installed construction from adverse effects of high humidity. Select equipment that will

not have a harmful effect on completed installations or elements being installed.

Coordinate ventilation requirements to produce ambient condition required and minimize

energy consumption.

F. Electric Power Service: Provide electric power service and distribution system of

sufficient size, capacity, and power characteristics required for construction operations.

1. Connect temporary service to Owner's existing power source, as directed by

Owner after receiving approval by Owner’s Representative.

G. Lighting: Provide temporary lighting with local switching that provides adequate

illumination for construction operations, observations, inspections and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection

requirements without operating entire system.

3.3 SUPPORT FACILITIES INSTALLATION 

A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle

waste from construction operations. Comply with requirements of authorities having

jurisdiction. Comply with Division 01 73 00 Section "Execution" for progress cleaning

requirements. Contractor shall not use Owner’s waste receptacles for any disposal.

B. Parking: Use designated areas of Owner's existing parking areas for construction

personnel upon Owner’s approval.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures,

utilities and other improvements at Project site and on adjacent properties, except those

indicated to be removed or altered. Repair damage to existing facilities.

B. Environmental Protection: Provide protection, operate temporary facilities and conduct

construction in ways and by methods that comply with environmental regulations and

that minimize possible air, waterway and subsoil contamination or pollution or other

undesirable effects.

C. Security Enclosure and Lockup: Install substantial temporary enclosure around partially

completed areas of construction. Provide lockable entrances to prevent unauthorized

entrance, vandalism, theft and similar violations of security.

D. Barricades, Warning Signs, and Lights: Comply with Owner’s instructions for erecting

structurally adequate barricades, including warning signs and lighting.
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E. Temporary Egress: Maintain temporary egress from existing occupied facilities as

indicated and as required by Owner.

F. Temporary Enclosures: Provide temporary enclosures for protection of construction, in

progress and completed, from exposure, foul weather, other construction operations and

similar activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is not complete,

insulate temporary enclosures.

G. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt

migration and to separate areas occupied by tenants from fumes and noise.

1. Construct dustproof partitions with two (2) layers of 6-mil polyethylene sheet on

each side. Overlap and tape full length of joints.

2. Where fire-resistance-rated temporary partitions are indicated or are required by

authorities having jurisdiction, construct partitions according to the rated

assemblies.

3. Seal joints and perimeter.

4. Protect air-handling equipment.

5. Provide walk-off mats at each entrance through temporary partition.

6. Dust Control/Air handlers

H. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of

types needed to protect against reasonably predictable and controllable fire losses.

Comply with NFPA 241.

1. Prohibit smoking on Owner's property.

2. Supervise welding operations, combustion-type temporary heating units and

similar sources of fire ignition according to requirements of authorities having

jurisdiction.

3.5 OPERATION, TERMINATION AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste

and abuse, limit availability of temporary facilities to essential and intended uses.

B. Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,

ventilation and similar facilities on a twenty-four (24) hour basis where required

to achieve indicated results and to avoid possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security and

protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service has

ended, when it has been replaced by authorized use of a permanent facility or no later

than Substantial Completion. Complete or, if necessary, restore permanent construction

that may have been delayed because of interference with temporary facility. Repair

damaged Work, clean exposed surfaces and replace construction that cannot be

satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of

Contractor. Owner reserves right to take possession of Project identification

signs.
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2. At Substantial Completion, clean and renovate permanent facilities used during

construction period. Comply with final cleaning requirements specified in

Division 01 77 00 Section "Closeout Procedures."

END OF SECTION 01 5000 
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SECTION 01 6000 

PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for selection of

products for use in Project; product delivery, storage and handling; manufacturers'

standard warranties on products; special warranties; product substitutions; and

comparable products.

B. See Division 01 77 00 Section "Closeout Procedures" for submitting warranties for

Contract closeout.

C. See Divisions 02 through 33 Sections for specific requirements for warranties on

products and installations specified to be warranted. Not all Sections will be used.

1.3 DEFINITIONS

A. Products: Items purchased for incorporating into the Work, whether purchased for Project

or taken from previously purchased stock. The term "product" includes the terms

"material," "equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including

make or model number or other designation shown or listed in manufacturer's

published product literature that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another

project or facility, except that products consisting of recycled-content materials

are allowed, unless explicitly stated otherwise. Products salvaged or recycled

from other projects are not considered new products.

3. Comparable Product: Product that is demonstrated and approved through

submittal process, or where indicated as a product substitution, to have the

indicated qualities related to type, function, dimension, in-service performance,

physical properties, appearance and other characteristics that equal or exceed

those of specified product.

B. Substitutions: Changes in products, materials, equipment and methods of construction

from those required by the Contract Documents and proposed by Contractor.

C. Basis-of-Design Product Specification: Where a specific manufacturer's product is named

and accompanied by the words "basis of design," including make or model number or

other designation, to establish the significant qualities related to type, function,

dimension, in-service performance, physical properties, appearance and other

characteristics for purposes of evaluating comparable products of other named

manufacturers.
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1.4 SUBMITTALS 

A. Substitution Requests: Electronically submit three (3) copies of each request for

consideration to the Owner. Identify product or fabrication or installation method to be

replaced. Include Specification Section number and title and Drawing numbers and titles.

1. Documentation: Show compliance with requirements for substitutions and the

following, as applicable:

a. Statement indicating why specified material or product cannot be

provided.

b. Coordination information, including a list of changes or modifications

needed to other parts of the Work and to construction performed by

Owner and separate contractors, which will be necessary to

accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with

those of the Work specified. Significant qualities may include attributes

such as performance, weight, size, durability, visual effect and specific

features and requirements indicated.

d. Product Data, including drawings and descriptions of products and

fabrication and installation procedures.

e. Samples, where applicable or requested.

f. List of similar installations for completed projects with project names

and addresses and the names and addresses of Architects and Owners.

g. Material test reports from a qualified testing agency indicating and

interpreting test results for compliance with requirements indicated.

h. Research/evaluation reports evidencing compliance with building code in

effect for Project, from a model code organization acceptable to

authorities having jurisdiction.

i. Detailed comparison of Contractor's Final Project Schedule using

proposed substitution with products specified for the Work, including

effect on the overall Contract Time. If specified product or method of

construction cannot be provided within the Contract Time, include letter

from manufacturer, on manufacturer's letterhead, stating lack of

availability or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract

Sum.

k. Contractor's certification that proposed substitution complies with

requirements in the Contract Documents and is appropriate for

applications indicated.

l. Contractor's waiver of rights to additional payment or time that may

subsequently become necessary because of failure of proposed

substitution to produce indicated results.

2. Owner’s Action: If necessary, the Owner will request additional information or

documentation for evaluation within five (5) calendar days of receipt of a request

for substitution. Owner will notify Contractor of acceptance or rejection of

proposed substitution within ten (10) calendar days of receipt of request, or five

(5) calendar days of receipt of additional information or documentation,

whichever is later.

a. Form of Acceptance: Signed and Approved Substitution Request Form.
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B. Basis-of-Design Product Specification Submittal: Comply with requirements in Division

01 Section "Submittal Procedures." Show compliance with requirements.

1.5 QUALITY ASSURANCE

A. Compatibility of Options: If Contractor is given option of selecting between two (2) or

more products for use on Project, product selected shall be compatible with products

previously selected, even if previously selected products were also options.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store and handle products using means and methods that will prevent damage,

deterioration and loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent

overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for

items that are flammable, hazardous, easily damaged or sensitive to deterioration,

theft and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's

original sealed container or other packaging system, complete with labels and

instructions for handling, storing, unpacking, protecting and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents

and to ensure that products are undamaged and properly protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting

of units.

2. Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent

condensation.

4. Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for

period of installation and concealment.

6. Comply with product manufacturer's written instructions for temperature,

humidity, ventilation and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with,

other warranties required by the Contract Documents. Manufacturer's disclaimers and

limitations on product warranties do not relieve Contractor of obligations under

requirements of the Contract Documents.

1. Manufacturer's Warranty: Pre-printed written warranty published by individual

manufacturer for a particular product and specifically endorsed by manufacturer

to Owner.
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2. Special Warranty: Written warranty required by or incorporated into the Contract

Documents, either to extend time limit provided by manufacturer's warranty or to

provide more rights for Owner.

B. Special Warranties: Prepare a written document that contains appropriate terms and

identification, ready for execution. Electronically submit a draft for approval before final

execution to the Owner.

1. Manufacturer's Standard Form: Modified to include Project-specific information

and properly executed.

2. Specified Form: When specified forms are included with the Specifications,

prepare a written document using appropriate form properly executed.

3. Refer to Divisions 2 through 33 Sections for specific content requirements and

particular requirements for submitting special warranties. Not all Sections will be

used.

C. Submittal Time: Comply with requirements in Division 01 Section "Closeout

Procedures."

PART 2 PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract

Documents, that are undamaged and, unless otherwise indicated, that are new at time of

installation.

1. Provide products complete with accessories, trim, finish, fasteners and other

items needed for a complete installation and indicated use and effect.

2. Standard Products: If available, and unless custom products or nonstandard

options are specified, provide standard products of types that have been produced

and used successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in

conflict with requirements of the Contract Documents.

4. Where products are accompanied by the term "as selected," Owner will make

selection.

5. Where products are accompanied by the term "match sample," sample to be

matched is Owner’s.

6. Descriptive, performance and reference standard requirements in the

Specifications establish "salient characteristics" of products.

B. Product Selection Procedures:

1. Products: Where Specifications include a list of names of both products and

manufacturers, provide one (1) of the products listed or equal product that

complies with requirements.

2. Manufacturers: Where Specifications include a list of manufacturers' names,

provide a product by one (1) of the manufacturers listed or equal manufacturer

that complies with requirements.

3. Available Products: Where Specifications include a list of names of both

products and manufacturers, provide one (1) of the products listed, or a equal

product. Comply with provisions in Part 2 "Product Substitutions" Article for

consideration of an unnamed “or Equal” product.
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4. Available Manufacturers: Where Specifications include a list of manufacturers,

provide a product by one (1) of the manufacturers listed, or an unnamed

manufacturer, that complies with requirements. Comply with provisions in Part 2

"Product Substitutions" Article for consideration of an unnamed manufacturer.

5. Product Options: Where Specifications indicate that sizes, profiles and

dimensional requirements on Drawings are based on a specific product or system,

provide the specified product or system. Comply with provisions in Part 2

"Product Substitutions" Article for consideration of an unnamed product or

system.

6. Basis-of-Design Product: Where Specifications name a product and include a list

of manufacturers, provide the specified product or a comparable product by one

(1) of the other named manufacturers. Drawings and Specifications indicate

sizes, profiles, dimensions and other characteristics that are based on the product

named. Comply with provisions in Part 2 "Product Substitutions" Article for

consideration of an unnamed product by the other named manufacturers.

7. Visual Matching Specification: Where Specifications require matching an

established Sample, select a product that complies with requirements and

matches Owner's sample. Owner's decision will be final on whether a proposed

product matches.

a. If no product available within specified category matches and complies

with other specified requirements, comply with provisions in Part 2

"Product Substitutions" Article for proposal of product.

8. Visual Selection Specification: Where Specifications include the phrase "as

selected from manufacturer's colors, patterns and textures" or a similar phrase,

select a product that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard

range of colors, patterns, textures" or similar phrase, Owner will select

color, pattern, density or texture from manufacturer's product line that

does not include premium items.

b. Full Range: Where Specifications include the phrase "full range of

colors, patterns, textures" or similar phrase, Owner will select color,

pattern, density or texture from manufacturer's product line that includes

both standard and premium items.

2.2 PRODUCT SUBSTITUTIONS 

A. Timing: Owner will consider requests for substitutions if received within sixty (60) days

after the Notice to Proceed. Requests received after that time may be considered or

rejected at discretion of Owner. .

B. Conditions: Owner will consider Contractor's request for substitution when the following

conditions are satisfied. If the following conditions are not satisfied, Owner will return

requests without action, except to record noncompliance with these requirements:

1. Requested substitution offers Owner a substantial advantage in cost, time, energy

conservation, or other considerations, after deducting additional responsibilities

Owner must assume. Owner's additional responsibilities may include

compensation to Architect for redesign and evaluation services, increased cost of

other construction by Owner and similar considerations.

2. Requested substitution does not require extensive revisions to the Contract

Documents.
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3. Requested substitution is consistent with the Contract Documents and will

produce indicated results.

4. Substitution request is fully documented and properly submitted.

5. Requested substitution will not adversely affect Contractor's Final Project

Schedule.

6. Requested substitution has received necessary approvals of authorities having

jurisdiction.

7. Requested substitution is compatible with other portions of the Work.

8. Requested substitution has been coordinated with other portions of the Work.

9. Requested substitution provides specified warranty.

PART 3 EXECUTION (Not Used) 

END OF SECTION 01 6000 
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SECTION 01 7300 

EXECUTION 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes general procedural requirements governing execution of the Work

including, but not limited to, the following:

1. Construction layout.

2. General installation of products.

3. Progress cleaning.

4. Starting and adjusting.

5. Protection of installed construction.

6. Correction of the Work.

B. See Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated lines 

and levels, and final cleaning. 

1.3 SUBMITTALS 

A. Not Applicable

PART 2  PRODUCTS (Not Used)

PART 3  EXECUTION

3.1 EXAMINATION

A. Existing Conditions: The existence and location of site improvements, utilities and other

construction indicated as existing are not guaranteed. Before beginning work, investigate

and verify the existence and location of mechanical and electrical systems and other

construction affecting the Work. Notify Owner of any discrepancies between plans and

actual conditions on site.

1. Before construction, verify the location and points of connection of utility

services.

B. Acceptance of Conditions: Examine substrates, areas and conditions, with Installer or

Applicator and Owner present where indicated, for compliance with requirements for

installation tolerances and other conditions affecting performance. Record observations.

1. Verify compatibility with and suitability of substrates, including compatibility

with existing finishes or primers.
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2. Examine roughing-in for mechanical and electrical systems to verify actual

locations of connections before equipment and fixture installation.

3. Examine walls, floors and roofs for suitable conditions where products and

systems are to be installed.

4. Proceed with installation only after unsatisfactory conditions have been corrected

and approved by Owner. Proceeding with the Work indicates acceptance of

surfaces and conditions.

3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly.

Recheck measurements before installing each product. Where portions of the Work are

indicated to fit to other construction, verify dimensions of other construction by field

measurements before fabrication. Coordinate fabrication schedule with construction

progress to avoid delaying the Work.

B. Space Requirements: Verify space requirements and dimensions of items shown

diagrammatically on Drawings.

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the

need for clarification of the Contract Documents, submit a request for information to

Owner, per Section 01 3100.

1. It is the Contractor’s responsibility to coordinate between the various Contract

Documents, including the Drawings and Specifications, with neither superseding

the other. In the event of conflicts or discrepancies among the Contract

Documents, it is the Contractor’s responsibility to seek clarification.

2. Where conflicts and/or omissions have not been brought to the attention of the

Owner, it is understood that the Contractor has made provisions in the bid for the

most costly material or methods.

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on

Drawings, in relation to the property survey and existing benchmarks. If discrepancies are

discovered, notify Owner promptly.

B. General: Engage experienced layout engineers to lay out the Work using accepted

surveying practices.

1. Establish dimensions within tolerances indicated. Do not scale Drawings to

obtain required dimensions.

2. Inform installers of lines and levels to which they must comply.

3. Check the location, level and plumb, of every major element as the Work

progresses.

4. Notify Owner when deviations from required lines and levels exceed allowable

tolerances.

3.4 FIELD ENGINEERING 

A. Reference Points: Locate existing permanent benchmarks, control points and similar

reference points before beginning the Work. Preserve and protect permanent benchmarks

and control points during construction operations.
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3.5  INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment

and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

2. Where space is limited, install components to maximize space available for

maintenance and ease of removal for replacement.

3. Conceal pipes, ducts and wiring in finished areas unless otherwise indicated.

4. Install materials in lengths that produce the minimum amount of joints.

B. Comply with manufacturer's written instructions and recommendations for installing

products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possible results.

Maintain conditions required for product performance until Substantial Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging

operations or loading in excess of that expected during normal conditions of occupancy.

E. Tools and Equipment: Do not use tools or equipment that produces harmful noise and

dust levels. Refer to Dust Control in the Scope of Work.

F. Templates: Obtain and distribute to the parties involved templates for work specified to

be factory prepared and field installed. Check Shop Drawings of other work to confirm

that adequate provisions are made for locating and installing products to comply with

indicated requirements.

G. Attachments: Provide blocking and attachment plates, anchors and fasteners of adequate

size and number to securely anchor each component in place, accurately located and

aligned with other portions of the Work. Where size and type of attachments are not

indicated, verify size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount

components at heights directed by Owner.

2. Allow for building movement, including thermal expansion and contraction.

3. Coordinate installation of anchorages. Furnish setting drawings, templates and

directions for installing anchorages, including sleeves, concrete inserts, anchor

bolts, and items with integral anchors, that are to be embedded in concrete or

masonry. Deliver such items to Project site in time for installation.

H. Joints: Make joints of uniform width. Where joint locations in exposed work are not

indicated, submit proposed joint layout, for Owner's approval. Fit exposed connections

together to form hairline joints.

1. Use weather cuts, miters, back caulk as needed. Use lengths that minimize joints.

I. Hazardous Materials: Use products, cleaners, and installation materials that are not

considered hazardous.

1. If required, Contractor must submit MSDS for all products to be used onsite to

Owner for approval. Owner shall have seven (7) calendar days to review and

approve/disapprove of the product.
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2. If required, Contractor must submit a weekly schedule detailing when and where

approved products will be used on an hour-by-hour basis. This schedule must be

submitted by 9:00 AM on Wednesday of the week prior to the scheduled work

week.

3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Coordinate

progress cleaning for joint-use areas where more than one installer has worked. Enforce

requirements strictly. Dispose of materials lawfully in compliance with Section 01 7419

“Construction Waste Management and Disposal.”

1. Comply with requirements in NFPA 241 for removal of combustible waste

materials and debris.

2. Do not hold materials more than seven (7) calendar days during normal weather

or three (3) calendar days if the temperature is expected to rise above 80 degrees

F.

3. Containerize hazardous and unsanitary waste materials separately from other

waste. Mark containers appropriately and dispose of legally, according to

regulations.

4. Do not use Owner receptacles.

5. Recycle as outlined in Waste Management Plan in Section 01 7419.

B. Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary

for proper execution of the Work.

1. Remove liquid spills promptly.

2. Where dust would impair proper execution of the Work, broom-clean or vacuum

the entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written

instructions of manufacturer or fabricator of product installed, using only cleaning

materials specifically recommended. If specific cleaning materials are not recommended,

use cleaning materials that are not hazardous to health or property and that will not

damage exposed surfaces.

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to

ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Burying or burning waste materials on-site will not be permitted.

Washing waste materials down sewers or into waterways will not be permitted.

H. During handling and installation, clean and protect construction in progress and adjoining

materials already in place. Apply protective covering where required to ensure protection

from damage or deterioration at Substantial Completion.

I. Clean and provide maintenance on completed construction as frequently as necessary

through the remainder of the construction period. Adjust and lubricate operable

components to ensure operability without damaging effects.
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J. Limiting Exposures: Supervise construction operations to assure that no part of the

construction, completed or in progress, is subject to harmful, dangerous, damaging or

otherwise deleterious exposure during the construction period.

3.7 STARTING AND ADJUSTING

A. Start equipment and operating components to confirm proper operation. Remove

malfunctioning units, replace with new units and re-test.

B. Adjust operating components for proper operation without binding. Adjust equipment for

proper operation.

C. Test each piece of equipment to verify proper operation. Test and adjust controls and

safeties. Replace damaged and malfunctioning controls and equipment.

D. Manufacturer's Field Service: If a factory-authorized service representative is required to

inspect field-assembled components and equipment installation, comply with

qualification requirements in Division 01 04 00 Section "Quality Requirements."

3.8 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without

damage or deterioration at time of Substantial Completion.

B. Comply with manufacturer's written instructions for temperature and relative humidity.

3.9 CORRECTION OF THE WORK

A. Repair or remove and replace defective construction. Restore damaged substrates and

finishes. Comply with requirements in Division 01 73 29 Section "Cutting and Patching."

1. Repairing includes replacing defective parts, refinishing damaged surfaces,

touching up with matching materials and properly adjusting operating equipment.

B. Restore permanent facilities used during construction as well as landscapes and

hardscapes to their original condition.

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be

repaired without visible evidence of repair.

D. Repair components that do not operate properly. Remove and replace operating

components that cannot be repaired.

E. Remove and replace chipped, scratched and broken glass or reflective surfaces.

END OF SECTION 01 7300 

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



 SECTION 01 7329 

 CUTTING AND PATCHING 

SECTION 01 7329 

Page 1 of 3 

SECTION 01 7329 

CUTTING AND PATCHING 

PART 1 GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes procedural requirements for cutting and patching.

B. See Divisions 02 through 33 Sections for specific requirements and limitations applicable

to cutting and patching individual parts of the Work. Not all Sections will be used.

1.3 QUALITY ASSURANCE 

A. Structural Elements: Do not cut and patch structural elements in a manner that could

change their load-carrying capacity or load-deflection ratio.

B. Operational Elements: Do not cut and patch operating elements and related components

in a manner that results in reducing their capacity to perform as intended or that results in

increased maintenance or decreased operational life or safety.

C. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related

components in a manner that could change their load-carrying capacity, that results in

reducing their capacity to perform as intended, or that results in increased maintenance or

decreased operational life or safety.

D. Visual Requirements:

1. Unless indicated otherwise, patching, extending or matching shall be performed

as necessary to make the Work complete, with all components matching and

consistent.

2. Do not cut and patch construction in a manner that results in visual evidence of

cutting and patching. Do not cut and patch construction exposed on the exterior

or in occupied spaces in a manner that would, in Owner’s opinion, reduce the

building's aesthetic qualities. Remove and replace construction that has been cut

and patched in a visually unsatisfactory manner.

3. Patching materials shall meet the requirements of the jurisdictional code

authorities.

4. All patching procedures shall be reviewed with the Owner prior to proceeding.

1.4 WARRANTY 

A. Existing Warranties: Remove, replace, patch and repair materials and surfaces cut or

damaged during cutting and patching operations, by methods and with materials so as not

to void existing warranties.
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PART 2 PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections.

B. In-Place Materials: Use materials identical to in-place materials. For exposed surfaces,

use materials that visually match in-place adjacent surfaces to the fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when

installed, will match the visual and functional performance of in-place materials.

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and patching

are to be performed.

1. Compatibility: Before patching, verify compatibility with and suitability of

substrates, including compatibility with in-place finishes or primers.

2. Proceed with installation only after unsafe or unsatisfactory conditions have been

corrected.

3.2 PREPARATION 

A. Temporary Support: Provide temporary support of Work to be cut.

B. Protection: Protect in-place construction during cutting and patching to prevent damage.

Provide protection from adverse weather conditions for portions of Project that might be

exposed during cutting and patching operations.

C. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free

passage to adjoining areas.

D. Cut, move or remove items as necessary for access to alterations and renovations work;

replace and restore at completion.

E. Contact the Owner when unsuitable materials not marked for removal - such as rotted

wood, rusted metals and deteriorated concrete and masonry are discovered.

F. Remove debris and abandoned items from area and from concealed spaces.

G. Prepare surfaces and remove surface finishes to provide for proper installation of new

work and new finishes.

3.3 PERFORMANCE

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting

and patching at the earliest feasible time and complete without delay.
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B. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding and

similar operations, including excavation, using methods least likely to damage elements

retained or adjoining construction. Provide appropriate dust control while cutting through

surfaces. If possible, review proposed procedures with original Installer; comply with

original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not

hammering and chopping. Cut holes and slots as small as possible, neatly to size

required and with minimum disturbance of adjacent surfaces. Temporarily cover

openings when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed

surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a

diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 31

and 33 Sections (Sections may not be used) where required by cutting and

patching operations.

5. Proceed with patching after construction operations requiring cutting are

complete.

C. Patching: Patch construction by filling, repairing, refinishing, closing up and similar

operations following performance of other Work. Patch with durable seams that are as

invisible as possible. Provide materials and comply with installation requirements

specified in other Sections.

1. Inspection: Where feasible, test and inspect patched areas after completion to

demonstrate integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish

restoration into retained adjoining construction in a manner that will eliminate

evidence of patching and refinishing.

3. Floors and Walls: Where walls or partitions that are removed extend one finished

area into another, patch and repair floor and wall surfaces in the new space.

Provide an even surface of uniform finish, color, texture and appearance.

Remove in-place floor and wall coverings and replace with new materials, if

necessary, to achieve uniform color and appearance.

4. Ceilings: Patch, repair or rehang in-place ceilings as necessary to provide an

even-plane surface of uniform appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores

enclosure to a weathertight condition.

D. Trim existing doors as necessary to clear new floor finishes; refinish trimmed areas.

E. Where existing items are indicated as cut or reconfigured, cap and finish all exposed

edges to match the existing construction to remain. Provide new or relocated supports

spaced to be consistent with the installation.

F. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely

remove paint, mortar, oils, putty and similar materials.

END OF SECTION 01 7329 
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SECTION 01 7419 

CONSTRUCTION WASTE MANAGEMENT 

AND DISPOSAL 

PART 1 GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions, Project Documents, and other Division 01 Specification Sections, apply to

this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for the following:

1. Salvaging of non-hazardous demolition and construction waste.

2. Recycling of non-hazardous demolition and construction waste.

3. Disposing of non-hazardous demolition and construction waste.

1.3 DEFINITIONS 

A. Construction Waste: All non-hazardous building and site materials or other non-

hazardous solid waste resulting from construction, remodeling, renovation, repair or land-

clearing operations. Construction waste includes packaging and material that is recycled,

reused, salvaged or disposed as garbage.

B. Demolition Waste: All non-hazardous building and site materials or other non-hazardous

solid waste resulting from demolition or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale,

recycling, reuse or deposit in landfill or incinerator acceptable to authorities having

jurisdiction.

D. Recycle: Recovery of demolition or construction waste for subsequent processing for the

purpose of using the material in the manufacture of a new product.

1. Source-Separated Recycling:  The process of separating recyclable materials in

separate containers as they are generated on the job-site.  The separated materials are

hauled directly to a recycling facility or transfer station.

2. Co-mingled Recycling:  The process of collecting mixed recyclable materials in one

container on-site.  The container is taken to a material recovery facility where

materials are separated for recycling.

E. Re-Use:  Making use of a material without altering its form.  Materials can be reused on-

site or reused on other project off-site.  Examples include, but are not limited to the

following:

1. Grinding of concrete for use as sub-base material.

2. Chipping of land-clearing debris for use as mulch.
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F. Salvage: Recovery of demolition or construction waste and subsequent sale or re-use in

another facility.

G. Salvage and Re-use: Recovery of demolition or construction waste and subsequent

incorporation into the Work.

1.4 PERFORMANCE GOALS

A. General: Material from demolition projects shall be recycled or reused whenever

practicable (RCW 39.04.135).  Contractor to develop a waste management plan that

results in end-of-Project rates for salvage/recycling of fifty (50%) percent by weight of

total waste generated by the Work by one or a combination of the following:

1. Salvage.

2. Reuse.

3. Source-separated Recycling.

4. Co-mingled Recycling.

B. Salvage/Recycle Goals: Owner's goal is to salvage and recycle as much non-hazardous

demolition and construction waste as possible including the following materials:

1. Cardboard.

2. Clean dimensional wood.

3. Metals: Material banding, stud trim, ductwork, piping, rebar, roofing, other trim,

steel, iron, galvanized sheet steel, stainless steel, aluminum, copper, zinc, lead,

brass, and bronze.

4. Gypsum board.

1.5 SUBMITTALS 

A. Waste Management Plan: Submit three (3) copies of plan within seven (7) calendar days

of date established for the Notice of Proceed.

B. Waste Reduction Progress Reports: Electronically submit, concurrent with Final

Application for Payment, the report to the Owner. Include separate reports for demolition

and construction waste. Include the following information:

1. Material category.

2. Generation point of waste.

3. Destination of waste.

4. Total quantity of waste in tons.

5. Quantity of waste salvaged, both estimated and actual in tons.

6. Quantity of waste recycled, both estimated and actual in tons.

7. Total quantity of waste recovered (salvaged plus recycled) in tons.

8. Total quantity of waste recovered (salvaged plus recycled) as a percentage of

total waste.

C. Waste Reduction Calculations: Before request for Substantial Completion, electronically

submit a copy of calculated end-of-Project rates for salvage, recycling, and disposal as a

percentage of total waste generated by the Work to the Owner.

D. Records of Donations: Indicate receipt and acceptance of salvageable waste donated to

individuals and organizations. Indicate whether organization is tax exempt.

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



 SECTION 01 7419 

 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

SECTION 01 7419 

Page 3 of 8 

E. Records of Sales: Indicate receipt and acceptance of salvageable waste sold to individuals

and organizations. Indicate whether organization is tax exempt.

F. Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable

waste by recycling and processing facilities licensed to accept them. Include manifests,

weight tickets, receipts and invoices. If waste is taken to a facility that landfills and

recycles, include facility record of recycling rate for the period of construction.

G. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by

landfills and incinerator facilities licensed to accept them. Include manifests, weight

tickets, receipts and invoices.

1.6 QUALITY ASSURANCE

A. Regulatory Requirements:  Conduct construction waste management activities in

accordance with State of Washington RCW 70.95.240, Seattle Municipal Code Chapter

21.36 and all other applicable laws and ordinances.

B. Review of the following publications and programs (request copies by calling King

County Solid Waste Division at 206-477-4466)

1. Construction Recycling Directory for Seattle/ King County.

2. Contractors Guide:  Save money and resources through job-site recycling and

waste prevention.

3. King County Solid Waste Division Report of Co-mingled Recycling Facilities

(available at www.metrokc.gov/dnrp/swd/construction-recycling/comingled.asp)

1.7 WASTE MANAGEMENT PLAN 

A. General: Develop a plan consisting of waste identification, waste reduction work plan

and cost/revenue analysis. Include separate sections in plan for demolition and

construction waste. Indicate quantities by weight or volume, but use same units of

measure throughout waste management plan.

B. Waste Identification: Indicate anticipated types and quantities of demolition and

construction waste generated by the Work. Include estimated quantities and assumptions

for estimates.

C. Waste Reduction Work Plan: List each type of waste and whether it will be salvaged,

recycled or disposed of in landfill or incinerator. Include points of waste generation, total

quantity of each type of waste, quantity for each means of recovery and handling and

transportation procedures.

1. Salvaged Materials for Reuse: For materials that will be salvaged and reused in

this Project, describe methods for preparing salvaged materials before

incorporation into the Work.

2. Salvaged Materials for Sale: For materials that will be sold to individuals and

organizations, include list of their names, addresses and telephone numbers.

3. Salvaged Materials for Donation: For materials that will be donated to

individuals and organizations, include list of their names, addresses and

telephone numbers.
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4. Recycled Materials: Include list of local receivers and processors and type of

recycled materials each will accept. Include names, addresses and telephone

numbers.

5. Disposed Materials: Indicate how and where materials will be disposed of.

Include name, address and telephone number of each landfill and incinerator

facility.

6. Handling and Transportation Procedures: Include method that will be used for

separating recyclable waste including sizes of containers, container labeling and

designated location on Project site where materials separation will be located.

D. Cost/Revenue Analysis:  Indicate total cost of waste disposal as if there was no waste

management plan and net additional cost or net savings resulting from implementing

waste management plan.  Include the following:

1. Total quantity of waste.

2. Estimated cost of disposal (cost per unit).  Include hauling and tipping fees and

cost of collection containers for each type of waste.

3. Total cost of disposal (with no waste management).

4. Savings in hauling and tipping fees that are avoided.

5. Handling and transportation costs.  Include cost of collection containers for each

type of waste.

6. Net additional cost or net savings from waste management plan.

PART 2 PRODUCTS (Not Used) 

PART 3 EXECUTION 

3.1 PLAN IMPLEMENTATION 

A. General: Implement waste management plan as approved by Owner. Provide handling,

containers, storage, signage, transportation and other items as required to implement

waste management plan during the entire duration of the Contract.

B. Waste Management Coordinator: Contractor shall be responsible for implementing,

monitoring, and reporting status of waste management work plan.

C. Training: Train workers, subcontractors and suppliers on proper waste management

procedures, as appropriate for the Work occurring at Project site.

1. Distribute waste management plan to everyone concerned within one (1) day of

submittal return. A hard copy should remain on site. Send the plan electronically

to the Owner.

2. Distribute waste management plan to entities when they first begin work on-site.

Review plan procedures and locations established for salvage, recycling and

disposal.

3. The General Contractor will ensure that the waste plan is communicated to the

crews and subcontractors on site.  They will be informed of:

a. How materials should be separated, and why.

b. Where materials should go.

c. How often the materials will be collected and delivered to the

appropriate facilities.

d. The importance of recycling, and KCHA’s recycling goals for the

project.
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D. Site Access and Temporary Controls: Conduct waste management operations to ensure

minimum interference with roads, streets, walks, walkways and other adjacent occupied

and used facilities.

1. Designate and label specific areas on Project site necessary for separating

materials that are to be salvaged, recycled, reused, donated and sold.

2. Comply with Division 01 50 00 Section "Temporary Facilities and Controls" for

controlling dust and dirt, environmental protection and noise control.

3. Clearly label the recycling bins and waste containers on site.

4. Post lists of recyclable and non-recyclable materials in many locations, in

different languages.

5. The General Contractor will provide feedback to the crew and subcontractors on

the results of their efforts

E. To the greatest extent possible, include in material purchasing agreements a waste

reduction provision requesting that materials and equipment be delivered in packaging

made of recyclable material, that they reduce the amount of packaging, that packaging be

taken back for reuse or recycling, and to take back all unused product. Ensure that

subcontractors require the same provisions in their purchase agreements.

3.2 SALVAGING DEMOLITION WASTE

A. Salvaged Items for Reuse in the Work:

1. Clean salvaged items.

2. Pack or crate items after cleaning. Identify contents of containers.

3. Store items in a secure area until installation.

4. Protect items from damage during transport and storage.

5. Install salvaged items to comply with installation requirements for new materials

and equipment. Provide connections, supports and miscellaneous materials

necessary to make items functional for use indicated.

B. Salvaged Items for Sale and Donation: Not permitted on Project site.

C. Salvaged Items for Owner's Use:

1. Clean salvaged items.

2. Pack or crate items after cleaning. Identify contents of containers.

3. Store items in a secure area until delivery to Owner.

4. Transport items to Owner's designated off-site storage area.

5. Protect items from damage during transport and storage.

3.3 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL 

A. General: Recycle paper and beverage containers used by on-site workers.

B. Recycling Receivers and Processors: The list below is provided for information only;

available recycling receivers and processors include, but are not limited to, the following:

1. Washington State Department of Ecology, Recycling, Northwest Region 425-

649-7000.

2. Industrial Materials Exchange (IMEX), Hazardous Waste Management Program,

King County, Washington.
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3. The “Recycling Plus Program Manual” published by the Washington State Clean

Washington Center can be used to develop a job site reduction program. The

manual includes a job-site recycling worksheet and form, tips on waste reduction,

and other technical assistance. The manual also includes sample language for

waste reduction requirements for subcontractors’ agreements, as well as sample

provision for a full-service recycling agreement.

4. LEED Reference Guide, Construction Waste Management section.

5. Recovery 1 is a resource recovery, recycling and research facility dedicated to

developing sustainable waste management systems.  www.recovery1.com or by

phone at 800-949-5852.

6. Total Reclaim offers a wide variety of innovative environmental services for

management of electronics and other hard to handle materials, including

fluorescent lamps, refrigerant gases and appliances.  www.totalreclaim.com or by

phone 206-343-7443.

7. “Contractors’ Guide for Preventing Waste and Recycling”

https://kingcounty.gov/~/media/depts/dnrp/solid-waste/construction-

recycling/documents/ConGuide.ashx?la=en 

8. “Seattle/King County Construction Recycling Directory.”

https://kingcounty.gov/depts/dnrp/solid-waste/programs/green-building/county-

green-building.aspx

C. Recycling Incentives: Revenues, savings, rebates, tax credits and other incentives

received for recycling waste materials shall accrue to Owner.

D. Procedures: Separate recyclable waste from other waste materials, trash and debris.

Separate recyclable waste by type at Project site to the maximum extent practical.

1. Provide appropriately marked containers or bins for controlling recyclable waste

until they are removed from Project site. Include list of acceptable and

unacceptable materials at each container and bin.

a. Inspect containers and bins for contamination and remove contaminated

materials if found.

2. Stockpile processed materials on-site without intermixing with other materials.

Place, grade and shape stockpiles to drain surface water. Cover to prevent

windblown dust.

3. Stockpile materials away from construction area. Do not store within drip line of

remaining trees.

4. Store components off the ground and protect from the weather.

5. Remove recyclable waste off Owner's property and transport to recycling

receiver or processor.

3.4 RECYCLING DEMOLITION WASTE 

A. Wood Materials: Sort and stack members according to size, type and length. Separate

lumber, engineered wood products, panel products and treated wood materials.

B. Metals: Separate metals by type.

1. Structural Steel: Stack members according to size, type of member and length.

2. Remove and dispose of bolts, nuts, washers and other rough hardware.

C. Gypsum Board: Stack large clean pieces on wood pallets and store in a dry location.

Remove edge trim and sort with other metals. Remove and dispose of fasteners.
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D. Equipment: Drain tanks, piping, and fixtures. Seal openings with caps or plugs. Protect

equipment from exposure to weather.

E. Plumbing Fixtures: Separate by type and size.

F. Piping: Reduce piping to straight lengths and store by type and size. Separate supports,

hangers, valves, sprinklers and other components by type and size.

G. Lighting Fixtures: Separate lamps by type and protect from breakage.

H. Electrical Devices: Separate switches, receptacles, switchgear, transformers, meters,

panelboards, circuit breakers and other devices by type.

I. Conduit: Reduce conduit to straight lengths and store by type and size.

3.5 RECYCLING CONSTRUCTION WASTE

A. Packaging:

1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store

in a dry location.

2. Polystyrene Packaging: Separate and bag materials.

3. Pallets: As much as possible, require deliveries using pallets to remove pallets

from Project site. For pallets that remain on-site, break down pallets into

component wood pieces and comply with requirements for recycling wood.

4. Crates: Break down crates into component wood pieces and comply with

requirements for recycling wood.

B. Wood Materials:

1. Clean Cut-Offs of Lumber: Grind or chip into small pieces.

2. Clean Sawdust: Bag sawdust that does not contain painted or treated wood.

C. Gypsum Board: Stack large clean pieces on wood pallets and store in a dry location.

1. Clean Gypsum Board: Grind scraps of clean gypsum board using small mobile

chipper or hammer mill. Screen out paper after grinding.

3.6 DISPOSAL OF WASTE 

A. General: Except for items or materials to be salvaged, recycled or otherwise reused,

remove waste materials from Project site and legally dispose of them in a landfill or

incinerator acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be

disposed of accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent

surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Transport waste materials off Owner's property and legally dispose of them.

END OF SECTION 01 7419 
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Waste Disposal and Recycling Data Form

KCHA / 4240 / 04-16-19 

The resource conservation program at KCHA tracks the disposal and recycling data for all KCHA activities. These includes 
all of the waste and recycling generated by residents, food composting, yard waste composting, unit-improvement 
waste, illegal dumping waste, and all waste created during the construction and demolition process. 
Our goals for all of these areas are:  

1. Track the diversion of our waste and improve when possible

2. Meet KCHA recycling goals.

Please provide estimates, to the best of your ability, about the projected waste being generated on this project as well 
as how much of that waste is being recycled vs disposed.  If estimates aren’t possible, then we will need this information 
at project close-out. 

Project Name: 

Project Address: 

Work Order No.: Job No.: 

The following tables identify materials expected on this project, the quantities generated, whether they will be disposed 
or recycled, and what facility they will be disposed or recycled at. 

DEMOLITION PHASE 

MATERIAL 
QUANTITY 

Lbs./CY/Tons 
DISPOSAL / RECYCLE? 

(CIRCLE ONE) 
DISPOSAL OR RECYCLING FACILITY 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 
 Example:  Roofing, 3 tons, Recycle, DTG Recycle 

CONSTRUCTION PHASE 

MATERIAL 
QUANTITY 

Lbs./CY/Tons 
DISPOSAL / RECYCLE? 

(CIRCLE ONE) 
DISPOSAL OR RECYCLING FACILITY 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 

Disposal Recycle 
    Example: Misc. Con. Mat., 30 cy, Recycle, Waste Management 

DESCRIPTION WEIGHT 
QUANTITY 

(Circle One) 

Total Waste Generated** Lbs. CY Tons 

Waste Disposed Lbs. CY Tons 

Waste Recycled Lbs. CY Tons 

**Waste Disposed plus Waste Recycled should equal Total Waste Generated 

What % of the total waste do you estimate you will recycle? 

NIKE MANOR ROOF

23960 35TH PLACE SOUTH, KENT, WA 98032

9930 400.1
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SECTION 01 7700 

CLOSEOUT PROCEDURES 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout,

including, but not limited to, the following:

1. Inspection procedures.

2. Warranties.

3. Final cleaning.

B. See the Owner-Contractor Contract for requirements for Applications for Payment for

Substantial and Final Completion.

C. See Division 01 7839 Section "Project Record Documents" for submitting Record

Drawings, Record Specifications and Record Product Data.

D. See Division 01 7823 Section "Operation and Maintenance Data" for operation and

maintenance manual requirements.

E. See Divisions 02 through 33 Sections for specific closeout and special cleaning

requirements for the Work in those Sections. Not all Sections will be used.

1.3 SUBSTANTIAL COMPLETION (Refer to Article 9.8 AIA A201-2017)

A. Preliminary Procedures: Before requesting inspection for determining date of Substantial

Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of

items on the list, and reasons why the Work is not complete.

2. Advise Owner of pending insurance changeover requirements.

3. Submit specific warranties, workmanship bonds, maintenance service

agreements, final certifications and similar documents (to be included in O&M

Manuals).

4. Obtain and submit to Owner, the releases permitting Owner unrestricted use of

the Work and access to services and utilities. Include occupancy permits,

operating certificates, and similar releases.

5. Prepare and submit Project Record Documents, operation and maintenance

manuals, damage or settlement surveys, property surveys and similar final record

information to the Owner.

6. Deliver tools, spare parts, extra materials and similar items to location designated

by Owner. Label with manufacturer's name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner. Advise

Owner's personnel of changeover in security provisions.

KING COUNTY HOUSING AUTHORITY 
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8. Complete startup testing of systems.

9. Submit test/adjust/balance records to the Owner.

10. Terminate and remove temporary facilities from Project site, along with

mockups, construction tools and similar elements.

11. Advise Owner of changeover in heat and other utilities.

12. Submit changeover information related to Owner's occupancy, use, operation and

maintenance.

13. Complete final cleaning requirements, including touchup painting.

14. Touch up and otherwise repair and restore marred exposed finishes to eliminate

visual defects.

15. Provide training on all newly installed systems by qualified personnel. Training

will be presented to those that use the equipment, i.e. tenants site staff, facility

users.

B. Inspection: Submit a written request for inspection for Substantial Completion to the

Owner. On receipt of request, Owner will either proceed with inspection or notify

Contractor of unfulfilled requirements. Owner will prepare the Certificate of Substantial

Completion after inspection or will notify Contractor of items, either on Contractor's list

or additional items identified by Owner, that must be completed or corrected before

certificate will be issued.

1. Re-inspection: Request re-inspection when the Work identified in previous

inspections as incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for Final

Completion.

1.4 CONTRACT COMPLETION (Refer to Article 9.10 in AIA A201-2017) 

A. Preliminary Procedures: Before requesting final inspection for determining date of

Contract Completion, complete the following:

1. Submit a final Application for Payment according to the Owner-Contractor

Contract provisions to the Owner.

2. Submit to the Owner, a certified copy of Owner’s Substantial Completion

inspection list of items to be completed or corrected (punch list), endorsed and

dated by Owner. The certified copy of the list shall state that each item has been

completed or otherwise resolved for acceptance.

3. Submit evidence of final, continuing insurance coverage complying with

insurance requirements to the Owner.

4. Instruct Owner's personnel in operation, adjustment and maintenance of products,

equipment and systems.

B. Inspection: Submit a written request for final inspection for acceptance to the Owner. On

receipt of request, Owner will either proceed with inspection or notify Contractor of

unfulfilled requirements. Owner will notify Contractor of construction that must be

completed or corrected before certificate will be issued.

1. Re-inspection: Request re-inspection when the Work identified in previous

inspections as incomplete is completed or corrected.

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation: After Contractor has performed own Quality Control of the Work,

Contractor will notify and schedule punch list inspection with Owner and other team
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members. Owner will document items needing correction on Owner provided form listing 

area inspected and deficient item needing correction. Owner will provide Contractor with 

copy of punch list after inspection is completed. Owner has right to stop inspection due to 

quantity of repetitious items identified by Owner, or if Contractor has not performed own 

Quality Control of the Work 

1. Organize list of spaces in sequential order.

2. Organize items applying to each space by major element, including categories for

ceiling, individual walls, floors, equipment and building systems.

1.6 WARRANTIES (Refer to Article 3.5 in AIA A201-2017) 

A. Submittal Time: Submit written warranties on request of Owner for designated portions

of the Work where commencement of warranties other than date of Substantial

Completion is indicated.

B. Organize warranty documents into an orderly sequence based on the table of contents of

the Project Manual.

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf

binders, thickness as necessary to accommodate contents, and sized to receive 8-

1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate

warranty. Mark tab to identify the product or installation. Provide a typed

description of the product or installation, including the name of the product and

the name, address and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title

"WARRANTIES," Project name and name of Contractor.

C. Provide additional copies of each warranty to include in operation and maintenance

manuals.

PART 2 PRODUCTS

2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or

fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially

hazardous to health or property or that might damage finished surfaces.

PART 3 EXECUTION

3.1 FINAL CLEANING

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to

comply with local laws and ordinances and Federal and local environmental and anti-

pollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean

each surface or unit to condition expected in an average commercial building cleaning

and maintenance program. Comply with manufacturer's written instructions.
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1. Complete the following cleaning operations before requesting inspection for

certification of Substantial Completion for entire Project or for a portion of

Project:

a. Clean Project site, yard and grounds, in areas disturbed by construction

activities, including landscape development areas, of rubbish, waste

material, litter and other foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains and

other foreign deposits.

c. Remove tools, construction equipment, machinery and surplus material

from Project site.

d. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free

condition, free of stains, films and similar foreign substances. Avoid

disturbing natural weathering of exterior surfaces. Restore reflective

surfaces to their original condition.

e. Sweep concrete floors broom clean in unoccupied spaces.

f. Vacuum carpet and similar soft surfaces, removing debris and excess

nap; shampoo if visible soil or stains remain.

g. Clean transparent materials, including mirrors and glass in doors and

windows. Remove glazing compounds and other noticeable, vision-

obscuring materials. Replace chipped or broken glass and other damaged

transparent materials. Polish mirrors and glass, taking care not to scratch

surfaces.

h. Remove labels that are not permanent.

i. Touch up and otherwise repair and restore marred, exposed finishes and

surfaces. Replace finishes and surfaces that cannot be satisfactorily

repaired or restored or that already show evidence of repair or

restoration.

1) Do not paint over "UL" and similar labels, including mechanical

and electrical nameplates.

j. Wipe surfaces of mechanical and electrical equipment and similar

equipment. Remove excess lubrication, paint and mortar droppings and

other foreign substances.

k. Replace parts subject to unusual operating conditions.

l. Clean plumbing fixtures to a sanitary condition, free of stains, including

stains resulting from water exposure.

m. Replace disposable air filters and clean permanent air filters. Clean

exposed surfaces of diffusers, registers and grills.

n. Clean light fixtures, lamps, globes and reflectors to function with full

efficiency. Replace burned-out bulbs and those noticeably dimmed by

hours of use, and defective or noisy starters in fluorescent and mercury

vapor fixtures to comply with requirements for new fixtures.

o. Leave Project clean and ready for occupancy.

C. Comply with safety standards for cleaning. Do not burn waste materials. Do not bury

debris or excess materials on Owner's property. Do not discharge volatile, harmful or

dangerous materials into drainage systems. Remove waste materials from Project site and

dispose of lawfully.

END OF SECTION 01 7700 
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SECTION 01 7823 

OPERATION AND MAINTENANCE DATA 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for preparing operation

and maintenance manuals, including the following:

1. Operation manuals for systems, subsystems, and equipment Maintenance

manuals for the care and maintenance of products, materials, finishes, systems,

and equipment.

B. See Divisions 02 through 33 Sections for specific operation and maintenance manual

requirements for the Work in those Sections. Every Division may not be used.

1.3 SUBMITTALS

A. Manual: Submit one (1) electronic copy of each manual in final form at least fifteen (15)

calendar days before final inspection. Owner will return copy with comments within

fifteen (15) calendar days after final inspection.

1. Correct or modify each manual to comply with Owner’s comments. Submit two

(2) hard copies and one (1) electronic copy on Compact Disk of each corrected

manual within fifteen (15) calendar days of receipt of Owner’s comments.

PART 2 - PRODUCTS 

2.1 MANUALS- GENERAL 

A. Organization: Unless otherwise indicated, organize each manual into a separate section

for each system and subsystem, and a separate section for each piece of equipment not

part of a system. Each manual shall contain a title page, table of contents and manual

contents.

B. Title Page: Enclose title page in transparent plastic sleeve. Include the following

information:

1. Subject matter included in manual.

2. Name and address of Project.

3. Name and address of Owner.

4. Date of submittal.

5. Name, address and telephone number of Contractor.

6. Name and address of Architect.

7. Cross-reference to related systems in other operation and maintenance manuals.
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C. Table of Contents: List each product included in manual, identified by product name,

indexed to the content of the volume, and cross-referenced to Specification Section

number in Project Manual.

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically

by system, subsystem and equipment. If possible, assemble instructions for subsystems,

equipment and components of one (1) system into a single binder.

1. Binders: Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness

necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with

clear plastic sleeve on spine to hold label describing contents and with pockets

inside covers to hold folded oversize sheets.

a. Identify each binder on front and spine, with printed title "OPERATION

AND MAINTENANCE MANUAL," Project title or name, and subject

matter of contents. Indicate volume number for multiple-volume sets.

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section. Mark

each tab to indicate contents. Include typed list of products and major

components of equipment included in the section on each divider, cross-

referenced to Specification Section number and title of Project Manual.

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose

diagnostic software diskettes for computerized electronic equipment.

4. Drawings: Attach reinforced, punched binder tabs on drawings and bind with

text.

a. If oversize drawings are necessary, fold drawings to same size as text

pages and use as foldouts.

b. If drawings are too large to be used as foldouts, fold and place drawings

in labeled envelopes and bind envelopes in rear of manual. At

appropriate locations in manual, insert typewritten pages indicating

drawing titles, descriptions of contents and drawing locations.

2.2 OPERATION MANUALS 

A. Content: In addition to requirements in this Section, include operation data required in

individual Specification Sections and equipment descriptions, operating standards,

operating procedures, operating logs, wiring and control diagrams, and license

requirements.

B. Descriptions: Include the following:

1. Product name and model number.

2. Manufacturer's name.

3. Equipment identification with serial number of each component.

4. Equipment function.

5. Operating characteristics.

6. Limiting conditions.

7. Performance curves.

8. Engineering data and tests.

9. Complete nomenclature and number of replacement parts.

C. Operating Procedures: Include start-up, break-in and control procedures; stopping and

normal shutdown instructions; routine, normal, seasonal and weekend operating

instructions; and required sequences for electric or electronic systems.
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D. Systems and Equipment Controls: Describe the sequence of operation and diagram

controls as installed.

E. Piped Systems: Diagram piping as installed and identify color-coding where required for

identification.

2.3 PRODUCT MAINTENANCE MANUAL

A. Content: Organize manual into a separate section for each product, material and finish.

Include source information, product information, maintenance procedures, repair

materials and sources, and warranties and bonds, as described below.

B. Source Information: List each product included in manual; identify by product name and

arrange to match manual's table of contents. For each product, list name, address and

telephone number of Installer or supplier and maintenance service agent, and cross-

reference Specification Section number and title in Project Manual.

C. Product Information: Include the following, as applicable:

1. Product name and model number.

2. Manufacturer's name.

3. Color, pattern and texture.

4. Material and chemical composition.

5. Re-ordering information for specially manufactured products.

D. Maintenance Procedures: Include manufacturer's written recommendations and

inspection procedures, types of cleaning agents, methods of cleaning, schedule for

cleaning and maintenance, and repair instructions.

E. Repair Materials and Sources: Include lists of materials and local sources of materials

and related services.

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances

and conditions that would affect validity of warranties or bonds.

2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL

A. Content: For each system, subsystem and piece of equipment not part of a system,

include source information, manufacturers' maintenance documentation, maintenance

procedures, maintenance and service schedules, spare parts list and source information,

maintenance service contracts, and warranty and bond information, as described below.

B. Source Information: List each system, subsystem, and piece of equipment included in

manual; identify by product name and arrange to match manual's table of contents. For

each product, list name, address and telephone number of Installer or supplier and

maintenance service agent, and cross-reference Specification Section number and title in

Project Manual.

C. Manufacturers' Maintenance Documentation: Manufacturers' maintenance documentation

including maintenance instructions, drawings and diagrams for maintenance,

nomenclature of parts and components, and recommended spare parts for each

component part or piece of equipment.
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D. Maintenance Procedures: Include test and inspection instructions, troubleshooting guide,

disassembly instructions, and adjusting instructions that detail essential maintenance

procedures.

E. Maintenance and Service Schedules: Include service and lubrication requirements, list of

required lubricants for equipment, and separate schedules for preventive and routine

maintenance and service with standard time allotment.

F. Spare Parts List and Source Information: Include lists of replacement and repair parts,

with parts identified and cross-referenced to manufacturers' maintenance documentation

and local sources of maintenance materials and related services.

G. Maintenance Service Contracts: Include copies of maintenance agreements with name

and telephone number of service agent.

H. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances

and conditions that would affect validity of warranties or bonds.

PART 3 EXECUTION

3.1 MANUAL PREPARATION

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating

care and maintenance of each product, material and finish incorporated into the Work.

B. Operation and Maintenance Manuals: Assemble a complete set of operation and

maintenance data indicating operation and maintenance of each system, subsystem and

piece of equipment not part of a system.

C. Manufacturers' Data: Where manuals contain manufacturers' standard printed data,

include only sheets pertinent to product or component installed. Mark each sheet to

identify each product or component incorporated into the Work. If data includes more

than one (1) item in a tabular format, identify each item using appropriate references

from the Contract Documents. Identify data applicable to the Work and delete references

to information not applicable.

D. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the

relationship of component parts of equipment and systems and to illustrate control

sequence and flow diagrams. Coordinate these drawings with information contained in

Record Drawings to ensure correct illustration of completed installation.

1. Do not use original Project Record Documents as part of operation and

maintenance manuals.

E. Comply with Division 01 7700 Section "Closeout Procedures" for schedule for

submitting operation and maintenance documentation.

END OF SECTION 01 7823 
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SECTION 01 7839 

PROJECT RECORD DOCUMENTS 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary

Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for Project Record

Documents, including the following:

1. Record Drawings.

2. Record Specifications.

3. Record Product Data.

B. See Division 01 7823 Section "Operation and Maintenance Data" for operation and

maintenance manual requirements.

C. See Divisions 02 through 33 Sections for specific requirements for Project Record

Documents of the Work in those Sections. Every Division may not be used.

1.3 CLOSEOUT SUBMITTALS

A. Record Drawings: Submit to Owner PDF and CAD files of scanned record prints and

three (3) sets of prints.

B. Record Specifications: Submit annotated PDF electronic files of Project's Specifications,

including addenda and contract modifications to the Owner.

C. Record Product Data: Submit to the Owner, annotated PDF electronic files and

directories of each submittal.

1. Where record Product Data are required as part of operation and maintenance

manuals, submit duplicate marked-up Product Data as a component of manual.

D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous

recordkeeping requirements and submittals in connection with various construction

activities.

E. Submit annotated PDF electronic files and directories of each submittal.

PART 2 PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one (1) set of black-line white prints of the Contract Drawings

and Shop Drawings.

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



 SECTION 01 7839 

 PROJECT RECORD DOCUMENTS 

SECTION 01 7839 

Page 2 of 3 

1. Preparation: Mark Record Prints to show the actual installation where installation

varies from that shown originally. Require individual or entity who obtained

record data, whether individual or entity is Installer, subcontractor or similar

entity, to prepare the marked-up Record Prints.

a. Give particular attention to information on concealed elements that

would be difficult to identify or measure and record later.

b. Record data as soon as possible after obtaining it. Record and check the

markup before enclosing concealed installations.

2. Mark the Contract Drawings or Shop Drawings, whichever is most capable of

showing actual physical conditions, completely and accurately. If Shop Drawings

are marked, show cross-reference on the Contract Drawings.

3. Mark record sets with erasable, red-colored pencil. Use other colors to

distinguish between changes for different categories of the Work at same

location.

4. Note Field Authorization numbers, alternate numbers, Change Order numbers,

and similar identification, where applicable.

B. Format: Identify and date each Record Drawing; include the designation "PROJECT

RECORD DRAWING" in a prominent location.

1. Record Prints: Organize Record Prints and newly prepared Record Drawings into

manageable sets. Bind each set with durable paper cover sheets. Include

identification on cover sheets.

2. Identification: As follows:

a. Project name.

b. Date.

c. Designation "PROJECT RECORD DRAWINGS."

d. Name of Architect.

e. Name of Contractor.

2.2 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where

installation varies from that indicated in Specifications, addenda and contract

modifications.

1. Give particular attention to information on concealed products and installations

that cannot be readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials,

and equipment furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer and other information

necessary to provide a record of selections made.

4. Note related Change Orders, Record Product Data and Record Drawings where

applicable.

2.3 RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where

installation varies substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and installations

that cannot be readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in

manufacturer's written instructions for installation.
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3. Note related Change Orders, Record Specifications and Record Drawings where

applicable.

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for

miscellaneous record keeping and submittal in connection with actual performance of the

Work. Bind or file miscellaneous records and identify each, ready for continued use and

reference.

PART 3 EXECUTION

3.1 RECORDING AND MAINTENANCE

A. Recording: Maintain one (1) copy of each submittal during the construction period for

Project Record Document purposes. Post changes and modifications to Project Record

Documents as they occur; do not wait until the end of Project.

B. Maintenance of Record Documents and Samples: Store Record Documents and Samples

in the field office apart from the Contract Documents used for construction. Do not use

Project Record Documents for construction purposes. Maintain Record Documents in

good order and in a clean, dry, legible condition, protected from deterioration and loss.

Provide access to Project Record Documents for Owner’s reference during normal

working hours.

END OF SECTION 01 7839 
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A B C D E F H I

FROM PREVIOUS 
APPLICATION(S) 

(G)
THIS PERIOD

Allowance & Contingencies 29,000.00 18,851.74 10,148.26 0.00 29,000.00 100.00% 0.00 1,450.00
Close out 13,523.33 6,761.00 6,762.33 0.00 13,523.33 100.00% 0.00 676.17
Bond & Insurance 24,050.00 24,050.00 0.00 0.00 24,050.00 100.00% 0.00 1,202.50
Mobilization 17,500.00 17,500.00 0.00 0.00 17,500.00 100.00% 0.00 875.00
Demo Siding and Windows 30,000.00 30,000.00 0.00 0.00 30,000.00 100.00% 0.00 1,500.00
Frame & GWB F/P, Door, Storage 19,000.00 19,000.00 0.00 0.00 19,000.00 100.00% 0.00 950.00
Deck Coatings 15,500.00 15,500.00 0.00 0.00 15,500.00 100.00% 0.00 775.00
Deck Railings 23,500.00 21,150.00 2,350.00 0.00 23,500.00 100.00% 0.00 1,175.00
Roofing incl Ladders and Hatches 57,300.00 28,650.00 28,650.00 0.00 57,300.00 100.00% 0.00 2,865.00
Roof Framing/Backing/Blocking 11,600.00 10,600.00 1,000.00 0.00 11,600.00 100.00% 0.00 580.00
Siding and Flashing Materials 43,000.00 43,000.00 0.00 0.00 43,000.00 100.00% 0.00 2,150.00
Siding Labor 47,000.00 45,000.00 2,000.00 0.00 47,000.00 100.00% 0.00 2,350.00
Window Materials 16,000.00 16,000.00 0.00 0.00 16,000.00 100.00% 0.00 800.00
Window Labor 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00% 0.00 750.00
Patio Door Materials 9,600.00 9,600.00 0.00 0.00 9,600.00 100.00% 0.00 480.00
Patio Door Labor 9,800.00 9,800.00 0.00 0.00 9,800.00 100.00% 0.00 490.00
Exterior Doors & Hardware Materials 13,500.00 13,500.00 0.00 0.00 13,500.00 100.00% 0.00 675.00
Exterior Door Labor 10,625.00 10,625.00 0.00 0.00 10,625.00 100.00% 0.00 531.25
Door Hardware Materials 2,200.00 2,200.00 0.00 0.00 2,200.00 100.00% 0.00 110.00
Gutters 4,200.00 0.00 4,200.00 0.00 4,200.00 100.00% 0.00 210.00
Flameblock Labor 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00% 0.00 750.00
Flameblock Materials 14,000.00 14,000.00 0.00 0.00 14,000.00 100.00% 0.00 700.00
Blinds 8,500.00 8,500.00 0.00 0.00 8,500.00 100.00% 0.00 425.00
Electrical & Lighting Fixtures 12,800.00 12,800.00 0.00 0.00 12,800.00 100.00% 0.00 640.00
Exterior Painting 18,000.00 17,000.00 1,000.00 0.00 18,000.00 100.00% 0.00 900.00
Indirect Costs/Overhead/Profit 103,569.63 90,210.00 13,359.63 0.00 103,569.63 100.00% 0.00 5,178.48
CO 1 - Contingency (8,218.97) 0.00 (8,218.97) 0.00 (8,218.97) 100.00% 0.00 (410.95)
TOTALS 575,548.99 514,297.74 61,251.25 0.00 575,548.99 100.00% 0.00 28,777.45
5% RETAINAGE 28,777.45 25,714.89 3,062.56 0.00 28,777.45
TOTALS LESS RETAINAGE 546,771.54 488,582.85 58,188.69 0.00 546,771.54 0.00 28,777.45
TOTAL BALANCE TO FINISH ( H + I ) Please list the Approved Change Orders for this Period below: 28,777.45
NET CHANGE ORDERS THIS PERIOD: (8,218.97)
NET C/O ADDITIONS (THIS PERIOD): 0.00 (8,218.97)
TOTAL CHANGE ORDERS TO DATE: (8,218.97)

NET C/O DEDUCTIONS (THIS PERIOD):

PERIOD FROM: 04.01.21

APPLICATION NO: 06 FINAL 
APPLICATION DATE: 04.19.21

WORK COMPLETED MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E)

BALANCE TO 
FINISH
(C - G)

RETAINAGE
(AGGREGATE 

TO DATE)

04.19.21
G

TOTAL
COMPLETED & 

STORED TO DATE
(D + E + F)

%
(G C)

1CHANGE ORDERS APPROVED THIS PERIOD (LIST C/O #s)

PERIOD TO:

ITEM 
NO. DESCRIPTION OF WORK SCHEDULED 

VALUE

G703 - Continuation Sheet

SITE NAME - PROJECT NAME; Contract No. CCxxxxx65

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



Form G702 V ‐

Application and Certificate for Payment
TO OWNER: PROJECT APPLICATION NO:

NAME / SCOPE PERIOD TO: X
OF WORK: CONTRACT NO:

CONTRACT DATE:
FROM VIA NTP DATE:
CONTRACTOR: ARCHITECT: PROJECT NO: :

WORK ORDER NO:

a. 5
$575,548.99 )=

b. 5 day of
$0.00 )=

 #s:  TOTALS  

King County Housing Authority SITE NAME 06 FINAL Distribution to:
Attn: Capital Construction Dept. 04.19.21 OWNER:

CONTRACTOR NAME ARC 11/16/2020 FIELD:
CONTRACTOR ADDRESS 119 S. MAIN ST. SUITE 200

700 Andover Park W. Suite C CCxxxxx65 ARCHITECT:
Tukwila, WA 98188 11/16/2020 CONTRACTOR:

215.1B

PROJECT NAME

CITY, STATE, ZIP SEATTLE, WA 98104-2579 1243

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from the Owner, and that current payment
shown herein is now due. 

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, Form G703, is attached. 
1.  ORIGINAL CONTRACT SUM………………………………...………….……. $583,767.96

4.  TOTAL COMPLETED & STORED TO DATE (Column G on G703)……..…….. $575,548.99
5. RETAINAGE: State of:

% of Completed Work County of:

2.  NET CHANGE BY CHANGE ORDERS………………………….……………… ($8,218.97) CONTRACTOR:
3.  CONTRACT SUM TO DATE (Line 1 +/- 2)…………………..……………….. $575,548.99 By: Date:

(Column F on G703: $0.00 Notary Public:
Total Retainage (Lines 5a + 5b or Total in Column I of G703)…………………… $28,777.45 My Commission expires:

(Column D + E on G703: $28,777.45 Subscribed and sworn to before
% of Stored Material me this

(Line 3 Less Line 6) $28,777.45 AMOUNT CERTIFIED………………………………………………….. $58,188.69
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and on the Continuation Sheet that are changed to conform with the amount certified.)

OWNER'S REPRESENTATIVE CERTIFICATE FOR PAYMENT6.  TOTAL EARNED LESS RETAINAGE………………………………………….. $546,771.54
(Line 4 Less Line 5 Total) In accordance with the Contract Documents, based on on-site observations and the data comprising

this application, the Owner's Representative certifies to the Owner that to the best of the
Representative's knowledge, information and belief the Work has progressed as indicated, the quality
of the Work is in accordance with the Contract Documents, and the Contract is entitled to payment of
the AMOUNT CERTIFIED.

7.  LESS PREVIOUS CERTIFICATES FOR PAYMENT…………………………….. $488,582.85
(Line 6 from prior Certificate)

8.  CURRENT PAYMENT DUE……………………………...…………………….. $58,188.69

105694

($8,218.97)

Total approved this month. (CO numbers listed below) $0.00 ($8,218.97)
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner
or Contractor under this Contract. 

1 $0.00 ($8,218.97)
NET CHANGES by Change Order

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS OWNER'S REPRESENTATIVE:
Total changes approved in previous months by Owner $0.00 $0.00 By: Date:

9. BALANCE TO FINISH, INCLUDING RETAINAGE

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



Capital Construction Department

700 Andover Park West - Suite C, Seattle, WA 98188 

GENERAL CONTRACTOR CERTIFICATION UPON APPLICATION FOR PAYMENT

1. $
2. $
3. $
4. $

5. $

1.

2.

3.

EXCEPTION(S) ‐ DESCRIPTION:  AMOUNT:

State of Washington
County of King

I certify that I know or have satisfactory evidence that 

Signed before me on this

OWNER: King County Housing Authority PAY REQUEST NUMBER: 06
GENERAL CONTRACTOR: CONTRACTOR NAME DATE: PERIOD FROM: 04.01.21
PROJECT NAME: SITE NAME THROUGH: 04.19.21
SCOPE OF WORK: PROJECT NAME CONTRACT NUMBER: CCxxxxx65

The Contractor has made full payment to all laborers, subcontractors and suppliers of material and equipment
whose charges were included in any prior Application for Payment, subject only to (a) retainage at the contract
rate, and (b) the matters set forth below or on an attachment hereto.

ORIGINAL CONTRACT AMOUNT: 583,767.96
APPROVED CHANGE ORDER(S): (8,218.97)
CURRENT CONTRACT AMOUNT: 575,548.99
AMOUNT OF PREVIOUS CERTIFICATES FOR PAYMENT: 488,582.85

AMOUNT OF CURRENT CERTIFICATE FOR PAYMENT REQUEST: 58,188.69

By submitting the accompanying Application for Payment, the Contractor certifies, agrees and warrants to the Owner as
follows:

The Contractor knows of no one making a claim for payment other than those included in the current Application
for Payment, who will be paid when the current Application for Payment is paid by Owner, except as noted below
or on an attachment hereto. 

In consideration of payments made by Owner, the Contractor hereby waives and releases any and all claims and
demands against Owner and the Project for all periods up to and including the period covered by this Application
for Payment, subject only to (a) receipt of payment of the current Application, (b) applicable retainage, and (c) the
matters set forth below or on an attachment hereto.

GENERAL CONTRACTOR NAME: CONTRACTOR NAME

BY AUTHORIZED SIGNER: PRINT NAME TITLE DATE

is the person who appeared before me,
and said person acknowledged that (he/she) signed this instrument and acknowledged it to be (his/her) free and voluntary act for the
uses and purposes mentioned in the instrument.

Day of SEAL

KCHA-CCDD / 4193 / 07-29-14      

Notary Public in and for the State of Washington

Residing at:

My Commission Expires:

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



Project: Sub. Request #:

From:

To: Date:

A/E Project #:

Re: Contract For:

Specification Title: Description:

Section: Page: Article / Paragraph:

Manufacturer:

Address: Phone:

Trade Name: Model No.:

Installer:

Address: Phone:

History: New Product 2 - 5 years old 5 - 10 years old More than 10 years old

Differences between proposed substitution and specified product:

Point-by-point comparative data attached - REQUIRED BY A/E

Reason for not providing specified item:

Similar Installation:

Project: Architect:

Address: Owner:

Data Installed:

Proposed substitution affects other parts of Work: No Yes;  Explain:

Savings to Owner for accepting substitution: ($ ).

Proposed substitution changes Contract Time: No Yes (If Yes): Add Deduct  days.

*If Contract time is to be extended, a Change Order must be prepared.

Supporting Data Attached: Drawings Product Data Samples Tests Reports

Proposed

Substitution:

SUBSTITUTION REQUEST

1 of 2 KCHA / 4197 / 01-20-23

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



Submitted by:

Signed by:

Firm:

Address:

Telephone:

Attachments:

A/E's Review and Action:

Substitution approved - Make submittals in accordance with Specification Section 

Substitution approved as noted - Make submittals in accordance with Specification Section 

Substitution rejected - Use specified materials.

Substitution Request received too late - Use specified materials.

Signed by: Date:

become apparent are to be waived.
• Proposed substitution does not affect dimensions and functional clearances.
• Payment will be made for changes to building design, included A/E design, and construction costs caused by the substitution.
• Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects.

SUBSTITUTION REQUEST

• Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product.
• Same warranty will be furnished for proposed substitution as for specified product.
• Same maintenance service and source of replacement parts, as applicable, is available.
• Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule.
• Cost data as stated above is complete. Claims for additional costs related to accepted substitution which may subsequently

The Undersigned certifies:

2 of 2 KCHA / 4197 / 01-20-23

KING COUNTY HOUSING AUTHORITY 
NIKE MANOR ROOF



KING COUNTY HOUSING AUTHORITY 

 NIKE MANOR ROOF   SECTION 000110 

     TABLE OF CONTENTS 

DIVISION 00 – CONDITIONS OF THE CONTRACT 

00 1010 STATEMENT OF WORK 

DIVISION 01 – GENERAL REQUIREMENTS 

01 1000 SUMMARY 

01 2600 CONTRACT MODIFICATION PROCEDURES 

01 2900 PAYMENT PROCEDURES 

01 3100 PROJECT MANAGEMENT AND COORDINATION 

01 3200 CONSTRUCTION PROGRESS DOCUMENTATION 

01 3300 SUBMITTAL PROCEDURES 

01 4000 QUALITY REQUIREMENTS 

01 5000 TEMPORARY FACILITIES AND CONTROLS 

01 6000 PRODUCT REQUIREMENTS 

01 7300 EXECUTION 

01 7329 CUTTING AND PATCHING 

01 7419 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

01 7700 CLOSEOUT PROCEDURES 

01 7823 OPERATION AND MAINTENANCE DATA 

01 7839 PROJECT RECORD DOCUMENTS 

******* SUBSTITUTION REQUEST FORM-KCHA 

DIVISION 02 – EXISTING CONDITIONS 

02 41 00 SELECTIVE DEMOLITION 

DIVISION 06 – WOOD, PLASTICS, AND COMPOSITES 

06 10 00 ROUGH CARPENTRY 

06 16 00 EXTERIOR SHEATHING 

DIVISION 07 – THERMAL AND MOISTURE PROTECTION 

07 01 50    

07 46 46 

07 54 00 

07 62 00 

07 92 00 

PREPARATION FOR RE-ROOFING

FIBER CEMENT TRIM

THERMOPLASTIC-MEMBRANE ROOFING
ROOFING SHEET METAL FLASHING AND TRIM 

JOINT SEALANTS 

DIVISION 09 – FINISHES 

09 91 00 PAINTING 

END OF SECTION 



KING COUNTY HOUSING AUTHORITY 

NIKE MANOR ROOF 
   SECTION 024100  

SELECTIVE DEMOLITION  

024100 - 1 

 

 

 

PART 1 GENERAL 

 

1.1 SUMMARY 

A. Section Includes: 

1. Selective demolition and removal of building and site elements as indicated on drawings 

including but not limited to: 

a. Existing fascia board (at carport roof only)  

b. Existing metal soffits, 

c. Existing  roof membrane, underlayment, trim, and roof vents, 

d. Existing through wall vents, (relocation through roof)  

e. Existing Brick Chimney 

f. Existing gutters and downspouts, 

2. Protect existing building and site elements scheduled to remain during demolition activities 

and while new work is being installed. 

 

1.2 RELATED SECTIONS: 

A. Section 070150 - Preparation for Re-Roofing 

 

1.3 REFERENCES 

A. 29 CFR 1926- U.S. Occupational Safety and Health Standards; current edition. 

B. NFPA 241- Standard for Safeguarding Construction, Alteration and Demolition Operations; 2009. 

 

1.4 SUBMITTALS 

A. See Division 1 Project Administration. Refer to BID PACKAGE for these GENERAL 

REQUIREMENTS. 

B. Schedule: Submit for approval selective demolition schedule, including schedule for any 

interruption of utility service to affected units. 

C. Site Plan: Showing: 

1. Vegetation to be protected. 

2. Restore landscaping at areas disturbed by construction. 

3. Areas for temporary construction and field offices. 

D. Demolition Plan: Submit demolition plan as specified by OSHA and local authorities. 

1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and 

construction of barricades and fences. 

2. Indicate protection and separation of occupied premises. 

3. Continuity of site utilities: Underground utilities, including water, telephone, data, cable 

television, gas must remain in full operation during the work. 

E. Schedule of demolition activities to be updated at each scheduled construction meeting. 

1. Indicate detailed sequence of demolition and removal work with starting and ending 

dates for each activity. 

2. Indicate any interruption of services. 

3. Indicate locations of temporary protection from the work and means of egress from the 

building. 
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1.5 QUALITY ASSURANCE 

A. Codes and Regulations: Comply with governing codes and regulations. Use experienced 

workers. Maintain watertight integrity as needed to protect construction to remain from 

structural and environmental damage. 

 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Comply with Section 016000 

 

1.7 PROJECT CONDITIONS 

A. Building to be selectively demolished will remain fully occupied during the construction 

sequence. Isolating work areas to limit dust, dirt, noise and debris is critically important during 

the construction process. 

B. Protection of Existing Improvements: Provide, erect and maintain barricades, coverings, or 

other types of protection necessary to prevent damage to existing improvements. Restore any 

site improvements, including but not limited to landscaping, pavement, walks, structures, 

fences and planters, damaged by this work to their original condition, as acceptable to Owner. 

C. Existing Conditions: Refer to construction drawing sets for each site for information. No 

responsibility for portions of building to be demolished will be assumed by the Owner. 

 

PART 2 PRODUCTS 

 

2.1 DEMOLITION APPLICATIONS 

A. To Contractor: All other salvage becomes property of the Contractor. 

B. Selective Building Demolition: 

1. Demolition of specified building and site elements and as indicated on drawings. 

2. Protection of portions of building adjacent to or affected by selective demolition. 

3. Notification to Owner of schedule of shut-off of utilities which serve occupied spaces. 

4. Pollution control during selective demolition. 

5. Removal and legal disposal of  materials.  

6. Protection of existing site improvements and adjacent construction. 

7. Utilities: Interruption, capping or removal as applicable. 

 

PART 3 EXECUTION 

 

3.1 SCOPE 

A. Remove portions of existing buildings as indicated on the drawings. 

B. Remove other items indicated for salvage, relocation or recycling. 

C. Restore landscaping at areas disturbed by construction. 

D. Do not damage building elements and improvements indicated to remain 

E. Occupied Spaces: Do not close or obstruct streets, walks, drives or other occupied or used 

spaces or facilities without the written permission of the Owner and the authorities having 

jurisdiction. Do not interrupt utilities serving occupied or used facilities without the written 

permission of the Owner; Owner requires minimum ninety-six (96) hours’ notice of any utility 

shutoffs affecting non-remodeled units or common spaces. Email notice to Owner’s Project 

Manager is acceptable as official “written notice”. 
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3.2 GENERAL PROCEDURES AND PROJECT CONDITIONS 

A. Comply with applicable codes and regulations for demolition operations and safety of 

adjacent structures and the public. 

1. Refer to Section 017419 Construction Waste Management and Disposal for additional 

requirements. 

2. Obtain required permits. 

3. Comply with applicable requirements of NFPA 241. 

4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be 

removed; do not allow worker or public access within range of potential collapse of 

unstable structures. 

5. Provide, erect and maintain temporary barriers and security devices. 

6. Use physical barriers to prevent access to areas that could be hazardous to workers or 

the public. 

7. Conduct operations to minimize effects on and interference with adjacent structures and 

occupants. 

8. Do not close or obstruct roadways or sidewalks without permit. 

9. Conduct operations to minimize obstruction of public and private entrances and exits; do 

not obstruct required exits at any time; protect persons using entrances and exits from 

removal operations. 

10. Obtain written permission from owners of adjacent properties when demolition 

equipment will traverse, infringe upon or limit access to their property. 

B. Do not begin removal until receipt of notification to proceed from Owner. 

C. Protect existing structures and other elements that are not to be removed. 

D. Minimize production of dust due to demolition operations; do not use water if that will result 

in ice, flooding, sedimentation of public waterways or storm sewers, or other pollution. 

E. Perform demolition in a manner that maximizes salvage and recycling of materials 

 

3.3 EXISTING UTILITIES 

A. Coordinate work with utility companies; notify before starting work and comply with their 

requirements; obtain required permits. 

B. Protect existing utilities to remain from damage. 

C. Do not disrupt public utilities without permit from authority having jurisdiction. 

D. Do not close, shut off, or disrupt existing life safety systems that are in use without at least 

seven (7) days’ prior written notification to Owner. 

E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without 

at least three (3) days’ prior written notification to Owner. 

F. Locate and mark utilities to remain; mark using highly visible tags or flags, with identification 

of utility type; protect from damage due to subsequent construction, using substantial 

barricades if necessary. 

G. Remove exposed piping, valves, meters, equipment, supports and foundations of 

disconnected and abandoned utilities. 

 

3.4 SELECTIVE DEMOLITION FOR ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field observation 

and existing record documents only. 

1. Verify that construction and utility arrangements are as shown. 
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2. Report discrepancies to Owner before disturbing existing installation. 

3. Beginning of demolition work constitutes acceptance of existing conditions. 

B. Separate areas in which demolition is being conducted from other areas that are still occupied 

1. Provide, erect and maintain temporary dustproof partitions of construction indicated on 

drawings in locations of work. 

C. Maintain weatherproof exterior building enclosure except for interruptions required for 

replacement or modifications; take care to prevent water and humidity damage. 

D. Remove existing work as indicated and as required to accomplish new work. 

1. Remove items indicated on drawings. 

2. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace 

with new construction specified. 

E. Services (including but not limited to HVAC, Plumbing, Fire Protection, Electrical and 

Telecommunications): Remove existing systems and equipment as indicated. 

1. Maintain existing active systems that are to remain in operation; maintain access to 

equipment and operational components. 

2. Where existing active systems serve occupied facilities but are to be replaced with new 

services, maintain existing systems in service until new systems are complete and ready 

for service. 

3. Verify that abandoned services serve only abandoned facilities before removal. 

4. Remove abandoned pipe, ducts, conduits and equipment, including those above 

accessible ceilings; remove back to source of supply where possible, otherwise cap stub 

and tag with identification. 

F. Protect existing work to remain. 

1. Prevent movement of structure; provide shoring and bracing if necessary. 

2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 

3. Repair adjacent construction and finishes damaged during removal work. 

4. Patch as specified for patching new work. 

 

3.5 DEBRIS AND WASTE REMOVAL 

A. Remove debris, junk and trash from site. Do not allow demolished materials to accumulate 

on site. See Division 1 Project Administration for compliance with Waste Management 

requirements and procedures. Refer to BID PACKAGE for these GENERAL 

REQUIREMENTS. 

B. Remove from site all materials not to be reused on site. 

C. Leave site in clean condition, ready for subsequent work. 

D. Clean up spillage and wind-blown debris from public and private lands. 

 

3.6 SCHEDULE 

A. Items for Protection during Demolition and Construction: 

1. Common spaces and exterior walkways, including entryways. 

2. Adjacent construction. 

3. As required. 

 

END OF SECTION 
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PART 1 GENERAL 

 

1.1 SUMMARY 

A. SECTION INCLUDES 

1. Miscellaneous rough carpentry including but not limited to; 

a. Infill framing lumber, 

b. Plywood sheathing for patching/infill, 

c. Other blocking and backing, 

d. Other miscellaneous rough carpentry incidental to the work of this contract. 

2. Fasteners and other accessories. 

 

1.2 RELATED SECTIONS 

A. Section 070150 - Preparation for Re-Roofing 

 

1.3 REFERENCES 

A. Reference Standards: Most current edition at date of Bid. 

B. Western Wood Product Association (WWPA) - Western Lumber Product Use Manual: 

Standard Grading Rules for Western Lumber. 

C. West Coast Lumber Inspection Bureau (WCLIB): No. 16 Standard Grading and Dressing 

Rules for West Coast Lumber. 

D. The Engineered Wood Products Association (APA and APA EWS): 

1. APA Product Guide - Grades and Specifications. 

2. APA Product Guide - Performance Rated Panels 

3. APA PS 1 - Construction and Industrial Plywood (With Typical APA Trademarks). 

4. APA PS 2 - Performance Standard for Wood-Based Structural-Use Panels. 

E. American Society for Testing and Materials (ASTM): 

5. ASTM A123 - Specifications for Zinc (Hot-Dip Galvanized) Coatings on Iron and 

Steel Products. 

6. ASTM A153 - Specifications for Zinc Coating (Hot-Dip) on Iron and Steel Hardware. 

7. ASTM D1761 - Standard Test Methods for Mechanical Fasteners in Wood. 

8. ASTM D5456 - Specification for Evaluation of Structural Composite Lumber 

Products. 

9. ASTM F1667 - Specifications for Driven Fasteners: Nails, Spikes, and Staples. 

F. Underwriters Laboratories (UL) 

 

1.4 COORDINATION 

A. Coordinate with other Sections for backing support for new fascia board and sub fascia at 

locations of cut back.  

1.5 QUALITY ASSURANCE 

A. Evidence of Grade: Conform to IBC 2303 and DOC PS 20. 

1. Rough Lumber: Stamp each piece of lumber and plywood with grademark and 

trademark of Association having jurisdiction. 
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2. In Lieu of Grade Stamping Exposed to View Lumber: Certify by manufacturer that 

products meet or exceed specified requirements. 

 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Store wood materials minimum six (6”) inches above ground on framework or blocking 

away from dirt and moisture, well ventilated and covered with waterproof covering. 

 

PART 2 PRODUCTS 

 

2.1 LUMBER MATERIALS 

A. Framing Lumber: 

1. Species: Douglas Fir-Larch, or Hem-Fir. 

2. Grade: WWPA No.1 and better. 

3. Moisture Content: S-DRY, 15 percent maximum moisture content. 

 

2.2 WOOD PANEL PRODUCTS 

A. Roof Sheathing: 1/2 inch APA PS 1, C-D Plugged Group 2, Exposure 1 Exterior. 

 

2.3 FASTENERS 

A. Fastener Types, Sizes, Spacing, and Quantities: Provide fasteners and connectors including 

nails, spikes, screws, clips, bolts and anchors required for installation of carpentry and 

millwork, conforming to IBC Table 2304.9.1, and APA recommendations 

B. Nails, Spikes, Staples and Other Driven Fasteners: Conform to ASTM F1667 and IBC 

Section 2303.6. 

C. Bolts and Lag Bolts: Provide steel plate washers. 

 

2.4 ACCESSORIES 

A. Construction Adhesives: Solvent based, conforming to APA Specification AFG-01. 

B. Pressure Treated Items: Preservative pressure treat wood members contacting concrete, 

masonry and at exterior conditions. Treat cut ends per manufacturer’s recommendations. 

 

PART 3 EXECUTION 

 

3.1 EXAMINATION 

A. Verify conditions ready to receive work of this Section before beginning. 

 

3.2 FRAMING 

A. Field coordinate and layout work prior to beginning installation. Cut, fit and install rough 

carpentry construction at locations indicated in drawings and as required to complete work 

of contract. Set materials level, plumb, aligned and in correct position in accordance with 

best practices of trade. 

B. Sub-fascia: Field cut to dimension required. Flush with cut ends of rafters. 

C. Blocking: Install at locations required by work of this contract and as indicated in drawings. 
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3.3 FASTENERS 

A. Provide nails, spikes, screws and bolts as necessary for secure and rigid permanent 

connections. Conform to IBC Table 2304.9.1-Fastening Schedule, APA recommendations, 

and provisions of Contract Documents. 

B. Drive nails perpendicular to grain of wood in lieu of toe-nailing, where feasible. 

 

3.4 FIELD QUALITY CONTROL 

A. Conform to testing requirements in the General Requirements and Owner requirements for 

testing moisture content of lumber and for shear wall nailing. 

 

END OF SECTION 
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PART 1 - GENERAL 
 

1.1 SUMMARY 

Section includes roof sheathing. 

 

1.2 SUBMITTALS 

Product Data: For each type of process and factory-fabricated product. Indicate component 

materials and dimensions and include construction and application details. 

 

1.3 DELIVERY, STORAGE, AND HANDLING 

Stack panels flat with spacers beneath and between each bundle to provide air circulation. 

Protect sheathing from weather by covering with waterproof sheeting, securely anchored. 

Provide for air circulation around stacks and under coverings. 

 

PART 2 - PRODUCTS 

 

2.1 ROOF SHEATHING 

Plywood Sheathing: DOC PS1-09 or DOC PS2-10 Exterior, Structural I sheathing. 

1. Span Rating: Not less than 32/16. 

2. Nominal Thickness: Not less than 1/2 inch. 

2.2 FASTENERS 

General: Provide fasteners of size and type indicated that comply with requirements specified 

in this article for material and manufacture. 

1. For roof and wall sheathing, provide fasteners with hot-dip zinc coating 

complying with ASTM A 153/A 153M. 

Nails, Brads, and Staples: ASTM F 1667. 

Screws for Fastening Sheathing to Wood Framing: ASTM C 1002. 

 

PART 3 - EXECUTION 

 

3.1 INSTALLATION, GENERAL 

Do not use materials with defects that impair quality of sheathing or pieces that are too small 

to use with minimum number of joints or optimum joint arrangement. Arrange joints so 

that pieces do not span between fewer than three support members. 

Cut panels at penetrations, edges, and other obstructions of work; fit tightly against 

abutting construction unless otherwise indicated. 

Securely attach to substrate by fastening as indicated, complying with the following: 

1. Table 2304.9.1, "Fastening Schedule," in the ICC's International Building Code. 

4 Coordinate wall and roof sheathing installation with flashing and joint-sealant installation so 

these materials are installed in sequence and manner that prevent exterior moisture from 

passing through completed assembly. 

5 Coordinate sheathing installation with installation of materials installed over sheathing so 

sheathing is not exposed to precipitation or left exposed at end of the workday when rain is 

forecast. 

                                                                    END OF SECTION 
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PART 1 GENERAL 

SUMMARY 

Complete removal of existing roof shingles and membrane in preparation for new roof membrane and 

shingles including but not limited to the following; 

Disposal of roofing materials, 

Carpentry repair required to repair existing roof decking and roof framing damaged or removed 

during removal of the existing roof 

Preparation of surfaces to receive new materials, 

Existing roof sheathing and membrane shall be watertight during the entire roof removal and 
reinstallation process. 

 

RELATED SECTIONS: 

Section 024100 - Selective Demolition 

Section 061000 - Rough Carpentry 

 

QUALITY ASSURANCE 

Materials Removal Firm Qualifications: Company specializing in performing the work of this section 

with minimum three (3) years of documented experience. 

 
PRE-INSTALLATIONMEETING 

Convene a minimum of one week before starting work of this section. 

 
PROJECT CONDITIONS 

Schedule work to coincide with commencement of installation of new roofing system. 

Remove only existing roofing materials that can be replaced with new materials the same day. 

Coordinate the work with other affected mechanical and electrical work associated with roof 
penetrations 

 

ENVIRONMENTAL REQUIREMENTS 

Do not remove existing roofing membrane when weather conditions threaten the integrity of the building 

contents or intended continued occupancy. 

Maintain continuous temporary protection prior to and during installation of new roofing system. 

 

PART 2 PRODUCTS 

 

MATERIALS 

Temporary Protection: Reinforced Sheet polyethylene; provide weights to retain sheeting in position. 

 
PART 3 EXECUTION 

 

EXAMINATION 

Verify that existing roof surface is clear and ready for work of this section. 

MATERIAL REMOVAL 

Owner requires that this project generate the least amount of trash and waste possible. 

Remove only existing roofing materials that can be replaced with new materials the same day. 

C.    Repair existing wood deck surface to provide smooth working surface for new roof system. 

 
FIELD QUALITY CONTROL 
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Refer to the drawings for the approximate limits to material removal. 

 

TEMPORARY PROTECTION 

Existing building envelope, including roof decking, shall remain watertight at all times throughout the 

construction process. 

Provide temporary protective sheeting over uncovered deck surfaces. 

Do not permit traffic over unprotected or repaired deck surface. 

 

 

END OF SECTION 
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PART 1 GENERAL 

 

1.1 SUMMARY 

A. Section Includes: 

1. Fiber cement fascia  

2. Flashing, sealants and accessories 

 

1.2 RELATED SECTIONS: 

A. Section 061000 - Rough Carpentry 

B. Section 076200 - Sheet Metal, Flashing and Trim 

C. Section 079200 - Joint Sealants 

D. Section 099100 - Painting 

 

1.3 REFERENCES 

A. American Society of Civil Engineers (ASCE) 7 - Minimum Design Loads for Buildings 

and Other Structures. 

B. ASTM International (ASTM): 

1. ASTM E 72 - Standard Test Methods of Conducting Strength Tests of Panels for 

Building Construction; 2010 

2. ATSM E 84 - Standard Test Method for Surface Burning Characteristics of Building 

Materials 

3. ASTM E 96 - Standard Test Methods for Water Vapor Transmission of Materials; 2010. H 

4. ASTM E136 - Standard Test Method for Behavior of Materials in a Vertical Tube 

Furnace at 750 degrees C 

5. ASTM C 1185 - Standard Test Methods for Sampling and Testing Non-Asbestos 

Fiber-Cement Flat Sheet, Roofing and Siding Shingles, and Clapboards; 2008 

6. ASTM C1186 - Standard Specification for Flat, Non-Asbestos, Fiber-Cement Sheets 

 

1.4 SUBMITTALS 

A. See Division 01 Project Administration, for submittal procedures and requirements. 

Refer to BID PACKAGE for these GENERAL REQUIREMENTS. 

B. Product Data: Manufacturer's data sheets on each product to be used, including: 

1. Manufacturer's requirements for related materials to be installed by others 

2. Preparation instructions and recommendations 

3. Storage and handling requirements and recommendations 

4. Installation methods, including nail patterns 

C. Maintenance Instructions: Periodic inspection recommendations and maintenance procedures. 

D. Submittals for Review: 

1. Product Data: Indicate siding profiles, sizes, fastening methods, surface texture and finish 

E. Quality Control Submittals: 

1. Certificates of Compliance: Certification from an independent testing laboratory that 

siding system meets fire hazard classification requirements. 
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1.5 QUALITY ASSURANCE 

A. Installer Qualifications: Minimum three (3) years documented experience in work of this 

Section. 

B. Obtain all siding materials from a single source manufacturer. 

 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Store products under a roof or separate waterproof covering and keep dry prior to installing, 

elevated above grade, on a flat, smooth and level surface. Protect edges and corners from 

chipping. 

B. Wood framing and blocking shall be installed as required by manufacturer, as detailed and 

complying with local building codes. Minimum 1½-inch face and straight, true, of uniform 

dimensions and properly aligned to receive nailing. 

C. Install hardie fascia to dry surfaces. 

 

1.7 WARRANTIES 

A. Provide manufacturer’s non-pro-rated thirty (30) year warranty providing coverage 

against hail and termite damage and defects in materials and workmanship. 

B. Provide installer’s one (1) year war 

 

PART 2 PRODUCTS 

 

2.1 MANUFACTURERS 

A. Basis of Design: Products and systems by James Hardie Commercial. Dave Hughes, 

Tel. (253) 315-5317, www.jameshardie.com 

1. James Hardie  

2.2 MATERIALS 

A. Fiber Cement Fascia Board: 

1. Meet ASTM C1186, Grade A, Type II 

2. Formulated from Portland cement, ground sand, cellulose fibers, additives, and water; 

formed under pressure to required profile Length: 12 ft., nominal 

3. Sizes: 

a.  5/4”x 8” 

4. Surface texture: Wood Grain 

 

2.3 ACCESSORIES 

A. Parts and Installation Products: As required for a complete installation. 
1. ABS plastic flange 
2. Stainless steel staples 
3. Brad nails, 2” long 
4. Caulk/Sealant 

B. Sheet Metal Flashings and Trim: Specified in Section 076200. 

C. Joint Sealers: Specified in Section 079200. 

http://www.jameshardie.com/
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D. Field Finish Paint: Specified 099100 

 

PART 3 EXECUTION 

 

3.1 INSPECTION 

A. Examine substrate and clean and repair as required to eliminate conditions that would be 

detrimental to proper installation. 

B. Verify that weather barrier has been installed over substrate completely and correctly. 

C. Do not begin until unacceptable conditions have been corrected. Correct conditions detrimental 

to timely and proper completion of work. 

D. If substrate preparation is the responsibility of another installer, notify Owner of 

unsatisfactory preparation before proceeding. 

E. Any work which is not acceptable due to a discrepancy which has not been called to the 

attention of the Owner shall be repaired or replaced to conform to the original intent of the 

drawings at no additional cost to the Owner. 

 

3.2 PREPARATION 

A. Coordinate installation of sheet metal flashing indicated in drawings and specified 076200: 

 

3.3 TOLERANCES 

A. Maximum Variation from Plumb and Level: 1/4 inch per ten (10’) feet. 

B. Maximum Offset From Joint Alignment: 1/16 inch. 

C. Trim boards shall be nailed into solid wood backing only, finish nail in a pattern approved 

by manufacturer. Verify proper backing is provided. Fasten trim at maximum twenty-four 

(24”) inches on center. 

 

3.4 CLEANING AND PROTECTION 

A. Protect installed products until completion of project. 

B. At completion of work, remove debris caused by siding installation from project site. 

C. Touch-up, repair or replace damaged products before Substantial Completion. 

 

 
END OF SECTION 
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PART 1  GENERAL 

1.1 SUMMARY 

A. Section includes: 

1. TPO roof membrane installation  

1.2 RELATED SECTIONS 

A. Section 079200 – Joint Sealants. 

1.3 REFERENCES 

A. ASTM International 

1. ASTM C1177 Standard Specifications for Glass Mat Gypsum Substrate Used as 

Sheathing. 

2. ASTM D751  Method for Coated Fabrics. 

3. ASTM D1149  Test Method for Rubber Deterioration - Surface Ozone Cracking in a 

Chamber. 

4. ASTM D2137 Test Method for Rubber Property - Brittleness Point of Flexible 

Polymers and Coated Fabrics. 

5. ASTM D5538  Standard Practice for Thermoplastic Elastomers-Terminology and 

Abbreviations  

6. ASTM D6878  Standard Specification for Thermoplastic Polyolefin Based Sheet 

Roofing  

7. ASTM E84 Test Method for Surface Burning Characteristics of Building Materials 

B. Sheet Metal and Air Conditioning Contractors National Association, Inc. (SMACNA) - 

Architectural Sheet Metal Manual  

C. National Roofing Contractors Association (NRCA)  

D. American Society of Civil Engineers (ASCE)  

E. Factory Mutual (FM Global) - Approval Guide  

F. Underwriters Laboratories (UL) - Roofing Systems and Materials Guide (TGFU R1306) 

1.4 SUBMITTALS 

A. Product Data: Submit manufacturer's product data and installation instructions for each 

material and product used. 

B. Warranty: Submit manufacturer’s standard warranty. Include labor and materials to repair or 

replace defective materials. 

1. Warranty: Submit sample Of manufacturer’s standard warranty. 

1.5 QUALITY ASSURANCE 

A. Single Source Responsibility: System, assembly, and components, under single roofing 

manufacturer responsibility, for complete and watertight system. 

B. Installer:  

1. Company specializing in work of this Section. 

2. Trained and certified by manufacturer as authorized installer for work of this Project. 

3. 5 years documented experience installing single ply roofing of comparable scope and 

type.  
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4. Roofing Foreman:  

a. Minimum 2 projects installing manufacturer's system. 

b. On site for duration of roofing portions of Project 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Conform to manufacturer's instructions.  

1.7 FIELD CONDITIONS 

A. Weather Conditions: Conform to manufacturer instructions during extremes of temperature 

and humidity, when moisture is present, and imminent precipitation is forecast. Do not install 

over wet or moist substrates. 

B. Environmental Conditions: Do not expose roofing membrane to petroleum products, animal 

fats, and other grease and oils, and in conformance to manufacturer’s instructions. 

1.8 WARRANTY 

A. Manufacturer: Standard 20 year non-prorated, labor and materials water tightness System 

Warranty, including vapor barrier board, rigid insulation, fasteners, and membrane as a 

complete roofing system.  

B. Contractor: 1-year workmanship warranty guaranteeing water tightness for system including 

at flashing, terminations, and penetrations. 

PART 2  PRODUCTS 

2.1 MANUFACTURERS:  

A. The following manufacturers are acceptable:   

1. Basis of design: GAF – 1 Campus Drive, Pasippany, NJ 07054 

2. Owens Corning – One Owens Corning Parkway, Toledo, OH 43659 

3. Or approved equal. 

2.2 MEMBRANE MATERIALS 

A. 1/8” thick extruded and embossed TPO roll 30” x 50’, heat welds directly to roofing 

membrane. Traction surface. Gray in color.  

2.3 ADHESIVES, SEALANTS AND PRIMERS   

A. Solvent-based Bonding Adhesive: Solvent based rubberized adhesive for use with TPO 

membranes. 

1. Basis of design: EverGuard 1121 Bonding Adhesive, by GAF. 

B. One-part moisture cure, self-leveling sealant designed for use in pitch pans. 

1. Basis of design: EverGuard One-Part Pourable Sealer by GAF.  

C. Solvent based liquid, required to protect field cut edges of TPO membranes.  Applied directly 

from a squeeze bottle. 

1. Basis of design: EverGuard TPO Cut Edge Sealant, by GAF.  

D. Solvent based primer for preparing surfaces to receive butyl based adhesive tapes.  

1. Basis of design: EverGuard TPO Primer, by GAF.   
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E. Solvent based seam cleaner used to clean exposed or contaminated seam prior to heat 

welding,  

1. Basis of design: EverGuard TPO Seam Cleaner, by GAF.  

F. Solvent based, trowel grade synthetic elastomeric sealant. Durable and UV resistant suitable 

for use where caulk is typically used. Available in 10 oz. tubes.  

1. Basis of design: FlexSeal Caulk Grade by GAF.  

G. Commercial grade roofing sealant suitable for sealing the upper lip of exposed termination 

bars and penetrations and around clamping rings and comes with a 20 yr ltd warranty against 

leaks caused by manufacturing defects.  Meets the performance criteria of ASTM D412, 

ASTM D2196, ASTM D1475 and ASTM D1644, 

1. Basis of design: FlexSeal Roof Sealant, by GAF. 

H. One-part butyl based high viscosity sealant suitable for sealing between flashing membrane 

and substrate surface behind exposed termination bars and for sealing between roofing 

membrane and drain flange.  

1. Basis of design: EverGuard Water Block, by GAF.  

I. 100% solids urethane based two-part sealant suitable for filling sealant pans at irregularly 

shaped penetrations.  

1. Basis of design: EverGuard Two-Part Pourable Sealant, by GAF. 

J. Liquid flashing, one-part moisture curing grey polyether sealant. 

1. Basis of design: Everguard Liquid Flashing, by GAF. 

PART 3  EXECUTION 

3.1 EXAMINATION 

A. Inspect substrate and report unsatisfactory conditions in writing. Beginning work means 

acceptance of substrate. 

B. Comply with roof system manufacturer's instructions and recommendations; clean, prime and 

prepare substrate. 

C. Restore or replace damaged components. Protect work from damage. 

3.2 INSTALLATION 

A. Install in conformance to manufacturer's instructions and provisions of Contract Documents. 

Where in conflict, verify with Owner before beginning work. 

B. Install roofing, insulation, flashings and accessories as single system under manufacturer’s 

Warranty provisions.  

C. Install only as much roofing as can be completed during same day or prior to commencement 

of inclement weather. 

D. At completion of each day’s work or at commencement of inclement weather, seal off 

membrane edges as instructed by manufacture as necessary to prevent water penetration 

beneath completed roofing. 

E. Hot Air Welding:  

1. Position adjoining sheet membranes with minimum 2 inch to 2-1/2 inch overlap. 

2. Clean edges as instructed by manufacturer. 
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3. Heat weld minimum 1-1/2 inch wide seam using automatic heat welding machine or 

hand held gun as instructed by manufacturer. Do not use hand held gun at field seams 

except for piece work.  

4. All cut edges of reinforced membrane must be sealed with manufacturer’s recommended 

sealant. 

5. Manually probe entire length of seam with dull cotter key extractor after seam has 

cooled. 

6. Make other tests as instructed by manufacturer and as necessary to verify waterproof 

seams. 

3.3 FIELD QUALITY CONTROL 

A. Manufacturer’s Field Services: Perform inspections by manufacturer’s authorized technical 

representative during interim and completion of roofing work of this Section. Note 

deficiencies and promptly make oral and written report to Contractor and Owner. 

B. Contractor: Perform tests as instructed by manufacturer, including destructive tests at 

beginning and end of each hot air welding process. 

C. Owners Field Inspections and Testing: Conform to provisions of Section 014000.  

3.4 CLEANING 

A. Leave installations clean and premises free from residue and debris from work of this 

Section. 

3.5 PROTECTION  

A. Make provisions to protect new and existing work to remain.  

B. Protect roofing system from traffic, storage of materials, and other potentially damaging 

conditions. 

END OF SECTION 
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PART 1   GENERAL 

 

 SUMMARY 

 

A. Section includes: 

1. Flashings, counter-flashings, gutters, downspouts, drip edges and the like as required for a 

weather-tight installation. 

2. Miscellaneous flexible flashing and sealants as required for weather-tight performance. 

 RELATED SECTIONS: 

 

1. Section 074646 - Fiber Cement Fascia Board  

2. Section 079200 - Joint Sealants 

 REFERENCES 

 

A. Applicable provisions of the following standards shall apply to the work of this Section, except as 

modified herein, and are hereby made a part of these Contract Specifications to the extent 

required: 

1. ASTM A240-05 - Standard Specification for Chromium and Chromium-Nickel Stainless 

Steel Plate, Sheet, and Strip for Pressure Vessels and for General Applications 

2. ASTM B32-04 - Standard Specification for Solder Metal 

3. ASTM B370-03 - Standard Specification for Copper Sheet and Strip for Building 

Construction 

4. FS SS-C-153C - Cement, Bituminous, Plastic 

5. SMACNA - Architectural Sheet Metal Manual, 6th edition 2003 

 SUBMITTALS 

 

A. Submit the following: 

1. Product Data: Manufacturers’ product data for each product supplied. 

2. Shop Drawings: Describe general construction, configurations, material profile, jointing 

pattern, jointing details, fastening methods and installation details. 

3. Samples: Submit samples of materials for gutters, downspouts and gutter debris protection. 

 DELIVERY, STORAGE AND HANDLING 

 

A. Comply with the following: 

1. Acceptance at site: 

a. Verify undamaged condition. 

b. Protect from damage at all times. 

c. Stack preformed material to prevent twisting, bending or abrasion, and to provide 

ventilation.  Slope metal sheets to ensure drainage. 

PART 2   PRODUCTS 

 GENERAL 

A. Sheet metal not otherwise called for to be minimum gauges per SMACNA for comparable 

construction.  Use heavier gauges where required by conditions of installation. 

B. Materials shall be best quality, thickness not less than that noted below. 
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 MATERIALS 

 

A. Flashing Material: Fabricate from prefinished G90 galvanized sheet steel, 24 gauge, Kynar 500 

(PVDF) finish.  Color as selected by Owner from standard color chart.  

A. Perimeter edge flashings:  Fabricate to detail. Provide minimum six (6”) inch end-laps set 

in two (2) continuous beads of sealant.  

B. Clips and cleats: 20 gauge minimum. 
C. Miscellaneous flashings and counter-flashings not noted above. 

 

B. Gutter and Downspout Material: Fabricate from coil aluminum, .027 gauge, Kynar 500 

(PVDF) finish.      Color: White. 

 

1. Gutters:  Site rolled. Provide continuous five (5”) inch wide (seamless) “K” style gutters.  

Attach with concealed hangers at twenty-four (24”) inches o.c.  Install expansion joints in 

gutter lengths greater than forty (40’) feet.   

 

2. Downspouts:  Rectangular, two by three (2” x 3”) inches, locations matching existing 

conditions.  

 

3. Gutter Debris Protection: Leaf Guard Standard by Englert, Inc. or approved equal. 

 

C. Fastenings: 

1. Fasteners: Nails shall be hot-dip galvanized or stainless steel. Bolts, and nuts, power driven 

fasteners, screws, washers, etc., shall be hot-dip galvanized or stainless steel. Screws shall be 

a high-dome, neoprene gasketed, hex head type, or incorporate a washer with a laminated 

neoprene gasket.  Silicone rubber washers. 

 

D. Miscellaneous Materials:  Provide other incidental and accessory materials, methods, tools and 

equipment.  Include materials of sheet metal, flashing and trim required. 

1. Uncured Butyl Tape. ¼”x1” Minimum. 

2. Flexible Flashing: Specified 072500. 

 

 

E. Electrolytic Protection to separate dissimilar materials:  Cold-applied asphalt-mastic complying 

with SSPC-Paint 12 requirements, containing no asbestos, formulated for 30-mil thickness per 

coat. 

 

F. Solder (as applicable): Conform to ASTM B32, commercial quality, type suited to material to be 

soldered.       

 

G. Sealant:  Specified 079200. 

 FABRICATION 

 

A. Conform to SMACNA and as detailed.  Conform to following general requirements: 

1. Form sections true to shape, accurate in size, square and free from distortion or defects. 

2. Fabricate cleats and starter strips same material as sheet, in widths required by SMACNA, 

inter-lockable with sheet. 

3. Form pieces in longest practical lengths. 

4. Provide expansion joints at minimum forty (40') foot intervals or as required by SMACNA or 

as indicated. 

5. Hem exposed edges on underside one-half (1/2") inch; fabricate separate corner pieces. 

6. Form material with cover plate type seam; butt adjacent sections to within one-eighth (1/8") 

inch, set cover plate under seam, minimum length of plate twelve (12") inches unless noted 
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otherwise. 

7. Fabricate vertical faces with bottom edge formed outward one-quarter (1/4") inch and 

hemmed to form drip. 

8. Cap neat ends as required or indicated. 

 

B. Flashing: 

1. As detailed and in accordance with SMACNA.  Self-supporting flashing 24 gage minimum. 

2. Provide folded end dams at ends of horizontal flashing. 

3. Seal laps.  Provide a minimum six (6”) inch end lap and seal with two (2) continuous beads of 

approved sealant. 

 

C. Solder and seal metal joints. 

1. After soldering, remove flux. 

2. Wipe and wash solder joints clean. 

 

D. Accessories:  Furnish and install as indicated required by conditions of installation.  Items of 

same materials as items to which applied. 

PART 3   EXECUTION 

 EXAMINATION 

 

A. Verify installation conditions as satisfactory to receive work of this Section.  Do not install until 

unsatisfactory conditions are corrected.  Beginning work constitutes acceptance of conditions as 

satisfactory. 

 

B. Verify roof openings, pipes, sleeves, ducts or vents through roof are solidly set. 

 

C. Verify roof termination and base flashings are in place, sealed and secure. 

 INSTALLATION 

 

A. Follow manufacturer’s directions and SMACNA. 

 

B. Execute by skilled mechanics according to best methods known to trade. 

 

C. Line, moldings and edges to be sharp and true. Reinforce as required for stiffness. 

 

D. Allow for expansion and contraction. 

E. Neatly form and finish joints and seams:  

1. Surfaces to be free from waves and buckles.   

2. Laps, where allowed, six (6") inches weather-wise or flow-wise minimum. 

 

F. Corners shop formed and soldered, extending at least one (1') foot each side of corner. 

 

G. Use concealed fastenings wherever possible. 

 

H. Electrolytic Protection:  Where materials dissimilar in galvanic range contact, paint contacting 

surfaces two coats specified bituminous paint. 

 

I. General flashings, counter-flashings and the like:  Install to detail in accordance with SMACNA, 

and as required for watertight installations. 

 

J. Flexible Flashing: Specified 072500. 
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1. General: 

a. Use flexible flashing and accessory materials in coordinated fashion with metal flashings 

and other waterproofing materials so as to achieve absolutely watertight, sealed, properly 

shingled and drainable assemblies. 

b. Install per manufacturer’s recommendations. 

c. Pre-treat substrates to be flashed where required for adequate adhesion. 

d. Overlap adjacent pieces three to four (3-4”) inches with sealant, and roll overlaps with a 

steel hand roller or blunt object.  Shingle laps for proper drainage. 

e. Seal metal flashing at tops, laps, terminations, and end dams with flexible flashing and 

mastic. 

f. At horizontal terminations for flashing, turn up ends a minimum of two (2”) inches, cut 

and make careful folds to form a pan and seal with mastic. 

 

K. Sweat Soldering: 

1. Pre-tin edges of sheet metal to a width of 1-1/2” inches before beginning soldering. 

2. Fully sweat solder joints to a minimum depth of ½” by applying heat from iron to upper 

sheet, drawing solder fully into joint below. 

END OF SECTION 
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PART 1 GENERAL 

 

1.1 SUMMARY 

A. General sealant work required for weather-tight and air-tight installation of work of this 

Contract. 

 

1.2 RELATED SECTIONS: 

A. Section 076200 - Sheet Metal, Flashing and Trim 

 

1.3 REFERENCES 

A. Reference Standards: Most current edition at date of Bid. 

B. American Society for Testing and Materials (ASTM): 

1. ASTM C661 - Test Method for Indentation hardness of Elastomeric-Type Sealants by 

Means of a Durometer 

2. ASTM C719 - Standard Test Method for Adhesion and Cohesion of Elastomeric Joint 

Sealants Under Cyclic Movement (Hockman Cycle) 

3. ASTM C834 - Specification for Latex Sealing Compounds 

4. ASTM C920 - Specification for Elastomeric Joint Sealants 

5. ASTM C1193 - Standard Guide for Use of Joint Sealants 

6. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold 

Liquid Applied Sealants 

7. ASTM D2240 - Standard Test Method for Rubber Property—Durometer Hardness 

8. ASTM D5893 - Standard Specification for Cold Applied, Single Component, Chemically 

Curing Silicone Joint Sealant for Portland Cement Pavements 

C. Sealant, Waterproofing & Restoration Institute (SWRI) 

 

1.4 SYSTEM DESCRIPTION 

A. Definition: 

1. Sealant systems installed with pressure gun. 

a. Include sealing of vertical and horizontal joints as required to make water tight. 

2. Regardless of terminology used on Drawings, where "caulking" or "sealant" called for, 

use specified sealant continuously, entire area and assembly. 

 

1.5 SUBMITTALS 

A. Submit in accordance with Section 013300 Submittal Procedures 

B. Submit: 

1. Product Data: 

a. Indicate sealant chemical characteristics, performance criteria, limitations and color 

availability. 

b. Include printed statement of VOC content for applicable products. 

2. Samples: Color and type of sealant proposed on work. Obtain acceptance from Owner 

before proceeding. 

3. Provide certification from sealant manufacturers that their products are suitable for the 

project use intended and comply with specification requirements. 

 

1.6 QUALITY ASSURANCE 

A. Use adequate numbers of skilled workmen thoroughly trained and experienced in the 

necessary crafts and completely familiar with the specified requirements and methods needed 

for proper performance of the work of this Section. 
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B. Installer Qualifications: 

1. Applicator shall have at least three (3) years’ experience in installing materials of types 

specified and shall have successfully completed at least three (3) projects of similar scope 

and complexity. 

2. Applicator shall designate a single individual as project foreman who shall be on site at 

all times during installation. 

C. Single Source Responsibility for Joint Sealant Materials: 

1. Obtain joint sealants from a single manufacturer for each different product required to 

ensure compatibility. 

2. Manufacturer shall instruct applicator in procedures for intersecting sealants. 

 

1.7 ENVIRONMENTAL REQUIREMENTS 

A. Do not apply materials when temperature or weather conditions deviate from manufacturer's 

recommendations. Comply with manufacturer's requirements for temperatures, relative 

humidity and substrate moisture content during application and curing of materials. 

B. Ensure proper ventilation in areas to receive solvent and moisture cured materials. 

C. Comply with manufacturer’s MSDS Sheets for use and handling of products. 

 

1.8 SEQUENCING AND SCHEDULING 

A. Do not install work of this Section until work of other trades having an effect on this Section 

of work has been completed. 

B. Schedule applications of waterproofing, water repellents and preservative finishes after 

sealant installation unless sealant manufacturer approves otherwise in writing. Ensure that 

installed sealant is allowed to cure sufficiently prior to subsequent applications. 

 

1.9 WARRANTY 

A. Provide warranties against adhesive and cohesive failure of the sealant and against infiltration 

of water and air through the sealed joint for a period of five (5) years from date of 

completion. 

1. Manufacturer’s standard warranty covering sealant materials. 

2. Applicator’s standard warranty covering workmanship. 

 

PART 2 PRODUCTS 

 

2.1 MATERIALS 

A. General: 

1. Color: White, or as selected by Owner from samples of manufacturer's standard color 

range. 

2. Compatibility: 

a. Provide joint sealants, joint fillers and accessory joint materials that are compatible 

with one another and with joint substrates under project conditions. 

b. Install joint sealants, joint fillers and related joint materials that are non-staining to 

visible joint surfaces and surrounding substrate surfaces. 

3. Primers: As required and recommended by the sealant manufacturer for surface 

conditions encountered. 

 

2.2 SILICONE JOINT SEALANT 

A. As manufactured by: Dow Corning Corp, Sika Corporation, Tremco Incorporated or 

approved equal. 
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B. Single Component, Non-sag, Neutral-Curing Silicone Joint Sealant: ASTM C920, Type S, 

Grade NS, Class 100/50, for Use NT. 

 

2.3 POLYURETHANE JOINT SEALANT 

A. As manufactured by Dow Corporation, Sika Corporation, Tremco Incorporated or approved 

equal. 

B. Single Component polyurethane Joint Sealant: ASTM C920, Type S, Grade NS, Class 25, for 

Use NT. 

 

2.4 NON-SKINNING BUTYL SEALANT 

A. As manufactured by Dow Corporation, Sika Corporation, Tremco Incorporated or approved 

equal. 

B. Single Component non-skinning, non-drying, synthetic, butyl elastomer sealant. 

 

2.5 JOINT SEALANT BACKING 

A. Joint-Sealant Backing: ASTM C1330, polyethylene foam rod, closed or open cell to suit job 

conditions and approved in writing by joint sealant manufacturer; non-staining; compatible 

with joint substrates, sealants, primers and other joint fillers; and accepted for applications 

indicated by sealant manufacturer based on field experience and laboratory testing. 

1. Diameter twenty-five (25%) percent greater than width of joint where it is to be installed. 

2. Polystyrene foam not acceptable. 

B. Bond-Breaker Tape: Polyolefin tape or other plastic tape recommended by sealant 

manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or 

joint surfaces at back of joint where such adhesion would result in sealant failure. Provide 

self-adhesive tape where applicable. 

 

2.6 MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated, as determined from preconstruction joint-sealant-

substrate tests and field tests. 

B. Cleaners for Nonporous Surfaces: chemical cleaners acceptable to manufacturers of sealants 

and sealant backing materials, free of oily residues or other substances capable of staining or 

harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 

promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape: Non-staining, non-absorbent material compatible with joint sealants and 

surfaces adjacent to joints. 

D. Other Materials: Provide other materials, not specifically described but required for a 

complete and proper installation, as selected by the Contractor and approved by the sealant 

manufacturer as compatible, subject to review of the Owner. 

 

PART 3 EXECUTION 

 

3.1 EXAMINATION 

A. Coordinate as required with other trades to assure proper and adequate provision in the work 

of those trades for interface with the work of this Section. 

B. Applicator shall examine the areas and conditions under which work of this Section will be 

performed. 
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1. Verify conformance with manufacturer’s requirements. 

2. Report unsatisfactory conditions in writing to the Owner. 

3. Do not proceed until unsatisfactory conditions are corrected. 

 

3.2 PREPARATION 

A. Clean and prime joints in accordance with manufacturer’s instructions. 

B. Remove loose materials and foreign matter which might impair adhesion of sealant. 

C. Protection: Completely protect surfaces adjacent to joints. Apply masking around joints to 

protect adjacent surfaces from defacement and staining during sealing operations. 

 

3.3 INSTALLATION, APPLICATION, PERFORMANCE 

A. Install in accordance with manufacturer’s directions for conditions of installation. 

B. Apply sealants before application of water repellents or other coatings at surfaces to ensure 

sealant adhesion. 

C. Keep sealants back from adjacent faces of surfaces. 

D. Sealing: Recess joints as indicated, minimum recess equal to joint width. 

1. Apply sealant in accordance with manufacturer’s directions and the following: 

a. Use sealant dispensing equipment to push sealant bead into opening. Fill joint 

opening to full and proper configuration. Apply in continuous operation, ensure 

sealant fills entire joint and firmly contacts all surfaces. 

b. Install sealant vertically or horizontally as necessary to allow moisture to drain. 

2. Examine installation carefully. Repair any areas where sealant is not properly adhered 

due to bubbles, foreign matter or other defects. 

3. Seal joints before final coat of finish is applied to adjacent surfaces. 

 

3.4 CLEANING, INSPECTION, AND PROTECTION 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 

methods and with cleaning materials accepted in writing by manufacturers of joint sealants 

and of products in which joints occur. 

B. Protect joint sealants during and after curing period from contact with contaminating 

substances and from damage resulting from construction operations or other causes so 

sealants are without deterioration or damage at time of Substantial Completion. If, despite 

such protection, damage or deterioration occurs, cut out and remove damaged or deteriorated 

joint sealants immediately so installations with repaired areas are indistinguishable from 

original work. 

 

 

END OF SECTION 
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PART 1  GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Painting of, fiber cement fascia boards  

2. Work includes: 

a. Surface preparation. 

b. Field applied primers, sealers, coatings and paints. 

1.2 RELATED SECTIONS 

A. Section 062000 – Rough Carpentry  

B. Section 074646 - Fiber Cement Fascia Board  

C. Section 079200 - Joint Sealants 

1.3 REFERENCES 

A. ASTM International (ASTM):  

1. ASTM D523 - Standard Test Method for Specular Gloss. 

2. ASTM D5324 - Standard Guide for Testing Water-Borne Architectural Coatings. 

B. The Master Painters Institute (MPI): Tel 1-888-674-8937, Fax 1-888-211-8708, Email 

info@paintinfo.com , Web Site http://www.paintinfo.com   

1. MPI Approved Product List. 

2. MPI Architectural Painting Specification Manual. 

C. United States Environmental Protection Agency (EPA):  

1. EPA 40 CFR Part 59 (AD-FRL-6149-71 RIN 2060 - National Volatile Organic 

Compound Emission Standards for Architectural Coatings, Final Rule, Federal Register / 

Vol. 63, No.176, September 11, 1998/Rules and Regulations.) 

2. Web Site http://www.epa.gov/ttn/uatw/183e/aim/fr1191.txt  

1.4 SUBMITTALS 

A. Product Data: Provide in the same order as scheduled by this Section: 

1. Manufacturer’s Product Data Sheets for each product. 

2. Product/Label Analysis for paint products:  

a. Pigment and vehicle percentages by weight. 

b. Pigment composition analysis, including fillers in percent by weight. 

c. Vehicle composition analysis, including resins, solvents and additives by weight. 

B. Paint Drawdown Color Samples: Size not less than 8 by 10 (8”x10”) inch draw-down for 

each color selected for final acceptance prior to beginning work.  

1. Label back of each drawdown with manufacturer, product, color name and number, and 

gloss level.  

2. Furnish additional samples as required for acceptance of colors, finishes and textures. 

3. Retain approved samples for reference. 

1.5 CLOSEOUT SUBMITTALS 

A. Refer to Section 013300 Submittal Procedures and the following: 

mailto:info@paintinfo.com
http://www.paintinfo.com/
http://www.epa.gov/ttn/uatw/183e/aim/fr1191.txt
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1. Maintenance Data: Product data sheets, manufacturer’s application instructions, MSDS, 

product color name and number, cleaning instructions and spot repair and repaint 

instructions. 

2. Invoices and other data as necessary to verify quantities of each paint product suitable for 

coverage in conformance to manufacturer’s instructions. 

1.6 MAINTENANCE MATERIAL SUBMITTALS  

A. Minimum one (1) gallon of each paint and coating type and color.  

B. Identify each container as to manufacturer, product, color name, and number with minimum 

five (5”) inch press type. Tape over with clear tape.  

C. Include manufacturer’s instructions and SDS for each product submitted. 

D. Turn over to Owner prior to project completion. Obtain signed receipt. 

 

1.7 DELIVERY, STORAGE AND HANDLING 

A. Conform to manufacturer's instructions.  

B. Deliver in unopened, sealed containers, bearing manufacturer's original labels with 

manufacturer’s brand name, product name and number, color designation, surface 

preparation, mixing and reducing instructions, coverage, drying time, clean-up instructions. 

C. Store and utilize paint in original containers bearing manufacturer’s label for ease of 

identification. Do not put paint in containers bearing labels for other products.  

D. Store at ambient temperature between 45 degrees F and 90 degrees F. Store and mix material 

outside building.  

E. Take special safety precautions against hazards from toxic and flammable materials. 

F. Place paint and solvent contaminated cloths and materials, subject to spontaneous 

combustion, in containers and remove from job site each day. 

1.8 FIELD CONDITIONS 

A. Environmental Requirements: Do not apply paints and coatings at surface and air 

temperatures below 50 degrees F, except as specified by this Section or as instructed or 

accepted by manufacturer.  

B. Weather: Do not apply exterior coatings when precipitation is predicted or appears imminent.  

C. Ventilation: Maintain continuous air exchange ventilation. Move moisture, odors and fumes 

from painting to outside of building. 

D. Illumination: Maintain lighting level of 50 foot candles measured at mid height at substrate 

surfaces. 

PART 2  PRODUCTS 

2.1 MANUFACTURERS  

A. The following manufacturers are acceptable:  Benjamin Moore, Kelly-Moore, Miller Paint 

Company, Rodda Paint, Cloverdale and Sherwin-Williams.  Benjamin Moore products are 

specified as the basis of design.  

B. Substitution Requests: Submit for acceptance under provisions of Section 016000 Product 

Requirements.  
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1. Indicate that manufacturer will conform to specify Qualifications, including requirement 

for manufacturer to employ and maintain full time architectural product representatives, 

technical field representatives and testing equipment. 

2. Product/Label Analysis: Submit indicating pigments and vehicles in percentages by 

weight and composition breakdown of pigments and vehicles in percentages by weight. 

2.2 PERFORMANCE CRITERIA 

A. Single Source Responsibility: Supply primers, intermediate and finish coats for each paint 

and coating system from a single manufacturer, except as otherwise specified.  

B. Surface Preparation: Conform to MPI Architectural Painting Specifications Manual, SSPC, 

manufacturer’s instructions and provisions of this Section for work as needed to prepare 

substrates to be free of conditions that may impair adhesion and uniformity.  

1. Remove bond breakers, dust, foreign matter and surface irregularities. 

2. Prepare to prevent bleed-through of substrate material. 

C. Paint System Application: Conform to MPI Architectural Painting Specifications Manual and 

manufacturer’s instructions.  

1. Paint Grade: Conform to Premium Grade, except as otherwise specified. 

a. Minimum one (1) primer coat and two (2) finish coats, except as otherwise specified.  

b. Additional coats as necessary to cover with no holidays or other surface 

imperfections.  

2. Dry film thickness (DFT) and wet film thickness (WFT), as instructed by manufacturer. 

2.3 MATERIALS 

A. Surfaces Not Scheduled for Paints and Coatings: Where unscheduled surfaces are discovered 

following Bid, assume premium commercial quality paint or coating, meeting or exceeding 

Approved Product List, and as instructed by manufacturer’s technical representative. Submit 

to Owner for acceptance prior to beginning work. 

B. Coatings: Ready mixed, except catalyzed coatings. Process pigments to consistency for 

uniform and homogeneous coatings, good flow and brushing qualities, drying or curing free 

of streaks and sags. 

2.4 GLOSS AND SHEEN LEVELS 

A. Conform to Gloss and Sheen Levels as tested in accordance with ASTM D523, regardless of 

that stated by manufacturer product data and shown on paint containers. 

 

GLOSS AND SHEEN LEVELS GLOSS @ 60 DEGREES SHEEN @ 85 

DEGREES 

Gloss Level 1 Matt or Flat Maximum 5 Units Maximum 10 Units 

Gloss Level 2 Low Sheen Maximum 10 Units 10 to 35 Units 

Gloss Level 3 Eggshell 10 to 25 Units 10 to 35 Units 

Gloss Level 4 Satin 20 to 35 Units Minimum 35 Units 

Gloss Level 5 Semi-Gloss 35 to 70 Units (N/A) 

Gloss Level 6 Gloss 70 to 85 Units (N/A) 

Gloss Level 7 High Gloss More than 85 Units (N/A) 

2.5 FINISHES AND COLORS 

A. Field Painting Product Systems and Gloss Levels: As Schedules this Section. 
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B. Paint and Stain Colors: Match paint colors at existing building from paint drawdown, as 

accepted by Owner. 

PART 3  EXECUTION 

3.1 EXAMINATION 

A. Verify conditions ready to receive work of this Section before beginning work. 

B. Arrange for adequate lighting, temporary heat, and ventilation.  

C. Maximum Moisture Content of Substrates: Conform to manufacturer’s instructions and 

guidelines. Perform tests using commercial quality electronic moisture meter. Where 

exceeding following values, promptly notify Owner and obtain direction before beginning 

work.  

3.2 MATERIALS TO BE FINISHED 

A. Prepare and finish surfaces of materials, except as specifically excluded or otherwise 

specified.  

B. Field paint exposed-to-view surfaces, whether or not indicated to receive coatings, except 

where specifically excluded by Contract Documents.  

3.3 SURFACE PREPARATION UNDER WORK OF OTHER SECTIONS 

A. Field Substrate Preparation Specified Under Work of Related Sections: Crack free, finished, 

clean as needed to make substrates suitable for primers and finished coats specified for work 

of this Section, except minimal spot filling, spackling and other preparation normally 

performed by work of this Section.  

3.4 SURFACE PREPARATION PROCEDURES 

A. Conform to: 

1. MPI Architectural Painting Specification Manual, Surface Preparation.  

2. SSPC- Surface Preparation Procedures. 

3. Manufacturer’s instructions. 

4. Contract Document provisions.  

B.  Products Receiving Opaque Finishes:  

1. Clean to remove dirt, bond breakers and all material that is not suitable for paint adhesion 

to substrate. Remove and replace rotten, cracked, delaminated or water damaged wood 

prior to applying prime coat. 

2. Remove loose and peeling paint. Sand surface smooth. 

3. Sand hard glossy surfaces to create profile to promote adhesion of paint coating. 

4. Wipe off dust and minor grit prior to applying prime coat.  

5. Fill nail holes and fine cracks after primer has dried.  

6. Sand smooth and level with surface, ready for finish coat. 

7. Seal joints between wood surfaces specified - 079200.  

8. Maintain surface condition for subsequent finish coats. 

3.5 PROTECTION 

A. Take measures to protect surfaces not receiving work of this Section including protection 

from overspray, adjacent surfaces and downwind surfaces.  

1. Provide drop cloths, shields and protective equipment.  
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2. Repair or replace damaged surfaces caused by failure to provide suitable protection. 

B. Correct minor defects and clean substrate surfaces included under work of this Section.  

C. Remove coatings that exhibit surface defects or unsuitable surface adhesion. 

3.6 APPLICATION 

A. Conform to manufacturer's instructions, Architectural Painting Specification Manual and 

provisions of Contract Documents.  

B. Conform to Premium Grade, including application of two (2) finish coats over prepared and 

primed substrates.  

C. Apply as many additional coats for complete coverage and for acceptable finished 

appearance, free of holidays and color irregularities. 

D. Conform to manufacturer’s instructions for wet film and dry film thickness of coatings. 

1. Verify wet film thickness (WFT) by use of wet film gage during application.  

2. Test dry film thickness (DFT) using Tooke or other accepted measuring device.  

 

E. Exterior Finish for Fiber Cement Fascia Board  

1. Exterior Two (2)-Coat Acrylic Low Luster/Eggshell Finish (Gloss Level 2):   

a. Benjamin Moore, Regal Select Exterior High Build, Low Lustre (401), two (2) coats. 

b. Color: Calm OC-22 

 

END OF SECTION  
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