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ADDITIONS AND DELETIONS: 
The author of this document 
has added information 
needed for its completion. 
The author may also have 
revised the text of the 
original AIA standard form. 
An Additions and Deletions 
Report that notes added 
information as well as 
revisions to the standard 
form text is available from 
the author and should be 
reviewed. 

This document has important 
legal consequences. 
Consultation with an 
attorney is encouraged with 
respect to its completion 
or modification. 

For guidance in modifying 
this document to include 
supplementary conditions, 
see AIA Document A503™, 
Guide for Supplementary 
Conditions. 

ELECTRONIC COPYING of any 
portion of this AIA®  Document 
to another electronic file is 
prohibited and constitutes a 
violation of copyright laws 
as set forth in the footer of 
this document. 
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Extensions of Time 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5 
Failure of Payment 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Faulty Work 
(See Defective or Nonconforming Work) 
Final Completion and Final Payment 
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3 
Financial Arrangements, Owner’s 
2.2.1, 13.2.2, 14.1.1.4 
GENERAL PROVISIONS 
1 
Governing Law 
13.1 
Guarantees (See Warranty) 
Hazardous Materials and Substances 
10.2.4, 10.3 
Identification of Subcontractors and Suppliers 
5.2.1 
Indemnification 
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3 
Information and Services Required of the Owner 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4 
Initial Decision 
15.2 
Initial Decision Maker, Definition of 
1.1.8 
Initial Decision Maker, Decisions 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4 
Instructions to Bidders 
1.1.1 
Instructions to the Contractor 
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2 
Instruments of Service, Definition of 
1.1.7 
Insurance 
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 
11 
Insurance, Notice of Cancellation or Expiration 
11.1.4, 11.2.3 
Insurance, Contractor’s Liability 
11.1 
Insurance, Effective Date of 
8.2.2, 14.4.2 
Insurance, Owner’s Liability 
11.2 

Insurance, Property 
10.2.5, 11.2, 11.4, 11.5 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Insured loss, Adjustment and Settlement of 
11.5 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13 
Interest 
13.5 
Interpretation 
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12 
Judgment on Final Award 
15.4.2 
Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Liens 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 15.1.2, 15.4.1.1 
Limitations of Liability 
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1 
Limitations of Time 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5 
Materials, Hazardous 
10.2.4, 10.3 
Materials, Labor, Equipment and 
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 
Means, Methods, Techniques, Sequences and 
Procedures of Construction 
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 
Mechanic’s Lien 
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8 
Mediation 
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1 
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Minor Changes in the Work 
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4 
MISCELLANEOUS PROVISIONS 
13 
Modifications, Definition of 
1.1.1 
Modifications to the Contract 
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2 
Mutual Responsibility 
6.2 
Nonconforming Work, Acceptance of 
9.6.6, 9.9.3, 12.3 
Nonconforming Work, Rejection and Correction of 
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2 
Notice 
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1 
Notice of Cancellation or Expiration of Insurance 
11.1.4, 11.2.3 
Notice of Claims 
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 
15.1.6, 15.2.8, 15.3.2, 15.4.1 
Notice of Testing and Inspections 
13.4.1, 13.4.2 
Observations, Contractor’s 
3.2, 3.7.4 
Occupancy 
2.3.1, 9.6.6, 9.8 
Orders, Written 
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1 
OWNER 
2 
Owner, Definition of 
2.1.1 
Owner, Evidence of Financial Arrangements 
2.2, 13.2.2, 14.1.1.4 
Owner, Information and Services Required of the 
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 
9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 
13.4.2, 14.1.1.4, 14.1.4, 15.1.4 
Owner’s Authority 
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7 
Owner’s Insurance 
11.2 
Owner’s Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 
2.5, 14.2.2 
Owner’s Right to Clean Up 
6.3 
Owner’s Right to Perform Construction and to 
Award Separate Contracts 
6.1 
Owner’s Right to Stop the Work 
2.4 
Owner’s Right to Suspend the Work 
14.3 
Owner’s Right to Terminate the Contract 
14.2, 14.4 
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 
Partial Occupancy or Use 
9.6.6, 9.9 
Patching, Cutting and 
3.14, 6.2.5 
Patents 
3.17 
Payment, Applications for 
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3 
Payment, Certificates for 
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4 
Payment, Failure of 
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2 
Payment, Final 
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3 
Payment Bond, Performance Bond and 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Payments, Progress 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
PAYMENTS AND COMPLETION 
9 
Payments to Subcontractors 
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 
PCB 
10.3.1 
Performance Bond and Payment Bond 
7.3.4.4, 9.6.7, 9.10.3, 11.1.2 
Permits, Fees, Notices and Compliance with Laws 
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2 
PERSONS AND PROPERTY, PROTECTION 
OF 
10 
Polychlorinated Biphenyl 
10.3.1 
Product Data, Definition of 
3.12.2 
Product Data and Samples, Shop Drawings 
3.11, 3.12, 4.2.7 
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Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4 
Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4 
Project, Definition of 
1.1.4 
Project Representatives 
4.2.10 
Property Insurance 
10.2.5, 11.2 
Proposal Requirements 
1.1.1 
PROTECTION OF PERSONS AND PROPERTY 
10 
Regulations and Laws 
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4 
Rejection of Work 
4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.3.1, 9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 
Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 
Architect 
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 
Rights and Remedies 
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4 
Royalties, Patents and Copyrights 
3.17 
Rules and Notices for Arbitration 
15.4.1 
Safety of Persons and Property 
10.2, 10.4 
Safety Precautions and Programs 
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 
Samples, Definition of 
3.12.3 
Samples, Shop Drawings, Product Data and 
3.11, 3.12, 4.2.7 
Samples at the Site, Documents and 
3.11 

Schedule of Values 
9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2 
Separate Contracts and Contractors 
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Separate Contractors, Definition of 
6.1.1 
Shop Drawings, Definition of 
3.12.1 
Shop Drawings, Product Data and Samples 
3.11, 3.12, 4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4 
Site Visits, Architect’s 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.4 
Specifications, Definition of 
1.1.6 
Specifications 
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14 
Statute of Limitations 
15.1.2, 15.4.1.1 
Stopping the Work 
2.2.2, 2.4, 9.7, 10.3, 14.1 
Stored Materials 
6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 
5.1.1 
SUBCONTRACTORS 
5 
Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 
9.3.1.2, 9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
Subrogation, Waivers of 
6.1.1, 11.3 
Substances, Hazardous 
10.3 
Substantial Completion 
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 15.1.2 
Substantial Completion, Definition of 
9.8.1 
Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
2.3.3 
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Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 
Subsurface Conditions 
3.7.4 
Successors and Assigns 
13.2 
Superintendent 
3.9, 10.2.6 
Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4 
Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1 
Surety 
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7 
Surety, Consent of 
9.8.5, 9.10.2, 9.10.3 
Surveys 
1.1.7, 2.3.4 
Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
3.7.5, 5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.4.4 
Termination by the Contractor 
14.1, 15.1.7 
Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.7 
Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
2.3.3 
Termination of the Contractor Employment 
14.2.2 
 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 
14 
Tests and Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4 
TIME 
8 
Time, Delays and Extensions of 
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5 

Time Limits 
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 
15.1.2, 15.1.3, 15.4 
Time Limits on Claims 
3.7.4, 10.2.8, 15.1.2, 15.1.3 
Title to Work 
9.3.2, 9.3.3 
UNCOVERING AND CORRECTION OF 
WORK 
12 
Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 9.1.2 
Use of Documents 
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3 
Use of Site 
3.13, 6.1.1, 6.2.1 
Values, Schedule of 
9.2, 9.3.1 
Waiver of Claims by the Architect 
13.3.2 
Waiver of Claims by the Contractor 
9.10.5, 13.3.2, 15.1.7 
Waiver of Claims by the Owner 
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7 
Waiver of Consequential Damages 
14.2.4, 15.1.7 
Waiver of Liens 
9.3, 9.10.2, 9.10.4 
Waivers of Subrogation 
6.1.1, 11.3 
Warranty 
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2 
Weather Delays 
8.3, 15.1.6.2 
Work, Definition of 
1.1.3 
Written Consent 
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2 
Written Interpretations 
4.2.11, 4.2.12 
Written Orders 
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1
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ARTICLE 1   GENERAL PROVISIONS 
§ 1.1 Basic Definitions 
§ 1.1.1 The Contract Documents 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 
the Agreement, and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 
to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written 
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 
proposal, or portions of Addenda relating to bidding or proposal requirements. 
 
§ 1.1.2 The Contract 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall 
not be construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties. 
 
§ 1.1.3 The Work 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by 
the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 
 
§ 1.1.4 The Project 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 
or a part and which may include construction by the Owner and by Separate Contractors. 
 
§ 1.1.5 The Drawings 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams. 
 
§ 1.1.6 The Specifications 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services. 
 
§ 1.1.7 Instruments of Service 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 
tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 
respective professional services agreements. Instruments of Service may include, without limitation, studies, 
surveys, models, sketches, drawings, specifications, and other similar materials. 
 
§ 1.1.8 Initial Decision Maker 
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 
shall not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 1.2 Correlation and Intent of the Contract Documents 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 
indicated results. 
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid 
or unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract. 
 
§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall 
not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade. 
 
§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings. 
 
§ 1.2.4  Architect has the right for first interpretation of any ambiguity in the Contract Documents.  Ambiguities in 
the Contract Documents will be resolved by the Owner if the Contractor and Architect cannot come to an agreement. 
 
§ 1.3 Capitalization 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 
numbered articles, or (3) the titles of other documents published by the American Institute of Architects. 
 
§ 1.4 Interpretation 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 
articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 
another is not intended to affect the interpretation of either statement. 
 
§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Drawings, Specifications and other 
Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other purposes in 
connection with the Project is not to be construed as publication in derogation of the Architect’s or Architect’s 
consultants’ reserved ownership rights.  Any Drawings, Specifications and other Instruments of Service for this 
Project shall become the property of Owner on completion and/or acceptance of the Work or upon any basis of 
termination of the Contract. 
 
§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, 
if any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may 
not use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work 
without the specific written consent of the Owner, Architect, and if necessary the Architect’s consultants. 
 
§ 1.6 Notice 
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by 
courier, or by electronic transmission if a method for electronic transmission is set forth in the Agreement. 
 
§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by 
certified or registered mail, or by courier providing proof of delivery. 
 
§ 1.7 Digital Data Use and Transmission 
The parties shall agree upon written protocols governing the transmission and use of, and reliance on, Instruments of 
Service or any other information or documentation in digital form. 
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§ 1.8 Building Information Models Use and Reliance 
Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols 
governing the use of, and reliance on, the information contained in the model shall be at the using or relying party’s 
sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, 
the building information model, and each of their agents and employees. 
 
ARTICLE 2   OWNER 
§ 2.1 General 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 
express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. 
Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means 
the Owner or the Owner’s authorized representative (“Owner’s Representative”). 
 
§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein. 
 
§ 2.2 Evidence of the Owner’s Financial Arrangements 
§ 2.2.1 For the purposes of this Agreement, the Owner has provided sufficient and adequate funding for the Project.  
The Contractor may request such evidence Prior to commencement of the Work and upon written request by the 
Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial 
arrangements to fulfill the Owner’s obligations under the Contract. The Contractor shall have no obligation to 
commence the Work until the Owner provides such evidence. If commencement of the Work is delayed under this 
Section 2.2.1, the Contract Time shall be extended appropriately. 
 
§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish 
to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s 
obligations under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract 
Documents require; (2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to 
make payment when due; or (3) a change in the Work materially changes the Contract Sum. The Owner shall 
furnish such evidence as a condition precedent to commencement or continuation of the Work or the portion of the 
Work affected by a material changeIf the Owner fails to provide such evidence, as required, within fourteen days of 
the Contractor’s request, the Contractor may immediately stop the Work and, in that event, shall notify the Owner 
that the Work has stopped. However, if the request is made because a change in the Work materially changes the 
Contract Sum under (3) above, the Contractor may immediately stop only that portion of the Work affected by the 
change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the Contract Time 
shall be extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s 
reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents. 
 
§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor. 
 
§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the 
Contractor shall keep the information confidential and shall not disclose it to any other person. However, the 
Contractor may disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is 
required by law, including a subpoena or other form of compulsory legal process issued by a court or governmental 
entity, or by court or arbitrator(s) order. The Contractor may also disclose “confidential” information to its 
employees, consultants, sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to 
know the content of such information solely and exclusively for the Project and who agree to maintain the 
confidentiality of such information. 
 
§ 2.3 Information and Services Required of the Owner 
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
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assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities. 
 
§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number. 
 
§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor 
has no reasonable objection and whose status under the Contract Documents shall be that of the ArchitectOmitted. 
 
§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work. 
 
§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness and shall furnish other information prepared by third parties for the Project to the extent the 
Owner deems necessary for the performance of the Contractor’s services and shall not withhold any reasonable 
information. The Owner makes no representations or warranties as to the accuracy and/or the completeness of the 
information it obtains from third parties and provides pursuant to this Section 2.3.  In addition, the Owner may 
provide the Contractor access to the Owner’s records which may contain information about the site and adjacent 
land and improvements that was not collected specifically for the Project.  The Owner makes no representations as 
to the relevance, accuracy or completeness of information made available to the Contractor from the Owners’ 
records.  Contractor shall notify Owner of any discrepancies or information which is lacking in what is provided by 
the Owner if the Contractor is aware or reasonably should be aware of same.shall also furnish any other information 
or services under the Owner’s control and relevant to the Contractor’s performance of the Work with reasonable 
promptness after receiving the Contractor’s written request for such information or services. 
 
§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2. 
 
§ 2.4 Owner’s Right to Stop the Work 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 
required by Section 6.1.3. 
 
§ 2.5 Owner’s Right to Carry Out the Work 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default 
or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15. 
 
ARTICLE 3   CONTRACTOR 
§ 3.1 General 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 
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express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 
the Contractor or the Contractor’s authorized representative. 
 
§ 3.1.1.1  The Contractor represents and warrants that the scheduling, coordination and monitoring for all Work will 
be placed under the direct control and supervision of a person experienced in construction scheduling, means and 
methods.  If such experience and knowledge must be obtained by contracting with a separate scheduling consultant, 
the entire cost of such consultant shall be borne by Contractor. 
 
§ 3.1.1.2  The Contractor’s bid price shall include the performance of all Work which: 

.1  in accordance with industry standards, customary practice or by reasonable inference are details of 
Work that are necessary as part of the construction, operation and coordination of the Work; and 

 .2  would necessarily be readily apparent to one skilled in the trades. 
 
§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 
 
§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s Owner’s administration of the Contract, 
the presence and observation of the Work by the Architect, the Owner or Owner’s Representative, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor. 
 
§ 3.1.4 Progress Meetings. The Contractor shall schedule and conduct meetings with the Owner, and as determined 
by the Owner with the Architect also present, to discuss such matters as procedures, progress, coordination, and the 
Final Project Schedules. The Contractor shall prepare, record, and promptly distribute minutes of each progress 
meeting to each attendee and identified stakeholders. The Contractor shall also provide a short-term look ahead 
schedule for presentation and review at each progress meeting. The short-term schedule shall be in sufficient detail 
to allow the Contractor and Owner to make any necessary schedule modifications to maintain the progress of the 
Work and for adherence to the time frames stipulated in the Agreement. The following shall also be included in the 
progress meeting agenda: 
 
 .1 Coordination of architectural, structural, mechanical, electrical, civil work or any other item 
associated with the Work. 
 .2 Measures to mitigate adverse effects of construction on the residents of the development during 
construction. 
 .3 Resolving issues with governing agencies. 
 .4 Status of submittals, RFI’s, COR’s and COR’s. 
 .5 Site safety and associated issues. 
 .6 Segregated and comingled material recycling reports. 
 .7 Section 3 compliance and status. 
 
§ 3.2 Review of Contract Documents and Field Conditions by Contractor 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 
become generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents. 
 
§ 3.2.1.1 The Owner assumes no responsibility for any erroneous conclusions or interpretations made by the 
Contractor based on the information made available by the Owner.  The Owner expects the Contractor to have the 
ability to interpret provided technical information, including geotechnical information, which would be reasonably 
analyzed or interpreted by any contractor knowledgeable and skilled in the work required to be performed.  If the 
Contractor does not have the ability to interpret or analyze such information, it is the responsibility of the Contractor 
to obtain the professional services required to perform such analysis. The Owner assumes no responsibility for any 
understanding reached or representation made concerning conditions which can affect the Work by any of its 
officers, representatives or agents before the execution of this Contract, unless that understanding or representation 
is expressly stated in the Contract Documents.  
 
§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 
the information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
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conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 
shall promptly report to the Architect Owner any errors, inconsistencies or omissions discovered by or made known 
to the Contractor as a request for information in such form as the Architect Owner may require. It is recognized that 
the Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design 
professional, unless otherwise specifically provided in the Contract Documents. 

 .1 If there is a discrepancy between Scope of Work, Specifications and/or Drawings, the Scope of Work 
shall take precedence followed by the Specifications and lastly the Drawings. 

 
§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 
request for information in such form as the Architect may require. 
 
§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 
3.2.3, the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations 
of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, 
as would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities unless the Contractor recognized 
such error, inconsistency, omission or difference and failed to report it to the Architect.  If the Contractor performs 
any construction activity involving an error, inconsistency, omission or difference in the Contract Documents that 
the Contractor knowingly recognized or should have reasonably recognized without such notice to the Architect and 
Owner, the costs for correction will be allocated among the responsible parties. 
 
§ 3.3 Supervision and Construction Procedures 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 
sequences, and procedures, and for coordinating all portions of the Work under the Contract. If the Contract 
Documents give specific instructions concerning construction means, methods, techniques, sequences, or 
procedures, the Contractor shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite 
safety of such means, methods, techniques, sequences, or procedures. If the Contractor determines that such means, 
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely notice to the Owner 
and Architect, and shall propose alternative means, methods, techniques, sequences, or procedures. The Architect 
shall evaluate the proposed alternative solely for conformance with the design intent for the completed construction. 
Unless the Architect objects to the Contractor’s proposed alternative, the Contractor shall perform the Work using 
its alternative means, methods, techniques, sequences, or procedures but shall not proceed with that portion of the 
Work without further written instructions from the Owner. If the Contractor is then instructed to proceed with the 
required means, methods, techniques, sequences or procedures without acceptance of changes proposed by the 
Contractor, the Owner shall be solely responsible for any loss or damage arising solely from those Owner-required 
means, methods, techniques, sequences or procedures.  
 
§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors. 
 
§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work. 
 
§ 3.3.4  The presence or absence of the Owner’s Representative does not relieve the Contractor from any Contract 
requirement.  If the Contractor desires waiver of any technical or Contract requirement or any other deviation from 
the strict requirement of the Contract Documents, a specific request for such waiver or deviation must be made to 
the Owner’s Representative and Architect for consideration. 
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§ 3.3.5  The Contractor shall, without charge, replace or correct Work found not to conform to the Contract 
Document requirements, unless the Owner agrees to accept the non-conforming Work with an appropriate 
adjustment in the Contract price thereof.  Such acceptance of non-conforming Work shall, whether the determination 
is to be made at the time of final completion or during the performance of Work, be based upon a determination by 
the Owner that the deviation from the Contract Documents requirements does not adversely affect the integrity of 
completed Work. 
 
§ 3.4 Labor and Materials 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work. 
 
§ 3.4.2 Except in the case of minor changes in the Work approved by the Architectauthorized by the Owner in 
accordance with Section 3.12.8 or ordered by the Architect in accordance with Section 7.4, the Contractor may make 
substitutions only with the consent of the Owner, after evaluation by the Architect and in accordance with a Change 
Order or Construction Change Directive. 
 
§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them. 
 
§ 3.5 Warranty 
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the 
Contract will be of good quality, and new and in conformance with the Contract Documents unless the Contract 
Documents require or permit otherwise. The Contractor further warrants that the Work will conform to the 
requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the 
Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these 
requirements may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused 
by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 
operation, or normal wear and tear and normal usage. If required by the ArchitectOwner, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment. 
 
§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in 
the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4. 
 
§ 3.5.3  The Contractor shall require any Subcontractor manufacturers or suppliers to execute their warranties, in 
writing, directly to the Owner. 
 
§ 3.6 Taxes 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 
to go into effect. 
 
§ 3.7 Permits, Fees, Notices and Compliance with Laws 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other all permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally 
required at the time bids are received or negotiations concluded other than those acquired and paid by the Owner. 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 
 
§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 
for such Work and shall bear the costs attributable to correction. 
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§ 3.7.4 Concealed or Unknown Conditions 
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly 
provide notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days 
after first observance of the conditions. The Architect Owner will promptly investigate such conditions and, if the 
Architect Owner determines that they differ materially and cause an increase or decrease in the Contractor’s cost of, 
or time required for, performance of any part of the Work, will recommend that an equitable adjustment be made in 
the Contract Sum or Contract Time, or both. If the Architect Owner determines that the conditions at the site are not 
materially different from those indicated in the Contract Documents and that no change in the terms of the Contract 
is justified, the Architect Owner shall promptly notify the Owner and Contractor in writing, stating the reasons. If 
either party disputes the Architect’s determination or recommendation, that party may submit a Claim as provided in 
Article 15. 
 
§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 
shall continue with all other operations that do not affect those remains or features. Requests for adjustments in the 
Contract Sum and Contract Time arising from the existence of such remains or features may be made as provided in 
Article 15. 
 
§ 3.8 Allowances 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 
objection. 
 
§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, 
and other expenses contemplated for stated allowance amounts shall be included in the Contract Sum 
but not in the allowances; and 

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual 
costs and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under 
Section 3.8.2.2. 

 
§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 
 
§ 3.9 Superintendent 
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance 
at the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor. 
 
§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify confirm for the Owner and 
Architect of the name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, 
the Architect Owner may notify the Contractor, stating whether the Owner or the Architect (1) has reasonable 
objection to the proposed superintendent or (2) requires additional time for review. Failure of the Architect Owner to 
provide notice within the 14-day period shall constitute notice of no reasonable objection. 
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§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed. 
 
§ 3.9.4 The Contractor’s superintendent(s) shall be physically present at the jobsite from daily commencement of 
work to daily completion of work. The site shall be managed daily without interruption. Daily commencement and 
daily completion are defined as the actual hours of operation for the Project. 
 
§ 3.10 Contractor’s Construction and Submittal Schedules 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project. 
 
§ 3.10.1.1  The Contractor shall identify forthwith any critical event which will require the Owner to act or to refrain 
from acting, or critical time periods within which the Owner must complete activities or Work, for which the Owner 
is responsible under the Contract.  Timely notice of any such identified event or time period shall be given to the 
Owner.  The giving of such notice is a condition precedent to the creation of any duty of the Owner to take any 
action or to refrain from taking any action.  The failure of the Contractor to give such notice forthwith shall 
thereafter bar and preclude any claim by the Contractor for adjustment of any Contract provision or claim predicated 
on the breach of any obligation by the Owner. 
 
§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals. 
 
§ 3.10.2.1  If the Contractor submits for approval items which do not strictly comply with the design requirements of 
Contract Documents, the Contractor shall provide all engineering or design information necessary for complete 
evaluation of the submittal by the Architect and Owner’s Representative.  If it is determined by the Contractor or the 
Owner’s Representative that the services of a professional consultant, engineer or architect are required to provide 
such information, the Contractor shall acquire such services at its own expense. 
 
§ 3.10.2.2   If the Contractor believes that requirements of the Contract Documents are in conflict with the 
manufacturer’s recommended method of installation of application of specified materials, products or systems, the 
Contractor shall indicate such possible conflicts at the time of submittal. 
 
§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to 
the Owner and Architect. 
 
§ 3.10.3.1  The Contractor shall be independently responsible for resolving any time-related matters with 
Subcontractors, suppliers or others who may furnish supplies or services on the Project.  No liability shall attach to 
the Owner for the failure of any party to carry out the coordination and scheduling responsibilities which they have 
assumed under the Contract.  
 
§ 3.11 Documents and Samples at the Site 
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, 
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and delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed. 
 
§ 3.12 Shop Drawings, Product Data and Samples 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work. 
 
§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, 
and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 
 
§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged. 
 
§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose 
is to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed 
in the Contract Documents for those portions of the Work for which the Contract Documents require submittals. 
Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the 
Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that 
are not required by the Contract Documents may be returned by the Architect without action. 
 
§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect and Owner, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract 
Documents, in accordance with the submittal schedule approved by the Architect and Owner or, in the absence of an 
approved submittal schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or 
in the activities of the Owner or of Separate Contractors. 
 
§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to 
the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 
materials, field measurements and field construction criteria related thereto, or will do so, and (3) checked and 
coordinated the information contained within such submittals with the requirements of the Work and of the Contract 
Documents. 
 
§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 
and review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect. 
 
§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved 
of responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of 
Shop Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the 
Architect of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 
Drawings, Product Data, Samples, or similar submittals, by the Architect’s approval thereof. 
 
§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
 
§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 
responsibilities for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be 
required to provide professional services in violation of applicable law. 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
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specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 
upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop 
Drawings, and other submittals prepared by such professional. Shop Drawings, and other submittals related to the 
Work, designed or certified by such professional, if prepared by others, shall bear such professional’s written 
approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy 
and accuracy of the services, certifications, and approvals performed or provided by such design professionals, 
provided the Owner and Architect have specified to the Contractor the performance and design criteria that such 
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other 
appropriate action on submittals only for the limited purpose of checking for conformance with information given 
and the design concept expressed in the Contract Documents. 
 
§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at 
the time and in the form specified by the Architect. 
 
§ 3.13 Use of Site 
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment. 
 
§ 3.14 Cutting and Patching 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to 
make its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition 
existing prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents. 
 
§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or 
by excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor 
except with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably 
withheld. The Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to 
cutting or otherwise altering the Work. 
 
§ 3.15 Cleaning Up 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project.  The Contractor and all Subcontractors shall dispose of all debris in a lawful manner.  Contractor shall 
maintain an open file of all receipts for disposal and for any materials delivered to a recycling center. 
 
§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the 
Owner shall be entitled to reimbursement from the Contractor. 
 
§ 3.16 Access to Work 
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located. 
 
§ 3.17 Royalties, Patents and Copyrights 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 
shall not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer 
or manufacturers is required by the Contract Documents, or where the copyright violations are contained in 
Drawings, Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a 
copyright or patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the 
loss unless the information is promptly furnished to the Architect. 
 



 

AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. 
All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract 
Documents” are trademarks of The American Institute of Architects. This draft was produced at 11:12:09 ET on 07/05/2024 under Order 
No.3104238705 which expires on 09/05/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with 
the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com. 
User Notes:  (1279341380) 

 
21 

 

§ 3.18 Indemnification 
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify, defend and hold harmless the Owner, 
Owner’s members [including, without limitation, King County Housing Authority (“KCHA”)] and its affiliates, and 
their successors and assigns, and the directors, officials, officers and employees, volunteers, partners and agents of 
any of the above-mentioned entities, and Architect, Architect’s consultants, and agents and employees of any of 
them from and against claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising 
out of or resulting from performance of the Work, provided that such claim, damage, loss, or expense is attributable 
to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work 
itself), but only to the extent caused by (1) the negligent acts or omissions of the Contractor, a Subcontractor, 
anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, or (2) a material 
breach of the Contract, regardless of whether or not such claim, damage, loss, or expense is caused in part by a party 
indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18. 
 
The foregoing indemnity is specifically and expressly intended to constitute waiver of the Contractor’s immunity 
under Washington’s Industrial Insurance Act, RCW Title 51, and indicate that this waiver has been specifically 
negotiated and agreed upon by the parties. 
 
§ 3.18.2 Contractor shall promptly advise Owner in writing of any action, proceeding or investigation as to which 
this indemnification may apply, and Contractor, at its sole expense, shall assume on behalf of Owner and conduct 
with due diligence and in good faith the defense thereof with counsel of its own selection and at its own expense.  
Owner shall have the right to select separate counsel to participate in the defense of such action on its own behalf at 
Contractor’s expense. 
 
§ 3.18.3  The Contractor hereby agrees to require all its subcontractors or anyone acting under its direction or 
control or on its behalf in connection with or incidental to the performance of this Contract to execute an indemnity 
clause that is at least as broad as Section 3.18.1 specifically naming KCHA as an indemnitee and failure to do so 
shall constitute a material breach of this Contract by the  Contractor. 
 
§ 3.18.4  In claims against any person or entity indemnified under this Section 3.18 by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be 
liable, the indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of 
damages, compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 
 
§ 3.18.5  The obligations of Contractor under this Section 3.18 shall survive the expiration or termination of the 
Contract. 
 
ARTICLE 4   ARCHITECT 
§ 4.1 General 
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement. 
 
§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. 
Consent shall not be unreasonably withheld. 
 
§ 4.2 Administration of the Contract 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 
Documents. 
 
§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed 
with the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, 
and to determine in general if the Work observed is being performed in a manner indicating that the Work, when 
fully completed, will be in accordance with the Contract Documents. However, the Architect will not be required to 
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make exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will 
not have control over, charge of, or responsibility for the construction means, methods, techniques, sequences or 
procedures, or for the safety precautions and programs in connection with the Work, since these are solely the 
Contractor’s rights and responsibilities under the Contract Documents. 
 
§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, 
or their agents or employees, or any other persons or entities performing portions of the Work. 
 
 
§ 4.2.4 Communications  
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any 
direct communications between the Owner and the Contractor otherwise relating to the Project. Communications by 
and with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols. 
 
§ 4.2.5 Based on the Owner’s and Architect’s evaluations of the Contractor’s Applications for Payment, the 
Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such 
amounts. 
 
§ 4.2.6 The Owner and Architect havehas authority to reject Work that does not conform to the Contract Documents. 
Whenever the Owner and Architect considers it necessary or advisable, the Owner and Architect will have authority 
to require inspection or testing of the Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work 
is fabricated, installed or completed. However, neither this authority of the Owner/Architect nor a decision made in 
good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Owner 
or Architect to the Contractor, Subcontractors, suppliers, their agents or employees, or other persons or entities 
performing portions of the Work. 
 
§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 
such as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance 
with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 
required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 
Contractor of the obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval 
of safety precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s 
approval of a specific item shall not indicate approval of an assembly of which the item is a component. 
 
§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor 
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 
 
§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10. 
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representativesOmitted. 
 
§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness. 
 
§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not 
show partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith. 
 
§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents. 
 
§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. 
 
ARTICLE 5   SUBCONTRACTORS 
§ 5.1 Definitions 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of 
the Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 
number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 
does not include a Separate Contractor or the subcontractors of a Separate Contractor. 
 
§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 
perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-
subcontractor. 
 
§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work 
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection. 
 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the 
Contractor has made reasonable objection.  The Contractor shall provide written evidence of such objection to the 
Owner prior to the commencement of Work.  The Contractor shall ensure that all and any Subcontractor(s) are not 
on any Debarment Lists and are Not Excluded from performing work on Federally Funded Projects. 
 
§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall 
be increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order 
shall be issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract 
Sum or Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively 
in submitting names as required. 
 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner 
or Architect makes reasonable objection to such substitution. 
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§ 5.2.5  The Contractor shall maintain a list of all Subcontractors and suppliers performing labor or furnishing 
materials for the Project.  
 
§ 5.2.6  The Contractor shall ensure that whenever possible subcontracts are awarded to small business firms, 
minority business firms, women business firms and labor surplus area firms.  The Contractor shall comply with (i) 
Executive Order 11246 as amended, and the rules, regulations and orders of the Secretary of Labor in relation to 
Equal Opportunity Employment, and (ii) when applicable, all provisions of Section 3 of the Housing and Urban 
Development Act of 1968, as amended, 12 USC 1701(u) (Section 3), for employment, training, and contracting 
opportunities for low-income persons. 
 
§ 5.3 Subcontractual Relations 
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor 
will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of 
the proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will 
similarly make copies of applicable portions of such documents available to their respective proposed Sub-
subcontractors. 
 
§ 5.4 Contingent Assignment of Subcontracts 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 
that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

 
When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract accruing after the effective date of such assignment. 
 
§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension. 
 
§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 
the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract. 
 
ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts 
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar 
to those of this Contract, including those provisions of the Conditions of the Contract related to insurance and 
waiver of subrogation. 
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§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 
each separate Owner-Contractor Agreement. 
 
§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 
any Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised. 
 
§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate 
Contractors shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, 
including, without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12. 
 
§ 6.2 Mutual Responsibility 
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents. 
 
§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 
the Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, 
promptly notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or 
Separate Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. 
Failure of the Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the 
Work shall constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially 
completed construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible 
for discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not 
apparent. 
 
§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate 
Contractor because of the Contractor’s delays, improperly timed activities or defective construction. The Owner 
shall be responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, 
improperly timed activities, damage to the Work or defective construction. 
 
§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or 
partially completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5. 
 
§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14. 

§ 6.2.5  Where applicable, the Contractor is obligated to comply with all Davis-Bacon and/or State Prevailing 
regulations and shall inform all Subcontractors of this mandatory requirement. 

§ 6.3 Owner’s Right to Clean Up 
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the ArchitectOwner will allocate the cost among those responsible. 
 
ARTICLE 7   CHANGES IN THE WORK 
§ 7.1 General 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents. 
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§ 7.1.2 A Change Order shall be based upon agreement among the Owner, and Contractor, and Architect. A 
Construction Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by 
the Contractor. An order for a minor change in the Work may be issued by the Architect aloneOwner. 
 
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work. 
 
§ 7.2 Change Orders 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect Owner and signed by the Owner, and 
Contractor, and Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
§ 7.2.2  The inclusion of Subcontractor terms and conditions in the supporting documentation of a Change Order 
shall have no bearing on the contract between the Owner and Contractor, and shall not change any of the terms and 
conditions between the Owner and Contractor.  Such supporting documentation shall not be construed as creating 
any expressed or implied contractual obligation of those terms and conditions between Owner and any of the 
Contractor’s Subcontractors, suppliers or vendors. 
 
§ 7.3 Construction Change Directives 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 
in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the 
Contract Sum and Contract Time being adjusted accordingly. 
 
§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 
 
§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods: 

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation; 

.2 Unit prices stated in the Contract Documents or subsequently agreed upon; 

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or 

.4 As provided in Section 7.3.4. 
 
§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Architect Owner shall determine the adjustment on the basis of reasonable expenditures and savings of 
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an 
amount for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a 
reasonable amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form 
as the Architect Owner may prescribe, an itemized accounting together with appropriate supporting data. Unless 
otherwise provided in the Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the 
following: 

.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the ArchitectOwner; 

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and 

.5 Costs of supervision and field office personnel directly attributable to the change. 
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§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15. 
 
§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Architect Owner of the Contractor’s agreement or disagreement with the method, 
if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum 
or Contract Time. 
 
§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order. 
 
§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a 
net decrease in the Contract Sum shall be actual net cost as confirmed by the ArchitectOwner. When both additions 
and credits covering related Work or substitutions are involved in a change, the allowance for overhead and profit 
shall be figured on the basis of net increase, if any, with respect to that change. 
 
§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. 
The Architect will make an interim determination for purposes of monthly certification for payment for those costs 
and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 
15Omitted. 
 
§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 
agreement shall be effective immediately and the ArchitectOwner will prepare a Change Order. Change Orders may 
be issued for all or any part of a Construction Change Directive. 
 
§ 7.4 Minor Changes in the Work 
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents 
and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order 
for minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will 
affect the Contract Sum or Contract Time, the Contractor shall notify the Owner and Architect and shall not proceed 
to implement the change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a 
minor change without prior notice to the Architect that such change will affect the Contract Sum or Contract Time, 
the Contractor waives any adjustment to the Contract Sum or extension of the Contract Time. 
 
ARTICLE 8   TIME 
§ 8.1 Definitions 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work. 
 
§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 
 
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 
 
§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined. 
 
§ 8.2 Progress and Completion 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the 
Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 
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§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence 
the Work prior to the effective date of insurance required to be furnished by the Contractor and Owner. 
 
§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 
 
§ 8.3 Delays and Extensions of Time 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or 
neglect of the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in 
the Work; (3) by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions 
documented in accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay 
authorized by the Owner pending mediation and binding dispute resolution; or (5) by other causes that the 
Contractor asserts, and the ArchitectOwner determines, justify delay, then the Contract Time shall be extended for 
such reasonable time as the ArchitectOwner may determine.  The Contractor’s failure to request a Change Order 
extending Contract Time, within twenty (20) calendar days following the end of the occurrence that necessitated the 
extension, may result, at Owner’s option, in Contractor’s waiver of a right to later request such extension of Contract 
Time. 
 
§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 
 
§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 
the Contract Documents. 
 
ARTICLE 9   PAYMENTS AND COMPLETION 
§ 9.1 Contract Sum 
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount 
payable by the Owner to the Contractor for performance of the Work under the Contract Documents. 
 
§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted. 
 
§ 9.2 Schedule of Values 
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the ArchitectOwner before the first Application for Payment, allocating the entire Contract 
Sum to the various portions of the Work. The schedule of values shall be prepared in the form, and supported by the 
data to substantiate its accuracy, required by the ArchitectOwner. This schedule , unless objected to by the Architect, 
shall be used as a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of 
values shall be submitted to the ArchitectOwner and supported by such data to substantiate its accuracy as the 
ArchitectOwner may require, and unless objected to by the ArchitectOwner, shall be used as a basis for reviewing 
the Contractor’s subsequent Applications for Payment. 
 
§ 9.3 Applications for Payment 
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents. 
 
§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change OrdersOmitted. 
 
§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others 
whom the Contractor intends to pay. 
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§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such 
materials and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable 
insurance, storage, and transportation to the site, for such materials and equipment stored off the site. 
 
§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 
Payment all Work for which Certificates for Payment have been previously issued and payments received from the 
Owner shall, to the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, 
security interests, or encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities 
that provided labor, materials, and equipment relating to the Work. 
 
§ 9.4 Certificates for Payment 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) 
issue to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is 
properly due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as 
provided in Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the 
Contractor and Owner of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1. 
 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 
based on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the 
Architect. However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) 
made exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed 
construction means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received 
from Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to 
payment; or (4) made examination to ascertain how or for what purpose the Contractor has used money previously 
paid on account of the Contract Sum. 
 
§ 9.5 Decisions to Withhold Certification 
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised 
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to 
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of 
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to 
such extent as may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor 
is responsible, including loss resulting from acts and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, 
materials or equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a Separate Contractor; 
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.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents.  
 
§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, 
in whole or in part, that party may submit a Claim in accordance with Article 15. 
 
§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts 
previously withheld. 
 
§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next 
Application for Payment. 
 
§ 9.6 Progress Payments 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect. 
 
§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the 
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to 
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate 
agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar 
manner. 
 
§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages 
of completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 
account of portions of the Work done by such Subcontractor. 
 
§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly 
paid Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the 
Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors 
and suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 
obligation to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be 
required by law. 
 
§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 
9.6.2, 9.6.3 and 9.6.4. 
 
§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 
 
§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall 
be held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall 
require money to be placed in a separate account and not commingled with money of the Contractor, create any 
fiduciary liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an 
award of punitive damages against the Contractor for breach of the requirements of this provision. 
 
§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees 
and litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of 
any tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
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approved by the applicable court, when required, the Contractor may substitute a surety bond for the property 
against which the lien or other claim for payment has been asserted. 
 
§ 9.7 Failure of Payment 
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-
up, plus interest as provided for in the Contract Documents. 
 
§ 9.8 Substantial Completion 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 
Work for its intended use. 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of 
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor 
shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification 
by the Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to 
determine Substantial Completion. 
 
§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 
Certificate of Substantial Completion that shall establish the date of Substantial Completion; establish 
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 
insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the 
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 
 
§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if 
any, the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment 
shall be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents. 
 
§ 9.9 Partial Occupancy or Use 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 
to by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or 
use may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, 
maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for 
correction of the Work and commencement of warranties required by the Contract Documents. When the Contractor 
considers a portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided 
under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The 
stage of the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if 
no agreement is reached, by decision of the Architect. 
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§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly 
inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of 
the Work. 
 
§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the requirements of the Contract Documents. 
 
§ 9.10 Final Completion and Final Payment 
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect 
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will 
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and 
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance 
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final 
Certificate is due and payable. The Architect’s final Certificate for Payment will constitute a further representation 
that conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been 
fulfilled. 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 
to the ArchitectOwner (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness 
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less 
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance 
required by the Contract Documents to remain in force after final payment is currently in effect, (3) a written 
statement that the Contractor knows of no reason that the insurance will not be renewable to cover the period 
required by the Contract Documents, (4) consent of surety, if any, to final payment, (5) documentation of any 
special warranties, such as manufacturers’ warranties or specific Subcontractor warranties, and (6) if required by the 
Owner, other data establishing payment or satisfaction of obligations, such as receipts and releases and waivers of 
liens, claims, security interests, or encumbrances arising out of the Contract, to the extent and in such form as may 
be designated by the Owner. If a Subcontractor refuses to furnish a release or waiver required by the Owner, the 
Contractor may furnish a bond satisfactory to the Owner to indemnify the Owner against such lien, claim, security 
interest, or encumbrance. If a lien, claim, security interest, or encumbrance remains unsatisfied after payments are 
made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging 
the lien, claim, security interest, or encumbrance, including all costs and reasonable attorneys’ fees. 
 
§ 9.10.2.1  As a condition precedent to final payment, all corrective actions to remedy deficiencies in the Work 
required by Contract Documents and Work identified on the punch list must have been completed.  In addition, 
where required by Contract Documents, all training of the Owner’s staff in the proper operation and maintenance of 
the Work shall have been completed.  Operating and Maintenance Manuals and Instructions, as well as drawings 
marked up to reflect “as built” conditions, must have been transmitted to Owner’s Representative and all warranty 
certificates signed and presented for Owner’s Representative acceptance. 
 
§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault 
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the 
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the 
Contract, make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If 
the remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for 
that portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims. 
 
§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents;  

.3 terms of special warranties required by the Contract Documents; or 

.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment. 
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§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment. 
 
ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 Safety Precautions and Programs 
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs 
in connection with the performance of the Contract. 
 
§ 10.2 Safety of Persons and Property 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to 

.1 employees on the Work and other persons who may be affected thereby; 

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 
of construction. 

 
§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss. 
 
§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards. 
 
§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel. 
 
§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable 
to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18. 
 
§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 
designated by the Contractor in writing to the Owner and Architect. 
 
§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 
create an unsafe condition. 
 
§ 10.2.8  The Contractor shall provide to Owner a Site Specific Safety Plan at the initial pre-construction meeting. 
 
§ 10.2.8 Injury or Damage to Person or Property 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall 
be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter. 
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§ 10.3 Hazardous Materials and Substances 
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing 
the condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition. 
 
§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to 
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material 
or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of 
persons or entities who are to perform tests verifying the presence or absence of the material or substance or who are 
to perform the task of removal or safe containment of the material or substance. The Contractor and the Architect 
will promptly reply to the Owner in writing stating whether or not either hasthere is reasonable objection to the 
persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have has no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable 
additional costs of shutdown, delay, and start-up. 
 
§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against 
claims, damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence 
of the party seeking indemnity. 
 
§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The 
Owner shall be responsible for hazardous materials or substances required by the Contract Documents, except to the 
extent of the Contractor’s fault or negligence in the use and handling of such materials or substances. 
 
§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are 
due to the Owner’s fault or negligence. 
 
§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency 
for the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by 
the Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred. 
 
§ 10.4 Emergencies 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. 
 
ARTICLE 11   INSURANCE AND BONDS 
§ 11.1 Contractor’s Insurance and Bonds 
§ 11.1.1 The Contractor shall comply with the Owner’s Insurance Requirements attached as Exhibit B – Insurance 
Requirements purchase and maintain insurance of the types and limits of liability, containing the endorsements, and 
subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract Documents. The 
Contractor shall purchase and maintain the required insurance from an insurance company or insurance companies 
lawfully authorized to issue insurance in the jurisdiction where the Project is located. The Owner, Architect, and 
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Architect’s consultants shall be named as additional insureds under the Contractor’s commercial general liability 
policy or as otherwise described in the Contract Documents. 
 
§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 
located. The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of 
the Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically 
required in the Contract Documents prior to the issuance of the Notice to Proceed. 
 
§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 
 
§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation 
or expiration. Upon receipt of notice from the Contractor of an impending or actual cancellation or expiration of any 
insurance required by the Contract Documents, the Owner shall, unless the lapse in coverage arises from an act or 
omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage. 
 
§ 11.2 Owner’s Insurance 
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.  
 
§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the 
failure to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably 
adjusted. In the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent the loss to the Owner would have been covered by the 
insurance to have been procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change 
Order. If the Owner does not provide written notice, and the Contractor is damaged by the failure or neglect of the 
Owner to purchase or maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable 
costs and damages attributable thereto. 
 
§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days 
of the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage 
has been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract 
Time and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the 
insurance had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the 
insurance shall be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner 
shall not relieve the Owner of any contractual obligation to provide required insurance. 
 
§ 11.3 Waivers of Subrogation 
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
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Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for 
damages caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required 
by the Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds 
of such insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the 
individuals and entities identified above from the Architect, Architect’s consultants, Separate Contractors, 
subcontractors, and sub-subcontractors. The policies of insurance purchased and maintained by each person or entity 
agreeing to waive claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of 
subrogation shall be effective as to a person or entity (1) even though that person or entity would otherwise have a 
duty of indemnification, contractual or otherwise, (2) even though that person or entity did not pay the insurance 
premium directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged 
property. 
 
§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring 
the Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this 
separate property insurance. 
 
§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance 
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused. 
 
§11.5 Adjustment and Settlement of Insured Loss 
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the 
Architect and Contractor shall make payments to their consultants and Subcontractors in similar manner. 
 
§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from 
receipt of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, 
the Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the 
Owner shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, 
if no other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and 
Contractor shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount 
allocated for that purpose. If the Contractor timely objects to either the terms of the proposed settlement or the 
allocation of the proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and 
Contractor arising out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. 
Pending resolution of any dispute, the Owner may issue a Construction Change Directive for the reconstruction of 
the damaged or destroyed Work. 
 
ARTICLE 12   UNCOVERING AND CORRECTION OF WORK 
§ 12.1 Uncovering of Work 
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically 
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the 
Architect’s examination and be replaced at the Contractor’s expense without change in the Contract Time. 
 
§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to 
the Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense. 
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§ 12.2 Correction of Work 
§ 12.2.1 Before Substantial Completion 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or 
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of 
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby, 
shall be at the Contractor’s expense. 
 
§ 12.2.2 After Substantial Completion 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 
established under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, 
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the 
Contractor a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the 
condition. During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the 
Contractor an opportunity to make the correction, the Owner waives the rights to require correction by the 
Contractor and to make a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within 
a reasonable time during that period after receipt of notice from the Owner or Architect, the Owner may correct it in 
accordance with Section 2.5. 
 
§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work. 
 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2. 
 
§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
 
§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or 
Separate Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of 
Work that is not in accordance with the requirements of the Contract Documents. 
 
§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 
 
§ 12.3 Acceptance of Nonconforming Work 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 
 
ARTICLE 13   MISCELLANEOUS PROVISIONS 
§ 13.1 Governing Law 
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4. 
 
§ 13.2 Successors and Assigns 
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided 
in Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the 
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other. If either party attempts to make an assignment without such consent, that party shall nevertheless remain 
legally responsible for all obligations under the Contract. 
 
§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. 
The Contractor shall execute all consents reasonably required to facilitate the assignment. 
 
§ 13.3 Rights and Remedies 
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder 
shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available 
by law. 
 
§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing. 
 
§ 13.4 Tests and Inspections 
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
and Owner timely notice of when and where tests and inspections are to be made so that the Architect and Owner 
may be present for such procedures. The Owner shall bear costs of tests, inspections, or approvals that do not 
become requirements until after bids are received or negotiations concluded. The Owner shall directly arrange and 
pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require. 
 
§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, 
or approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 
costs, except as provided in Section 13.4.3, shall be at the Owner’s expense. 
 
§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the 
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 
by such failure, including those of repeated procedures and compensation for the Architect’s services and expenses, 
shall be at the Contractor’s expense. 
 
§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect. 
 
§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the 
Architect will do so promptly and, where practicable, at the normal place of testing. 
 
§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work. 
 
§ 13.5 Interest 
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate 
the parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place 
where the Project is located. 
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ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 Termination by the Contractor 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days 
through no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any 
other persons or entities performing portions of the Work, for any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to 
be stopped; 

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents; or 

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2. 
 
§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, 
constitute in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days 
in any 365-day period, whichever is less. 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, 
as well as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination.  
 
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing 
portions of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract 
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 
days’ notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in 
Section 14.1.3. 
 
§ 14.2 Termination by the Owner for Cause 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials; 

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
 
§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

 
§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished. 
 
§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
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the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract. 
 
§ 14.3 Suspension by the Owner for Convenience 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine. 
 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent 

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 
 
§ 14.4 Termination by the Owner for Convenience 
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. 
 
§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor 
shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders. 

 
§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and the termination fee, if any, set forth in the Agreement. 
 
ARTICLE 15   CLAIMS AND DISPUTES 
§ 15.1 Claims  
§ 15.1.1 Definition 
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in 
the Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other 
disputes and matters in question between the Owner and Contractor arising out of or relating to the Contract. The 
responsibility to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require 
the Owner to file a Claim in order to impose liquidated damages in accordance with the Contract Documents. 
 
§ 15.1.2 Time Limits on Claims 
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the 
requirements of the binding dispute resolution method selected in the Agreement and within the period specified by 
applicable law, but in any case not more than 10 years after the date of Substantial Completion of the Work. The 
Owner and Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2. 
 
§ 15.1.3 Notice of Claims 
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to 
the other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as 
the Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later. 
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§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required. 
 
§ 15.1.4 Continuing Contract Performance 
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 
and Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall 
continue to make payments in accordance with the Contract Documents.  
 
§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker. 
 
§ 15.1.5 Claims for Additional Cost 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is 
not required for Claims relating to an emergency endangering life or property arising under Section 10.4. 
 
§ 15.1.6 Claims for Additional Time 
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in 
Section 15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of 
delay on progress of the Work. In the case of a continuing delay, only one Claim is necessary. 
 
§ 15.1.6.2 There is no allowance for adverse weather in the Contract. If adverse weather conditions outside the 
control of the Contractor are the basis for a Claim for additional time and/or associated financial compensation, such 
Claim shall be documented by data substantiating that weather conditions were abnormal for the period of time, 
could not have been reasonably anticipated, and had an adverse effect on the scheduled construction. 
 
§ 15.1.7 Waiver of Claims for Consequential Damages 
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to 
this Contract. This mutual waiver includes 

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of 
such persons; and 

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, 
except anticipated profit arising directly from the Work. 

 
This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination 
in accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
 
§ 15.2 Initial Decision 
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of 
the period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall 
be referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, 
unless otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial 
decision shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been 
rendered within 30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the 
Claim may demand mediation and binding dispute resolution without a decision having been rendered. Unless the 
Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between the 
Contractor and persons or entities other than the Owner. 
 
§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or 
more of the following actions: (1) request additional supporting data from the claimant or a response with supporting 
data from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, 
or (5) advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker 
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lacks sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the 
Initial Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the 
Claim. 
 
§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial 
Decision Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of 
such persons at the Owner’s expense. 
 
§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting 
data will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon 
receipt of the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim 
in whole or in part. 
 
§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating 
that the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state 
the reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding 
on the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding 
dispute resolution. 
 
§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of 
Section 15.2.6.1. 
 
§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for 
mediation within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding 
dispute resolution proceedings with respect to the initial decision. 
 
§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 
may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 
 
§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines. 
 
§ 15.3 Mediation 
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those 
waived as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent 
to binding dispute resolution. 
 
§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in 
writing, delivered to the other party to the Contract, and filed with the person or entity administering the mediation. 
The request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the 
parties or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed 
to the selection of the arbitrator(s) and agree upon a schedule for later proceedings. 
 
§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
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file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision. 
 
§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the 
place where the Project is located, unless another location is mutually agreed upon. Agreements reached in 
mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof. 
 
§ 15.4 Arbitration 
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually 
agree otherwise, shall be administered by the American Arbitration Association in accordance with its Construction 
Industry Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place 
where the Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be 
made in writing, delivered to the other party to the Contract, and filed with the person or entity administering the 
arbitration. The party filing a notice of demand for arbitration must assert in the demand all Claims then known to 
that party on which arbitration is permitted to be demanded. 
 
§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for 
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based 
on the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a 
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of 
legal or equitable proceedings based on the Claim. 
 
§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof. 
 
§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity 
duly consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court 
having jurisdiction thereof. 
 
§ 15.4.4 Consolidation or Joinder  
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations 
to be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s). 
 
§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either 
party may include by joinder persons or entities substantially involved in a common question of law or fact whose 
presence is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined 
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not 
constitute consent to arbitration of any claim, dispute or other matter in question not described in the written 
consent. 
 
§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under 
this Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the 
Owner and Contractor under this Agreement. 
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A. General Requirements: 
 

1. Prior to undertaking any work under this Contract, the Contractor shall procure and maintain 

continuously for the duration of this Contract, and for any specified period thereafter, at no 

additional expense to Owner, the minimum insurance coverage specified below, in connection 

with the Contract, and any performance of the work of this Contract by the Contractor, its 

agents, representatives, employees, subcontractors, and/or sub-subcontractors. The Contract 

(form A133) will not be considered executed, and a Notice to Proceed will not be issued, until 

Owner receives satisfactory evidence of the insurance coverage detailed below. 

 

2. By requiring such minimum insurance, the Owner does not warrant or represent, nor shall it 

be deemed or construed, that Owner has assessed the risks that may be applicable to the 

Contractor and its Subcontractors of every tier, under this Contract, nor shall such minimum 

limits be construed as adequate limits Contractor and its Subcontractors of every tier should 

obtain under any insurance coverage. In addition to meeting insurance requirements under the 

Contract, the Contractor and its Subcontractors of every tier are solely responsible for 

assessing their own risks and maintaining appropriate insurance coverage for their respective 

interests and activities. 

 

3. Such insurance shall cover at a minimum claims for personal and bodily injuries to persons, 

and damages to property arising from, or in connection with, the Contract; and any 

performance of work or work done hereunder by or on behalf of Contractor, and/or its 

Subcontractors of every tier, their agents, representatives, and employees. 

 

4. Except with respect to the limits of insurance, and any rights or duties specifically assigned to 

the first named insured, the Contractor's Commercial General Liability and Commercial 

Automobile Liability insurance coverage shall apply as if each named insured were the only 

named insured, and separately to each insured against whom claim is made or suit is brought. 

 

5. Failure of the Contractor to fully comply with the insurance requirements of this Contract will 

be considered a material breach of contract and, at the option of Owner, will be cause for such 

action as may be available to Owner under other provisions of this Contract or otherwise in 

law or equity, including immediate termination of the Contract. 

 

6. Owner at its sole discretion may waive in writing any of the insurance requirements of this 

Contract. 

 

B. Required Insurance Coverage and Minimum Limits: The following are minimum types 

and limits of insurance coverage required to be maintained by the Contractor under this Contract. 

 

1. Commercial General Liability Insurance (CGL). A policy of primary Commercial General 

Liability insurance written on an “occurrence basis” form, with the following minimum 

coverage: 
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$1,000,000 per Occurrence / $2,000,000 Annual Aggregate 

a. Such policy shall include, or shall be endorsed to include, at a minimum all the usual 

coverage known as: 

Per project aggregate endorsement, with no less than a $10M cap 

Personal Injury, Bodily Injury and Property Damage, minimum limits of $1 million 

per occurrence, including accidental wrongful death 

Premises/Operations Liability 

Products/Completed Operations, minimum limits of $2 million aggregate 

Personal/Advertising Injury 

Blanket Contractual Liability 

Independent Contractors Liability 

Explosion, Collapse, or Underground (XCU) 

Fire 

Legal 

 

b. Such policy shall be endorsed to specifically state that the following coverages are included 

in the policy, and are not excluded; or, if excluded, such exclusion shall be deleted by 

endorsement such that coverage is afforded or restored: 

• Defects in any rental residential construction including multi-family dwellings of 

any size, apartment buildings, and town houses. Defects shall include but not be 

limited to those arising from material, or means and methods, resulting before, 

during or after completion of construction, remodeling, or renovation. 

• Contractor’s Liability coverage for mold, mildew, fungus, bacteria, virus, and 

resulting allergens, including but not limited to any matter that produces the release 

of spores or dispersion of cells including viruses, and further, the policy shall 

provide a minimum sub-limit of $5,000,000 per loss/aggregate. In the alternative, 

Contractor shall provide a separate policy of pollution legal liability or contractor’s 

pollution liability covering same. 

 

c. Products/Completed Operations coverage shall be maintained in force for six years from 

the date of Final Completion of the work authorized by the Contract, and Contractor shall 

show proof of such coverage annually, for that entire period. Such requirement shall 

survive the term of this Contract. 

 

2. Employers Contingent Liability or Washington Stop-Gap Liability. A policy of Employers 

Liability or a Washington Stop-Gap Liability insurance, or an endorsement to the Commercial 

General Liability Insurance, with the following minimum coverage: 

$1,000,000 per Accident for Bodily Injury or Disease 

3. Commercial Automobile Liability Insurance. A policy of Commercial Automobile Liability 

Insurance, providing bodily injury and property damage liability coverage, with designation 

symbol 1 = “any auto” written on an insurance industry standard, “occurrence basis” form with 

the following minimum coverage: 

$1,000,000 per Accident Combined Single Limit 



Exhibit B - Insurance and Bond Requirements 

Page 3 of 8 

 

 

The Contractor’s Commercial Auto Liability policy shall be endorsed to reflect coverage for 

activities listed under Pollution Liability Insurance, below. 

 

4. Workers Compensation. A policy of Workers Compensation. As respects Workers 

Compensation insurance in the State of Washington, the Contractor shall secure its liability for 

industrial injury to its employees in accordance with the provisions of Title 51 of the Revised 

Code of Washington (RCW). If the Contractor is qualified as a self-insurer in accordance with 

Chapter 51.14 RCW, the Contractor shall so certify by a letter signed by an authorized 

corporate officer, indicating that it is a qualified self-insured, and setting forth the limits of any 

policy of excess insurance covering its employees, or any similar coverage required. The 

Contractor shall also obtain any similar coverage required for this work by applicable federal 

or “Other States” state law. 

 

The Contractor further waives, with respect to the Owner and the Owner’s members [including, 

without limitation, King County Housing Authority (“KCHA”)] only, its immunity under 

RCW Title 51, Industrial Insurance. This waiver was mutually negotiated and agreed upon by 

all parties. 

 

5. Following-form Excess or Umbrella Liability Insurance. A policy of following-form excess or 

umbrella liability insurance in addition to the limits and coverages provided in the primary 

Commercial General Liability Insurance, the Commercial Automobile Liability Insurance, and 

other applicable primary liability layers, written with the following minimum coverage: 

$20,000,000 per Occurrence 

The umbrella liability insurance policy shall contain all of the coverages listed in Section B.1.a, 

B.1.b, and B.1.c above, and remove exclusions necessary to effectuate the coverages listed 

therein. 

 

6. “All Risk” Builder’s Risk Insurance. A policy of Builder’s Risk “All Risk” insurance on all 

work in place and/or materials stored off-site or at the building site(s), or in transit, including 

foundations and building equipment in which Contractor has insurable interest. Such insurance 

shall cover “soft costs” including but not limited to design costs, licensing fees, and architect’s 

and engineer’s fees in amounts agreed to by the Owner. Policies shall furnish coverage at all 

times for the full cash value (100% replacement value) of all completed construction, as well 

as materials in place and/or stored off-site or at the site(s), or in transit, whether or not partial 

payment has been made by the Owner. Policies shall include the right to waive recovery prior 

to a loss. The deductible should be no greater than $10,000 per Occurrence. The policy shall 

not a co-insurance clause but will be written on an Agreed Value basis. The Contractor shall 

terminate this insurance on buildings as of the date taken over for occupancy by the Owner. 

 

If the Owner elects not to place the obligation for Builder’s Risk insurance on the Contractor 

pursuant to Section B.6 above, the Owner shall purchase and maintain, from an insurance 

company or insurance companies lawfully authorized to issue insurance in the jurisdiction 

where the Project is located, property insurance written on a builder's risk “all-risks” 

completed value or equivalent policy form and sufficient to cover the total value of the entire 

Project on a replacement cost basis. The Owner’s property insurance coverage shall be no less 

than the amount of the full insurable replacement cost of the Project, plus the full insurable 

replacement cost value of subsequent Contract modifications and labor performed and 
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materials or equipment supplied by others. The property insurance shall be maintained until 

final payment has been made as provided in Section 9.10 of the General Conditions (AIA 201) 

or until no person or entity other than the Owner has an insurable interest in the property 

required by this Section to be covered, whichever is later, unless otherwise provided in the 

Contract Documents or otherwise agreed in writing by the parties to this Agreement. This 

insurance shall include the interests of the Owner, Contractor, Subcontractors, and Sub-

subcontractors in the Project as insureds. This insurance shall include the interests of 

mortgagees as loss payees. 

 

The Contractor and Owner acknowledge and agree that the Builder’s Risk policy will not 

provide coverage for terrorism or earth movement. The parties further agree that the Contractor 

shall not be liable for any such losses. 

 

The Contractor in installing equipment supplied by the Owner shall carry insurance on such 

equipment from the time the Contractor takes possession thereof until the Contract work is 

accepted by the Owner. 

 

The Owner and Contractor waive all rights against (1) each other and any of their 

subcontractors, sub-subcontractors, agents and employees, each of the other, and (2) the 

Architect and the Architect’s consultants, for damages caused by fire or other causes of loss to 

the extent covered by property insurance obtained pursuant to Section B6 of this Exhibit or 

other property insurance applicable to the Work, except such rights as they have to proceeds 

of such insurance held by the Owner as fiduciary. The Owner or Contractor, as appropriate, 

shall require  similar waivers in favor of other individuals and entities enumerated herein from 

the Architect, Architect’s consultants and from their subcontractors, sub- subcontractors, 

agents and employees of any of them, by appropriate agreements, written where legally 

required for validity. The policies shall provide such waivers of subrogation by endorsement 

or otherwise. A waiver of subrogation shall be effective as to a person or entity even though 

that person or entity would otherwise have a duty of indemnification, contractual or otherwise, 

did not pay the insurance premium directly or indirectly, and whether or not the person or 

entity had an insurable interest in the property damaged. 

 

The Contractor is obtaining such policy on behalf of Owner and Owner will reimburse 

Contractor for the cost thereof (outside the GMP), provided such cost is approved by Owner 

before the policy is issued. Except for damages caused by natural perils, such as wind, hail or 

rain, the  Contractor shall be responsible for payment of all policy deductibles. 
 

C. Required Minimum Insurance Limits and Coverage For Select Conditions And 

Activities: In addition to maintaining any aforementioned insurance requirements, the Contractor 

and/or its Subcontractor shall maintain applicable required minimum limits and types of insurance 

coverage in the event the following listed conditions or exposures apply. Contractor shall be 

responsible for submitting for itself or on behalf of its Subcontractors written inquiries to Owner 

via the Construction Manager regarding the applicability of any of the following requirements. 

Only written communication from the Risk Management Department of the Owner shall be 

deemed to be the Owner’s official response to such inquiries. The absence of such inquiries or 

responses shall not relieve Contractor or any Subcontractor from the applicability or proper 

determination of the following insurance requirements or of any other in the Contract. 
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1. Professional Liability Insurance. A policy of Errors and Omissions Liability Insurance to cover 

damages resulting from professional acts, errors and omissions arising out of the Contract or 

performance thereunder, with the following minimum coverage: 

$2,000,000 per Claim /  $5,000,000 Annual Aggregate 

Any Contractor or Subcontractor of any tier performing professional design services including, 

but not limited to, design of trusses, fire protection, and fire alarm systems, shall carry 

Professional Liability Insurance. 

 

Any Professional Liability Insurance policy written on a claims-made form shall clearly state 

the coverage is “claims-made”, and the Contractor warrants the retroactive date of the policy 

to cover the effective date of this Contract, and that such policy shall be maintained, either 

through policy renewals or the purchase of an extended reporting period ("tail"), for a 

minimum of three (3) years from the date of completion of the work authorized by the Contract. 

 

2. Pollution Liability Insurance. A policy of Pollution Liability Insurance providing appropriate 

coverage against claims of third-party bodily injury, property damage, and clean-up costs from 

pollution events or conditions, including but not limited to, ongoing abatement/ demolition 

operations or completed abatement/demolition operations performed under the Contract by or 

on behalf of the Contractor, with the following minimum coverage: 

$5,000,000 each Incident 

Any Contractor and/or Subcontractors of any tier engaged in the aforementioned activities and 

including, but not limited to, demolition, hazardous materials abatement, and earthwork 

(including any excavation, grading, and trenching activities), shall carry Pollution Liability 

Insurance. 

 

The requirement for Pollution Liability Insurance limits may be met entirely by a primary 

policy or in combination with a Following-form Excess or umbrella pollution liability policy. 

The umbrella policy shall reflect all required coverages in the primary policy, and shall delete 

exclusions or conditions that may restrict the applicability of its limits towards the required 

minimum limits. 

 

D. Subcontractors: 
 

1. The Contractor shall be liable for ensuring that its Subcontractors of all tiers carry all insurance 

limits and coverage required of the Contractor in this Exhibit, excepting that Subcontractors 

will not be required to comply with the requirement for an umbrella/excess liability policy 

defined in sub-section B.5. 

 

2. Contractor shall be liable for ensuring its Subcontractors performing work described in 

Sections C.1 and/or C.2 above carry the stated minimum limits and coverages. 

 

3. Contractor shall at all times remain solely responsible for the ongoing monitoring of the 

insurance limits and coverages of Subcontractors of all tiers, their adequacy, compliance, and 

fulfillment of the insurance requirements under the contract, and the correction of any 

deficiency or defect in timely fashion. 

 

E. Requirements of Contractor’s and Subcontractors’ Insurance Policies 
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1. Primary Insurance: For any claims related to this project, the insurance coverage shall be 

primary insurance as respects all the Additional Insureds and their appointed and elected 

officials, officers, employees, volunteers, and agents. Any insurance or self-insurance 

maintained or expired by those Additional Insureds, shall be in excess of the Contractor’s 

and/or Subcontractors’ insurance and shall not contribute with it. Any and all legal costs 

directly or indirectly related to any aspect of said claims shall be borne entirely first by the 

Contractor’s and/or Subcontractors’ coverage from inception of claim. 

2. Waiver of Subrogation: The insurer shall waive all rights of subrogation against the Owner, 

its officials, officers, employees, volunteers, and agents, and such waiver shall be provided 

within the policies or endorsed therein. 

 

3. Deductibles and Self-Insured Retentions: Any deductibles or self-insured retentions on the 

Contractor’s policies shall be declared to and approved by the Owner. Any deductibles or 

self-insured retentions on the Subcontractors’ policies must be declared to and approved by 

the Contractor. Application or fulfillment of any deductibles or self-insured retentions shall be 

at the sole cost and responsibility of the Contractor, and Owner shall not suffer thereby. For 

unapproved deductibles or self-insured retentions, and at the option of the Owner, either: the 

insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the 

Owner, its officials, officers, employees, volunteers, and agents; or the Contractor shall provide 

a financial guarantee satisfactory to the Owner guaranteeing payment of losses and related 

investigations, claim administration and defense expenses. 

 

4. Additional Insured Endorsement: 
 

a. Each Subcontractor shall list their Contractor as Additional Insured on all required 

insurance policies, except Worker’s Compensation and Professional Liability. 

 

b. The following listed entities, and their appointed and elected officials, officers, employees, 

volunteers, and agents shall be designated as Additional Insureds and properly endorsed 

on all insurance policies of the Contractor and Subcontractors, except for Workers 

Compensation and Professional Liability. 
 

- Owner (Trailhead Apartments, LLLP)  

- King County Housing Authority 

- Architect/Engineer (Weber+Thompson Architects PLLC) and its 

subconsultants 

- [To be named Investors, Funders and Public Utilities] 

 

Any party to whom this Contract is assigned shall be designated as Additional 

Insured on a revised policy to be issued at time of such assignment, if any. 

Owner and Contractor shall be Named Insureds on Builder’s Risk policies, as their 

interests may appear. 

 

c. Such designations of Additional Insureds shall be evidenced by copy of the Additional 

Insured Policy Endorsement, attached to the Certificate of Insurance. The endorsement 

may be a Blanket Additional Insured Endorsement applicable to all contracts stating that 
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any entity that is required by contract to be shown as an Additional Insured is automatically 

included under the contractor's policy as an Additional Insured. 

 

5. Proof of Insurance and Insurance Expiration: 
 

a. The Contractor shall furnish certificates of insurance and applicable policy endorsements 

as evidence of compliance with the insurance requirements of the Contract. Evidence of 

liability coverage shall be supplied on an Accord 25 form. Evidence of commercial 

property insurance, such as the Builders’ Risk Insurance shall be provided on an Accord 

28 form. Each certificate shall be signed by an insurance company representative 

authorized to bind coverage on its behalf. Any accompanying endorsement shall identify 

the Insured, policy number, and clearly state its purpose. CERTIFICATES OF 

INSURANCE ALONE, WITHOUT THE APPLICABLE ENDORSEMENTS, WILL 

NOT BE ACCEPTED NOR CONSIDERED TO MEET THE REQUIREMENTS 

STATED HEREIN. Example insurance certificates and endorsements (from a similar 

Contract) are attached to the end of this Exhibit. The successful bidders shall forward these 

samples to their insurance broker, and require the broker to submit correct certificates and 

endorsements. Note: All requirements of the General Conditions (AIA 201) and this 

Exhibit still apply, whether or not they are reflected in the attached example. 
 

b. All required insurance shall not be reduced, materially changed, non-renewed, or canceled 

without 45 days prior written notice to Owner [10 days for notice of cancellation for non-

payment of premium], sent by certified mail, return receipt requested. This requirement 

shall be cited on the certificate(s). 

 

c. The Contractor shall be liable for itself and for Subcontractors of all tiers in maintaining 

continuous required insurance coverage without gaps resulting from lapse, suspension, or 

expiration of coverage during the term of this Contract. Maintenance of the proper 

insurance for the duration of the Contract and beyond as required is a material element of 

the Contract. Any reduction, material change, non-renewal, cancellation, lapse, suspension, 

or expiration of any required coverage under the Contract without prior written notice to 

Owner as provided herein and written approval by Owner shall constitute a material breach 

of the Contract by the Contractor. 

 

f. Owner reserves the right to require complete, certified copies of all required insurance 

policies, or pertinent parts thereof, at any time during the term of this Contract and one 

(1) year after Contract expiration, and Contractor shall expedite fulfilling such request. 

 

6. Carrier Review and Approval Authority: Prior to execution of this Contract, insurance 

policies, deductibles, self-insured retentions, and insurance carriers shall be subject to review 

and approval by Owner. All insurance shall be underwritten by carriers that are financially 

responsible, licensed to do business in the State of Washington, and approved by the 

Washington State Insurance Commissioner per RCW 48.05. Except for Professional Liability 

Insurance coverage, all insurance carriers shall carry and maintain a rating of "A: VIII" or 

better as identified in the A. M. Best Insurance Rating Guide, most recent edition. Insurance 

carriers carrying lower ratings may not be used without prior written approval of Owner. 
 

Use of any surplus lines carrier shall be through a surplus lines broker licensed in the State of 



Exhibit B - Insurance and Bond Requirements 

Page 8 of 8 

 

 

Washington. Ratings of such surplus lines carriers shall be subject to the approval of the 

Owner. 

 

If at any time during the Contract an insurance carrier’s rating falls below the rating required 

herein, at the Owner’s sole discretion the Contractor may be required to replace insurance 

policies of such downgraded carriers with carriers carrying the required ratings. Such 

replacement shall not result in diminution or materially change the original coverages, nor 

allow any discontinuity of coverage. 

 

Contractor shall provide written verification of the carrier’s rating underwriting its policies, at 

the same time as certificates of insurance are provided. Owner’s execution of this Contract 

shall be construed as written approval of the Contractor’s insurance coverage. 

 

F. Payment and Performance Bond 

 

The Construction Manager shall provide surety bonds, from a company or companies lawfully 

authorized to issue surety bonds in the jurisdiction where the Project is located, as follows: 

 

Type of Bond Bond Amount ($0.00) 

Payment and Performance Bond 100% of the Contract Sum 

 



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

RETENTION $DED

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

8/26/2024

Parker Smith & Feek Insurance LLC
2233 112th Ave NE
Bellevue WA 98004

425-709-3600

License#: PC-1719201
KINGCOU-05

19761244

X 1,000,000
X

1,000,000

2,000,000
X 2,000,000

1,000,000

X

X 20,000,000
X

X WA Stop Gap
1,000,000

1,000,000

1,000,000
Pollution Liability
Professional Liability

5,000,000  per  loss
2,000,000 per claim

5,000,000  agg
5,000,000 agg

Owner (Trailhead Apartments, LLLP), King County Housing Authority, Weber+Thompson Architects PLLC and its subconsultants and their appointed and
elected officials, officers, employees, volunteers, and agents are included as Additional Insured on the General Liability, Auto, Excess Liability and Pollution (if
applicable) Policies, if required by written contract or agreement, subject to the policy terms and conditions.
This Insurance is Primary & Non-Contributory on the General Liability, Auto, Excess Liability and Pollution (if applicable) Policies, if required by written contract
or agreement, subject to the policy terms and conditions.
A Waiver of Subrogation is provided in favor of the Certificate Holder and all other parties required by the contract on the General Liability, Auto, Excess Liability
and Pollution (if applicable) Policies, if required by written contract or agreement, subject to the policy terms and conditions.
General Liability, Auto, Excess Liability, Professional Liability (if applicable) and Pollution (if applicable) Policies Coverage(s) include 45 day (except non-pay 10
days) notice of cancellation, subject to the policy terms and conditions.

King  County  Housing  Authority
600  Andover  Park  West
Tukwila  WA  98188
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POLICY NUMBER:   COMMERCIAL GENERAL
LIABILITY

    CG 20 10 10 01
THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – SCHEDULED PERSON OR

ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name of Person or Organization:

(If no entry appears above, information required to complete this endorsement will be shown in the Declarations as
applicable to this endorsement.)
A. Section II – Who Is An Insured is amended to include as an insured the person or organization shown in the Schedule, but
only with respect to liability arising out of your ongoing operations performed for that insured.
B. With respect to the insurance afforded to these additional insureds, the following exclusion is added:

2. Exclusions
This insurance does not apply to "bodily injury" or "property damage" occurring after:

(1) All work, including materials, parts or equipment furnished in connection with such work, on the project (other
than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the site of the
covered operations has been completed; or
(2) That portion of "your work" out of which the injury or damage arises has been put to its intended use by any
person or organization other than another contractor or subcontractor engaged in performing operations for a
principal as a part of the same project.

 

CG 20 10 10 01    
  ©  ISO Properties, Inc., 2000  

©Insurance Services Office, Inc.
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
  CG 20 37 04 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE
Name Of Additional Insured Person(s)

Or Organization(s) Location And Description Of Completed Operations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section II - Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in
the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your
work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and
included in the "products-completed operations hazard".

However:
1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such
additional insured will not be broader than that which you are required by the contract or agreement to provide for such
additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to Section III - Limits Of
Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of
the additional insured is the amount of insurance:
1. Required by the contract or agreement; or
2. Available under the applicable Limits of Insurance shown in the Declarations;
whichever is less.
This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

© Insurance Services Office, Inc.

©Insurance Services Office, Inc.

https://www.referenceconnect.com/SPOnline/SPSage.aspx?cmd=emb&emb=CpyRight


https://www.referenceconnect.com/SPOnline/SPSage.aspx?cmd=search&tpc=Ins%2FAll Content&lvl=1&etfs=dZR5FBk0EuQcGL9rahjiKw&ac=on&is… 1/1

COMMERCIAL GENERAL LIABILITY
  CG 20 01 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

PRIMARY AND NONCONTRIBUTORY -
OTHER INSURANCE CONDITION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
The following is added to the Other Insurance Condition and supersedes any provision to the contrary:
Primary And Noncontributory Insurance

This insurance is primary to and will not seek contribution from any other insurance available to an additional insured
under your policy provided that:

(1) The additional insured is a Named Insured under such other insurance; and

(2) You have agreed in writing in a contract or agreement that this insurance would be primary and would not seek
contribution from any other insurance available to the additional insured.

© Insurance Services Office, Inc.

©Insurance Services Office, Inc.
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
  CG 24 04 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
ELECTRONIC DATA LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
POLLUTION LIABILITY COVERAGE PART DESIGNATED SITES
POLLUTION LIABILITY LIMITED COVERAGE PART DESIGNATED SITES
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
UNDERGROUND STORAGE TANK POLICY DESIGNATED TANKS

SCHEDULE
Name Of Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.
The following is added to Paragraph 8. Transfer Of Rights Of Recovery Against Others To Us of Section IV -
Conditions:
We waive any right of recovery against the person(s) or organization(s) shown in the Schedule above because of payments
we make under this Coverage Part. Such waiver by us applies only to the extent that the insured has waived its right of
recovery against such person(s) or organization(s) prior to loss. This endorsement applies only to the person(s) or
organization(s) shown in the Schedule above.

© Insurance Services Office, Inc.

©Insurance Services Office, Inc.
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19 Mobile 

Equipment 
Subject To 
Compulsory Or 
Financial  
Responsibility 
Or Other Motor 
Vehicle 
Insurance Law 
Only 

Only those "autos" that are land vehicles and that would qualify under the definition 
of "mobile equipment" under this policy if they were not subject to a compulsory or 
financial responsibility law or other motor vehicle insurance law where they are 
licensed or principally garaged. 

 
B. Owned Autos You Acquire After The Policy 

Begins 
 1. If Symbols 1, 2, 3, 4, 5, 6 or 19 are entered 

next to a coverage in Item Two of the 
Declarations, then you have coverage for 
"autos" that you acquire of the type described 
for the remainder of the policy period. 

 2. But, if Symbol 7 is entered next to a coverage 
in Item Two of the Declarations, an "auto" you 
acquire will be a covered "auto" for that 
coverage only if: 

 a. We already cover all "autos" that you own 
for that coverage or it replaces an "auto" 
you previously owned that had that 
coverage; and 

 b. You tell us within 30 days after you acquire 
it that you want us to cover it for that 
coverage. 

C. Certain Trailers, Mobile Equipment And 
Temporary Substitute Autos  
If Covered Autos Liability Coverage is provided by 
this Coverage Form, the following types of 
vehicles are also covered "autos" for Covered 
Autos Liability Coverage: 

 1. "Trailers" with a load capacity of 2,000 pounds 
or less designed primarily for travel on public 
roads.  

 2. "Mobile equipment" while being carried or 
towed by a covered "auto". 

 3. Any "auto" you do not own while used with the 
permission of its owner as a temporary 
substitute for a covered "auto" you own that is 
out of service because of its: 

 a. Breakdown; 
 b. Repair; 
 c. Servicing; 
 d. "Loss"; or 
 e. Destruction. 

SECTION II – COVERED AUTOS LIABILITY 
COVERAGE 
A. Coverage 

We will pay all sums an "insured" legally must pay 
as damages because of "bodily injury" or "property 
damage" to which this insurance applies, caused 
by an "accident" and resulting from the ownership, 
maintenance or use of a covered "auto". 
We will also pay all sums an "insured" legally must 
pay as a "covered pollution cost or expense" to 
which this insurance applies, caused by an 
"accident" and resulting from the ownership, 
maintenance or use of covered "autos". However, 
we will only pay for the "covered pollution cost or 
expense" if there is either "bodily injury" or 
"property damage" to which this insurance applies 
that is caused by the same "accident". 
We have the right and duty to defend any 
"insured" against a "suit" asking for such damages 
or a "covered pollution cost or expense". However, 
we have no duty to defend any "insured" against a 
"suit" seeking damages for "bodily injury" or 
"property damage" or a "covered pollution cost or 
expense" to which this insurance does not apply. 
We may investigate and settle any claim or "suit" 
as we consider appropriate. Our duty to defend or 
settle ends when the Covered Autos Liability 
Coverage Limit of Insurance has been exhausted 
by payment of judgments or settlements. 

 1. Who Is An Insured 
The following are "insureds": 

 a. You for any covered "auto". 
 b. Anyone else while using with your 

permission a covered "auto" you own, hire 
or borrow except: 

 (1) The owner or anyone else from whom 
you hire or borrow a covered "auto". 
This exception does not apply if the 
covered "auto" is a "trailer" connected to 
a covered "auto" you own. 

lrclark
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 (2) Your "employee" if the covered "auto" is 
owned by that "employee" or a member 
of his or her household.  

 (3) Someone using a covered "auto" while 
he or she is working in a business of 
selling, servicing, repairing, parking or 
storing "autos" unless that business is 
yours.  

 (4) Anyone other than your "employees", 
partners (if you are a partnership), 
members (if you are a limited liability 
company) or a lessee or borrower or 
any of their "employees", while moving 
property to or from a covered "auto". 

 (5) A partner (if you are a partnership) or a 
member (if you are a limited liability 
company) for a covered "auto" owned by 
him or her or a member of his or her 
household. 

 c. Anyone liable for the conduct of an 
"insured" described above but only to the 
extent of that liability. 

 2. Coverage Extensions 
 a. Supplementary Payments 

We will pay for the "insured": 
 (1) All expenses we incur. 
 (2) Up to $2,000 for cost of bail bonds 

(including bonds for related traffic law 
violations) required because of an 
"accident" we cover. We do not have to 
furnish these bonds.  

 (3) The cost of bonds to release 
attachments in any "suit" against the 
"insured" we defend, but only for bond 
amounts within our Limit of Insurance.  

 (4) All reasonable expenses incurred by the 
"insured" at our request, including actual 
loss of earnings up to $250 a day 
because of time off from work.  

 (5) All court costs taxed against the 
"insured" in any "suit" against the 
"insured" we defend. However, these 
payments do not include attorneys' fees 
or attorneys' expenses taxed against the 
"insured". 

 (6) All interest on the full amount of any 
judgment that accrues after entry of the 
judgment in any "suit" against the 
"insured" we defend, but our duty to pay 
interest ends when we have paid, 
offered to pay or deposited in court the 
part of the judgment that is within our 
Limit of Insurance.  

These payments will not reduce the Limit of 
Insurance. 

 b. Out-of-state Coverage Extensions 
While a covered "auto" is away from the 
state where it is licensed, we will: 

 (1) Increase the Limit of Insurance for 
Covered Autos Liability Coverage to 
meet the limits specified by a 
compulsory or financial responsibility 
law of the jurisdiction where the covered 
"auto" is being used. This extension 
does not apply to the limit or limits 
specified by any law governing motor 
carriers of passengers or property. 

 (2) Provide the minimum amounts and 
types of other coverages, such as no-
fault, required of out-of-state vehicles by 
the jurisdiction where the covered "auto" 
is being used. 

We will not pay anyone more than once for 
the same elements of loss because of 
these extensions. 

B. Exclusions 
This insurance does not apply to any of the 
following:  

 1. Expected Or Intended Injury 
"Bodily injury" or "property damage" expected 
or intended from the standpoint of the 
"insured". 

 2. Contractual 
Liability assumed under any contract or 
agreement. 
But this exclusion does not apply to liability for 
damages: 

 a. Assumed in a contract or agreement that is 
an "insured contract", provided the "bodily 
injury" or "property damage" occurs 
subsequent to the execution of the contract 
or agreement; or  

 b. That the "insured" would have in the 
absence of the contract or agreement.  

 3. Workers' Compensation 
Any obligation for which the "insured" or the 
"insured's" insurer may be held liable under 
any workers' compensation, disability benefits 
or unemployment compensation law or any 
similar law. 
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TAU 10042 (Ed. 11/16)

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NAMED INSURED LIMITATION ENDORSEMENT

The following is added to Section V. - DEFINI¬
TIONS:

’'Insured- means each of the following, to the
extent set forth:

1. The Named Insured meaning:

A. Any person or organization listed in Item 1.
of the declarations, and any company of
which you own more than 50%, as of the
effective date of this policy.

B. Any organization you newly acquire or
form, other than a partnership, joint ven¬
ture or limited liability company, and over
which you maintain ownership or majority
interest, will qualify to be a named insured.
However,

(1) Coverage under this endorsement is
afforded only until the 90th day after
you acquire or form the organization
or the end of the policy period,
whichever is earlier;

(2) Coverage does not apply to "loss" that
occurred before you acquired or
formed the organization; and

(3) Coverage applies only if the organiza¬
tion is included under the coverage
provided by the policies listed in the
schedule of underlying insurance and
then for no broader coverage than is
provided under such underlying poli¬
cies.

2. If you are an individual, you and your spouse,
but only with respect to the conduct of a
business of which you are the sole owner as
of the effective date of this policy.

3. If you are a partnership or joint venture, the
partners or members and their spouses but
only as respects the conduct of your busi¬
ness.

4. If you are a limited liability company, the
members or managers but only as respects
the conduct of your business.

5. Any person or organization, other than the
Named Insured, included as an additional "in¬
sured" by virtue of an insured contract, and to
which coverage is provided by the underlying
insurance and for no broader coverage than is
provided by the underlying insurance to such
additional insured.

6. Any of your partners, executive officers, di¬
rectors, or employees but only while acting
within the scope of their duties.

However, the coverage granted by this provi¬
sion 6. does not apply to the ownership,
maintenance, use, loading or unloading of any
autos, aircraft, or watercraft unless such
coverage is included under the policies listed
in the schedule of underlying insurance and
for no broader coverage than is provided un¬
der such underlying policies.

Employees include "leased workers" but not
"temporary workers.” "Leased workers" are
leased to you by a labor leasing firm under an
agreement between you and the labor leasing
firm to perform related duties to the conduct
of your business. "Leased workers" are not
"temporary workers." “Temporary workers”
are persons furnished to you to substitute for
permanent employees on leave or to meet
seasonal or short-term workload conditions.

7. Any person, other than one of your employ¬
ees, or organization while acting as your real
estate manager.

8. Any person (other than your partners, execu¬
tive officers, directors, stockholders or em¬
ployees) or organizations with respect to any
auto owned by you, loaned to you or hired by

TAU 10042 (Ed. 11/16) (Page 1 of 2)



you or on your behalf and used with your
permission.

However, the coverage granted by this provi¬
sion 8. does not apply to any person using an
auto while working in a business that sells,

services, repairs or parks autos unless you
are in that business.

9. No person or organization is an insured with
respect to the conduct of any current or past
partnership or joint venture that is not shown
as a named insured in the declarations.

This endorsement does not change any other provision of the policy.

TAU 10042 (Ed. 11/16) (Page 2 of 2)
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POLICY NUMBER: COMMERCIAL EXCESS LIABILITY
  CX 24 33 11 16

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NONCONTRIBUTORY - OTHER INSURANCE
CONDITION

This endorsement modifies insurance provided under the following:

COMMERCIAL EXCESS LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Paragraph 8. of Section III - Conditions is replaced by the following:
8. Other Insurance

a. This insurance is excess over, and shall not contribute with any of the other insurance, whether primary, excess, contingent or on any
other basis. However:

(1) This condition will not apply to other insurance specifically written as excess over this Coverage Part.
(2) The insurance provided under this Coverage Part will not seek contribution from any other insurance available to an additional
insured, provided that:

(a) The additional insured is a Named Insured under such other insurance;
(b) The additional insured is shown in the Schedule; and

(c) You have agreed in writing in a contract or agreement that this insurance would not seek contribution from any other insurance
available to the additional insured.

When this insurance is excess, if no other insurer defends, we will undertake to do so, but we will be entitled to the insured's rights
against all those other insurers.

b. When this insurance is excess over other insurance, we will pay only our share of the "ultimate net loss" that exceeds the sum of:
(1) The total amount that all such other insurance would pay for the loss in the absence of the insurance provided under this Coverage
Part; and
(2) The total of all deductible and self-insured amounts under all that other insurance.

© Insurance Services Office, Inc.

©Insurance Services Office, Inc.
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POLICY NUMBER: COMMERCIAL LIABILITY UMBRELLA
  CU 24 03 12 20

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

COMMERCIAL LIABILITY UMBRELLA COVERAGE PART
SCHEDULE

Name Of Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 9. Transfer Of Rights Of Recovery Against Others To Us of Section IV -
Conditions:
We waive any right of recovery against the person(s) or organization(s) shown in the Schedule above because of payments
we make under this Coverage Part. Such waiver by us applies only to the extent that the insured has waived its right of
recovery against such person(s) or organization(s) prior to loss. This endorsement applies only to the person(s) or
organization(s) shown in the Schedule above.

© Insurance Services Office, Inc.

©Insurance Services Office, Inc.
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

RETENTION $DED

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

8/26/2024

Parker Smith & Feek Insurance LLC
2233 112th Ave NE
Bellevue WA 98004

425-709-3600

License#: PC-1719201
KINGCOU-05

19761244

X 1,000,000
X

1,000,000

2,000,000
X 2,000,000

1,000,000

X

X 20,000,000
X

X WA Stop Gap
1,000,000

1,000,000

1,000,000
Pollution 5,000,000 per loss 5,000,000 agg

Owner (Trailhead Apartments, LLLP), King County Housing Authority, Weber+Thompson Architects PLLC and its subconsultants and their appointed and
elected officials, officers, employees, volunteers, and agents are included as Additional Insured on the General Liability, Auto, Excess Liability and Pollution (if
applicable) Policies, if required by written contract or agreement, subject to the policy terms and conditions.
This Insurance is Primary & Non-Contributory on the General Liability, Auto, Excess Liability and Pollution (if applicable) Policies, if required by written contract
or agreement, subject to the policy terms and conditions.
A Waiver of Subrogation is provided in favor of the Certificate Holder and all other parties required by the contract on the General Liability, Auto, Excess Liability
and Pollution (if applicable) Policies, if required by written contract or agreement, subject to the policy terms and conditions.
General Liability, Auto, Excess Liability, Professional Liability (if applicable) and Pollution (if applicable) Policies Coverage(s) include 45 day (except non-pay 10
days) notice of cancellation, subject to the policy terms and conditions.

King  County  Housing  Authority
600  Andover  Park  West
Tukwila  WA  98188
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POLICY NUMBER:   COMMERCIAL GENERAL
LIABILITY

    CG 20 10 10 01
THIS ENDORSEMENT CHANGES THE POLICY.  PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED – OWNERS, LESSEES OR
CONTRACTORS – SCHEDULED PERSON OR

ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
SCHEDULE

Name of Person or Organization:

(If no entry appears above, information required to complete this endorsement will be shown in the Declarations as
applicable to this endorsement.)
A. Section II – Who Is An Insured is amended to include as an insured the person or organization shown in the Schedule, but
only with respect to liability arising out of your ongoing operations performed for that insured.
B. With respect to the insurance afforded to these additional insureds, the following exclusion is added:

2. Exclusions
This insurance does not apply to "bodily injury" or "property damage" occurring after:

(1) All work, including materials, parts or equipment furnished in connection with such work, on the project (other
than service, maintenance or repairs) to be performed by or on behalf of the additional insured(s) at the site of the
covered operations has been completed; or
(2) That portion of "your work" out of which the injury or damage arises has been put to its intended use by any
person or organization other than another contractor or subcontractor engaged in performing operations for a
principal as a part of the same project.

 

CG 20 10 10 01    
  ©  ISO Properties, Inc., 2000  
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
  CG 20 37 04 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE
Name Of Additional Insured Person(s)

Or Organization(s) Location And Description Of Completed Operations

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. Section II - Who Is An Insured is amended to include as an additional insured the person(s) or organization(s) shown in
the Schedule, but only with respect to liability for "bodily injury" or "property damage" caused, in whole or in part, by "your
work" at the location designated and described in the Schedule of this endorsement performed for that additional insured and
included in the "products-completed operations hazard".

However:
1. The insurance afforded to such additional insured only applies to the extent permitted by law; and
2. If coverage provided to the additional insured is required by a contract or agreement, the insurance afforded to such
additional insured will not be broader than that which you are required by the contract or agreement to provide for such
additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to Section III - Limits Of
Insurance:

If coverage provided to the additional insured is required by a contract or agreement, the most we will pay on behalf of
the additional insured is the amount of insurance:
1. Required by the contract or agreement; or
2. Available under the applicable Limits of Insurance shown in the Declarations;
whichever is less.
This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

© Insurance Services Office, Inc.
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COMMERCIAL GENERAL LIABILITY
  CG 20 01 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

PRIMARY AND NONCONTRIBUTORY -
OTHER INSURANCE CONDITION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
The following is added to the Other Insurance Condition and supersedes any provision to the contrary:
Primary And Noncontributory Insurance

This insurance is primary to and will not seek contribution from any other insurance available to an additional insured
under your policy provided that:

(1) The additional insured is a Named Insured under such other insurance; and

(2) You have agreed in writing in a contract or agreement that this insurance would be primary and would not seek
contribution from any other insurance available to the additional insured.

© Insurance Services Office, Inc.
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POLICY NUMBER: COMMERCIAL GENERAL LIABILITY
  CG 24 04 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
ELECTRONIC DATA LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
POLLUTION LIABILITY COVERAGE PART DESIGNATED SITES
POLLUTION LIABILITY LIMITED COVERAGE PART DESIGNATED SITES
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
RAILROAD PROTECTIVE LIABILITY COVERAGE PART
UNDERGROUND STORAGE TANK POLICY DESIGNATED TANKS

SCHEDULE
Name Of Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.
The following is added to Paragraph 8. Transfer Of Rights Of Recovery Against Others To Us of Section IV -
Conditions:
We waive any right of recovery against the person(s) or organization(s) shown in the Schedule above because of payments
we make under this Coverage Part. Such waiver by us applies only to the extent that the insured has waived its right of
recovery against such person(s) or organization(s) prior to loss. This endorsement applies only to the person(s) or
organization(s) shown in the Schedule above.

© Insurance Services Office, Inc.
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19 Mobile 

Equipment 
Subject To 
Compulsory Or 
Financial  
Responsibility 
Or Other Motor 
Vehicle 
Insurance Law 
Only 

Only those "autos" that are land vehicles and that would qualify under the definition 
of "mobile equipment" under this policy if they were not subject to a compulsory or 
financial responsibility law or other motor vehicle insurance law where they are 
licensed or principally garaged. 

 
B. Owned Autos You Acquire After The Policy 

Begins 
 1. If Symbols 1, 2, 3, 4, 5, 6 or 19 are entered 

next to a coverage in Item Two of the 
Declarations, then you have coverage for 
"autos" that you acquire of the type described 
for the remainder of the policy period. 

 2. But, if Symbol 7 is entered next to a coverage 
in Item Two of the Declarations, an "auto" you 
acquire will be a covered "auto" for that 
coverage only if: 

 a. We already cover all "autos" that you own 
for that coverage or it replaces an "auto" 
you previously owned that had that 
coverage; and 

 b. You tell us within 30 days after you acquire 
it that you want us to cover it for that 
coverage. 

C. Certain Trailers, Mobile Equipment And 
Temporary Substitute Autos  
If Covered Autos Liability Coverage is provided by 
this Coverage Form, the following types of 
vehicles are also covered "autos" for Covered 
Autos Liability Coverage: 

 1. "Trailers" with a load capacity of 2,000 pounds 
or less designed primarily for travel on public 
roads.  

 2. "Mobile equipment" while being carried or 
towed by a covered "auto". 

 3. Any "auto" you do not own while used with the 
permission of its owner as a temporary 
substitute for a covered "auto" you own that is 
out of service because of its: 

 a. Breakdown; 
 b. Repair; 
 c. Servicing; 
 d. "Loss"; or 
 e. Destruction. 

SECTION II – COVERED AUTOS LIABILITY 
COVERAGE 
A. Coverage 

We will pay all sums an "insured" legally must pay 
as damages because of "bodily injury" or "property 
damage" to which this insurance applies, caused 
by an "accident" and resulting from the ownership, 
maintenance or use of a covered "auto". 
We will also pay all sums an "insured" legally must 
pay as a "covered pollution cost or expense" to 
which this insurance applies, caused by an 
"accident" and resulting from the ownership, 
maintenance or use of covered "autos". However, 
we will only pay for the "covered pollution cost or 
expense" if there is either "bodily injury" or 
"property damage" to which this insurance applies 
that is caused by the same "accident". 
We have the right and duty to defend any 
"insured" against a "suit" asking for such damages 
or a "covered pollution cost or expense". However, 
we have no duty to defend any "insured" against a 
"suit" seeking damages for "bodily injury" or 
"property damage" or a "covered pollution cost or 
expense" to which this insurance does not apply. 
We may investigate and settle any claim or "suit" 
as we consider appropriate. Our duty to defend or 
settle ends when the Covered Autos Liability 
Coverage Limit of Insurance has been exhausted 
by payment of judgments or settlements. 

 1. Who Is An Insured 
The following are "insureds": 

 a. You for any covered "auto". 
 b. Anyone else while using with your 

permission a covered "auto" you own, hire 
or borrow except: 

 (1) The owner or anyone else from whom 
you hire or borrow a covered "auto". 
This exception does not apply if the 
covered "auto" is a "trailer" connected to 
a covered "auto" you own. 
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 (2) Your "employee" if the covered "auto" is 
owned by that "employee" or a member 
of his or her household.  

 (3) Someone using a covered "auto" while 
he or she is working in a business of 
selling, servicing, repairing, parking or 
storing "autos" unless that business is 
yours.  

 (4) Anyone other than your "employees", 
partners (if you are a partnership), 
members (if you are a limited liability 
company) or a lessee or borrower or 
any of their "employees", while moving 
property to or from a covered "auto". 

 (5) A partner (if you are a partnership) or a 
member (if you are a limited liability 
company) for a covered "auto" owned by 
him or her or a member of his or her 
household. 

 c. Anyone liable for the conduct of an 
"insured" described above but only to the 
extent of that liability. 

 2. Coverage Extensions 
 a. Supplementary Payments 

We will pay for the "insured": 
 (1) All expenses we incur. 
 (2) Up to $2,000 for cost of bail bonds 

(including bonds for related traffic law 
violations) required because of an 
"accident" we cover. We do not have to 
furnish these bonds.  

 (3) The cost of bonds to release 
attachments in any "suit" against the 
"insured" we defend, but only for bond 
amounts within our Limit of Insurance.  

 (4) All reasonable expenses incurred by the 
"insured" at our request, including actual 
loss of earnings up to $250 a day 
because of time off from work.  

 (5) All court costs taxed against the 
"insured" in any "suit" against the 
"insured" we defend. However, these 
payments do not include attorneys' fees 
or attorneys' expenses taxed against the 
"insured". 

 (6) All interest on the full amount of any 
judgment that accrues after entry of the 
judgment in any "suit" against the 
"insured" we defend, but our duty to pay 
interest ends when we have paid, 
offered to pay or deposited in court the 
part of the judgment that is within our 
Limit of Insurance.  

These payments will not reduce the Limit of 
Insurance. 

 b. Out-of-state Coverage Extensions 
While a covered "auto" is away from the 
state where it is licensed, we will: 

 (1) Increase the Limit of Insurance for 
Covered Autos Liability Coverage to 
meet the limits specified by a 
compulsory or financial responsibility 
law of the jurisdiction where the covered 
"auto" is being used. This extension 
does not apply to the limit or limits 
specified by any law governing motor 
carriers of passengers or property. 

 (2) Provide the minimum amounts and 
types of other coverages, such as no-
fault, required of out-of-state vehicles by 
the jurisdiction where the covered "auto" 
is being used. 

We will not pay anyone more than once for 
the same elements of loss because of 
these extensions. 

B. Exclusions 
This insurance does not apply to any of the 
following:  

 1. Expected Or Intended Injury 
"Bodily injury" or "property damage" expected 
or intended from the standpoint of the 
"insured". 

 2. Contractual 
Liability assumed under any contract or 
agreement. 
But this exclusion does not apply to liability for 
damages: 

 a. Assumed in a contract or agreement that is 
an "insured contract", provided the "bodily 
injury" or "property damage" occurs 
subsequent to the execution of the contract 
or agreement; or  

 b. That the "insured" would have in the 
absence of the contract or agreement.  

 3. Workers' Compensation 
Any obligation for which the "insured" or the 
"insured's" insurer may be held liable under 
any workers' compensation, disability benefits 
or unemployment compensation law or any 
similar law. 
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TAU 10042 (Ed. 11/16)

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NAMED INSURED LIMITATION ENDORSEMENT

The following is added to Section V. - DEFINI¬
TIONS:

’'Insured- means each of the following, to the
extent set forth:

1. The Named Insured meaning:

A. Any person or organization listed in Item 1.
of the declarations, and any company of
which you own more than 50%, as of the
effective date of this policy.

B. Any organization you newly acquire or
form, other than a partnership, joint ven¬
ture or limited liability company, and over
which you maintain ownership or majority
interest, will qualify to be a named insured.
However,

(1) Coverage under this endorsement is
afforded only until the 90th day after
you acquire or form the organization
or the end of the policy period,
whichever is earlier;

(2) Coverage does not apply to "loss" that
occurred before you acquired or
formed the organization; and

(3) Coverage applies only if the organiza¬
tion is included under the coverage
provided by the policies listed in the
schedule of underlying insurance and
then for no broader coverage than is
provided under such underlying poli¬
cies.

2. If you are an individual, you and your spouse,
but only with respect to the conduct of a
business of which you are the sole owner as
of the effective date of this policy.

3. If you are a partnership or joint venture, the
partners or members and their spouses but
only as respects the conduct of your busi¬
ness.

4. If you are a limited liability company, the
members or managers but only as respects
the conduct of your business.

5. Any person or organization, other than the
Named Insured, included as an additional "in¬
sured" by virtue of an insured contract, and to
which coverage is provided by the underlying
insurance and for no broader coverage than is
provided by the underlying insurance to such
additional insured.

6. Any of your partners, executive officers, di¬
rectors, or employees but only while acting
within the scope of their duties.

However, the coverage granted by this provi¬
sion 6. does not apply to the ownership,
maintenance, use, loading or unloading of any
autos, aircraft, or watercraft unless such
coverage is included under the policies listed
in the schedule of underlying insurance and
for no broader coverage than is provided un¬
der such underlying policies.

Employees include "leased workers" but not
"temporary workers.” "Leased workers" are
leased to you by a labor leasing firm under an
agreement between you and the labor leasing
firm to perform related duties to the conduct
of your business. "Leased workers" are not
"temporary workers." “Temporary workers”
are persons furnished to you to substitute for
permanent employees on leave or to meet
seasonal or short-term workload conditions.

7. Any person, other than one of your employ¬
ees, or organization while acting as your real
estate manager.

8. Any person (other than your partners, execu¬
tive officers, directors, stockholders or em¬
ployees) or organizations with respect to any
auto owned by you, loaned to you or hired by

TAU 10042 (Ed. 11/16) (Page 1 of 2)



you or on your behalf and used with your
permission.

However, the coverage granted by this provi¬
sion 8. does not apply to any person using an
auto while working in a business that sells,

services, repairs or parks autos unless you
are in that business.

9. No person or organization is an insured with
respect to the conduct of any current or past
partnership or joint venture that is not shown
as a named insured in the declarations.

This endorsement does not change any other provision of the policy.
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POLICY NUMBER: COMMERCIAL EXCESS LIABILITY
  CX 24 33 11 16

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NONCONTRIBUTORY - OTHER INSURANCE
CONDITION

This endorsement modifies insurance provided under the following:

COMMERCIAL EXCESS LIABILITY COVERAGE PART
SCHEDULE

Name Of Additional Insured Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Paragraph 8. of Section III - Conditions is replaced by the following:
8. Other Insurance

a. This insurance is excess over, and shall not contribute with any of the other insurance, whether primary, excess, contingent or on any
other basis. However:

(1) This condition will not apply to other insurance specifically written as excess over this Coverage Part.
(2) The insurance provided under this Coverage Part will not seek contribution from any other insurance available to an additional
insured, provided that:

(a) The additional insured is a Named Insured under such other insurance;
(b) The additional insured is shown in the Schedule; and

(c) You have agreed in writing in a contract or agreement that this insurance would not seek contribution from any other insurance
available to the additional insured.

When this insurance is excess, if no other insurer defends, we will undertake to do so, but we will be entitled to the insured's rights
against all those other insurers.

b. When this insurance is excess over other insurance, we will pay only our share of the "ultimate net loss" that exceeds the sum of:
(1) The total amount that all such other insurance would pay for the loss in the absence of the insurance provided under this Coverage
Part; and
(2) The total of all deductible and self-insured amounts under all that other insurance.

© Insurance Services Office, Inc.
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POLICY NUMBER: COMMERCIAL LIABILITY UMBRELLA
  CU 24 03 12 20

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

COMMERCIAL LIABILITY UMBRELLA COVERAGE PART
SCHEDULE

Name Of Person(s) Or Organization(s):

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 9. Transfer Of Rights Of Recovery Against Others To Us of Section IV -
Conditions:
We waive any right of recovery against the person(s) or organization(s) shown in the Schedule above because of payments
we make under this Coverage Part. Such waiver by us applies only to the extent that the insured has waived its right of
recovery against such person(s) or organization(s) prior to loss. This endorsement applies only to the person(s) or
organization(s) shown in the Schedule above.

© Insurance Services Office, Inc.
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